
 November 2014 

8 1 

 

USAID Adapt Asia-Pacific 

Mid-term Performance Evaluation of the 
USAID/Climate Change Adaptation Project 
Preparation Facility for Asia and the Pacific: 
Final Evaluation Report 
 

 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
November 2014 
 
This document was prepared for the United States Agency for International Development (USAID) 
Regional Development Mission for Asia (RDMA) by ICF International under Contract No. AID-486-M-
14-00001. 
 
The contents are not the responsibility of USAID and do not necessarily reflect the views of the United 
States Government. 
 
This assistance is from the American people. 
 



November 2014 

Title: Final Evaluation Report 

Author(s): ICF International 

Submitted by:  R. Gregory Michaels and Jessica Kyle  
ICF International  
9300 Lee Highway  
Fairfax, Virginia 22031 USA  
greg.michaels@icfi.com; jessica.kyle@icfi.com 
+1 (703) 225-2119 

Project Title: Mid-term Performance Evaluation of the USAID/Climate Change Adaptation 
Project Preparation Facility for Asia and the Pacific 

USAID Contract Number: AID-486-M-14-00001 

Issuance Date: November 14, 2014 



 November 2014 

 i 

ACKNOWLEDGMENTS  
The Evaluation Team (Greg Michaels and Jessica Kyle from ICF International and independent 
consultants Colleen McGinn and Geoff Peterson) would like to acknowledge the many valuable 
contributions that supported this evaluation. 
 
First, we would like to thank our Contracting Officer’s Representative, Selam Kebrom, for her efficient 
and excellent leadership, as well as our external evaluation team members, Supattira “Ke” 
Rodboontham and Pornpun “Apple” Pinweha of USAID/RDMA’s Regional Environment Office (REO), 
and Jonathan Cook of USAID/Washington Bureau for Economic Growth, Education, and Environment, 
Office of Global Climate Change (E3/GCC), for their contributions to this evaluation. We extend special 
thanks to Khun Ke and Khun Apple for their review of our evaluation documents and collegial 
collaboration during fieldwork in Thailand, the Philippines, Indonesia, Fiji, and Samoa.  
 
We are also grateful for the insights and feedback of USAID/RDMA leadership at various stages 
throughout the evaluation, including from Michael Yates, Alfred Nakatsuma, and Daniel Whyner, and 
from the USAID Adapt Asia-Pacific Contracting Officer’s Representative, Saengroaj Srisawaskraisorn. 
 
All members of the USAID Adapt Asia-Pacific team, and especially Chief of Party Lee Baker, were open, 
responsive, and helpful.  
 
Our home office program manager, Matt Boyer, provided top-notch support at every stage of the 
evaluation. And our ICF advisors—Randy Freed, Mark Wagner, and Joanne Potter—gave thoughtful and 
astute comments that improved the evaluation report. We received very able analytical, graphics, and 
research support from Miyuki Hino, Wendy Jaglom, and Grace Lange.  
 
Finally, we would like to thank the more than 100 individuals—including US Government officials, Asia 
and Pacific Island country governments, staff of bilateral and multilateral institutions, and members of 
civil society—who provided valued time and input during interviews conducted for this evaluation. 
Without their willing and frank participation, this evaluation would not have been possible.   
 
 
 

  



 November 2014 

 ii 

Table of Contents 
 

Acknowledgments ......................................................................................................... i 

Figures and Tables ....................................................................................................... iv 

Acronyms and Abbreviations .................................................................................... v 

Executive Summary ..................................................................................................... vi 
Overview ....................................................................................................................................................... vi 
Evaluation Design, Data Collection, and Analysis ............................................................................... vii 
Findings and Conclusions .......................................................................................................................... vii 
Recommendations for Adjustments, Corrective Actions, and Areas of Improvement ........... xiii 

1  Introduction .............................................................................................................. 1 
1.1  Evaluation Purpose .............................................................................................................................. 1 
1.2  Evaluation Questions .......................................................................................................................... 1 

2  Project Background ................................................................................................. 2 

3  Evaluation Methods and Limitations .................................................................... 5 
3.1  Evaluation Design ................................................................................................................................. 5 
3.2  Data Collection Methods................................................................................................................... 6 
3.3  Data Analysis......................................................................................................................................... 8 
3.4  Limitations ............................................................................................................................................. 9 

4  Findings, Conclusions, and Recommendations .............................................. 10 
4.1  Progress and Achievement on Meeting Overall Requirements of the Project 

Contract and Statement of Work ................................................................................................. 10 
Progress and Achievement on Performance Indicator Targets .............................................. 10 
Task 1: Regional Knowledge Platform .......................................................................................... 12 
Task 2: Annual Forum....................................................................................................................... 15 
Task 3: Capacity Building Program ................................................................................................ 18 
Task 4: Project Preparation Facility ............................................................................................... 25 
Cross-cutting Findings and Conclusions ...................................................................................... 30 
Program Management ....................................................................................................................... 36 

4.2  Helping and Hindering Factors ....................................................................................................... 36 
Helping Factors .................................................................................................................................. 36 
Hindering Factors .............................................................................................................................. 37 

4.1  Recommendations for Adjustments, Corrective Actions, and/or Areas for 
Improvement ...................................................................................................................................... 38 
Strategic Recommendations for Adjustments, Actions, or Improvements ......................... 38 
Operational Recommendations for Adjustments, Actions, or Improvements ................... 41 



 November 2014 

 iii 

Annexes 

Annex I. Statement of Work (C.3) ....................................................................... I-1 
Evaluation Purpose ........................................................................................................................... I-1 
Audience and Intended Uses ......................................................................................................... I-1 
Evaluation Questions ....................................................................................................................... I-2 
Evaluation Design and Process ...................................................................................................... I-3 
Data Collection and Analysis Methods ........................................................................................ I-4 
Methodological Strengths and Limitations .................................................................................. I-4 
Existing Data ...................................................................................................................................... I-5 

Annex II. Evaluation Matrix .................................................................................... II-1 

Annex III. Sources of Information ....................................................................... III-1 
Documents Reviewed ............................................................................................................................. III-1 
Informants Interviewed .......................................................................................................................... III-8 

Annex IV. Data Collection Instruments ............................................................ IV-1 
Key Informant Interview Protocols ..................................................................................................... IV-1 
Questionnaire ........................................................................................................................................... IV-9 

Annex V. Fieldwork Schedule ............................................................................... V-1 

Annex VI. Availability of USAID Adapt Asia-Pacific Knowledge Products VI-1 

Annex VII. Conflict of Interest Forms .............................................................. VII-1 
 
 
 



 November 2014 

 iv 

FIGURES AND TABLES 
 

Figures 
 
Figure 1:  USAID Adapt Asia-Pacific Project Countries (not to scale) ................................................................. 3 
Figure 2: USAID Adapt Asia-Pacific Results Framework ......................................................................................... 5 
Figure 3: Budget Expended and Remaining by Technical Task (through Q3 FY2014) .................................... 11 
Figure 4: Results Achieved and Remaining by Performance Indicator ................................................................ 11 
Figure 5: Visits to the APAN Website by Quarter ................................................................................................. 13 
Figure 6: Limited Repeat Participation in Forums .................................................................................................... 16 
Figure 7: Project Proposals by Intermediary and Climate Fund through June 30, 2014 ................................ 26 
Figure 8: Results on Investment Leveraged ............................................................................................................... 27 
Figure 9: Dovetailing with UCCRTF ........................................................................................................................... 29 
Figure 10: Regional-Bilateral Spectrum ....................................................................................................................... 31 
Figure 11: Project Preparation Technical Assistance in Asia and Pacific ............................................................ 34 
Figure 12: Capacity Building Efforts by Country and Region ................................................................................ 34 

 
Tables 
 

Table 1. Number of Informants by Type, Country, and Gender ........................................................................... 7 
Table 2. Fieldwork Teams ............................................................................................................................................... 8 
Table 3. Comparison of Expected Outputs in the Statement of Work to Revised Targets ......................... 10 
Table 4. Assessment of Institutional Capacity Building Results ............................................................................ 20 
Table 5. Evaluation Matrix ........................................................................................................................................... II-1 
Table 6. Thailand Fieldwork Schedule ...................................................................................................................... V-1 
Table 7. India Fieldwork Schedule ............................................................................................................................. V-2 
Table 8. Indonesia Fieldwork Schedule .................................................................................................................... V-2 
Table 9. Philippines Fieldwork Schedule .................................................................................................................. V-3 
Table 10. Cambodia Fieldwork Schedule ................................................................................................................. V-3 
Table 11. Fiji Fieldwork Schedule .............................................................................................................................. V-3 
Table 12. Samoa Fieldwork Schedule ........................................................................................................................ V-4 
 

  



 November 2014 

 v 

ACRONYMS AND ABBREVIATIONS 

ADB Asian Development Bank 
AECOM AECOM International Development 
APAN Asia-Pacific Adaptation Network 
ARCC Adaptation and Resilience to Climate Change 
CANSA Climate Action Network South Asia 
CBA cost-benefit analysis 
CDIA Cities Development Initiative for Asia 
CIIPP City Infrastructure Investment Prioritization and Programming toolkit 
CoP Community of Practice 
COR Contracting Officer’s Representative 
CPEIR Climate Public Expenditure and Institutional Review 
CSO civil society organization 
DQA Data Quality Assessment 
E3 Bureau for Economic Growth, Education, and Environment 
ECCA Economics of Climate Change Adaptation 
GCF Green Climate Fund 
GESI gender equality and social inclusion 
GIZ Deutsche Gesellschaft für Internationale Zusammenarbeit, GmbH (German: German 

Society for International Cooperation, Ltd.) 
GTSP Government Training Support Program 
ICCTF Indonesia Climate Change Trust Fund 
ICLEI ICLEI-Local Governments for Sustainability 
KII key informant interview 
LDCF Least Developed Countries Fund  
LEAD Low Emissions Asian Development 
LEAF Lowering Emissions in Asia’s Forests 
M&E monitoring and evaluation 
NABARD National Bank for Agriculture and Rural Development (India) 
NESDB National Economic and Social Development Board 
NIE National Implementing Entity 
NRCT National Research Council of Thailand 
ONEP Office of Natural Resources and Environmental Policy and Planning (Thailand) 
PCBA Pacific Cost-Benefit Analysis 
PIFS Pacific Island Forum Secretariat 
PPCR Pilot Program for Climate Resilience 
PMP Performance Management Plan 
RDMA Regional Development Mission for Asia 
RECOFTC The Center for People and Forests 
SPREP Secretariat of the Pacific Regional Environment Programme 
UCCRTF Urban Climate Change Resilience Trust Fund 
UNDP United Nations Development Programme 
UNEP United Nations Environment Programme 
US United States 
USAID US Agency for International Development 
USG US Government 

  



 November 2014 

 vi 

EXECUTIVE SUMMARY 

Overview 

The United States Agency for International Development (USAID) Regional Development Mission for 
Asia (RDMA) supports regional activities that address regional and transnational development and 
environment priorities, and provides value-added support to USAID bilateral missions in Asia. RDMA 
created the USAID/Climate Change Adaptation Project Preparation Facility for Asia and the Pacific, 
hereinafter referred to as USAID Adapt Asia-Pacific. USAID Adapt Asia-Pacific addresses capacity and 
information needs of eligible governments in the Asia region in accessing climate change adaptation funds 
and accelerating investments in initiatives that increase resilience to the negative impacts of climate 
change.  
 
In the project’s third year of operation, RDMA awarded a contract to ICF International (ICF) to conduct 
a mid-term performance evaluation of USAID Adapt Asia-Pacific. This draft report presents the results 
of the mid-term evaluation. The primary purpose of the mid-term performance evaluation is to 
understand what has worked well, what has worked less well, and to learn and incorporate lessons to 
enhance performance for the second half of the project. The evaluation has four main objectives: 
 
 Determine the extent to which the Project is on track to meeting the overall requirements of 

the contract; 

 Identify factors that help or hinder the Project’s achievement of expected outcomes; 

 Recommend corrective actions needed and/or areas for improvement to achieve the expected 
results during the duration of the Project; and 

 Recommend specific opportunities to enhance programmatic effectiveness and impact at the 
regional level and further strengthen the regional cohesive approach of the Project. 

 
USAID Adapt Asia-Pacific’s principal objectives are to: (a) strengthen human and institutional capacity to 
prepare quality climate change adaptation investment proposals; (b) accelerate and ensure sustained 
access to financial resources for climate change adaptation investment projects; and (c) strengthen and 
sustain a regional knowledge platform to share and replicate best practices. These objectives are to be 
achieved through activities in five key tasks:  
 

1. Support a sustainable regional knowledge-sharing platform; 
2. Hold an annual forum to bring adaptation funds and project proponents together;  
3. Design and implement a climate change adaptation project capacity-building program;  
4. Provide technical assistance for preparing funding proposals; and  
5. Provide overarching program management and coordination for the aforementioned four 

technical tasks. 

The project is also expected to promote regional networking, as well as gender and other social equity 
issues. Among the four technical tasks, Task 3 (capacity building) was assigned the largest share of 
technical resources (i.e., funds exclusive of management and coordination covered by Task 5), at 39 
percent of the budget, followed by Task 4 (project proposal preparation) at 28 percent. Tasks 1 and 2 
received 10 and 23 percent, respectively. The impacts of USAID Adapt Asia-Pacific are measured in 
terms of: 
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 People with adaptive capacity to cope with impacts of climate change; 

 Climate change projects with access to finance; 

 Climate adaptation model actions applied; and 

 Institutions and practitioners with increased capacity to prepare adaptation projects. 

Evaluation Design, Data Collection, and Analysis 

This mid-term performance evaluation used hypothesis testing, qualitative analysis of stakeholder 
information, triangulation, timeline creation, and other data analysis methods to construct evidence-
based findings, conclusions, and recommendations. An evaluation matrix provided the conceptual 
foundation for the evaluation by aligning each evaluation question with specific data sources, data 
collection instrumentation, and a tailored evaluation design strategy. The Evaluation Team identified 
certain data limitations it took into account when preparing its findings, conclusions, and 
recommendations. 
 
The Evaluation Team principally employed two types of data collection – desk study of more than 100 
documents and key informant interviews with 114 individuals. The majority of the key informant 
interviews were conducted in person during field work in Thailand, India, Cambodia, Indonesia, 
Philippines, Fiji, and Samoa during a four-week timeframe. The core team members were also joined by 
RDMA staff in some countries.  

Findings and Conclusions 

Progress and Achievement on Performance Indicator Targets 
 
USAID Adapt Asia-Pacific is on track to meet nearly all of its expected results as defined by its 
performance indicator targets, with approximately half of the targeted results achieved at the mid-point 
of the project.  
 
Task 1: Regional Knowledge Platform 
 
Task 1 is intended to meet one of the primary objectives of the USAID Adapt Asia-Pacific project: to 
“strengthen and sustain a regional knowledge platform” through which “innovative practices and 
experiences from the project’s activities are shared, replicated, and scaled-up.” In the project’s design, 
the regional platform was also seen as central to the sustainability of the USAID Adapt Asia-Pacific 
project. 
 
In selecting the Asia-Pacific Adaptation Network (APAN), USAID Adapt Asia-Pacific has chosen the 
best—or at least most visible and recognized—online knowledge platform. However, the project has 
not fully leveraged the capacity of APAN. APAN has limitations, including limited reach in the Pacific and 
weak navigability and library indexing, which could constrain USAID Adapt Asia-Pacific’s ability to make 
its materials fully and easily available to the public. USAID Adapt Asia-Pacific’s engagement has not fully 
addressed these limitations but there are ongoing efforts to sustain, consolidate, and improve the 
platform. 
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APAN has a number of contributors and USAID Adapt Asia-Pacific is only one voice among many. As a 
result, it is difficult to cleanly separate USAID Adapt Asia-Pacific’s contributions from the rest. USAID 
Adapt Asia-Pacific’s specific contributions to APAN are not well-recognized by some key APAN 
partners, which makes it difficult to determine what would have happened without USAID Adapt Asia-
Pacific.  
 
USAID Adapt Asia-Pacific has not fully utilized APAN as “the principal mechanism through which 
innovative practices and experiences from the project’s activities are shared, replicated, and scaled-up.” 
Very few USAID Adapt Asia-Pacific knowledge products are available on APAN. Few of those that are 
online share innovative practices and experiences from the project’s activities. USAID Adapt Asia-Pacific 
may have had a hand in establishing a thematic area for adaptation finance on APAN but its own 
products are making a very limited contribution in this area. If this current trajectory continues, APAN 
will not be “fundamental to the sustainability of the project,” as the original Statement of Work 
anticipated. 
 
Task 2: Annual Forum 
 
The original terms of reference envisioned the Annual Forum as a means of bringing adaptation project 
proponents and adaptation fund managers together to catalyze contacts between these groups. The 
Forum has three objectives under USAID Adapt Asia-Pacific: (1) increase understanding of available 
climate funding resources and the requirements for accessing the funds; (2) identify priority capacity 
gaps and country needs in preparing climate change adaptation project proposals; and (3) identify 
promising adaptation projects for financing and the additional technical assistance necessary to bring 
them to financial closure. Three forums have been held since the inception of USAID Adapt Asia-Pacific. 
 
The Forums have been recognized as well-executed events with well-regarded speakers, facilitators, and 
informative sessions. It may be that the Forums have served the USAID Adapt Asia-Pacific staff as useful 
sources of information on stakeholder interests and as a means of making and deepening contacts in the 
corresponding countries for possible project activities. In several respects, though, the Forums have 
been isolated or self-contained events, each standing on its own but, taken together, they have been 
constrained in their positive spillover effects for participants. 
 
There has been limited or no established “clientele” for the Forums, at least not since the first one, 
which introduced USAID Adapt Asia-Pacific, raised awareness, and helped identify priorities. This gap 
can be observed various ways. The number of repeat participants is in the low single digits. The Forums 
have experienced a geographic divide. A Forum held in Asia is principally an Asia event. One held in the 
Pacific is principally a Pacific event. Also, it is unclear whether the Forums have consistently had the right 
participants. Furthermore, USAID Adapt Asia-Pacific may not have been able to take sufficient advantage 
of the Forums to market the project’s services and products. Finally, while there was targeted follow-up 
by USAID Adapt Asia-Pacific staff to specific opportunities, it appears that there was no widespread 
follow-up with Forum participants. 
 
Task 3: Capacity Building Program 
 
This component of USAID Adapt Asia-Pacific is intended to strengthen the capacity of national 
government agencies and other organizations in the target countries to prepare climate change 
adaptation project proposals. Given its scope, role, and activities, this task carries significant weight in 
terms of the expected impact and sustainability of USAID Adapt Asia-Pacific in Asia and the Pacific. 
Based on the overall allocation of resources, the capacity building program has the greatest emphasis of 
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all of the project components of USAID Adapt Asia-Pacific, though it also depends in many respects on 
other components, especially Task 4 (Project Preparation). 
 
Capacity building under USAID Adapt Asia-Pacific appears to be fragmented. It does not have a clear 
statement of purpose and set of programming that sufficiently serve USAID Adapt Asia-Pacific’s mission, 
create lasting capacity building and thought leadership, take full advantage of project-generated 
experience, and build on/align with USAID Adapt Asia-Pacific’s project preparation efforts. To some 
degree, the fragmented portfolio of capacity building activities reflects USAID Adapt Asia-Pacific’s 
commitment to a demand-driven approach, as well as its 27 country mandate. A challenge for Adapt in 
its final two years will be to identify and reinforce the activities that have the greatest potential for 
regional application. 
 
Training. Cost-benefit analysis (CBA) training has been a large portion of USAID Adapt Asia-Pacific’s 
training efforts. However, it is not evident that the role of CBA in project preparation warrants this high 
proportion. Longer term training of government staff on project preparation would have broader utility, 
for example, better positioning and enabling them as managers and implementers of project preparation 
efforts.  
 
Institutional Capacity Building. In several respects, it is understandable that USAID Adapt Asia-
Pacific’s institutional capacity building results have been limited. Capacity building on a regional project 
like USAID Adapt Asia-Pacific is particularly challenging since it has limited presence and activities in any 
given country. Even in the best of circumstances, institutional capacity building is not easy. It takes a lot 
of time, effort, and special attention. Capacity building, at least as customarily practiced, calls for building 
relationships between project staff and individuals at the counterpart institutions.  
 
A regional project like USAID Adapt Asia-Pacific is not readily positioned to do extensive relationship 
building. A different approach is needed. Project proposal preparation (as discussed in the section below 
on Task 4) can be made more regional in scope and influence by having it serve the capacity building goal 
more (and project proposal and fund leveraging less, if necessary). On the regional level, there are 
opportunities for this targeted focus, such as with the Secretariat of the Pacific Regional Environment 
Programme (SPREP) in the Pacific and the Cities Development Initiative for Asia (CDIA) in Asia. 
 
At a minimum, coming to an explicit agreement between the counterpart institution and USAID Adapt 
Asia-Pacific on the goals, means, timing, and corresponding commitments would codify, externalize, and 
reinforce that USAID Adapt Asia-Pacific and the institution have undertaken the capacity-building effort 
jointly.  
  
Tools, Technologies, and Methods. USAID Adapt Asia-Pacific has not yet taken good advantage of 
project-generated experience, lessons learned, and best practices to inform its internal/external 
knowledge products. USAID Adapt Asia-Pacific seems to have several items that have been developed 
and used but that have not been polished and refined for wider use and dissemination. Strong 
dissemination and promotion in the second half of the project would increase the potential that USAID 
Adapt Asia-Pacific’s knowledge products are put to good use. 
 
Task 4: Project Preparation Facility 
 
Task 4 was designed to deliver necessary technical assistance to further develop climate change 
adaptation project proposals. To accomplish this objective, the USAID Adapt Asia-Pacific team was 
intended to establish a facility with flexible arrangements that would allow it to rapidly mobilize teams 
with varying expertise to provide the technical assistance. 
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USAID Adapt Asia-Pacific has provided superior niche-level technical assistance for adaptation project 
proposals. Expert consultants have been rapidly mobilized to provide short-term support for project 
preparation teams. This technical assistance has resulted in better project proposals. The project’s 
approach of working through multilateral intermediaries has been successful in delivering results in 
terms of adaptation projects funded or in the pipeline. 
 
However, this technical assistance has not led to “game-changing progress” for individual institutions, 
countries, or the region. Technical assistance has been used as the primary strategy to build institutional 
capacity. Short-term technical assistance for preparing a specific project provides a limited opportunity 
to strengthen an institution. Indeed, the capacity built through technical assistance has been narrow in 
scope and limited in impact in most institutions with which USAID Adapt Asia-Pacific has engaged.  
 
The majority of project preparation technical assistance has been delivered bilaterally, with limited 
instances of regional learning. In part, this pattern is a result of the financing structure of international 
adaptation funds. Nearly all adaptation funding is allocated on an individual country basis, and thus 
projects are prepared and implemented within national borders. Significant opportunities exist, however, 
to harvest the knowledge and tools that USAID Adapt Asia-Pacific has developed through its bilateral 
project preparation assistance and re-purpose it for a regional audience. 
 
Cross-cutting Project Elements  
 
Regional Cohesive Approach. USAID Adapt Asia-Pacific is a regional project that features bilateral-
level activities in selected locations as well as activities that are by their nature regional in scope. The 
project’s activities span the spectrum from a regional emphasis in its engagement – as is the case with 
Tasks 1 and 2 (APAN and the Annual Forum) and to a degree with Task 3 (Capacity Building) – to a 
bilateral focus, as is the case with all of the project preparation activities of Task 4 as well as some of 
USAID Adapt Asia-Pacific’s capacity building activities (individual training and the on-the-job vulnerability 
and adaptation assessment training). USAID Adapt Asia-Pacific can create a more cohesive and effective 
regional capacity building effort by converting more of its bilateral project experience and capacity 
building into regionally applicable knowledge products and twinning activities. 
 
Gender. USAID Adapt Asia-Pacific does not have a comprehensive or cohesive approach around 
gender. However, gender dimensions have been considered by USAID Adapt Asia-Pacific through 
several tactical avenues. Women have accounted for 40 percent of the individuals trained and 40 
percent of the person-hours of training achieved by the project. Of the 12 projects for which USAID 
Adapt Asia-Pacific has provided technical assistance for proposal preparation, four have had a specific 
gender component. USAID Adapt Asia-Pacific’s contribution of gender experts is a significant 
accomplishment for the gender sensitivity of those projects. Still, none of the USAID Adapt Asia-Pacific-
sponsored training events have focused on gender and climate change adaptation. In the Annual Forums, 
there was no evidence of gender having been the main topic of any Forum participation nor was it a 
topic tagged in the recording of the Second Forum’s Development Marketplace. This finding does not 
preclude the possibility, however, that gender perspectives entered the actual discussions. 
 
USAID Adapt Asia-Pacific hired external consultants who prepared an excellent Gender Sourcebook. 
The Sourcebook was intended to provide online guidance specifically for large-scale adaptation project 
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proposal writers.1 The preparation of the Sourcebook was a mostly stand-alone effort, seemingly 
isolated from USAID Adapt Asia-Pacific’s efforts to integrate gender considerations into project 
proposals. 
 
Coordination with Bilateral Missions and Other Projects. With a few exceptions, USAID Adapt 
Asia-Pacific has maintained strong and positive working relationships with the USAID bilateral missions 
and US embassies within the project’s geographic scope. USG officials generally appreciated USAID 
Adapt Asia-Pacific’s demand-driven posture and flexibility, although in some countries, there were 
requests for more communication (e.g., regular updates and advance travel notice). The Evaluation Team 
found very limited evidence of coordination with other USG projects and programs. 
 
Regional Coverage in Asia and the Pacific. Originally designed to focus on 13 Asian countries—
consistent with RDMA’s geographic coverage—USAID Adapt Asia-Pacific’s geographic scope was 
widened in the first year of implementation to include 14 nations in the Pacific. With 27 eligible 
countries, USAID Adapt Asia-Pacific is one of, if not the broadest, regional project implemented by 
RDMA. All 27 eligible countries have participated to some extent in the USAID Adapt Asia-Pacific 
project, which is, in itself, a notable achievement. While project preparation has been largely in the 
Pacific, capacity building has been focused more strongly in Asia. In Asia, USAID Adapt Asia-Pacific is a 
small player in the climate change adaptation field, and the project’s contributions are narrow. In the 
Pacific, USAID Adapt Asia-Pacific has more visibility and has created positive diplomatic results for the 
USG. Pacific Island countries have had a seemingly stronger demand for USAID Adapt Asia-Pacific’s 
assistance and get greater “bang for the buck.” 
 
Sustainability  
 
The sustainable potential of USAID Adapt Asia-Pacific varies by activity and outcome. Project 
preparation supported by USAID Adapt Asia-Pacific consultants and the Annual Forum will cease. 
However, other elements of the USAID Adapt Asia-Pacific project have the potential to leave a legacy. 
 
Sustainability of Project Preparation Results. Improved project design as a result of USAID Adapt 
Asia-Pacific’s support might reasonably be expected to result in more sustainable project impacts (e.g., 
people with improved adaptation capacity). 
 
Sustainability of Capacity Built in Individuals and Institutions. An ex-post assessment by the 
project found that most participants in one of Adapt-Asia Pacific’s training activities are directly applying 
the knowledge they gained. For other training events response rates were low and inconclusive. 
Attendance at multiple USAID Adapt Asia-Pacific events may reinforce the sustainability of any human 
capacity that might be built. However, attendance at multiple events is not frequent. Nonetheless, the 
majority of individuals attending multiple events are those participating in the CBA program. Its long-
term, repeat exposure format shows promise for sustainable improvements in individuals’ capacity to 
conduct economic analysis.  
 

                                                 
 
 
1 The Evaluation Team is not aware of a comprehensive dissemination strategy for the Sourcebook. The web 
address for the Sourcebook was distributed to participants in the Third Annual Forum, and printed copies of the 
Sourcebook have been distributed at other events.  
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Achieving and reinforcing the intended capacity building results in certain countries will give the project 
much better potential for sustainability. For example, in India, if USAID Adapt Asia-Pacific can help 
NABARD obtain Adaptation Fund approval for its first round of project submissions and reinforce that 
experience with a second round of project identification, prioritization, and preparation, then NABARD 
will have a better chance to accomplish these tasks independently after USAID Adapt Asia-Pacific closes. 
USAID Adapt Asia-Pacific can both regionalize and improve the sustainability of this effort and one in the 
Philippines by pursuing twinning opportunities and creating knowledge products to support other 
countries with similar goals. 
 
Sustainable Homes for Knowledge Generated. Sustainability for USAID Adapt Asia-Pacific’s 
knowledge products calls for finding permanent homes where that knowledge can be put to use. APAN 
was envisioned as fundamental to the sustainability of the project in this regard, but USAID Adapt Asia-
Pacific has not fully utilized this platform. USAID Adapt Asia-Pacific envisions different homes for most 
USAID Adapt Asia-Pacific knowledge, including United Nations University, SPREP, Pacific Island Forum 
Secretariat, and CDIA.  
 
Program Management  
 
The Evaluation Team observed that the USAID Adapt Asia-Pacific team has provided good services, 
especially in project preparation activities. The project team has been accessible, highly responsive, 
timely, and efficient in the field work that it has done. It is also notable that the USAID Adapt Asia-
Pacific team has been resilient, adjusting activities and approaches to take advantage of opportunities and 
to deal with constraints. The team has been somewhat experimental in its approach, for example trying 
a new innovative activity in the Development Marketplace, which was widely recognized as successful. 
 
The addition of the Pacific countries represented a substantial change in the mission and thrust of 
USAID Adapt Asia-Pacific. The project has produced notable results in the Pacific with moderate 
resources and generated high visibility and positive diplomatic results for the USG. 
 
Helping Factors 
 
Project design and underlying assumptions. USAID Adapt Asia-Pacific was well-designed with 
clear linkages between the key activities and objectives of the project.  
 
Existing national or sub-national systems. Identifying countries with slightly more capacity was 
helpful for the achievement of results. However, the Evaluation Team did not find evidence that specific 
national or sub-national systems were particularly helpful to the achievement of project results.  
 
Existing mechanisms for the national or sub-national governments to access climate 
change adaptation funds. Existing national mechanisms to access climate adaptation funds (ICCTF in 
Indonesia and NABARD’s national accreditation with the Adaptation Fund) offered strategic entry points 
for USAID Adapt Asia-Pacific.  
 
Implementation approach. The personal and professional connections of USAID Adapt Asia-Pacific’s 
senior staff in Asia and particularly the Pacific region helped implementation. Also, country partners 
noted frequent on-the-ground presence of USAID Adapt Asia-Pacific staff as an advantage and indication 
of team commitment, although that presence certainly comes at a cost.  
 
Donor coordination. USAID Adapt Asia-Pacific has had strong coordination with other regional and 
global partners and donors that has allowed the project to reach a larger audience. While many of 
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USAID Adapt Asia-Pacific’s activities are closely related to efforts undertaken by other partners, the 
Evaluation Team did not find any evidence of direct duplication of effort. 
 
Hindering Factors 
 
Project design. The project’s expanded geographic scope of 27 countries has been a challenge for 
capacity building. Building sustainable institutional capacity to independently prepare successful 
adaptation project proposals requires building relationships with counterpart institutions on a longer 
term basis. This process is much slower and more difficult for a regional project. Also, travel in the 
Pacific is costly. 
 
Existing mechanisms for the national or sub-national governments to access climate 
change adaptation funds. The lack of countries in Asia-Pacific with direct access to international 
climate change adaptation finance has been a challenge to the project. Many Asian and Pacific Island 
countries are far from being able to access the Adaptation Fund directly. Also, the GCF is not yet fully 
operational and has not yet defined criteria for direct country access to its funds.  
 
USAID regional dynamics. Government officials from all eligible Asia-Pacific countries have 
participated in USAID Adapt Asia-Pacific. However, due to external factors largely outside USAID Adapt 
Asia-Pacific’s control, the project was not able to work in certain countries (such as Bangladesh and 
Vietnam). 
 
External interest—Competing or different national interests are a challenge for the project’s 
institutional capacity building efforts in some countries where USAID Adapt Asia-Pacific is working or 
has worked. For example, in the Philippines, competing priorities in the counterpart institution meant 
that the accreditation process did not always receive timely attention, with the result that progress has 
at times been stalled.  

Recommendations for Adjustments, Corrective Actions, and Areas of 
Improvement 

To improve the likelihood of achieving expected project results, the Evaluation Team recommends the 
following adjustments, corrective actions, and improvements.  
 
 Strategic Recommendations for Adjustments, Actions, or Improvements 

 
1. Think regionally - act and learn bilaterally. USAID Adapt Asia-Pacific should create and 

apply a regionally-driven approach to its capacity building program that effectively uses its 
project preparation and country-specific capacity building activities for this purpose. For 
example, a twinning activity could be established for USAID Adapt Asia-Pacific to support 
country-to-country mentoring with support from a regional organization. 

2. Enhance regional impact by refining, positioning, and disseminating knowledge 
products. USAID Adapt Asia-Pacific should consolidate more of its experience in finalized 
knowledge products and develop a plan of action to produce, communicate, and disseminate 
knowledge products. The more that USAID Adapt Asia-Pacific can identify external 
opportunities for sharing its experience, the greater will be its opportunity to become a thought 
leader on access to climate finance in the Asia-Pacific region and to produce a knowledge legacy 
that persists after the project ends. 
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3. Implement a two-way “conscious commitment” approach to institutional capacity 
building. USAID Adapt Asia-Pacific and any institution in which it hopes to build capacity 
should consciously construct and agree to the joint capacity building effort, even if the capacity 
building is narrowly focused on a particular skill, ability, task, or performance of the institution. 
There is a potential “win” for USAID Adapt Asia-Pacific in adding this new procedural element 
to its institutional capacity building efforts. For example, USAID Adapt Asia-Pacific could 
“capture” the institutional capability building associated with the ECCA training by cycling back 
to the corresponding institutions to confirm and codify the increase in skills assets that the 
institutions enjoy as a result of the training.  

4. Select future project preparation activities strategically to maximize regional 
impact. This selectivity would mean that any projects for which USAID Adapt Asia-Pacific 
provides technical assistance should clearly contribute to strengthening national and regional 
capacity to independently prepare projects and access adaptation funding. In practice, this 
approach is likely to mean moving away from providing technical assistance to multilateral 
intermediary project teams.  

 
 Operational Recommendations for Adjustments, Actions, or Improvements 
 

5. Better utilize APAN to serve USAID Adapt Asia-Pacific’s objectives. USAID Adapt 
Asia-Pacific should continue its support and engagement of APAN, particularly to promote 
improvement of the website’s navigability and searching.  

6. Tighten the mission and utility of the Forum. USAID Adapt Asia-Pacific should organize 
the Forum to make more of a strategic contribution towards capacity building, thought 
leadership, and action. Along these lines, Year Four’s Forum could be replaced by sub-regional 
training events on special topics, or if the USAID Adapt Asia-Pacific team still felt a compelling 
need to hold a Year Four Forum, the event could be simplified by limiting the focus to USAID 
Adapt Asia-Pacific’s own work. 

7. Strengthen USAID Adapt Asia-Pacific’s capacity-building experience and expertise. 
The Evaluation Team recommends that the project’s technical expertise be complemented by 
professional expertise and experience in capacity building itself. One possibility would be to hire 
a full-time senior capacity building professional who has experience in designing and 
implementing training and twinning programs as well as, ideally, in creating, communicating, and 
disseminating knowledge products for capacity building.  

8. Graduate the CBA programs. Each of USAID Adapt Asia-Pacific’s two CBA training efforts 
should be transitioned to a training institution that can promote and sustain the training.  

9. Maintain the project’s geographic scope, if resources allow. The Evaluation Team 
recommends that USAID Adapt Asia-Pacific continue providing support to the Pacific Island 
countries, if resources allow. Moving forward, the project’s work in individual countries should 
clearly serve its broader regional objectives (as elaborated in Recommendation #1). 
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1 INTRODUCTION 
The United States Agency for International Development (USAID) Regional Development Mission for 
Asia (RDMA) supports regional activities that address regional and transnational development and 
environment priorities, and provides value-added support to USAID bilateral missions in Asia. To 
support the achievement of USAID/RDMA’s Strategic Objective of “Improved response to 
environmental challenges in Asia,” RDMA created the USAID/Climate Change Adaptation Project 
Preparation Facility for Asia and the Pacific, hereinafter referred to as the USAID Adapt Asia-Pacific 
Project. USAID Adapt Asia-Pacific addresses capacity and information needs of eligible governments in 
the Asia region in accessing climate change adaptation funds and accelerating investments in initiatives 
that increase resilience to the negative impacts of climate change.  
 
In the project’s third year of operation, RDMA awarded a contract to ICF International (ICF) to conduct 
a mid-term performance evaluation of USAID Adapt Asia-Pacific. This draft report presents the results 
of the mid-term evaluation. The report is organized as follows: 
 
 The remainder of this chapter describes the purpose and key questions of the evaluation; 

 Chapter 2 provides an overview of the USAID Adapt Asia-Pacific project; 

 Chapter 3 describes the evaluation methods and limitations; and 

 Chapter 4 presents the findings, conclusions, and recommendations. 

1.1 Evaluation Purpose 

The primary purpose of the mid-term performance evaluation is to understand what has worked well, 
what has worked less well, and to learn and incorporate lessons to enhance performance for the second 
half of the project. To that end, the mid-term evaluation has four main objectives: 
 
 Determine the extent to which the Project is on track to meeting the overall requirements of 

the contract; 

 Identify factors that help or hinder the Project’s achievement of expected outcomes; 

 Recommend corrective actions needed and/or areas for improvement to achieve the expected 
results during the duration of the Project; and 

 Recommend specific opportunities to enhance programmatic effectiveness and impact at the 
regional level and further strengthen the regional cohesive approach of the Project. 

 
The evaluation covers all key activities that contribute to the achievement of the USAID Adapt Asia-
Pacific Project’s overall goal and objectives. In addition to USAID/RDMA and the USAID Adapt Asia-
Pacific project team, the evaluation is also expected to be of use to bilateral, regional, and multilateral 
partners and stakeholders, civil society organizations (CSOs), host country governments, and other 
USAID missions working on climate change adaptation preparation capabilities throughout Asia and the 
Pacific region. 

1.2 Evaluation Questions 

The mid-term evaluation responds to the following key evaluation questions, as stipulated in the 
Statement of Work (reproduced in full in Annex A). 



 November 2014 

2 
 

 
1. To what extent is the USAID Adapt Asia-Pacific Project on track to meeting overall 

requirements of the USAID Adapt Asia-Pacific project contract and Statement of Work? 
Responses must include but not be limited to the following areas: 
a. the key results and effectiveness of approach of the project on promoting adaptation in this 

region; 
b. the emphasis and effectiveness of the project on working through multilateral intermediaries 

vs. direct bilateral government contacts; 
c. the effectiveness of USAID Adapt Asia-Pacific in coordinating and maintaining good relations 

with USAID Bilateral Missions and other U.S. Government-related projects; 
d. efforts to ensure sustainability of programmatic results; 
e. effectiveness in integrating women's access and fostering women leadership role in project 

implementation; 
f. rationale and cost effectiveness in resources allocation by country and between Asia and the 

Pacific; 
g. role of USAID Adapt Asia-Pacific in coordinating with other donors to cover gaps in the 

region. 
 

2. What specific factors help or hinder in the achievement of the expected results? Responses 
must include but not be limited to the following areas: 
a. validity of underlying assumptions; 
b. other donors working on the same objectives including their approaches and gaps relative 

to the activities they support; 
c. existing national/sub-national systems that can help or hinder in the achievement; 
d. mechanisms for the national/sub-national governments to access to climate change 

adaptation fund. 
 

3. What adjustments, corrective actions, and/or areas for improvement are needed to ensure 
effectiveness in achieving expected results during the duration of the Project? These may include 
but not be limited to the following: 
a. opportunities to add, change, and/or remove activities to meet or surpass the project 

targets/objectives; 
b. opportunities to improve project effectiveness through a different geographic scope, 

different emphasis on individual countries or different activities; 
c. opportunities to improve project effectiveness through different emphasis on multilateral 

intermediaries vs. direct bilateral government partners; 
d. opportunities to enhance project effectiveness, impact, and sustainability at the regional 

level; 
e. exit strategy in case there is/are recommendation(s) to remove activities or change the 

geographic scope. 

2 PROJECT BACKGROUND 
In 2010, USAID/RDMA released the final report findings and recommendations of an Asia-Pacific 
Regional Climate Change Adaptation Assessment. Among other challenges, the assessment highlighted 
key gaps in understanding on the procedural requirements to access climate change adaptation funds 
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and the need to build capacity among government officials and key stakeholders in the region. 
Recognizing the development challenges and opportunities identified in the 2010 assessment, and in 
support of the USG Global Climate Change Initiative and USG commitment to fast funding under the 
Copenhagen Accord, USAID/RDMA created the USAID Adapt Asia-Pacific Project. A five-year $17 
million technical support services contract was awarded to AECOM International Development 
(AECOM) to implement the project, from September 2011 through 2016. 
 
At the time of award, USAID Adapt Asia-Pacific was designed to focus exclusively on Asian countries; 
however, by early 2012, the geographical scope had widened to include nations in the Pacific. The 
following Asian countries are eligible to participate in USAID Adapt Asia-Pacific: Bangladesh, Cambodia, 
India, Indonesia, Laos, Maldives, Mongolia, Nepal, Philippines, Sri Lanka, Thailand, Timor-Leste, and 
Vietnam. Eligible nations in the Pacific include: Cook Islands, Federated States of Micronesia, Fiji, Kiribati, 
Marshall Islands, Nauru, Niue, Palau, Papua New Guinea, Samoa, Solomon Islands, Tonga, Tuvalu and 
Vanuatu. Figure 1 shows eligible countries in the region. 

The goal of USAID Adapt Asia-Pacific is to “increase adaptation capacity and resilience of communities 
to the negative impacts of climate change.” In meeting this goal, USAID Adapt Asia-Pacific’s principal 
objectives are to: (a) strengthen human and institutional capacity to prepare quality climate change 
adaptation investment proposals; (b) accelerate and ensure sustained access to financial resources for 
climate change adaptation investment projects; and (c) strengthen and sustain a regional knowledge 
platform to share and replicate best practices. These objectives are to be achieved through working 
closely with funding organizations and government agencies from countries across the region in activities 
in five key tasks:  
 

1. Support a sustainable regional knowledge-sharing platform; 
2. Hold an annual forum to bring adaptation funds and project proponents together;  
3. Design and implement a climate change adaptation project capacity-building program;  
4. Provide technical assistance for preparing funding proposals; and  
5. Provide overarching program management and coordination for the aforementioned four 

technical tasks. 

 Figure 1:  USAID Adapt Asia-Pacific Project Countries (not to scale) 
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With regard to cross-cutting themes, USAID Adapt Asia-Pacific is also expected to promote regional 
networking, as well as gender and other social equity issues. Among the four technical tasks, Task 3 
(capacity building) was assigned the largest share of technical resources (i.e., funds exclusive of 
management and coordination covered by Task 5), at 39 percent of the programming budget, followed 
by Task 4 (project proposal preparation) at 28 percent. Tasks 1 and 2 received 10 and 23 percent, 
respectively.  
 
USAID Adapt Asia-Pacific’s development hypothesis is that by employing a regional approach and 
leveraging USAID resources to (a) strengthen human and institutional capacity to prepare adaptation 
projects; (b) demonstrate model actions such as facilitating access to finance for climate change 
adaptation projects and developing tools, technologies, and methodologies; and (c) strengthen regional 
platforms to catalyze and sustain change, the project will increase adaptation capacity and resilience to 
the negative impacts of climate change. Project impacts are measured in terms of: 
 
 People with adaptive capacity to cope with impacts of climate change; 

 Climate change projects with access to finance; 

 Climate adaptation model actions applied; and 

 Institutions and practitioners with increased capacity to prepare adaptation projects. 

USAID Adapt Asia-Pacific’s Results Framework was adjusted in 2013 as part of revisions to the project’s 
Performance Management Plan (PMP) that were approved in March 2014.  
Figure 2 shows the approved Results Framework. 
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Figure 2: USAID Adapt Asia-Pacific Results Framework 

3 EVALUATION METHODS AND LIMITATIONS 

3.1 Evaluation Design 

This mid-term performance evaluation used primarily qualitative approaches, drawing on evidence from 
desk review, key informant interviews, and a short questionnaire, and using triangulation and other data 
analysis methods to identify evidence-based findings and recommendations. An evaluation matrix 
provided the conceptual foundation for the evaluation by aligning each evaluation question with specific 
data sources, data collection instrumentation, and a tailored evaluation design strategy. The evaluation 
matrix is provided in Annex II. 
 
The ICF Evaluation Team included four independent, external members:  
 
 Dr. R. Gregory Michaels (Team Leader). 

D.O. Improved response to environmental challenges in Asia 
(Program Element 4.8.2 Clean Productive Environment) 

S.O. Increase adaptation capacity and resilience to the negative impacts of climate 
change 

Development Hypothesis: 
 Catalytic leveraging of USAID resources is essential

 Regional approaches are both efficient and 
effective 

 Improved governance is critical to long‐term 
progress 

 Tangible social, economic, and environmental 
results must be demonstrated 

Critical Assumptions: 
 Regional economy remains stable 

 Human resources remain healthy and productive 

 Regional disasters do not sidetrack reform agenda 

 Political commitment to environmental management 
continues 

 Bilateral missions and other partners, notably UNFCCC 
funding partners remain committed 

Human and institutional 
capacity strengthened 

Indicators: 
1.1 Person hours of training 

completed in climate 
change supported by 
USG assistance/ 
Number of people 
receiving training in 
Global Climate Change 
as a result of USG 
assistance (Standard 
Indicators #4.8.2‐6) 

1.2 Number of institutions 
with improved capacity 
to address climate 
change issues as a 
result of USG 
assistances (Standard 
Indicator #4.8.2‐14) 

Model actions demonstrated 
Indicators: 
1.3 Number of climate change adaptation projects 

approved or in the pipeline with facilitated access to 
finance 

1.4 Number of facilitated projects approved or in the 
pipeline with a specific gender component 

1.5 Number of people benefiting from climate change 
adaptation projects approved or in the pipeline as a 
result of USG assistance 

1.6 Amount of investment leveraged in U.S. dollars, 
from private and public sources, for climate change, 
as a result of USG assistance (Standard Indicator 
#4.8.2‐10) 

1.7 Number of climate change adaptation tools, 
technologies and methodologies developed, tested 
and/or adopted as a result of USG assistance 

1.8 Amount of funds in U.S. dollars from non‐USAID 
sources mobilized and applied to support project 
preparation facility objectives 

Regional 
platforms 

strengthened to 
catalyze and 

sustain change 
Indicators: 
1.9 Number of 

regional 
environmental 
platforms 
created or 
strengthened 
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 Ms. Jessica Kyle (Deputy Team Leader). 

 Dr. Colleen McGinn (Asia Regional Evaluation Specialist). 

 Mr. Geoffrey Peterson (Pacific Regional Evaluation Specialist). 

 
These external team members received strategic input from senior evaluation and adaptation experts, 
and were supported by a home-based program manager and support staff. The external Evaluation Team 
was also complemented by three internal members from USAID:  
 
 Ms. Supattira Rodboontham (Strategic Information Specialist in RDMA’s Regional Environment 

Office). 

 Ms. Pornpun Pinweha (Regional Program Development Specialist for Environment in RDMA). 

 Mr. Jonathan Cook (Climate Change Specialist in Adaptation from USAID/Washington Bureau 
for Economic Growth, Education, and Environment, Office of Global Climate Change 
[E3/GCC]). 

3.2 Data Collection Methods 

The Evaluation Team employed three primary types of data collection. 
 
Desk Study. The Evaluation Team reviewed more than 100 documents, including USAID Adapt Asia-
Pacific’s key reports and task outputs, as well as relevant documentation from partners and stakeholders 
working on climate adaptation in the Asia and Pacific Islands regions. Document review was assigned to 
team members based on relevant expertise. Each team member took notes to highlight key learnings 
and knowledge gaps, which were shared, triangulated, and discussed as a team. A full list of documents 
reviewed is provided in Annex III. 
 
Key Informant Interviews. A list of 93 priority informants was developed by USAID/RDMA and 
USAID Adapt Asia-Pacific and provided to the Evaluation Team. Of these priority informants, the 
Evaluation Team was able to interview 91% of the institutions and 69% of the priority individuals. 
Although all priority individuals were contacted to request interviews, not all individuals were available 
given scheduling and other constraints; some had left an organization and referred the Evaluation Team 
to an alternate contact. The Evaluation Team supplemented USAID/RDMA’s priority list to ensure that a 
range of perspectives were represented; in particular, the Evaluation Team added several key 
consultants to the USAID Adapt Asia-Pacific project team, as well as a sample of participants in trainings 
supported by the USAID Adapt Asia-Pacific project. 2  
 

                                                 
 
 
2 Due to time and budgetary constraints, it was not possible for the evaluation team to speak with all of these 
training participants, of which there are several hundred. Instead, a small sample of less than five participants was 
purposively selected in each fieldwork country to prioritize participants who have attended multiple training events 
and broader representation across government ministries and divisions. This approach risks a slight bias toward 
training participants who have had positive experiences with USAID Adapt Asia-Pacific funded training events, and 
thus have attended subsequent events. However, the evaluation team believes that the value of speaking with 
individuals who have attended multiple events—and thus have more perspective to offer—outweighs this potential 
risk. 
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Table 1 presents the distribution of key informants by type, country, and gender. As shown, the 
Evaluation Team interviewed 114 individuals. A full list of stakeholders interviewed is provided in Annex 
III. 
 

Table 1. Number of Informants by Type, Country, and Gender 
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Country Government 4 0 4 4 1 4 3 0 1 21 18% 

US Government 3 3 6 2 2 0 4 6 1 27 24% 

USAID Adapt Asia-
Pacific 

0 1 0 2 2 0 7 2 2 16 14% 

Partners 5 7 1 8 5 10 6 2 6 50 44% 

TOTAL 12 11 11 16 10 14 20 10 10 114  

Male/Female 9/3 8/3 6/5 12/4 7/3 8/6 15/5 6/4 9/1 80/34 70%/30% 

 
Key informant interviews (KIIs) were conducted using a semi-structured interview format. Interviews 
were attended by at least two Evaluation Team members (barring exceptional circumstances) and were 
led by one of the external team members (i.e., ICF International and its consultants), decided in advance. 
Each Evaluation Team member attending the interview took detailed notes, which were consolidated 
into a single validated set of notes for each interview. 
 
Annex IV provides the specific KII protocols that guided the interviews for each of the five groups of 
informants. The groups were: USAID/RDMA; the USAID Adapt Asia-Pacific project team (including 
AECOM and its sub-contract partners); bilateral missions and US Embassies in the USAID Adapt Asia-
Pacific countries; bilateral, regional, and international project implementing and collaborating partners; 
and project beneficiaries (including Asia and Pacific government partners). As per Reissman (1993, 2008) 
and Charmaz (2006),3 qualitative interviews are an iterative and interactive process that is inherently 
fluid and emergent. The evaluators ensured that specific topics were addressed per the evaluation 
objectives while remaining open to capturing unanticipated data.  
 
The majority of the KIIs were conducted in person during field work in Cambodia, Indonesia, 
Philippines, India, Thailand, Fiji, and Samoa. In order to cover the seven countries in four weeks of 
allotted time, the four-person external Evaluation Team broke into two sub-teams, as shown in Table 2. 
The core team members were also joined by RDMA staff in some countries. The detailed fieldwork 
schedule for the evaluation is provided in Annex V. 
 

                                                 
 
 
3 Riessman, C. K. (2008). Narrative methods for the human sciences. Los Angeles, London, New Delhi, and 
Singapore: Sage Publications. Riessman, C.K. (1993). Narrative analysis. Newbury Park, London, and New Delhi: 
Sage Publications. Charmaz, K. (2006). Constructing grounded theory: A practical guide through qualitative 
analysis. London, Thousand Oaks CA, and New Delhi: Sage Publications. 
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Table 2. Fieldwork Teams 

Team A Team B 

Thailand → 
Indonesia → 
Philippines → 

Fiji → 
Samoa → 
Thailand 

Thailand→ 
India→ 

Home / Telephone KIIs with Non-fieldwork Countries → 
Cambodia & Annual Forum → 

Thailand 

 Greg Michaels, Team Leader 

 Geoffrey Peterson, Pacific Regional Evaluation 
Specialist 

 Supattira Rodboontham, USAID/RDMA (Thailand, 
Philippines, Fiji) 

 Pornpun Pinweha, USAID/RDMA (Thailand, 
Indonesia, Samoa) 

 Jessica Kyle, Deputy Team Leader 

 Colleen McGinn, Asia Regional Evaluation Specialist 

 

 
Questionnaires. One short questionnaire was administered online via Survey Monkey to the 40 
government participants in the Marketplace of Climate Financing Priorities and Needs (Carousel) session 
at the USAID Adapt Asia-Pacific 2nd Annual Meeting, to gauge the longer-term outcomes of this event. 
This questionnaire is provided in Annex IV. Despite two email reminders and two deadline extensions, 
this survey effort produced too few responses (3) to derive any representative conclusion about 
participants’ experience and follow-up results. 

3.3 Data Analysis 

The Evaluation Team used several analytical methods to identify key evidence-based findings and 
conclusions. 
  
Hypothesis building and testing—Throughout the evaluation, the Evaluation Team engaged in an 
iterative process of building and testing hypotheses. Working hypotheses were developed through 
interview feedback or desk review, for instance, and then tested through additional evidence collection, 
including follow-up interviews and documentary review. This ongoing process continued through to the 
analytical phase of the evaluation, where specific analysis methods, such as triangulation, helped to 
finalize the conclusions. 
 
Timeline creation—This analysis involved the development of a coherent, time-ordered sequence of 
USAID Adapt Asia-Pacific actions at the project and country level.  
 
Qualitative analysis of stakeholder consultation information—Interview notes were 
systematically entered into data capture spreadsheets—organized by key topics and questions—along 
with key identifying information, such as the name of the interviewee, the type of stakeholder group 
they represent, and their contact information. The Evaluation Team used a modified approach to 
grounded theory4 to allow themes and hypotheses to emerge from the consultation data. This approach 
entails scrutinizing the data to identify themes and patterns, and iteratively testing those patterns for 

                                                 
 
 
4 Strauss A and Corbin J., 1994. Grounded Theory Methodology - An Overview, In Handbook of Qualitative 
Research, N. K. Denzin and Y. S. Lincoln (Eds.), Sage Publications, Thousand Oaks, 1994, pp. 273-285. 
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confirming or inconsistent evidence. The team also drew on the training and expertise of its team 
members in qualitative data collection and analysis. 
 
Triangulation—Ultimately, the compiled evaluative evidence and results of the aforementioned 
analyses were triangulated through a working group session with the core team to identify key findings 
and conclusions. This process ensured that findings were supported by multiple evidence sources and 
analyses. 

3.4 Limitations 

The Evaluation Team is confident that it collected sufficient evidence to make strong and robust 
conclusions. However, certain limitations on the data should be borne in mind, including: 
 
 The inherent challenge of evaluating “softer” issues like institutional capacity. 

USAID Adapt Asia-Pacific’s core efforts concern strengthening human and institutional capacity, 
which it has pursued through such efforts as helping countries secure accreditation for the 
Adaptation Fund; building capacity of national governments and key personnel in climate finance 
and economics; facilitating access to data, research, and information; and providing technical 
assistance on a wide range of topics. None of these aims lends itself to easy and straightforward 
measurement. Moreover, because Adapt worked on a disparate range of projects and topics 
across a large and diverse region, suitable benchmarks for one country may not fit the 
circumstances of another. Rather than rely on pre-determined or specific standards, the 
Evaluation Team had to exercise considerable judgment to identify key findings across program 
sectors, scales, and locations in order to derive evidence-based conclusions. 

 Absence of a ‘baseline’ against which progress can be measured. While preliminary 
assessment work was undertaken by USAID Adapt Asia-Pacific (e.g., Assessment of Existing 
Adaptation Capacity Building / Training Programs in 2013), there is no bona fide baseline per se 
against which to make comparisons. 

 Attribution versus contribution. Many of USAID Adapt Asia-Pacific’s efforts have been 
made with and through partners and as such it is difficult to confidently attribute specific 
improvements to USAID Adapt Asia-Pacific. For example, although USAID Adapt Asia-Pacific 
extended specific financial and technical assistance support to the Asia-Pacific Adaptation 
Network (APAN), even most of its steering committee members were unsure of USAID Adapt 
Asia-Pacific’s role separate from other partners and contributors.  

 Social response bias. Most stakeholders expressed strong appreciation for support from the 
project, and requested continuation or increase of that support. The Evaluation Team is 
confident that overall, most interviewees were frank and forthcoming. Nevertheless, it is also 
important to acknowledge that some were, at least partly, presenting material in a way that was 
consistent with their own institutional interests. Such bias is normal in qualitative research, and 
is one reason why it is critical to interview a range of individuals and triangulate the results. 
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4 FINDINGS, CONCLUSIONS, AND 
RECOMMENDATIONS 

4.1 Progress and Achievement on Meeting Overall 
Requirements of the Project Contract and Statement of 
Work 

This section is organized as follows. First, progress and achievement against the performance indicator 
targets in the project’s approved PMPs are reviewed. Next, findings and conclusions are presented 
regarding the key results and effectiveness of USAID Adapt Asia-Pacific’s approach for each of the four 
technical tasks. Cross-cutting findings and conclusions are then provided on these topics: regional 
cohesion, gender, coordination with bilateral missions and other USG projects, regional coverage in Asia 
and the Pacific, and sustainability. The final sub-section focuses on conclusions about overall project 
management. 

 Progress and Achievement on Performance Indicator Targets 

Overall, USAID Adapt Asia-Pacific is on track to meeting nearly all of its agreed performance indicator 
targets, having accomplished approximately 50 percent of its expected results at the mid-point of the 
project. As shown in Table 3, the expected outputs of the project were revised from the original 
Statement of Work to the approved PMPs in FY2012, 2013, and 2014. The targets presented in the 
table below represent the agreed targets as of the FY2014 PMP. 
 

Table 3. Comparison of Expected Outputs in the Statement of Work to Revised Targets 

 Expected Outputs in the Statement of Work 
Revised Targets in the 

FY2014 PMP 
Progress to Date (as 

of Q3 FY2014) 

Facilitation of the successful access to climate 
change adaptation financing for a mini`mum of 10 
climate change adaptation projects during the 
course of the project representing investments in 
total of over $500 million 

 Project target revised 
upward to 25 projects 

 Investment target revised 
downward to $336 million 

 12 adaptation 
projects approved 
or in the pipeline 

 $181 million in 
investments  

Over 100 million people in the region living in 
districts with increased adaptive capacity as a result 
of the adaptation investment projects 

 Target revised downward to 
514,000 people*  

 291,000 people 
expected to benefit 
from adaptation 
projects 

Over 1,000 officials with increased capacity to 
identify and prepare adaptation project proposals 

 Target revised downward to 
814 government officials 

 391 officials trained 

A regional knowledge sharing platform 
operating on a sustainable basis that disseminates 
critical information on procedures to gain access to 
adaptation funding, good practices, and guidance on 
how to prepare climate change adaptation projects

 Target maintained at one 
regional platform 
strengthened 

 One regional 
platform (APAN) 
strengthened 

* This significant revision recognizes that the original expectation that 10 projects would increase the adaptive capacity of 100 
million people was unrealistic. Adaptation projects are typically prepared for specific districts or sites, with a more limited 
number of beneficiaries. 
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Figure 3 presents budget expended and remaining through Q3 FY2014 by technical task. As shown, 
USAID Adapt Asia-Pacific has expended less than half of its budget for Tasks 1 and 2 (the regional 
knowledge platform and the Annual Forum), about half of its budget for Task 3 (capacity building), and 
nearly three-quarters of its budget for Task 4 (project preparation).  
 
As Figure 4 shows, approximately half of the targeted results have been achieved at the mid-point of the 
project.5 The labels in Figure 4 below illustrate which results are attributed to which tasks. As shown, 
USAID Adapt Asia-Pacific is relying heavily on Task 4 to achieve its performance indicator targets, 
although Task 3 was designed to be the largest task in terms of budget and effort.  
 
Figure 3: Budget Expended and Remaining by Technical Task (through Q3 FY2014) 

 
 
 Figure 4: Results Achieved and Remaining by Performance Indicator 

 

 
                                                 
 
 
5 This evaluation presents results through Q3 FY2014. Because USAID Adapt Asia-Pacific’s support for certain 
institutions continued throughout the year, those institutions were counted in Q4. By the end of FY2014, another 
6 institutions were counted as strengthened, bringing the project’s performance on this target up to 18 of 34, or 
approximately 53 percent. 
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 Task 1: Regional Knowledge Platform 

Task 1 is intended to meet one of the primary objectives of the USAID Adapt Asia-Pacific project: to 
“strengthen and sustain a regional knowledge platform” through which “innovative practices and 
experiences from the project’s activities are shared, replicated, and scaled-up.” In the project’s design, 
the regional platform was also seen as central to the sustainability of the USAID Adapt Asia-Pacific 
project. 
 
In response to Task 1, USAID Adapt Asia-Pacific chose the Asia-Pacific Adaptation Network (APAN) as 
its regional knowledge platform (www.apan-gan.net) and also established a project website 
(http://www.adaptasiapacific.org/). 

 Findings 

USAID Adapt Asia-Pacific appropriately chose APAN for its regional platform. The Evaluation Team 
found consensus among stakeholders that APAN is the leading adaptation network of its kind in the 
region. Among its advantages, APAN includes thematic and sub-regional geographic “nodes” and is also 
connected to a global network. Stakeholders interviewed expressed a range of opinions on the 
effectiveness of APAN, but even the more critical voices acknowledged that there is no better 
alternative, and several expressed the opinion that it was improving. 
 
USAID Adapt Asia-Pacific has made some specific contributions to APAN, including upgrading the 
website. These changes have improved operability and user access to the website, although its 
navigability could still be enhanced, including better internal search engines and indexing of publications 
and resources.  
 
Since the APAN website was re-launched in January 2013, site visits, unique visitors, and page views 
have tripled, as shown in Figure 5. Site visits by users located in the Pacific (not including Australia and 
New Zealand) have quadrupled,6 but still represent a very small proportion of overall visits (1-2 
percent). Stakeholder interviews also indicated that APAN’s reach in the Pacific is limited, noting that 
the e-discussions and webinars are less pertinent to a Pacific audience and that slow and expensive 
internet connections in some Pacific countries limit the utility of APAN. 

                                                 
 
 
6 Site visits increased from an average of 36 visits per quarter in the two quarters preceding the re-launch to an 
average of 148 visits per quarter after the re-launch. 
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Figure 5: Visits to the APAN Website by Quarter 

 
 
USAID Adapt Asia-Pacific has also made in-kind contributions to APAN related to adaptation finance. 
These include organizing sessions at APAN conferences and providing personnel for “ask-the-experts” 
live chats and e-discussions around adaptation finance and project preparation.  
 
Modest Contribution to Adaptation Finance. Overall, USAID Adapt Asia-Pacific has made a 
modest contribution to APAN around the thematic area of adaptation finance, despite an expectation 
expressed in interviews with USAID/RDMA and the USAID Adapt Asia-Pacific Implementing Partners 
that this would be USAID Adapt Asia-Pacific’s primary value-added for APAN. In its results reporting for 
FY2013, USAID Adapt Asia-Pacific noted that “Adaptation Finance was created as one of the key 
thematic topics in the APAN website to disseminate USAID Adapt Asia-Pacific’s knowledge products 
and link to its website.” Yet, of the 67 knowledge products tagged on APAN under “Financing 
Adaptation,” only four have been produced by USAID Adapt Asia-Pacific (all of which are proceedings 
from e-discussion and live-chat events). 
 
Community of Practice (CoP). USAID Adapt Asia-Pacific has launched a number of activities7 to 
develop an online CoP in order to “maintain active engagement with key project stakeholders, including 
participants from the annual forum, meetings, and trainings.” The effectiveness and impact of these CoP 
activities are limited to date. Some activities have been unsuccessful. For example, USAID Adapt Asia-
Pacific created online community groups for the 2012 and 2013 USAID Adapt Asia-Pacific Annual Fora 
and the Economics of CCA Trainings, which have had no stakeholder participation. Other activities—
such as the email-based Exchange Series on Climate Financing—have had slightly broader participation 
(from 6 to 16 participants per email discussion, including Implementing Partners). But only two of the 
four Exchange Series are posted on the APAN website, and these transcripts are too long to be 
digestible knowledge products (e.g., 25 pages of email correspondence). Some CoP activities (like “ask-
the-experts” live chats) focused on more narrow groups of stakeholders—such as those participating in 

                                                 
 
 
7 From FY2012 through Q3 FY2014, these activities include: facilitating the inclusion of a new feature—a CoP—on 
APAN’s redesigned website and developing individual discussion pages for each of the USAID Adapt Asia-Pacific 
Annual Forums and the Economics of Climate Change (ECCA) program; facilitating and posting the results of four 
e-Discussions led by a senior staff member of USAID Adapt Asia-Pacific; and organizing two “ask-the-experts” live 
chats in support of the ECCA program. 
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the two-year-long Economics of Climate Change Adaptation (ECCA) program—have appeared to be 
more useful.  
 
Knowledge Products. USAID Adapt Asia-Pacific has not fully leveraged APAN as the mechanism to 
share knowledge generated by the project. Among a total of 22 publications/knowledge products 
identified by the Evaluation Team as of late September 2014, only five were found on APAN: two 
Exchange Series reports, two Live Chat reports, and the Gender Sourcebook (Annex VI provides a list 
of knowledge products and whether/where they can be located). While substantially more knowledge 
products (18 of 22) are available on the USAID Adapt Asia-Pacific website, the Statement of Work 
expects that the regional platform—i.e., APAN—will serve as “the principal mechanism through which 
innovative practices and experiences from the project’s activities are shared, replicated, and scaled-up.” 
Of the four tools, technologies, and methods that USAID Adapt Asia-Pacific has reported in its PMPs, 
only one (the Gender Sourcebook) is online. Some materials are absent from both websites altogether, 
including technical reports which draw from projects in Cambodia and Lao PDR. While these reports 
are narrow in scope, they might nevertheless be useful to other professionals. Also notably, while 
USAID Adapt Asia-Pacific has prepared a compendium of international climate funds (as specified in the 
project’s Statement of Work), this compendium is not available on the APAN website. While useful, the 
compendium is also brief and would be improved by including summaries of requirements, criteria, or 
processes for countries to apply. 
 
Adaptation Finance Events in Partnership with APAN. USAID Adapt Asia-Pacific has brought its 
adaptation project preparation expertise to bear in several events in partnership with APAN and its 
regional nodes. The first USAID Adapt Asia-Pacific Annual Forum was held in tandem with APAN’s Asia-
Pacific Climate Change Adaptation Forum, and USAID Adapt Asia-Pacific also worked with the Climate 
Action Network South Asia (CANSA)—a regional node of APAN—and USAID/RDMA’s Low Emissions 
Asian Development (LEAD) project to design, finance, and deliver a Regional Workshop on Options for 
an Innovative Climate Finance Regime for South Asia, held in New Delhi. USAID Adapt Asia-Pacific 
supported the attendance of 10 participants from Bangladesh, Maldives, Sri Lanka, and Nepal, of whom 8 
have not attended any other USAID Adapt Asia-Pacific events. 

 Conclusions 

USAID Adapt Asia-Pacific has clearly chosen the best—or at least most visible and recognized—online 
knowledge platform, but has not fully leveraged the capacity of APAN. APAN has its share of limitations, 
including limited reach in the Pacific and weak navigability and library indexing, which could limit USAID 
Adapt Asia-Pacific’s ability to make its materials fully and easily available to the public.8 USAID Adapt 
Asia-Pacific’s engagement has not fully addressed these limitations, but it must be acknowledged that 
APAN has a number of contributors, and USAID Adapt Asia-Pacific is only one voice among many.  
 
While some stakeholders indicate that APAN is not reaching its full potential, there are ongoing efforts 
to sustain, consolidate, and improve the platform. APAN’s 2013 document Sustainability Strategy for Asia 
Pacific Adaptation Network focuses on fundraising, but also outlines a strategy for further improving 
APAN as a knowledge platform. This strategy includes both web links to enable content sharing and 
strategic alliances with other networks. The paper also indicates that there are now more interactive 
features and the network is piloting online CoP although to date there is little evidence that there is 
                                                 
 
 
8 For example, USAID Adapt Asia-Pacific’s Gender Sourcebook has recently been posted on APAN but does not 
appear if one selects the “Gender and Social Impacts” theme on the Resources page. The Gender Sourcebook is 
only accessible if one searches for the specific term “Gender Sourcebook” or knows the exact web address for 
the Sourcebook (http://asiapacificadapt.net/gender-sourcebook/). 
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meaningful participation on them. Interviews with Steering Committee members indicate that a number 
of critical strategic decisions would be made at the APAN Forum in October 2014. 
 
Given that APAN has many other donors and partners, it is difficult to cleanly separate USAID Adapt 
Asia-Pacific’s contributions from the rest. USAID Adapt Asia-Pacific’s specific contributions to APAN are 
not well-recognized. This is unsurprising and not a major concern: APAN is a network with a number of 
partners, and it would be unlikely for its audience to recognize who contributes to what. However, it 
does make it difficult to glean a clear counterfactual picture, i.e., what would have happened without 
USAID Adapt Asia-Pacific. While it is true that its contributions have been earmarked towards specific 
budget line items, it is unclear whether those activities would have happened otherwise.  
 
USAID Adapt Asia-Pacific has not fully utilized APAN in the manner that was intended – i.e., as “the 
principal mechanism through which innovative practices and experiences from the project’s activities are 
shared, replicated, and scaled-up.” Very few USAID Adapt Asia-Pacific knowledge products are available 
on APAN (5), and of those that are online, only some of these share innovative practices and 
experiences from the project’s activities. While USAID Adapt Asia-Pacific may have had a hand in 
establishing a thematic area for adaptation finance on APAN, its own products are making a very limited 
contribution in this area. If this current trajectory continues, APAN will not be “fundamental to the 
sustainability of the project,” a expected result identified in the original Statement of Work. 

 Task 2: Annual Forum 

 Findings 

The original terms of reference envisioned the Annual Forum as a means of bringing adaptation project 
proponents and adaptation fund managers together to catalyze contacts between these groups. Beyond 
this overarching purpose, the Forum has three objectives under USAID Adapt Asia-Pacific. They are: (1) 
increase understanding of available climate funding resources and the requirements for accessing the 
funds; (2) identify priority capacity gaps and country needs in preparing climate change adaptation 
project proposals; and (3) identify promising adaptation projects for financing and the additional 
technical assistance necessary to bring them to financial closure. Three forums have been held since the 
inception of USAID Adapt Asia-Pacific: 
 
First Forum (Bangkok, Thailand, 2012). This event introduced the USAID Adapt Asia-Pacific 
project to a wide variety of government representatives and offered a means for identifying priorities in 
country needs and capacity gaps in relation to accessing adaptation finance. Speakers from a number of 
different multilateral agencies, including sources of climate adaptation finance, and bilateral agencies such 
as USAID, helped characterize the landscape and thinking related to climate finance, according to key 
informants interviewed. 
 
Second Forum (Nadi, Fiji, 2013). This event was distinguished by its being the first major USAID 
Adapt Asia-Pacific event in the Pacific, by incorporating an innovative activity known as the Development 
Marketplace (“Marketplace of Climate Financing Priorities and Needs” or “Carousel”), and incidentally 
by offering a concept proving ground for advocates of what has become the Pacific Cost-Benefit Analysis 
(PCBA) activity. In staging a Pacific Forum, USAID Adapt Asia-Pacific was responsive to the interests and 
recommendations of Pacific stakeholders. The Development Marketplace has been seen as a successful 
mechanism for government officials to connect and communicate with development partners on country 
needs and interests on access to climate finance. What has become the PCBA working group used the 
Second Forum to lay the groundwork for the PCBA, surveying participants and then strategizing with 
USAID Adapt Asia-Pacific project staff about support that the project could provide. 
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Figure 6: Limited Repeat Participation in Forums 

With respect to the Development Marketplace event at the Second Forum, the Evaluation Team 
prepared and circulated a survey questionnaire to the 40 participating government officials. This survey 
effort produced too few responses (3) to derive any robust conclusion about participants’ experience 
and follow-up results. Nonetheless, the positive opinions these three participants expressed about the 
event are consistent with the satisfaction indicated by several key informants interviewed.  
 
Third Forum (Siem Reap, Cambodia, 2014).The topic of this Forum was country systems,9 a topic 
that was apparently chosen in response to stakeholder interests in having development partners 
consider the systems that countries already have in place, as a means of supporting country ownership 
in the process of accessing climate finance. The link between increasing access to climate finance and 
improvements in country systems is a strong one. Sessions at the Forum were informative. 
 
At the same time, project preparation is just one of many country systems, and USAID Adapt Asia-
Pacific does not appear to have the means to offer services or products that can assist counterpart 
governments with substantially improving the full suite of country systems, which raises the question of 
why the Third Forum had this focus. In this respect, the Forum did not seem to be sufficiently aligned to 
advancing the explicit goals of USAID Adapt Asia-Pacific. The Forum did not appear to build on previous 
USAID Adapt Asia-Pacific work or serve as a link to that body of work. Many of the Forum participants 
were not connected to or familiar with the project’s work. 
 
General Observations on All Three Forums. The divide between participation by government 
counterparts in Asia and the Pacific is pronounced. In the First Forum, held in Bangkok, Thailand, there 
were four times as many Asian participants as Pacific participants (48 versus 12). At the Second Forum, 
held in Nadi, Fiji, the pattern was reversed. 

There were 6 participants from Asia and 40 
participants from the Pacific. The Third Forum, 
held in Siem Reap, Cambodia, was largely 
attended by Asia representatives (54) and 
sparsely attended by Pacific ones (4).  
 
One expected result from bringing together 
government representatives from the Asia-
Pacific region with a common interest in access 
to climate adaptation finance is to provide 
opportunities for peer-to-peer contact. This 
contact can take several forms. At one level, a 
single interaction at an event like the Forum 
could result in the exchange of useful 
information, on the spot or in follow-up. At a 
second level, a professional network could be 
created or reinforced by the Forum by virtue 
of bringing together individuals with a common 
professional purpose — in this case, greater 
access to climate adaptation finance. The 

                                                 
 
 
9 According to the UNDP’s 2013 Forum on this topic, country systems are “defined broadly to include national 
and local systems for planning, policy coordination and implementation, budgeting and financial management, 
procurement and monitoring and evaluation.” Source: http://www.climatefinance-
developmenteffectiveness.org/globalforum2013.  
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Evaluation Team also heard that attendance at the Forums fostered contacts among government 
representatives from the different institutions in the same country. In any of these cases, one-time 
participation may facilitate some peer-to-peer contact. For more extensive relationship-building, more 
extensive contacts are needed, such as through repeat participation. As it turns out, though, the three 
Forums have had few repeat participants, as illustrated in Figure 6, implying that the Forums have had 
limited effectiveness in generating peer-to-peer networking. 

 Conclusions 

The Forums have been recognized by many stakeholders as well-executed events with well-regarded 
speakers, facilitators, and informative sessions. It may be that the Forums have served the USAID Adapt 
Asia-Pacific staff as useful sources of information on stakeholder interests and as a means of making and 
deepening contacts in the corresponding countries for possible project activities. In several respects, 
though, the Forums have been isolated or self-contained events, each standing on its own but, taken 
together, they have been constrained in their positive spillover effects for participants, as outlined 
below. 
 
The Forums have not been effective at bringing together Asia and Pacific governments in the same event. 
A Forum held in Asia is principally an Asia event. One held in the Pacific is principally a Pacific event. 
This circumstance may or may not be construed as a shortcoming to the Forum effort. Nonetheless, it 
does raise questions about the value of trying to organize an Asia-Pacific region-wide Forum rather than 
separate Asia-focused and Pacific-focused activities. 
 
There has been limited or no established “clientele” for the Forums, at least not since the first one, 
which introduced USAID Adapt Asia-Pacific, raised awareness, and helped identify priorities. This gap is 
in demonstrated several ways. First, the number of repeat participants is in the low single digits. Second, 
there is the geographic division, as described above, reducing the extent to which participants can 
identify with the Forum event. Third, it is unclear whether the Forums have consistently had the right 
participants, meaning the people who can gain usable knowledge and share relevant experience. Based 
on observations of the Evaluation Team at the Third Forum, the topics appeared to be too elementary 
for some participants. For other participants, the topics were not readily grasped. These participants did 
not seem to have been adequately prepared or did not have relevant responsibilities in their home 
institutions. Fourth, USAID Adapt Asia-Pacific may not have been able to take sufficient advantage of the 
Forums to market the project’s services and products. The project has potential services it can 
provide—but so far has delivered these only to a limited number of countries (training and project 
preparation assistance)—and has had few tangible knowledge products (such as guidelines, manuals, case 
studies) to offer. At least as of the third iteration of the Forum, there was little exchange and 
showcasing of progress and results by counterparts active in the USAID Adapt Asia-Pacific project. 
 
Finally, while there was targeted follow-up by USAID Adapt Asia-Pacific staff to specific opportunities, it 
appears that there was no widespread follow-up with Forum participants. The online Communities of 
Practice that USAID Adapt Asia-Pacific set up on APAN for each Forum—as mentioned in the previous 
section on Task 1—have not been utilized. As a result, any connection that participants may have felt or 
had with the Forum would dissipate over time. Several key informants volunteered that there already 
are “too many meetings.” So, while these informants had positive impressions of the Forums they had 
attended, the Evaluation Team did not encounter anyone who strongly advocated on behalf of future 
Forum events. 
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 Task 3: Capacity Building Program 

 Findings 

This component of USAID Adapt Asia-Pacific is intended to strengthen the capacity of national 
government agencies and other organizations in the target countries to prepare climate change 
adaptation project proposals. Given its scope, role, and activities, this task carries significant weight in 
terms of the expected impact and sustainability of USAID Adapt Asia-Pacific in Asia and the Pacific. 
Based on the overall allocation of resources, the capacity building program has the greatest emphasis of 
all of the project components of USAID Adapt Asia-Pacific, though it also depends in many respects on 
other components, especially Task 4 (Project Preparation). Capacity building accounts for 39 percent of 
USAID Adapt Asia-Pacific’s life-of-project programming budget (exclusive of funds for project 
management, indirect costs, and contract fixed fee). Capacity building also carries with it substantial 
challenges both in what it requires to produce results and how these results can be measured. 
 
Three primary indicators capture the results of this task. They are (1) the number of person-hours of 
training in climate change completed, (2) the number of institutions with improved capacity to address 
climate change issues, and (3) the number of climate mitigation and/or adaptation tools, technologies, 
and methodologies, developed, tested, and/or adopted.10,11 
 
In terms of these indicators, USAID Adapt Asia-Pacific’s progress has a good record at the mid-term. 
Individual training hours generated by the project have reached 49 percent of the life-of-project target 
as of the third quarter of FY14 (approximately halfway through the period of performance). USAID 
Adapt Asia-Pacific has generated almost 10,000 person-hours of training by 315 individuals from all 27 
Asia-Pacific countries. Capacity building efforts at the institutional level were lagging at Q3 FY2014, 
judging from spending versus progress on institutions strengthened, but by the end of FY2014, USAID 
Adapt Asia-Pacific had achieved about 53 percent of its institutional capacity-building target (18 of 34).  
 
 Training 
 
Cost-benefit Analysis (CBA). USAID Adapt Asia-Pacific supports two cost-benefit training efforts, 
one for Asia (Economics of Climate Change Adaption (ECCA) and one for the Pacific (Pacific Cost-
Benefit Analysis (PCBA)). ECCA has a good format and the right “staying power” since it is implemented 
with multiple sessions with the same participants over a two-year timeframe. The country-specific case 
study approach is a well-grounded and relevant technique for giving trainees practical and grounded 
experience. CBA is relevant to project preparation and to the process for accessing climate adaptation 
                                                 
 
 
10 A fourth indicator (amount of funds from non-USAID sources mobilized and applied to support project 
preparation facility objectives) also has a bearing on capacity building, because of individual training and other 
capacity building activities supported, but this connection is not directly related to capacity built per se. Instead it 
reflects the project’s success in obtaining additional resources for execution. 
11 While the Evaluation Team found that organizing its evaluation of Task 3 by these the three results indicators 
most compelling, it is useful to note that the USAID Adapt Asia-Pacific’s implementing team describes the Task 3 
elements in terms of programming components, combining functionality and outputs. Those programming 
components are: 

1. Support to existing capacity building programs and institutions 
2. Direct technical support to government institutions, including support to twinning partnerships 
3. Developing new capacity building programs 
4. Tools, guidelines and methodologies. 
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finance. However, the focus on CBA struck the Evaluation Team as a very specialized area to choose for 
in-depth training under this project. CBA is just one of several filters through which candidate projects 
have to pass and according to which priorities are established. Another question about the CBA 
component relates to the expected outcome of the training. The training is unlikely to create a cadre of 
CBA-capable professionals in the region with this training and the knowledge product produced to date 
but may instead take the trainees only part of the way. Developing full-fledged CBA capabilities requires 
skill-building, experience, and education on the order of master’s level training. Even without reaching 
this higher level of capability, the project has concentrated its training efforts here. ECCA by itself 
accounts for 42% of the training hours accumulated by USAID Adapt Asia-Pacific to date. 
 
Government Training Support Program (GTSP). This program element appears to require a 
high amount of project attention relative to its limited results and narrow geographic representation. 
Seven government professionals participated in online training courses and in-person training (in the 
United Kingdom and Thailand) in FY2013. In FY2014 (through the second quarter), eight individuals, 
including one person who participated in GTSP training in FY2013 as well as two activities in FY2014, 
participated in online and in-person GTSP-sponsored training. All told, six of the 14 participants were 
from Thailand and four from Bangladesh. USAID Adapt Asia-Pacific conducted its own assessment of the 
performance of the GTSP in 2014, recommending new procedures for the program. The project credits 
these changes with stimulating greater interest in the program and selecting 10 participants in the latter 
part of FY2014. 
 
Urban Climate Change Adaptation Course. Development of this course with the East-West 
Center has been slow. Preparation started in 2012, and the course still is not ready for implementation, 
due partly to staffing transitions and decisions to expand the scope of the course. USAID Adapt Asia-
Pacific reports that progress has been made in recent months. While there are already numerous 
vulnerability and adaptation assessment tools available, USAID Adapt Asia-Pacific’s strategy with this 
course is to find a feasible path to action that requires modest resources of the user, showing cities how 
to conduct a reasonable and credible assessment and then how to tap into climate finance. A “landing 
spot” for this training could be the Asia Disaster Preparedness Center. 
 
Other Training. Training hours have also been accrued through the annual forums and targeted 
workshops (including topics such as climate funds and finance; climate public expenditure and 
institutional reviews (CPEIRs); project proposals; and vulnerability and adaptation assessments). 
 
One anomaly in the overall training by USAID Adapt Asia-Pacific is that three countries account for one-
third of all training hours (Thailand (13%), Bangladesh (11%), and Indonesia (10%)). All three countries 
have participated in the ECCA program—which contributes significant training hours—but the 
Evaluation Team finds a lack of continuity, particularly for Bangladesh, where USAID Adapt Asia-Pacific 
has not been able to pursue institutional capacity building. 
 
 Institutional Capacity Building 
 
The capacity building results that USAID Adapt Asia-Pacific has logged to date have not yet attained a 
critical mass. Capacity building under the project appears to have gotten off to a relatively slow start 
with improvement in capacity limited to two institutions in the first year of the project. That said, 
USAID Adapt Asia-Pacific has had interactions with these two institutions over the life of the project to 
date, with a particularly resource-intensive effort focused on one of these: the Office of Natural 
Resources and Environmental Policy and Planning (ONEP) in Thailand. For the ten institutions USAID 
Adapt Asia-Pacific has worked with to improve capacity, in certain cases the results as described are not 
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convincing.12 For a few of the institutions, it is unclear whether the intended results from the capacity 
building have been achieved.  
 
The Evaluation Team interpreted the focus on climate finance as the principal emphasis to be pursued in 
the project’s capacity building, consistent with the project’s original purpose, which is to “address 
capacity and information needs of governments … in accessing climate change adaptation funds and 
accelerating investments in initiatives that increase resilience.” USAID Adapt Asia-Pacific’s Performance 
Indicator Reference Sheet articulated a broader reach for its capacity building, namely, resulting in 
“[i]nstitutions with improved capacity [that] will be better able to govern, coordinate, analyze, advise, or 
make decisions related to adaptation.” USAID’s GCC Indicator Handbook, which was updated after 
USAID Adapt Asia-Pacific was underway, specifies institutions with improved capacity to address climate 
change issues as those with “new or increased ability to use new or different approaches, processes, 
strategies, or methodologies to … adapt to climate change.”13 The following table presents the 
Evaluation Team’s observations on the capacity building efforts of USAID Adapt Asia-Pacific with respect 
to the ten institutions that the project indicated as having improved capacity to address climate change 
issues, allowing for all three types of capacity building specified above but putting a premium on capacity 
building targeted at climate adaptation finance. The Evaluation Team based these observations on USAID 
Adapt Asia-Pacific’s data collection forms, on field observations by the Evaluation Team, and on 
additional information provided by USAID Adapt Asia-Pacific project staff.  
 

Table 4. Assessment of Institutional Capacity Building Results 

Country/Institution 

Indication(s) of 
Increased 

Institutional 
Capacity 

Observations 

Cambodia Ministry of Rural 
Development Yes (limited) 

Project prepared technical guidelines that are being 
used for ADB projects, as well as outreach 
materials to promote those guidelines. 

Samoa Ministry of Natural 
Resources and the Environment Yes 

Project has undertaken multiple activities that 
contribute to the potential capacity of ministry 
staff. 

Cambodia Ministry of Environment 

Unclear 

Project played a support role in the development of 
guidelines on mainstreaming adaptation. KIIs with 
MOE and ADB suggested that these guidelines have 
not been utilized. 

Indonesia Climate Change Trust 
Fund (ICCTF) Yes 

ICCTF put project-supported ranking and selection 
system into practice.  

                                                 
 
 
12 By USAID Adapt Asia-Pacific’s reckoning, the number of institutions with improved capacity is twelve. Two 
institutions were each recorded twice in this accounting (ONEP in Thailand and the Department of Finance (DOF) 
in the Philippines). That repetition would have been acceptable had the case been made in the data collection 
forms that these institutions been strengthened in different capacities, or that have experienced “meaningful 
improvement in more than one year” (USAID’s GCC Indicator Handbook: Definition Sheets, Updated October 30, 
2013. http://pdf.usaid.gov/pdf_docs/PA00K4VT.pdf). At the same time, the Evaluation Team also recognizes that 
there is an “apples and oranges” challenge in doing the results accounting for USAID Adapt Asia-Pacific. In contrast 
to the longer term working relationships in Thailand and the Philippines, the project has more typically had shorter 
term relationships with institutions in other countries. In each case, the project is credited with one institution 
having increased institutional capacity even though the longer term relationship could have a more profound effect. 
In sum, the Evaluation Team recommends that the project make the case and provide the evidence to justify why 
ONEP and DOF should each be credited in multiple years. 
13 USAID’s GCC Indicator Handbook: Definition Sheets, Updated October 30, 2013. 
http://pdf.usaid.gov/pdf_docs/PA00K4VT.pdf. 
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Country/Institution 

Indication(s) of 
Increased 

Institutional 
Capacity 

Observations 

Philippines Department of Finance 

Yes 

Project provided technical assistance to prepare 
and apply for national implementing entity (NIE) 
accreditation not yet received after multiple 
reviews. 

Samoa Ministry of Finance 

Yes (limited) 

Project helped with the design of National Climate 
Change Adaptation Fund. Project's Year Two 
Annual Report states that decision on setting up 
trust fund is still pending. 

National Research Council of 
Thailand 

Yes 

Project supported country’s first national climate 
change research strategy. Activity relates to 
broader institutional capacity on climate change but 
has a distant relationship to improving quality of 
climate finance proposals. 

ONEP (Thailand) 
Unclear 

Project provided technical analysis and support to 
specific events as well as long-term staffing but 
relationship of these to capacity building is unclear. 

Tonga Ministry of Finance 

Yes 

Project provided technical assistance for design of 
national trust fund, including legislative and 
institutional framework. Climate trust fund did 
receive funds. 

Tuvalu Department of 
Environment 

Unclear 

On-the-job and other training cited by project 
team, but not included in project’s training 
accounting. Activities described in data collection 
form relate to technical assistance without any 
apparent capacity building activities. 

 
As indicated above, three of the ten country-institution cases counted by the project do not have clear 
indications of having experienced increased institutional capacity. Two other cases do have some 
indication of increased institutional but these indications are limited. In five of the cases, the Evaluation 
Team found more convincing indications of increased institutional capacity. That said, these conclusions 
come with an important caveat. The Evaluation Team drew these conclusions based on interpretation of 
multiple sources of information rather than being able to draw on a systematic and compelling body of 
evidence demonstrating that institutional capacity was increased. Such a body of evidence, ideally 
documented in the data collection forms for each case, has not been prepared by USAID Adapt Asia-
Pacific.  
 
These findings underscore the unclear measurement of capacity building in USAID Adapt Asia-Pacific. A 
related observation was made in a 2012 Data Quality Assessment (DQA) for RDMA. The DQA 
recommended that USAID Adapt Asia-Pacific use “an institutional capacity tool to measure baseline 
adaptive capacity for climate change of USAID Adapt Asia-Pacific’s targeted stakeholder organizations 
and repeated measures to measure their changes in capacity.” In the view of the Evaluation Team, using 
such a tool does not seem feasible given the number of different institutions that Adapt has been 
working with and the limited presence the project has in counterpart countries. At the same, it is 
unsettling that USAID Adapt Asia-Pacific does not have a more systematic approach to measuring 
improved institutional capacity, such as by defining and recording expected institutional capacity results 
at the outset of the project’s capacity-building effort with an institution and then assessing what has been 
accomplished at the end of that effort. 
 
Below, the Evaluation Team offers specific observations on selected institutional capacity-building efforts 
by USAID Adapt Asia-Pacific. 
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Cambodia Ministry of Rural Development (MRD). USAID Adapt Asia-Pacific prepared design 
guidelines for climate-proofing community ponds. ADB and MRD view the guidelines, which are being 
used for ADB projects, as highly useful. MRD is submitting the guidelines to the national government for 
approval. However, interviewees indicated that the guidelines would need to be translated into the 
Khmer language to be utilized by the national government outside of ADB projects. While USAID Adapt 
Asia-Pacific noted that on-the-job training had been conducted through site visits, no training hours have 
been counted in the project’s results reporting and the Evaluation Team was unable to confirm this 
training in interviews with MRD. 
 
Indonesia Climate Change Trust Fund (ICCTF). USAID Adapt Asia-Pacific provided targeted 
support to a nascent Indonesia Climate Trust Fund, assisting in the development of a project selection 
and ranking system and a workshop in developing project proposals. The tool was applied by ICCTF in a 
round of grant applications. Two of the three successful grant recipients had participated in the USAID 
Adapt Asia-Pacific-sponsored workshop. These outcomes suggest a productive capacity-building effort 
by USAID Adapt Asia-Pacific with ICCTF.14 
 
Department of Finance/Philippines (DoF). USAID Adapt Asia-Pacific has helped DoF prepare 
application and supporting documents for accreditation as a national implementing entity (NIE) for the 
Adaptation Fund, a global fund for climate adaptation that offers a direct access modality. DoF benefited 
from the insights of an Adapt-provided international consultant who had direct experience with NIE 
accreditation. USAID Adapt Asia-Pacific also provided a local consultant who knew DoF well to support 
DoF in the preparation of accreditation documents. While DoF’s knowledge of the accreditation 
process has undoubtedly expanded, the support process has not had its intended result. It had been 
expected that DoF would attain accreditation, which it still has not nearly two years after the application 
was first submitted, despite more than one round of reviews and feedback from the Adaptation Fund. 
Progress has been slower in 2013 and 2014 due in part to competing priorities on the part of the 
Philippines government.  
 
Long-term Support to ONEP/Thailand. Except for the recent period of suspension of USAID 
activities with the Government of Thailand, USAID Adapt Asia-Pacific has provided three junior 
consultants to ONEP on a long-term basis. These individuals essentially work as additional staff to 
ONEP. Providing long-term staff to a government counterpart can be an effective strategy for capacity 
building, if the staff (a) have the necessary capacity-building skills and (b) have been tasked with specific 
capacity-building roles and responsibilities. These two conditions do not appear to have been met in this 
long-term support to ONEP. Instead, these consultants more likely constitute a temporary increase in 
ONEP's capacity, lasting only as long as they are in place. One step that has been taken toward a more 
long-term increase in capacity is that during suspension of USAID Adapt Asia-Pacific's support to ONEP, 
one of the three staff was hired by ONEP itself. 
 
Support to National Research Council of Thailand (NRCT). USAID Adapt Asia-Pacific 
supported the preparation of Thailand’s first national climate change research strategy. The intended 
result was to improve the evidentiary foundation of climate mitigation/adaptation projects and as a 
result improve the quality of these proposals and thus their relative competitiveness for scarce financial 
resources. Although the premise that stronger evidentiary support improves competitiveness of 
proposals is reasonable, to the Evaluation Team, the product of this technical support (a climate change 
research plan) is several steps removed from improving access to climate adaptation finance. Therefore 

                                                 
 
 
14 The specific technical assistance for monitoring and evaluation was started by an international consultant but was 
completed by a local consultant. 
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USAID Adapt Asia-Pacific’s support appears to be limited in how much it has improved the Government 
of Thailand’s ability to access climate finance. 
 
Guidelines and On-the-job Training/Samoa. In the course of project preparation technical 
assistance, USAID Adapt Asia-Pacific developed guidelines for government officials to use in identifying 
and selecting climate change adaptation projects. As a follow-up, USAID Adapt Asia-Pacific also 
conducted a twice-a-week on-the-job training series over the course of five weeks with six government 
staff in Samoa. The training encompassed problem assessment, option analysis and selection, and 
elements of project implementation. By virtue of the training’s being conducted on site, participation was 
more feasible for trainees than an out-of-country training would have been.  
 
 Tools, Technologies, and Methods 
 
Knowledge products are a key input to creating a more durable foundation for capacity building. To 
date, USAID Adapt Asia-Pacific has finalized and disseminated a small number of external knowledge 
products, as discussed above in the section on Task 1. 
 
Gender Sourcebook. USAID Adapt Asia-Pacific prepared this sourcebook as a “one-stop shop” for 
integrating gender into project preparation. The document has been released but will still undergo 
testing (and presumably revision) by USAID Adapt Asia-Pacific over the remaining life of the project. 
From the Evaluation Team’s perspective, this document certainly has “operational” utility for USAID 
Adapt Asia-Pacific in its project preparation efforts. Whether the document will fill a useful niche in 
wider application remains to be seen. The Asia-Pacific region already has other gender and climate 
change toolkits, such as those developed by Deutsche Gesellschaft für Internationale Zusammenarbeit, 
GmbH (GIZ) and the Cities Development Initiative for Asia (CDIA) in Asia and by the Secretariat of the 
Pacific Regional Environment Programme (SPREP) in the Pacific. 
 
ECCA Toolkit. Having a toolkit on the economics of climate adaptation is a logical and potentially 
valuable knowledge product to glean from the ECCA course development. However, the current 
document does not qualify as a toolkit in the view of the Evaluation Team. In its current form, the 
document is instead a compilation of general concepts on specific climate-related vulnerabilities and not 
an instruction manual for how to conduct cost-benefit analysis. Another concern is whether the 
document makes a unique contribution, given that other relevant economics guides/analyses have been 
prepared for the region.15  
 
Community Ponds/Cambodia. USAID Adapt Asia-Pacific assisted in the development of design 
guidelines to effectively “climate proof” community water supply ponds. The technical document 
appears to be of high quality. However, the document has not been translated into local languages, 
limiting its usefulness to the national government in Cambodia, nor has it been circulated in the wider 
Asia-Pacific region. 

                                                 
 
 
15 Other Asia-Pacific regional resources on the economics of climate change: 

 ADB: South Asia (http://www.adb.org/sites/default/files/pub/2014/assessing-costs-climate-change-and-
adaptation-south-asia.pdf ) 

 ADB: Pacific (http://www.adb.org/sites/default/files/pub/2013/economics-climate-change-pacific.pdf ) 
 SPREP, SPC, Land Care Research, and GIZ: Pacific 

http://www.cepf.net/SiteCollectionDocuments/poly_micro/CostBenefitAnalysisNaturalResourceManageme
ntPacific.pdf. Apparently this document also received support from USAID.  
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Climate Change Adaptation Project Guidelines. This document covers each aspect of the project 
cycle, focusing in particular on the use of vulnerability and adaptation assessment. USAID Adapt Asia-
Pacific prepared this document, which was still in draft form as of the time of the evaluation, based on a 
compilation of best practices found in other guidelines or encountered in project work, including that of 
USAID Adapt Asia-Pacific, in Tuvalu, Samoa, Solomon Islands, and Lao PDR, Nepal, Tonga, and 
Cambodia. It appears that this document had its origins in earlier applications of the vulnerability and 
adaptation methodology by USAID Adapt Asia-Pacific. However, only recently has this experience been 
captured in a tangible knowledge product. Had this document been developed a year earlier, it could 
have been tested and refined along the way and ready for dissemination today. Nonetheless, this 
document may still have the potential to be an influential knowledge product for USAID Adapt Asia-
Pacific, if tested, finalized, and adequately promoted in a timely and effective way. These guidelines could 
also be made more effective by making it easy for users to access and learn from high-quality and 
successful project proposals (such as those supported by USAID Adapt Asia-Pacific). 

 Conclusions 

Capacity building under USAID Adapt Asia-Pacific appears to be fragmented. As a result, it is not clear 
that USAID Adapt Asia-Pacific has been fully organized as a capacity-building effort. This component 
does not have a clear statement of purpose and set of programming that sufficiently serve USAID Adapt 
Asia-Pacific’s mission, create lasting capacity building and thought leadership, and take full advantage of 
project-generated experience. USAID Adapt Asia-Pacific’s capacity building does not appear to be well 
aligned with the project’s other large activity – project proposal preparation – as it should be. 
 
To some degree, a fragmented portfolio of capacity building activities reflects USAID Adapt Asia-Pacific’s 
commitment to a demand-driven approach, as well as its 27-country mandate. A challenge for Adapt in 
its final two years will be to identify and reinforce the activities that have the greatest potential for 
regional application. 
 
 Training 
 
It is not evident that the role of CBA in project preparation warrants the high proportion of training 
associated with ECCA so far. The same question applies to PCBA but to a lesser extent given that 
USAID Adapt Asia-Pacific’s support has been comparatively small to date. To put the CBA training into 
perspective, consider the staffing of a project preparation technical team. Typically, an economist is one 
of several technical specialists on such a team. Therefore, the ECCA trainee is one specialist among 
several needed for project preparation. In the judgment of the Evaluation Team, longer term training of 
government staff on project preparation would have broader utility, for example, better positioning and 
enabling them as managers and implementers of project preparation efforts.  
 
 Institutional Capacity Building 
 
Capacity building on a regional project like USAID Adapt Asia-Pacific is particularly challenging since it 
has limited presence and activities in any given country. Even in the best of circumstances, institutional 
capacity building is not easy. It takes a lot of time, effort, and special attention. Capacity building, at least 
as customarily practiced, calls for building relationships between project staff and individuals at the 
counterpart institutions. A regional project like USAID Adapt Asia-Pacific is not readily positioned to do 
extensive relationship building. By comparison, on a bilateral project, relationship building can start early 
on and continue through the life of a multi-year project, with one or only a few institutions in the same 
country.  
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For a 27-country regional project, an approach that requires extensive and long-term relationship 
building is not feasible. A different approach is needed. Project proposal preparation (as discussed in the 
section below on Task 4) can be made more regional in scope and influence by having it serve the 
capacity building goal more (and project proposal and fund leveraging less, if necessary). On the regional 
level, there are opportunities for this targeted focus. Regional organizations, such as SPREP and CDIA, 
already produce their own capacity-building knowledge products. SPREP is prepared to collaborate with 
USAID Adapt Asia-Pacific on a project preparation capacity-building knowledge product (guidance). 
 
At a minimum, coming to an explicit agreement between the counterpart institution and USAID Adapt 
Asia-Pacific on the goals, means, timing, and corresponding commitments would codify, externalize, and 
reinforce that USAID Adapt Asia-Pacific and the institution have undertaken the capacity-building effort 
jointly. It is not clear that any counterpart institution to date understood what the objectives of USAID 
Adapt Asia-Pacific’s capacity building efforts were nor realized that it was part of an explicit institutional 
capacity-building effort. 
 
 Tools, Technologies, and Methods 
 
USAID Adapt Asia-Pacific has not yet taken good advantage of project-generated experience, lessons 
learned, and best practices to inform its internal/external knowledge products. With respect to tools, 
technologies, and methods developed, tested, and/or adopted, USAID Adapt Asia-Pacific seems to have 
several items that have been developed and used but that have not been polished and refined for wider 
use and dissemination. This interim status may be a function of the still-partial development of these 
tools. The lack of wider visibility of tools may also reflect a lack of emphasis on the part of USAID Adapt 
Asia-Pacific in the use of knowledge products to increase the project’s broader communication to the 
regional professional community and to lay the groundwork for a sustainable legacy from USAID Adapt 
Asia-Pacific in terms of knowledge products that have a constituency and audience in the Asia-Pacific 
region after the project ends. Strong dissemination and promotion in the second half of the project 
would increase the potential that USAID Adapt Asia-Pacific’s knowledge products are put to good use. 
 
And, there are opportunities. For example, the tools prepared for ICCTF could be prepared for wider 
dissemination and use. The Evaluation Team is unaware of further use of these tools to date. It is 
unclear what capacity building or other results may have come from USAID Adapt Asia-Pacific's work 
on ICCTF's fundraising strategy (mapping potential donors). From Samoa, the on-the-job programming 
and guidelines are examples of the kind of work that USAID Adapt Asia-Pacific should turn into a 
knowledge product for dissemination to regional audience.  

 Task 4: Project Preparation Facility 

Task 4 was designed to deliver necessary technical assistance to further develop climate change 
adaptation project proposals. Technical assistance would focus on specific segments or activities related 
to project preparation, such as a strengthened probabilistic risk assessment, socio-economic analysis, 
environmental impact assessment, gender action plan, feasibility level engineering design and cost 
estimates, or implementation plans. To accomplish this objective, the USAID Adapt Asia-Pacific team 
was intended to establish a facility with flexible arrangements that would allow it to rapidly mobilize 
teams with varying expertise to provide the technical assistance. 
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 Findings 

USAID Adapt Asia-Pacific faced substantially different circumstances when the project began 
implementation than was anticipated. When the project was being designed, the Adaptation Fund was 
pioneering a direct access modality—meaning the transfer 
of financial resources directly to accredited national 
institutions rather than through a third party, such as a 
multilateral institution—but was not yet fully operational. 
The project’s designers reasonably assumed that many 
Asian countries might have a national institution 
accredited by the Adaptation Fund for direct access and 
thus that those countries could require technical 
assistance to identify, prioritize, and prepare project 
proposals for submission. Yet, when USAID Adapt Asia-
Pacific was launched in September 2011, none of the 
governments in the Asia-Pacific region had achieved 
direct access to international adaptation financing, and 
none were yet accredited to the Adaptation Fund. And 
the vast majority of other dedicated adaptation funds—
such as the Least Developed Countries Fund (LDCF), 
the Special Climate Change Fund, and the Pilot Program 
for Climate Resilience (PPCR)—can only be accessed 
through eligible multilateral institutions. 
 
In the face of these changed circumstances, and 
recognizing the expectation that the project would 
deliver technical assistance and achieve results in terms of projects approved or in the pipeline, USAID 
Adapt Asia-Pacific made an appropriate strategic decision to partner with multilateral intermediaries to 
provide technical assistance to their project preparation teams. USAID Adapt Asia-Pacific has also 
appropriately sought opportunities to deliver technical assistance for direct national and sub-national 
adaptation project preparation activities, including providing support for: the Philippines’ Department of 
Finance in its efforts to become accredited to the Adaptation Fund and for India’s National Bank for 
Agriculture and Rural Development (NABARD) for successful Adaptation Fund project proposal 
development; selection and prioritization of project proposals for the ICCTF; and preparation of 
bankable projects in three Indian cities. The remainder of this section presents findings and conclusions 
about the effectiveness and results of these approaches to Task 4. 
 
 Multilateral Project Preparation Assistance 
 
USAID Adapt Asia-Pacific has provided technical assistance to enhance the preparation of 12 adaptation 
project proposals, including four projects that have specific gender components.16 Three projects have 
been supported in Samoa, two in Indonesia, and one each in Lao PDR, Nepal, Timor Leste, Solomon 
Islands, Tuvalu, Tonga, and Vanuatu. As shown in Figure 7, the majority of the project proposals 
supported have been with UNDP under the LDCF. USAID Adapt Asia-Pacific’s support has been 
provided in the form of adding an average of two expert consultants to each project preparation team. 
The large majority have been international consultants, including economists, engineers, and experts 
specializing in ecosystems, gender, climate resilient infrastructure, and coastal and marine issues.  
 
                                                 
 
 
16 All of these projects are stand-alone climate change adaptation projects.  

Figure 7: Project Proposals by 
Intermediary and Climate Fund 
through June 30, 2014 
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Better project proposals. USAID Adapt Asia-Pacific’s technical assistance for project preparation has 
been high-quality, flexible, and rapidly mobilized. Interviews with the project’s multilateral and 
government partners suggest that the international experts USAID Adapt Asia-Pacific provided have 
been of high caliber and were well integrated in the project teams in most countries. USAID Adapt Asia-
Pacific was able to mobilize these experts more quickly than would have been possible through the 
normal procurement processes of UNDP, 
World Bank, and the Asian Development Bank 
(ADB). These findings are indicative of the 
project’s strong service orientation. 
 
To date, the primary results of USAID Adapt 
Asia-Pacific’s project preparation technical 
assistance are higher quality project proposals 
and circumvention of lengthy multilateral 
procurement processes. The Evaluation Team 
finds it likely, however, that most project 
proposals would have proceeded to the 
pipeline or to approval without USAID Adapt 
Asia-Pacific’s engagement. Interviews suggest 
that without USAID Adapt Asia-Pacific’s 
technical assistance, similar analyses (e.g., 
gender plans) would have still been conducted 
in most projects, but not at the depth or speed with which USAID Adapt Asia-Pacific was able to 
provide. The value of USAID Adapt Asia-Pacific’s assistance is greater for UNDP, which has fewer 
resources for project preparation under the LCDF, than for World Bank and ADB, which are relatively 
well-resourced under the Climate Investment Fund’s adaptation window, the PPCR. 
 
Investment Leveraged. USAID Adapt Asia-Pacific has been part of several successful project 
preparation efforts where project financing was accessed. But, given the stage at which USAID Adapt 
Asia-Pacific has engaged on project preparation, most of the investment amounts reported as “leveraged 
[…] as a result of USG assistance” had already been committed, particularly the funds coming from 
international climate funds and multilateral partners. The sources of investments leveraged by USAID 
Adapt Asia-Pacific are shown in Figure 8.  The evaluation also found no evidence that USAID Adapt 
Asia-Pacific had contributed to leveraging funds from bilateral development partners, host governments, 
or other donors.  
 
Limited Institutional Strengthening. USAID Adapt Asia-Pacific is relying heavily on project 
preparation activities (Task 4) to deliver results in institutions with strengthened capacity to prepare 
quality climate change adaptation investment proposals—the project’s first objective and one of its key 
performance indicators. At the mid-point of the project’s five-year duration, USAID Adapt Asia-Pacific 
has reported strengthening 12 of 34 institutions17 (or about 35 percent), seven of which were engaged 
through technical assistance to multilateral project proposal teams.  
 
Key informant interviews with country governments and development partners provided evidence that 
project preparation support has achieved limited improvements in overall institutional capacity to 
prepare adaptation projects. In some institutions, USAID Adapt Asia-Pacific has made a specific, but 
limited contribution to institutional capacity. For the ICCTF—an institution counted as strengthened in 

                                                 
 
 
17 Two institutions have been reported as strengthened twice (in two fiscal years): Thailand ONEP and Philippines 
DOF. 

Figure 8: Results on Investment Leveraged 
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the FY2013 PMP—USAID Adapt Asia-Pacific provided narrow but useful support to develop a project 
selection and ranking system and improve ICCTF’s monitoring and evaluation system. In FY2014, USAID 
Adapt Asia-Pacific will be reporting the Cambodian Ministry of Rural Development as an institution with 
improved capacity to address climate change issues. Through its support for an ADB sector project, 
USAID Adapt Asia-Pacific developed guidelines for climate-proofing community ponds that are and will 
be useful for integrating adaptation considerations into ADB’s community ponds projects. However, 
whether national capacity was increased—i.e., whether the guidelines would be used outside of ADB 
projects—was unclear to the Evaluation Team, given that the highly technical guidelines had not been 
translated into the local language (Khmer).  
 
Limited improvements in institutional capacity are symptomatic of the project’s approach and wide 
geographical coverage. USAID Adapt Asia-Pacific provides short-term consultants to project preparation 
teams, most of whom are external to the USAID Adapt Asia-Pacific project and are technical experts 
(e.g., engineers or economists), not capacity building specialists. Thus, the success of this approach relies 
on the individual capacity building skills of these technical experts, how effectively USAID Adapt Asia-
Pacific communicates to those experts that government capacity building is an expected outcome of 
their participation on the project preparation team, and the extent to which the technical experts have 
access to government officials through their project preparation activities. The Evaluation Team found 
mixed results on these points. Members of USAID Adapt Asia-Pacific’s permanent staff have made a 
concerted effort to build relationships and capacity through project preparation, but at least one 
external expert consultant18 hired to support project preparation was not aware of USAID Adapt Asia-
Pacific’s capacity building goal.  
 
When USAID Adapt Asia-Pacific’s institutional strengthening efforts have extended beyond the project 
preparation phase, more capacity building results have been achieved. One example is Samoa, where the 
USAID Adapt Asia-Pacific team organized and conducted a month-long on-the-job training for the 
Samoa Ministry of Natural Resources and Environment and Samoa Tourism Authority staff. 
 
Mixed Results from the Multilateral Approach. Overall, USAID Adapt Asia-Pacific’s rationale 
given for partnering with multilateral intermediaries—i.e., “use its involvement in multilateral agency 
intermediation of climate financing as an avenue to opening up direct assistance to the governments 
involved”—has not fully been fully realized. To date, the majority of direct government capacity building 
has happened in countries where a multilateral was not used as an entry point (India, Thailand, 
Philippines). In interviews, one Asian USAID mission was skeptical of why USAID Adapt Asia-Pacific felt 
it needed to use a multilateral entry point rather than call on the missions’ existing relationships with 
relevant government ministries.  
 
On one hand, working through the multilaterals has gained the USAID Adapt Asia-Pacific team good 
experiences working with national governments that have potential to improve capacity building efforts 
in the latter half of the project. On the other hand, the project’s opportunistic approach meant that 
technical assistance was provided to adaptation projects on demand. The Evaluation Team found no 
evidence that projects had been selected strategically based on criteria designed, for instance, to 
maximize the potential for follow-on capacity building after the discrete project proposed is prepared or 
synergies with other regional or bilateral projects. This approach has left USAID Adapt Asia-Pacific with 
a roster of countries that have uneven potential for receiving direct assistance. Some countries—such as 
Lao PDR and Nepal—have shown very limited interest in receiving more support from USAID Adapt 
Asia-Pacific in the time since the project team initially participated in their project proposals. Many of 
the countries supported have been in the Pacific, where a regional approach is likely to be more 

                                                 
 
 
18 Out of a limited sample of project preparation consultants interviewed by the Evaluation Team. 
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Figure 9: Dovetailing with UCCRTF 
 
USAID Adapt Asia-Pacific’s efforts have 
regional relevance for UCCRTF, a multi-
donor trust fund managed by ADB and 
financed by donor contributions from USAID, 
UK DFID, the Rockefeller Foundation, and 
others. UCCRTF is expected to expand upon 
the successes of the Rockefeller Foundation 
Asian Cities Climate Change Resilience 
Network’s (ACCCRN) experience and target 
approximately 25 second tier cities in 
Bangladesh, India, Vietnam, Pakistan, 
Indonesia, and the Philippines. With over $1 
billion projected to be available in loan 
financing and $150 million in grants, UCCRTF 
will provide assistance in the form of grants 
for components of investment projects, 
technical assistance, direct charges and other 
activities. 

sustainable and cost-effective. All but two of the Pacific countries that USAID Adapt Asia-Pacific has 
supported on project preparation (Samoa and Vanautu) were absent from the 3rd Annual Forum focused 
on country systems. 
 
Other Project Preparation Activities 
 
Supporting National Accreditation to the Adaptation Fund. USAID Adapt Asia-Pacific made an 
appropriate strategic decision to help interested countries in National Implementing Entity accreditation 
to the Adaptation Fund. Initially, Lao PDR, Mongolia, the Philippines, and Indonesia were identified as 
good candidates for USAID Adapt Asia-Pacific support for accreditation. To date, the project has only 
provided support to the Philippines in this regard. As discussed above in the Task 3 section, USAID 
Adapt Asia-Pacific has helped the Philippines DOF prepare and submit documents for the Adaptation 
Fund in December 2012, but accreditation has not yet been achieved nearly two years later. (The slow 
pace may be attributable to challenges outside of USAID Adapt Asia-Pacific’s control.)  
 
In India, the NIE accreditation process for NABARD was underway by the time USAID Adapt Asia-
Pacific was launched, and NABARD was accredited in June 2012. USAID Adapt Asia-Pacific is providing 
appropriate and strategic support to NABARD consistent with the project’s objectives: helping 
NABARD learn how to meet the Adaptation Fund’s requirements for project proposals and to get 
proposals approved. Interviews suggested that USAID Adapt Asia-Pacific is the only development 
partner providing sustained support to NABARD in this particular area. Unlike the Philippines, however, 
NABARD has not yet been counted among the project’s results as an institution with strengthened 
capacity. For USAID Adapt Asia-Pacific, successful support to NABARD could include building 
NABARD’s capacity to recognize what a quality project proposal looks like from the perspective of 
international funding organizations like the Adaptation Fund.  
 
Urban Adaptation Project Preparation Activities. USAID Adapt Asia-Pacific is pursuing several 
subnational activities related to the preparation of bankable urban climate change adaptation projects. 
USAID Adapt Asia-Pacific is collaborating with the Cities Development Initiative for Asia (CDIA) to 
support the preparation of a project on integrated flood risk management in Valenzuela, Philippines, 
including technical inputs to the pre-feasibility study and looking at linking the project with possible 
financing (including from the Government of the Philippines, Urban Climate Change Resilience Trust 
Fund [UCCRTF], and the GEF). In India, USAID Adapt Asia-Pacific played an integral role in forging a 
partnership between ICLEI and CDIA. ICLEI is now a regional partner accredited with CDIA to use 
their tools related to project prioritization (CIIPP) and pre-feasibility studies. The tripartite initiative is 
using CIIPP to prioritize adaptation activities in three 
Indian cities with climate resilience strategies (Shimla, 
Bhuaganswar, and Mysore), with the goal of preparing 
bankable projects and linking them to financing.  
 
If USAID Adapt Asia-Pacific, in partnership with CDIA 
and ICLEI, is successful in preparing bankable urban 
climate resilience projects and connecting them to 
financing, this success could have an important 
regional demonstration effect. For USAID Adapt Asia-
Pacific as a regional project, it will be important to 
have a tangible outcome that can support a broader 
regional impact, such as case studies for each project. 
Other opportunities to regionalize the impact of 
USAID Adapt Asia-Pacific’s involvement could include 
twinning—e.g., partnering Valenzuela officials with a 
UCCRTF second-tier city to share their experience 
and knowledge. Figure 9 provides a brief overview of 
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UCCRTF and its relevance to USAID Adapt Asia-Pacific.  

 Conclusions 

USAID Adapt Asia-Pacific has provided superior niche-level technical assistance for adaptation project 
proposals. Expert consultants have been rapidly mobilized to provide short-term support for project 
preparation teams. This technical assistance has resulted in better project proposals. The project’s 
approach of working through multilateral intermediaries has been successful in delivering results in 
terms of adaptation projects funded or in the pipeline. 
 
However, this technical assistance has not led to “game-changing progress” for individual institutions, 
countries, or the region, as was hoped in the original Statement of Work. Technical assistance has been 
used as the primary strategy to build institutional capacity, an approach that was not originally 
envisioned in the project design. Instead, “recognizing that capacity building training alone might not 
provide the skills required to prepare a project to the level necessary for funding without some 
additional specialized assistance, ADAPT will provide technical assistance for specific investment 
proposals,” according to the project’s original design.19 Short-term technical assistance for preparing a 
specific project provides a limited opportunity to strengthen an institution, and indeed, the capacity built 
through technical assistance has been narrow in scope and limited in impact in most institutions with 
which USAID Adapt Asia-Pacific has engaged.  
 
At the mid-point of USAID Adapt Asia-Pacific’s project duration, the majority of project preparation 
technical assistance has been delivered bilaterally, with limited instances of regional learning. In part, this 
pattern is a result of the financing structure of international adaptation funds. Nearly all adaptation 
funding is allocated on an individual country basis, and thus projects are prepared and implemented 
within national borders. Significant opportunities exist, however, to harvest the knowledge and tools 
that USAID Adapt Asia-Pacific has developed through its bilateral project preparation assistance and re-
purpose it for a regional audience. 

 Cross-cutting Findings and Conclusions 

 Regional Cohesive Approach 

USAID Adapt Asia-Pacific is a regional project that features bilateral-level activities in selected locations 
as well as activities that are by their nature regional in scope. As illustrated in Figure 10, the current 
configuration and emphasis of the project’s activities span the spectrum from a regional emphasis in its 
engagement – as is the case with Tasks 1 and 2 (APAN and the Annual Forum) and to a degree with 
Task 3 (Capacity Building) – to a bilateral focus, as is the case with all of the project preparation 
activities of Task 4 as well as some of USAID Adapt Asia-Pacific’s capacity building activities (individual 
training and the on-the-job vulnerability and adaptation assessment training). The Evaluation Team sees 
an opportunity to create a more cohesive and effective regional capacity building effort by converting 
more of the bilateral project experience and capacity building into regionally applicable knowledge 
products and twinning activities.  
 
 
 

                                                 
 
 
19 Adapt AECOM Final Contract SOW. 
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Figure 10: Regional-Bilateral Spectrum 

  

 Gender 

USAID Adapt Asia-Pacific does not have a comprehensive or cohesive approach with respect to gender. 
However, gender dimensions have been considered by USAID Adapt Asia-Pacific through several tactical 
avenues as discussed below. 
 
Engagement of Women Professionals in Training. Through the third quarter of FY2014, women 
have accounted for 40 percent of the individuals trained and 40 percent of the person-hours of training 
achieved by the project. With regard to the three Annual Forums, each had majority male participation, 
69, 58, and 75 percent respectively in the first, second, and third Forums.  
 
On the substance of trainings, none of the USAID Adapt Asia-Pacific sponsored events has focused on 
deepening participant knowledge around gender and climate change adaptation. In the Annual Forums, 
there was no evidence of gender having been the main topic of any Forum participation nor was it a 
topic tagged in the recording of the Second Forum’s Development Marketplace. This finding does not 
preclude the possibility, however, that gender perspectives entered the actual discussions. 
 
Project Preparation. Of the 12 projects for which USAID Adapt Asia-Pacific has provided technical 
assistance for proposal preparation, four have had a specific gender component. USAID Adapt Asia-
Pacific contributed a gender expert (in all cases, a woman) to three of the four UNDP LDCF project 
teams.20 In Samoa, the gender expert conducted an assessment of all social groups’ participatory 

                                                 
 
 
20 To the fourth project with a gender component, Enhancing the Resilience of Tourism-reliant Communities to Climate 
Change Risks in Samoa, USAID Adapt Asia-Pacific contributed a coastal engineer. 
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involvement in decision making and implementation of development interventions in the targeted 
communities, and provided recommendations and a methodology to better ensure that planned project 
activities would have outcomes that are socially and gender inclusive. In Vanuatu, the gender consultant 
assessed gender equality and social inclusion (GESI) issues in each of the six project sites, and identified 
and designed GESI strategies and recommendations. In Timor Leste, the gender consultant prepared a 
report on strengthening community resilience to natural disasters and identified women-specific project 
activities and outcomes that have funding attached. All three final project proposals include a strong 
gender component broadly consistent with these recommendations. 
 
USAID Adapt Asia-Pacific’s contribution of gender experts is a significant accomplishment for the gender 
sensitivity of those projects. Including a gender specialist on a climate change adaptation project 
preparation team is not standard practice in the international community, given resource and other 
constraints, and an independent evaluation of the LDCF found a “lack of attention to gender 
differentiated vulnerability in LDCF supported activities,” noting that “it is essential to identify and to 
understand how LDCF supported adaptation actions can best address gender equality issues and women 
as agents of adaptation.”21 Moreover, UNDP representatives interviewed consistently indicated that 
USAID Adapt Asia-Pacific was solely responsible for adding a gender specialist to proposal preparation 
teams, which would not otherwise have been possible.  
 
Online Gender Sourcebook. USAID Adapt Asia-Pacific hired external consultants who prepared an 
excellent Gender Sourcebook. Recognizing that there were many existing general how-to manuals 
around gender and climate change, the Sourcebook was intended to provide online guidance specifically 
for large-scale adaptation project proposal writers. The Sourcebook usefully provides sectoral modules 
with entry points and indicators, sectoral case studies, and illustrative terms of reference for gender 
specialists.  
 
The preparation of the Sourcebook was a mostly stand-alone effort, seemingly isolated from USAID 
Adapt Asia-Pacific’s efforts to integrate gender considerations into project proposals. The gender 
specialists provided to the Samoa, Vanuatu, and Timor Leste project teams were not consulted during 
the preparation of the Sourcebook, for example, and consultations with other potential end-users of the 
Sourcebook were limited. These inputs could have been helpful in ensuring the Sourcebook’s relevance 
and utility to its audience. 
 
Because the Gender Sourcebook was only recently made available online (on APAN), it remains to be 
seen whether this tool will be widely utilized. Regional interest is reportedly high, and initial feedback 
has been relatively positive. Utilization will depend in part on the effectiveness of USAID Adapt Asia-
Pacific’s efforts to promote the Sourcebook. To date, the Sourcebook has not been supported by 
training or technical assistance to further build the capacity of country stakeholders to integrate gender 
considerations into climate change initiatives. 
 
Other Activities. In a recent initiative, USAID Adapt Asia-Pacific and The Center for People and 
Forests (RECOFTC) are partnering on a national demonstration project in Nepal concerning bringing 
direct benefits to women-dominated community forestry user groups through community forestry-
climate change adaptation initiatives. 

                                                 
 
 
21 COWI and IIED. 2009. Evaluation of the operation of the Least Developed Countries Fund for Adaptation to 
Climate Change. 
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 Coordination with Bilateral Missions and Other Projects 

Bilateral Missions and US Embassies. From the outset of the project, USAID Adapt Asia-Pacific 
met with bilateral missions and US Embassies to inform them about the project and seek their support 
for initiating project activities. With a few exceptions,22 USAID Adapt Asia-Pacific has maintained strong 
and positive working relationships with the USAID bilateral missions and US embassies within the 
project’s geographic scope. In India, USAID Adapt Asia-Pacific was noted as one of the best RDMA 
projects in terms of working with and through the USAID mission. USG officials generally appreciated 
USAID Adapt Asia-Pacific’s demand-driven posture and flexibility, although in some countries, there 
were requests for more communication (e.g., regular updates and advance travel notice). In Cambodia, 
USAID/RDMA and USAID/Cambodia negotiated an Action Memorandum that describes the USAID 
Adapt Asia-Pacific project and establishes coordination procedures for the implementation of project 
activities in Cambodia.  
 
Other USG Projects and Programs. The Evaluation Team found very limited evidence of 
coordination with other USG projects and programs, including RDMA’s LEAD, Mekong Adaptation and 
Resilience to Climate Change (ARCC), and Lowering Emissions in Asia’s Forest (LEAF) projects. That 
said, the Evaluation Team did not identify any significant missed opportunities where USAID Adapt Asia-
Pacific could have furthered its project objectives by collaborating with other regional programs. In the 
final two years of USAID Adapt Asia-Pacific and ARCC there may be opportunities for collaboration in 
terms of ARCC’s pre-feasibility studies that may be positioned for financing. In India, USAID Adapt Asia-
Pacific and LEAD both supported the participation of country officials in a workshop on climate finance 
in South Asia. As mentioned in the discussion on Task 4 above, there is potential for coordination with 
the UCCRTF given USAID Adapt Asia-Pacific’s efforts to develop bankable urban adaptation projects in 
the Philippines and India in partnership with CDIA and ICLEI. 

 Regional Coverage in Asia and Pacific 

While originally designed to focus on 13 Asian countries—consistent with RDMA’s jurisdiction—USAID 
Adapt Asia-Pacific’s geographic scope was widened in the first year of implementation to include 14 
nations in the Pacific. With 27 eligible countries, USAID Adapt Asia-Pacific is one of, if not the broadest, 
regional project implemented by RDMA. All 27 eligible countries have participated to some extent in the 
USAID Adapt Asia-Pacific project, which is, in itself, a notable achievement. 
 
Project expenditure data were not available by country or region, but several analyses conducted by the 
Evaluation Team help illustrate the allocation of resources and achievement of results in Asia versus the 
Pacific. While project preparation has been largely in the Pacific, capacity building has been focused more 
strongly in Asia. As shown in Figure 11, through the third quarter of FY2014, about two-thirds of 
USAID Adapt Asia-Pacific’s technical assistance for project preparation has been for projects and 
consultants in the Pacific Islands, although ongoing efforts to prepare projects in Cambodia and India 
could shift this balance in the near-term. Capacity building efforts have been focused strongly in Asia, 
due in large part to the ECCA program, as shown in Figure 12. In total, 85 percent of the training hours 
supported by USAID Adapt Asia-Pacific has been delivered to Asian government officials.  
 

                                                 
 
 
22 For example, USAID Adapt Asia-Pacific has had limited engagement with USAID/Vietnam, USAID/Bangladesh, 
and USAID/Mongolia. 
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Figure 11: Project Preparation Technical Assistance in Asia and Pacific 

 
 
Figure 12: Capacity Building Efforts by Country and Region 

 
* Countries identified as participating in project preparation activities are those in which a project proposal supported by 
USAID Adapt Asia-Pacific has been approved or is in the pipeline, or countries where the Evaluation Team was aware of 
ongoing support being provided by USAID Adapt Asia-Pacific for project preparation that seems likely to result in an approved 
project.  
 
The context for USAID Adapt Asia-Pacific’s efforts is very different in Asia than in the Pacific. In Asia, 
USAID Adapt Asia-Pacific is a small player in the climate change adaptation field, and the project’s 
contributions are narrow. In the Pacific, USAID Adapt Asia-Pacific has more visibility and has created 
positive diplomatic results for the USG. With fewer internal resources and a strong sense of urgency 
around climate change adaptation as a means of survival, Pacific Island countries have had a seemingly 
stronger demand for USAID Adapt Asia-Pacific’s assistance and get greater “bang for the buck.” 
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 Sustainability 

The sustainable potential of USAID Adapt Asia-Pacific varies by activity and outcome. As is normal for 
any USAID project, some USAID Adapt Asia-Pacific activities are not sustainable. For example, without 
USAID Adapt Asia-Pacific funding, the provision of expert consultants to multilateral project preparation 
teams will cease, as will the financial support for government officials to attend third-party trainings. The 
USAID Adapt Asia-Pacific Annual Forum will no longer be held.  
 
Many other elements of the USAID Adapt Asia-Pacific project have potential to leave a legacy, however, 
and the Implementing Partners are already thinking about and pursuing some of these opportunities. In 
the estimation of the Evaluation Team, sustainability of the USAID Adapt Asia-Pacific project hinges on 
three points, as elaborated below: 
 
 Enhancing sustainability of the results achieved by adaptation projects for which USAID Adapt 

Asia-Pacific has provided project preparation technical assistance. 

 Supporting the sustainability of the capacity built in government officials and institutions. 

 Finding sustainable homes for knowledge generated by the project (e.g., APAN and other 
institutions). 

 
Sustainability of Project Preparation Results. USAID Adapt Asia-Pacific has limited control over 
the sustainability of adaptation projects because its engagement is restricted to project preparation and 
design. However, improved project design as a result of USAID Adapt Asia-Pacific’s support might 
reasonably be expected to result in more sustainable project impacts (e.g., people with improved 
adaptation capacity). 
 
Sustainability of Capacity Built in Individuals and Institutions. Little evidence was available 
about the potential for sustainability of capacity built on an individual basis. An ex-post assessment 
conducted by USAID Adapt Asia-Pacific found that most participants in the GTSP are directly applying 
the knowledge they gained in their field of work, suggestive of some sustainable capacity gained. For 
other training events—particularly those that have been held on a “one-off” basis—response rates were 
low and inconclusive. Attendance at multiple USAID Adapt Asia-Pacific events may reinforce the 
sustainability of any individual capacity built. Seventeen percent of participants have attended more than 
one USAID Adapt Asia-Pacific sponsored event, which is not high. And less than 5 percent have 
attended more than two events. Nonetheless, the majority of individuals attending multiple events are 
participating in the ECCA program. The long-term, repeat exposure format of this program shows 
promise for sustainable improvements in the capacity of individuals to conduct economic analysis.  
 
In terms of institutions, as discussed previously, USAID Adapt Asia-Pacific is making narrow, specific 
contributions to institutional capacity to prepare quality adaptation investment proposals. Achieving and 
reinforcing the intended capacity building results in certain countries will give the project much better 
potential for sustainability. For instance, in India, if USAID Adapt Asia-Pacific can successfully help 
NABARD obtain Adaptation Fund approval for its first round of project submissions and reinforce that 
experience with a second round of project identification, prioritization, and preparation, then the 
probability that NABARD will be able to accomplish these tasks independently after USAID Adapt Asia-
Pacific closes will be much higher. Similarly, in the Philippines, if USAID Adapt Asia-Pacific can 
successfully help the DOF achieve Adaptation Fund accreditation and identify, prioritize, and prepare 
successful projects, the Philippines will have a greater likelihood of sustained access to financial 
resources for adaptation investment projects (e.g., future fast-tracking into Green Climate Fund 
accreditation). This type of institutional strengthening takes continued presence and time, and it is more 
bilateral in nature. USAID Adapt Asia-Pacific can both regionalize and improve the sustainability of these 
efforts by pursuing twinning opportunities and creating knowledge products that can support other 
countries that have similar goals. 
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Sustainable Homes for Knowledge Generated. A pillar of sustainability for USAID Adapt Asia-
Pacific will be generating useful knowledge products that highlight its innovative practices and 
experiences and finding a permanent home where that knowledge can be put to use. APAN was 
envisioned as fundamental to the sustainability of the project in this regard, but USAID Adapt Asia-
Pacific has not fully utilized this platform as discussed above. USAID Adapt Asia-Pacific’s knowledge 
products can have a longer usable life on APAN, but the extent to which they are found and used will 
depend in part on whether navigability and library indexing issues are resolved. Interviews with the 
Implementing Partners suggest that the project envisions different homes for most USAID Adapt Asia-
Pacific knowledge, including United Nations University, SPREP, Pacific Island Forum Secretariat (PIFS), 
and CDIA.  

 Program Management 

From a variety of partners and stakeholders, key informants pointed to the great service that the USAID 
Adapt Asia-Pacific team has provided, especially in project preparation activities. The project team has 
been accessible, highly responsive, timely, and efficient in the field work that it has done. It is also 
notable that the USAID Adapt Asia-Pacific team has been resilient, adjusting activities and approaches to 
take advantage of opportunities, such as working with multilaterals, and to deal with constraints, such as 
the rapidly evolving context for climate change adaptation finance. The team has been somewhat 
experimental in its approach, for example trying a new innovative activity in the Development 
Marketplace, which was widely recognized as successful. 
 
The addition of the Pacific countries represented a substantial change in the mission and thrust of 
USAID Adapt Asia-Pacific. While there may have been some “birthing pains” in this switch, according to 
USG and other informants from the Pacific, all in all USAID Adapt Asia-Pacific has distinguished itself in 
the Pacific. The project has produced notable results in the Pacific with moderate resources and 
generated high visibility and positive diplomatic results for the USG, owing in part to the fact that Pacific 
countries are much smaller, have fewer internal resources, and may be hungrier for international climate 
finance. US assistance appears to be noted and appreciated at higher government levels as a result. 

4.2 Helping and Hindering Factors 

Beyond the findings and conclusions provided in the task-by-task discussions above, the Evaluation Team 
identified the following additional helping and hindering factors that have influenced the performance of 
USAID Adapt Asia-Pacific to date. 

 Helping Factors 

Project design and underlying assumptions—USAID Adapt Asia-Pacific was well-designed with 
clear linkages between the key activities and objectives of the project. The project built on a needs 
assessment that accurately identified the lack of capacity among the region’s governments to 
independently access climate change adaptation funding.  
 
Existing national or sub-national systems— Identifying countries with slightly more capacity was 
helpful for the achievement of results. For example, Samoa was at the right point of readiness for USAID 
Adapt Asia-Pacific’s project preparation and capacity building assistance, benefiting substantially from 
both to become a leading example of the project’s work in the Pacific. But the Evaluation Team did not 
find evidence that the existence of specific national or sub-national systems were particularly helpful to 
the achievement of project results.  
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Existing mechanisms for the national or sub-national governments to access climate 
change adaptation funds—Where national mechanisms existed to access climate adaptation funds, 
such as the ICCTF in Indonesia and NABARD’s national accreditation to the Adaptation Fund, this 
structure offered a strategic entry point for USAID Adapt Asia-Pacific, and one that could prove helpful 
in the achievement of results. In both ICCTF and NABARD, USAID Adapt Asia-Pacific has been 
successful in identifying narrow but helpful level technical assistance related to project preparation. 
 
Implementation approach—In implementation, USAID Adapt Asia-Pacific has been helped by the 
personal and professional connections of its senior staff in Asia and particularly the Pacific region. Some 
of USAID Adapt Asia-Pacific’s key partners, including ADB and ICLEI, had worked with USAID Adapt 
Asia-Pacific senior staff on previous projects. Many country partners also noted frequent on-the-ground 
presence of USAID Adapt Asia-Pacific staff (e.g., attendance at meetings, travel to local project sites) as 
an advantage and indication of team commitment, although that presence certainly comes at a cost. 
 
USAID Adapt Asia-Pacific’s demand-driven and service-oriented approach, as previously noted, has also 
been a helping factor. In some countries, significant demand for individual training and institutional 
technical assistance related to capacity building has created opportunities for project activities.  
 
Donor coordination—USAID Adapt Asia-Pacific has had strong coordination with other regional and 
global partners and donors that has allowed the project to reach a larger audience. USAID Adapt Asia-
Pacific has engaged in joint activities with ADB, Australia’s Department of Foreign Affairs and Trade,23 
GIZ, the World Bank, UNDP, the United Nations Environment Programme (UNEP), SPREP, PIFS, CDIA, 
and ICLEI among other partners. The project has also facilitated cooperation agreements between 
USAID/RDMA and several of its key partners, including APAN, ADB, and UNDP. USAID Adapt Asia-
Pacific has coordinated extensively with UNDP, including on the preparation of eight LDCF projects, the 
ECCA program, and the organization and delivery of the 3rd Annual Forum. The cost-benefit analysis 
activities (ECCA and PCBA) aligned well with existing but latent interest in multilaterals, regional 
organizations, and academic institutions to promote more capacity building in economic analysis skills. 
 
While many of USAID Adapt Asia-Pacific’s activities are closely related to efforts undertaken by other 
partners, the Evaluation Team did not find any evidence of direct duplication of effort. Indeed, in 
fieldwork, the Evaluation Team found instances where USAID Adapt Asia-Pacific had participated in 
donor coordination efforts to avoid overlap. For example, in India, the project participated in donor 
coordination meetings with GIZ and Kreditanstalt für Wiederaufbau (KfW) regarding support to 
NABARD. 

 Hindering Factors 

Project design—The project’s expanded geographic scope of 27 countries has been a challenge for 
capacity building. USAID Adapt Asia-Pacific’s objectives were more readily achievable within the original 
geographic scope of the project (i.e., 13 Asian countries). Building sustainable institutional capacity to 
independently prepare successful adaptation project proposals requires building a relationship with the 
counterpart institution on a longer term basis. This process is feasible in a bilateral project that works in 
a given country but is much slower and more difficult for a regional project that has a scope of 27 
countries. It is also costly; the substantial cost of traveling to and within the Pacific may help explain why 

                                                 
 
 
23 Australian aid was previously implemented by the Australian Agency for International Development (AusAID), 
which no longer exists. Australia’s Department of Foreign Affairs and Trade now manages Australia’s aid efforts. 
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Adapt-Asia Pacific has expended nearly 75 percent of its budget for project preparation at the mid-point 
of the project. 
 
Existing mechanisms for the national or sub-national governments to access climate 
change adaptation funds—As noted in the section on Task 4, the lack of countries in Asia-Pacific 
with direct access to international climate change adaptation finance has been a challenge to the project. 
Many Asian and Pacific Island countries are far from being able to access the Adaptation Fund directly, 
given the stringency of fiduciary and transparency standards and environmental and social principles. And 
the Green Climate Fund (GCF), which will also have a direct country access modality and is anticipated 
to have more resources than the Adaptation Fund, is not yet fully operational and has not yet defined 
criteria for direct access modality to its funds. USAID Adapt Asia-Pacific is intervening in a quickly 
evolving setting with regards to adaptation financing. Among its 27 eligible countries, USAID Adapt Asia-
Pacific has provided accreditation support to only one country (the Philippines). There are many reasons 
for this limited engagement, including that: some countries are receiving Adaptation Fund accreditation 
support from other development partners; some countries may choose not to seek direct access to the 
Adaptation Fund, given lower-than-expected resourcing; and budgetary constraints limit the number of 
countries in which the project can provide the intensive support required to achieve accreditation.  
 
USAID regional dynamics—Government officials from all eligible Asian and Pacific Island countries 
have participated in USAID Adapt Asia-Pacific, to varying extents. However, due to external factors 
largely outside USAID Adapt Asia-Pacific’s immediate control, the project was not able to work in 
certain countries (such as Bangladesh and Vietnam) to the extent that it might have liked. 
 
External interest— Competing or different national interests are a challenge for the project’s 
institutional capacity building efforts in nearly all of the countries where USAID Adapt Asia-Pacific is 
working or has worked. Without country commitment, the capacity building may not have a real and 
durable home. Limited project resources may make it difficult to get the attention of countries—
especially larger countries in Asia—in working with USAID Adapt Asia-Pacific on capacity building. 

Improvements from institutional capacity building efforts may not achieve expected results because of 
barriers beyond the project’s control. For example, in the Philippines, competing priorities in the 
counterpart institution meant that the accreditation process did not always receive necessary attention, 
with the result that progress has been stalled.  

4.1 Recommendations for Adjustments, Corrective Actions, 
and/or Areas for Improvement 

To improve the likelihood of achieving expected project results, the Evaluation Team recommends the 
following adjustments, corrective actions, and improvements. These recommendations are organized 
into two groups: strategic recommendations and operational ones. 

 Strategic Recommendations for Adjustments, Actions, or 
Improvements 

 Recommendation #1 Think regionally - act and learn bilaterally 
 
To reach the critical mass it needs, USAID Adapt Asia-Pacific should create and apply a regionally-driven 
approach to its capacity building program that effectively uses its project preparation and country-
specific capacity building activities for this purpose. As discussed in the subsection above on Regional 
Cohesive Approach, USAID Adapt Asia-Pacific should systematically use its bilateral project preparation 
experience and country-specific capacity building to produce regionally applicable knowledge products.  
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A twinning activity could be established for USAID Adapt Asia-Pacific to support country-to-country 
mentoring with support from a regional organization, such as SPREP or PIFS.24 This approach would also 
support the development of regionally applicable knowledge products (guidance manual; training 
materials) that could be hosted and promoted by a regional institution on a sustainable basis.  
 
To illustrate this concept, the following outlines a possible twinning activity for the Pacific, based in work 
in Samoa, that turns project preparation experience into capacity building.  
 
 Samoa, which has considerable experience in gaining access to climate adaptation finance could 

serve as a mentor to another Pacific Island country seeking to replicate Samoa’s climate finance 
progress. 

 SPREP, which is a Regional Implementing Entity for the Adaptation Fund would work with 
USAID Adapt Asia-Pacific to produce a project preparation-oriented training and associated 
knowledge products (guidance manual). SPREP has expressed an interest to the Evaluation Team 
in preparing project preparation guidelines in collaboration with USAID Adapt Asia-Pacific. 
USAID Adapt Asia-Pacific could draw on its draft project preparation manual as a foundation.  

 A Pacific Island country that is a candidate for the Adaptation Fund (via SPREP as Regional 
Implementing Entity) would send government staff to be involved in project preparation to 
Samoa for a one-week training hosted by SPREP and possibly assisted by the Samoan consulting 
firm that was hired by USAID Adapt Asia-Pacific to help facilitate the on-the-job vulnerability 
and adaptation training 

 Samoan government staff who were involved in Samoa’s project preparation could serve as 
technical advisors and mentors in this training.  

 Project preparation training materials and guidance manual would be tested and refined through 
this initial twinning. 

 SPREP and USAID Adapt Asia-Pacific would draw on this experience to polish and finalize 
project preparation training materials and guidance manual. 

 This guidance document would be used as the basis for subsequent Pacific Island country 
training, sponsored by SPREP and USAID Adapt Asia-Pacific. Future training could be hosted by 
SPREP or a local learning institution, such as the University of the South Pacific. 

 
An analogous twinning activity could be constructed in Asia, based on applying and refining USAID 
Adapt Asia-Pacific’s knowledge and expertise on urban climate change adaptation and resilience for 
regionally relevant knowledge products that are usable at the sub-national levels. In this Asia context, 
the focus could be on city-to-city mentoring with support from a regional organization, working for 
example with CDIA to share USAID Adapt Asia-Pacific’s eventual experience in project preparation 
currently underway in Valenzuela, the Philippines, with another second-tier city in the Asia region or 
working with ICLEI and CDIA to draw on the experience of the three Indian cities (Shimla, 
Bhuaganswar, and Mysore). This approach could also be of interest to UCCRTF. 
 

                                                 
 
 
24 USAID Adapt Asia-Pacific also considered the use of twinning in an internal Pacific approach document (“Pacific 
Approach USAID Adapt Asia-Pacific (1).pdf”, no date). This document suggested doing peer-to-peer capacity 
building using twinning arrangement to share experiences on setting up climate trust funds as well as other possible 
uses. As it turns out, no twinning arrangements have been initiated so far. 
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 Recommendation #2 Enhance regional impact by refining, positioning, and 
disseminating knowledge products  

 
USAID Adapt Asia-Pacific should consolidate more of its experience in finalized knowledge products and 
look for more ways to strategically disseminate those products. USAID Adapt Asia-Pacific can develop, 
refine and apply key learning into its training. It also can and should prepare and effectively disseminate 
more knowledge products (such as, training curriculums; case studies; guidance documents) based on 
lessons learned, best practices, and grounded project preparation experience. Indeed, USAID Adapt 
Asia-Pacific has already developed in draft or country-specific form many relevant products—such as an 
adaptation project evaluation checklist for NABARD and a project prioritization and ranking tool for 
ICCTF. What remains to be done is to finalize and re-orient them for a regional audience and effectively 
position and disseminate them.  
 
USAID Adapt Asia-Pacific should develop a plan of action to produce, communicate, and disseminate 
knowledge products. This plan should identify potential demand for each knowledge product, 
determining if each product will be principally for internal use (as, say, operational manual or guidance) 
and/or if there is external demand for public dissemination of the product and for thought leadership. 
The more that USAID Adapt Asia-Pacific can identify external opportunities for sharing its experience, 
the greater will be its opportunity to become a thought leader on access to climate finance in the Asia-
Pacific region and to produce a knowledge legacy that persists after the project ends.  
 
 Recommendation #3 Implement a two-way “conscious commitment” approach 

to institutional capacity building 
 
USAID Adapt Asia-Pacific and any institution in which it hopes to build capacity should consciously 
construct and agree to the joint capacity building effort, even if the capacity building is narrowly focused 
on a particular skill, ability, task, or performance of the institution. Capacity building should be 
structured as a full partnership between USAID Adapt Asia-Pacific and the counterpart institution with 
as much attention as feasible to the critical elements of successful capacity building.25 When possible, the 
agreed-upon capacity building should be put into the context of overall capacity building priorities, by 
reference to relevant findings of any existing capacity assessments for the country or institution, such as 
those done using the Pacific Climate Change Finance Assessment Framework in the Pacific or possibly 
from earlier National Capacity Self-Assessments, sponsored by the Global Environment Facility.  
 
This “conscious commitment” approach actually resolves the limits of applying a mechanical 
measurement of capacity built. This resolution comes from relying more on what the end 
users/stakeholders themselves see as capacity needed and, ultimately if successful, gained than on what 
an external institutional analyst sees. By virtue of being external, an external analyst needs more 
quantifiable, observable indicators of how capacity and/or performance has changed since he/she does 

                                                 
 
 
25 For example, in recent years, literature on capacity building (known as “capacity development” in other settings) 
and evaluations at development institutions (such as the Global Environment Facility’s 2014 Overall Performance 
Study) have pointed to two schools of thought, distinguishing between a linear, results-based approach that is 
focused on inputs leading to outputs that improve an institution’s performance and an organic approach, “complex 
adaptive systems”, that recognizes multiple causes, solutions, and effects. Common attributes in successful 
applications of both of these approaches include: 1)identifying clear overall goals and organizational mission, 2) 
providing leadership, 3) offering regular opportunities for learning from experience and self-assessment, 4) 
emphasizing on-the-job development of skills, and 5) adopting monitoring and evaluation systems that support 
learning from collective experience. Source: David Watson. “Combining the ‘Best of Two Worlds’ in Monitoring 
and Evaluation of Capacity Development” in Capacity Development in Practice, editors, J. Ubels, N.-A. Acquaye-
Baddoo, and A. Fowler. Earthscan. 2010.   
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not have the benefit of knowing the institution in as many different dimensions as the institutions leaders 
and staff do. By codifying the institutional capacity building collaboration between USAID Adapt Asia-
Pacific and the partner institution in, for example, an institutional capacity building agreement, USAID 
Adapt Asia-Pacific has better direction and more concrete confirmation of its institutional capacity 
building efforts and results and partnership with the institution. In a plan, USAID Adapt Asia-Pacific and 
the institution would identify and agree on how these new individual skills and experience would 
enhance the capacity of the institution. 
 
There is a “win” for USAID Adapt Asia-Pacific in adding this new procedural element to its institutional 
capacity building efforts. In the judgment of the Evaluation Team, the USAID Adapt Asia-Pacific project 
owes itself more credit in institutional capacity building, through what it has undertaken via training of 
individual professionals who work in these institutions, such as the ECCA effort. Individual training can 
serve two purposes – professional development for the individual and strengthening of their affiliated 
organization. These two purposes are not mutually exclusive but they do not happen simultaneously 
without conscious effort and attention. This observation reinforces the Evaluation Team’s 
recommendation that USAID Adapt Asia-Pacific should obtain the institution’s explicit endorsement of 
the project’s individual training to ensure that the institution identifies and receives the agreed-upon 
institutional gain in terms of capacity building. Looking at the example of the ECCA individual training, 
the participating professionals represent approximately ten institutions. USAID Adapt Asia-Pacific could 
“capture” the institutional capability building associated with the ECCA training by cycling back to the 
corresponding institutions to confirm and codify the increase in skills assets that the institutions enjoy as 
a result of the training. Given that these institutions have already given their approval to their staff’s 
participation in this longer-term training, the institutions should be amenable to acknowledging what 
they have gotten in return for that staff investment.  
 
 Recommendation #4 Select future project preparation activities strategically to 

maximize regional impact 
 
In the last two years of the project, USAID Adapt Asia-Pacific should select project preparation activities 
to achieve project objectives while still being responsive to country demand. This selectivity would mean 
that any projects for which USAID Adapt Asia-Pacific provides technical assistance should clearly 
contribute to strengthening national and regional capacity to independently prepare projects and access 
adaptation funding. In practice, this approach is likely to mean moving away from providing technical 
assistance to multilateral intermediary project teams, unless a clear case can be made that the 
experience built from USAID Adapt Asia-Pacific’s contribution is regionally relevant (e.g., project 
preparation would result in a knowledge product that would have key benefits for other countries in the 
region), or there is an opportunity for twinning (as discussed in Recommendation #1).  

 Operational Recommendations for Adjustments, Actions, or 
Improvements 

 Recommendation #5 Better utilize APAN to serve USAID Adapt Asia-Pacific’s 
objectives 

 
USAID Adapt Asia-Pacific should continue its support and engagement of APAN, particularly to 
promote improvement of the website’s navigability and searching, and should ensure that USAID Adapt 
Asia-Pacific’s own knowledge products appear on APAN in a properly indexed and searchable manner. 
At the same time—consistent with Recommendation #2 above—USAID Adapt Asia-Pacific should 
consider the best strategies to communicate and disseminate its individual knowledge products, 
including going beyond APAN where appropriate, for example, for Pacific Island end-users, where 
APAN does not have much reach.  
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 Recommendation #6 Tighten the mission and utility of the Forum 
 
USAID Adapt Asia-Pacific should organize the Forum to make more of a strategic contribution towards 
capacity building, thought leadership, and action. In particular, the project should be more proactive in 
the recruitment of the appropriate government representatives to participate in the forums, establishing 
more targeted criteria, and working hand-in-hand with USAID Missions to create a more coherent set 
of participants even if this means lower participation. The Forum should bring together those who have 
been active in other aspects of USAID Adapt Asia-Pacific, to share and consolidate learning. Also, while 
it may seem useful to “expose” certain countries to more advanced counterparts (e.g., India, Indonesia, 
Philippines) it is important to recognize how different the capacity gaps and learning priorities are, and 
tailor the Forum’s focus accordingly. It may be more cost-effective to have other, more focused sub-
regional training events. 
 
Along these lines, Year Four’s Forum could be replaced by sub-regional training events on special topics, 
such as urban climate change adaptation and resilience for Asia or project preparation focusing on 
vulnerability and adaptation assessments for the Pacific, with USAID Adapt Asia-Pacific country 
collaborators as presenters sharing their project preparation experiences. Sub-regional activities, such as 
smaller, more focused technical workshops or “write-shops”, could connect neighboring countries 
addressing similar climate finance-related needs. Or if the USAID Adapt Asia-Pacific team still felt a 
compelling need to hold a Year Four Forum, the event could be simplified by limiting the focus to 
USAID Adapt Asia-Pacific’s own work with its project staff, consultants, and country counterparts 
serving as presenters and facilitators. It is the understanding of the Evaluation Team from USAID Adapt 
Asia-Pacific staff that not having other Forum sponsors reduces the administrative and operational 
burden of organizing and holding the forums. 
 
With regard to a Year Five Forum, the Evaluation Team considers a region-wide event as worthwhile. In 
Year Five, the Forum would serve as the culmination of the USAID Adapt Asia-Pacific project, bringing 
together the sum of the project’s experience and knowledge legacy to highlight and hand these off to 
the region’s stakeholders. The Forum could then be more of a unique event that would distinguish it 
from other climate meetings in the regions and therefore cultivate stronger interest among targeted 
participants. 
 
 Recommendation #7 Strengthen USAID Adapt Asia-Pacific’s capacity-building 

experience and expertise 
 
The USAID Adapt Asia-Pacific team currently benefits from significant expertise and experience in its 
capacity building staff. The comparative advantage of these staff is in the technical issues of climate 
adaptation and project preparation, which is essential to the project. However, to date that technical 
foundation has not been sufficient for USAID Adapt Asia-Pacific, in light of the need identified by the 
Evaluation Team for the project to make a more concerted and cohesive effort in its capacity building 
activities. The Evaluation Team recommends that the project’s technical expertise be complemented by 
professional expertise and experience in capacity building itself. One possibility would be to hire a full-
time senior capacity building professional, who has experience in designing and implementing training 
and twinning programs as well as, ideally, in creating, communicating, and disseminating knowledge 
products for capacity building. Furthermore, USAID Adapt Asia-Pacific should specifically incorporate 
capacity building objectives in the terms of reference for its country-specific project preparation 
activities, including the possibility of integrating a capacity building expert as a consultant on each of 
these activities. 
 
 Recommendation #8 Graduate the CBA programs 
 
In the view of the Evaluation Team, USAID Adapt Asia-Pacific’s CBA training should be transitioned to a 
larger CBA training program that can promote and sustain the training. In the case of ECCA, the 
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Evaluation Team recommends that USAID Adapt Asia-Pacific have the training program adopted by a 
learning institution that can promote and implement it over the longer term. Prospects for such a 
transition with the UN University have been explored by USAID Adapt Asia-Pacific, with the possibility 
of a transition in mid-2015 after a final ECCA workshop. In the case of PCBA, since this training 
program is still under development, the Evaluation Team recommends that USAID Adapt Asia-Pacific 
continue its support over the next year, with a focus on transitioning the program as soon as possible to 
a regional learning institution, such as the University of the South Pacific. In both cases, the sooner the 
project can make these transitions, the more convincing the project will be in demonstrating the viability 
and sustainability of these programs. 
 
 Recommendation #9  Maintain the project’s geographic scope, if resources allow 
 
The Evaluation Team recommends that USAID Adapt Asia-Pacific continue providing support to the 
Pacific Island countries, if resources allow. To make this support cost-effective, USAID Adapt Asia-
Pacific might consider less individual country support and more partnerships with Pacific regional 
organizations, such as SPREP, PIFS, and USP.  
 
With two years left in the project, USAID Adapt Asia-Pacific should be strategic in the countries it 
directly supports and in its regional partnering. Moving forward, the project’s work in individual 
countries should clearly serve its broader regional objectives (as elaborated in Recommendation #1).  
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ANNEX I. STATEMENT OF WORK (C.3) 

 Evaluation Purpose 

USAID/RDMA’s Regional Environment Office (REO) is conducting a mid-term performance evaluation 
of the ADAPT Asia-Pacific Project in order to achieve four main objectives: 
 

1. Determine the extent to which the Project is on track to meeting the overall requirements of 
the contract; 

2. Identify factors that help or hinder the Project’s achievement of expected outcomes; 
3. Recommend corrective actions needed and/or areas for improvement to achieve the expected 

results during the duration of the Project; and 
4. Recommend specific opportunities to enhance programmatic effectiveness and impact at the 

regional level and further strengthen the regional cohesive approach of the Project. 
 
The scope of this mid-term performance evaluation will encompass all the key activities that contribute 
to the achievement of the ADAPT Asia-Pacific Project’s overall goal and objectives. Data-based evidence 
in support of the evaluation findings will be essential. The midterm evaluation will be used to improve 
the performance of the second half of the project and make necessary adjustments to enhance the 
measurement of outcomes when the project is complete. The evaluation is also expected to be of use 
to donors, NGOs, host country governments, and other USAID missions working on climate change 
adaptation preparation facility throughout Asia and the Pacific region. 

 Audience and Intended Uses 

The primary stakeholders to benefit from the findings of the mid-term evaluation include: 
 
 USAID/RDMA; 

 The ADAPT Asia-Pacific project team, including AECOM and its sub-contract partners; 

 Other USAID and U.S. Government agency partners currently supporting ADAPT Asia-Pacific 
including: 

o USAID Bilateral Missions in Cambodia, Indonesia, Philippines, India, Mongolia, Nepal, Sri 
Lanka, Timor Leste, and Vietnam, as well as USAID/Pacific; 

o USAID Bureau for Economic Growth, Education, and the Environment (E3); 

o USAID Asia Bureau (USAID/ASIA); 

o U.S. Department of State, Bureau of Oceans and International Environmental Scientific 
Affairs, Office of Global Change (State/OES/OGC) 

o U.S. Embassies in Lao PDR, Samoa, Fiji, Papua New Guinea, Federated States of 
Micronesia, and Republic of Marshall Islands. 

 USAID’s external bilateral, regional, and international partners and key stakeholders addressing 
climate change adaptation issues across the Asia-Pacific region, including participating host 
country government agencies and other international partners (bilateral donors, multilateral 
institutions, NGOs, academic institutions, research institutions, think tanks, etc.). 



 November 2014 

I-2 

USAID/RDMA anticipates that E3 will be able to disseminate the evaluation findings to 
Missions with similar projects, and that NGOs and multilateral organizations operating in this sphere will 
also benefit from reviewing the evaluation results. 
 
This table summarizes how these audiences will or could use the evaluation results. 
 
Evaluation Task Principle Information Users 
Evaluate progress to date towards agreed project objectives and 
intermediate results 
 

USAID/RDMA, implementing 
partners 
 

Identify implementation challenges, corrective actions 
needed and/or areas for improvement related to project management 
and progress towards achieving expected results for the duration of the 
project period 
 

USAID/RDMA, implementing 
partners 
 

Recommend specific opportunities to enhance 
programmatic effectiveness and impact at the regional level and 
strengthen the regional cohesive approach of the project 

USAID/RDMA, implementing 
partners, NGOs, USAID 
bilateral Missions 

 

 Evaluation Questions 

The mid-term performance evaluation will focus on answering the following questions. The contractor 
must prepare responses to the questions based on the evidence collected as part of this evaluation. 
 

1. To what extent is the Adapt Asia-Pacific Project on track to meeting overall 
requirements of the Adapt Asia-Pacific project contract and Statement of Work?  
 
Responses must include but not be limited to the following areas: 
 
a. the key results and effectiveness of approach of the project on promoting adaptation in 

this region; 
b. the emphasis and effectiveness of the project on working through multilateral intermediaries 

vs. direct bilateral government contacts; 
c. the effectiveness of Adapt Asia-Pacific in coordinating and maintaining good relations with 

USAID Bilateral Missions and other U.S. Government-related projects; 
d. efforts to ensure sustainability of programmatic results; 
e. effectiveness in integrating women's access and fostering women leadership role in project 

implementation; 
f. rationale and cost effectiveness in resources allocation by country and between Asia and the 

Pacific; 
g. role of Adapt Asia-Pacific in coordinating with other donors to cover gaps in the region. 
 

2. What specific factors help or hinder in the achievement of the expected results?  
 
Responses must include but not be limited to the following areas: 
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a. validity of underlying assumptions; 
b. other donors working on the same objectives including their approaches and gaps relative 

to the activities they support; 
c. existing national/sub-national systems that can help or hinder in the achievement; 
d. mechanisms for the national/sub-national governments to access to climate change 

adaptation fund. 
 

3. What adjustments, corrective actions, and/or areas for improvement are needed to 
ensure effectiveness in achieving expected results during the duration of the 
Project?  
 
The contractor must prepare responses in the form of specific and actionable recommendations 
in order to address the USAID objective to “focus and concentrate.” These may include but not 
be limited to the following: 
 
a. opportunities to add, change, and/or remove activities to meet or surpass the project 

targets/objectives; 
b. opportunities to improve project effectiveness through a different geographic scope, 

different emphasis on individual countries or different activities; 
c. opportunities to improve project effectiveness through different emphasis on multilateral 

intermediaries vs. direct bilateral government partners; 
d. opportunities to enhance project effectiveness, impact, and sustainability at the regional 

level; 
e. exit strategy in case there is/are recommendation(s) to remove activities or change the 

geographic scope. 

 Evaluation Design and Process 

This mid-term performance evaluation is intended to answer the evaluation questions presented above. 
The suggested conceptual approach to be used to answer these questions will focus on but not be 
limited to the following: desk study, key informant interviews, site visits, and consultations with relevant 
stakeholders. Other applicable methods are also welcomed as appropriate. 
 
An evaluation team comprised of independent external consultants, with support from members of 
USAID and possibly other organizations (see section C.4), will examine the performance of the ADAPT 
Asia-Pacific Project from the start of the agreement through the evaluation period. While the evaluation 
should address past performance, USAID is also interested in forward looking recommendations on 
possible strategies for achieving the expected results during the duration of the Project and enhancing 
the Project’s effectiveness as well as its ability on a regional level in facilitating access to adaptation 
financing. 
 
The evaluation statement of work requires the evaluation consultants to gather information on the 
project, analyze that information, and provide answers to the evaluation questions. 
 
The independent external consultants are to work in conjunction with other team members to plan and 
implement the proposed evaluation (see section C.4). USAID/RDMA and the full evaluation team will 
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need to be heavily involved with design, planning, and logistics, but the consultants are expected to 
provide significant overall leadership and direction, and exercise a degree of autonomy, as well as have 
the final responsibility for conducting the evaluation and completing evaluation deliverables. 

 Data Collection and Analysis Methods 

The evaluation team will be required to evaluate this multi-faceted project in a timely manner. Data 
requirements, collection methods, and required analyses will be determined collaboratively with 
USAID/RDMA under the direction of an independent team leader (not affiliated with USAID or the 
project). Details on final datasets, collection methods (including interview questions and key informants 
to be interviewed), and analytical framework(s) will be approved by USAID/RDMA as part of the initial 
work plan approval. Data are expected to be disaggregated by sex and level of intervention (regional; 
national). 
 
As summarized below, the data collection and analysis process will comprise three phases. All questions 
stated in section C.3 must be addressed, to the extent practical, in all three phases. The desk study and 
internal consultations may also support planning for external interviews and focus group discussions. 
 
 Desk study: The evaluation team must review existing data, documents and information listed 

below, and work with USAID/RDMA to acquire additional documents and information as 
needed, and prioritize primary data collection where gaps remain. 

 Internal Consultations: The evaluation team must meet in-person or hold conference calls 
with key stakeholders to identify specific priority areas of consideration for the evaluation. 
These may include but are not limited to USAID/RDMA; USAID/Asia Bureau; USAID/E3; 
State/OES/OGC; NCAR; US Treasury Department; and relevant USAID bilateral/regional 
missions in Bangladesh, Cambodia, India, Indonesia, Mongolia, Nepal, Philippines, Sri Lanka, 
Timor Leste, Vietnam, and the Pacific; as well as U.S. Embassies in Lao PDR, Samoa, Fiji, Papua 
New Guinea, Federated States of Micronesia, and Republic of Marshall Islands. 

 External interviews and focus group discussions: The evaluation team must conduct in-
person interviews and focus group discussions with project implementing partners, collaborating 
partners, project beneficiaries, and others listed among the key stakeholders in section C.3 to 
allow for a range of perspectives and give depth to the evaluation. 

 Methodological Strengths and Limitations 

Methods Strengths Limitations 
 

Desk study  Provides valuable information on substantive 
issues and generates a list of questions 
including key stakeholders that can be used in 
other methods. 

Helps to focus efforts and prioritize issues 
and gaps 

 Time consuming. 

 Depends on resource availability. 

Consultations  Provides valuable information on substantive 
issues and generates a list of questions 
including key stakeholders that can be used in 
other methods. 

 Provides greater depth and insights and 

 Depends on availability of key 
stakeholders. 

 Need to consider time zone 
differences. 
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general surveys 

Individual 
interviews 
 

 Potentially data rich, detailed answers  Might need to interview through 
translators (possible loss of meaning 
and data richness). 

 Might have informant bias. 

Focus group 
discussion 

 Can generate a broader range of ideas and 
responses. 

 Can include a greater number of participants 
in less time and result in rich discussion, if 
facilitated well. 

 Discussion might need to happen 
through translators (possible loss of 
meaning and data richness). 

 Some respondents may dominate the 
discussion. 

 

 Existing Data 

A variety of project-related documents, including but not limited to the following, will be available and 
provided upon award: 
 ADAPT Asia-Pacific Contract and Statement of Work 

 ADAPT Asia-Pacific annual work plans 

 ADAPT Asia-Pacific Monitoring and Evaluation Plan (previously called Performance Management 
Plan or PMP) 

 ADAPT Asia-Pacific quarterly and annual reports 

 USAID/RDMA/REO Global Climate Change Data Quality Assessment Report, 2012 

 Proceeding reports from the first and second Annual Forum 

 4 Briefing notes from project activities: 1) Supporting National Climate Funds and Climate Public 
Expenditure and Institutional Review in Asia-Pacific; 2) Support to ONEP/Thailand as Chair of 
the ASEAN Working Group on Climate Change; 3) Building a Foundation for Evidence-based 
Climate Research Action in Thailand; and 4) Capacity Building Project on Economics of Climate 
Change Adaptation Toolkit on the Economics of Climate Change Adaptation (ECCA) 

 Sourcebook on Gender Considerations in Climate Change Adaptation Projects 

 Other knowledge products (from APAN and Adapt Asia-Pacific web portal) 
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ANNEX II. EVALUATION MATRIX 
Table 5. Evaluation Matrix 

Evaluation 
Question 

Data Sources Design Strategy for Question 
Data 

Collection 
Instrument 

1: To what extent is the USAID Adapt Asia-Pacific Project on track to meeting overall requirements of the USAID Adapt Asia-Pacific 
project contract and Statement of Work? 

Key results and 
effectiveness of 
approach of the 
project in promoting 
adaptation 
in this region 

 USAID Adapt Asia-Pacific 
project contract, Statement of 
Work, results framework, M&E 
Plan, approach papers 

 Key informant interviews with 
USAID officials, project staff, 
implementing and collaborating 
partners, project beneficiaries 
(including government partners), 
and other stakeholders involved 
in climate change adaptation in 
Asia-Pacific 

 Qualitative assessment of the effectiveness of defining features of the 
project’s intended approach (e.g., focusing on priority challenges that 
will lead to “game-changing” progress, employing stakeholder-driven 
programming, collaborating closely with development partners to 
leverage comparative advantages and mutual interests, facilitating 
counterpart exchange, including twinning partnerships); qualitative 
assessment of the extent to which these features have been reflected 
in the activities implemented; targeted interviews focused on these 
issues. 

 Qualitative assessment of the effectiveness of the project’s four areas 
of concentration (regional knowledge sharing platform, annual 
stakeholder forum, climate change adaptation capacity building 
program, and technical assistance in preparing funding proposals) and 
the activities pursued in each area; qualitative assessment of the extent 
to which these four tasks support a programmatic approach; targeted 
interviews focused on these issues. 

 Assessment of the relevance of the approach through a high-level 
comparative review of the project’s approach and its complementarity 
or potential overlap with other active initiatives in the region. 

 Quantitative and qualitative analysis of results reported in quarterly and 
annual reports, including on program indicators; validation of results 
through key informant interviews, timeline analysis, and triangulation.  

 Qualitative assessment of the extent to which the program has 
effectively adapted its implementation strategies to reflect changing 
conditions. 

 Interview 
protocols 

 Desk review  
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Evaluation 
Question 

Data Sources Design Strategy for Question 
Data 

Collection 
Instrument 

Emphasis and 
effectiveness of the 
project on working 
through multilateral 
intermediaries vs. 
direct bilateral 
government contacts 

 Key informant interviews with 
multilateral intermediaries, 
bilateral missions and embassies, 
and project beneficiaries 
(including government officials) 

 Qualitative assessment; interview questions focused on the advantages 
and disadvantages of working with multilateral intermediaries versus 
bilateral government partners. 

 Qualitative assessment of sustainability and capacity building impacts of 
providing support through multilateral partners (e.g., effectiveness of 
approach for gaining an entrance point to government contacts). 

 Interview 
protocols 

 

Effectiveness of USAID 
Adapt Asia-Pacific in 
coordinating and 
maintaining good 
relations with USAID 
Bilateral Missions and 
other US 
Government-related 
projects 

 Key informant interviews with 
USAID/RDMA, project team, 
USAID bilateral missions and 
embassies 

 Qualitative assessment; interview questions focused on the quality of 
relations between USAID Adapt Asia-Pacific and other USAID and US 
Government projects, including the frequency and format of 
communications, extent of information-sharing, and so on.  

 Interview 
protocols 

 

Efforts to ensure 
sustainability of 
programmatic results 

 Key informant interviews with 
USAID and project team 

 Key informant interviews with a 
sub-sample of participants in 
capacity building and technical 
assistance events 

 Post-event questionnaires (e.g., 
for Annual Meetings, training 
events, workshops, etc.), either 
conducted by the project, and 
supplemented by ICF 

 Qualitative assessment of the effectiveness of the project’s approach in 
ensuring sustainability and results after project closure, and the 
effectiveness of measures specifically put in place to address 
sustainability. 

 Qualitative assessment of stakeholder input; interview questions 
focused on the application and replication of skills and knowledge 
learned (e.g., have participants applied the skills and knowledge they 
learned? Have participants transferred the skills/knowledge they 
learned to other government officials, or initiated institutional 
arrangements to ensure sustainability in the event of staff turnover?) 

 Quantitative assessment of questionnaire results 

 Interview 
protocols 

 Question-
naires 
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Evaluation 
Question 

Data Sources Design Strategy for Question 
Data 

Collection 
Instrument 

Effectiveness in 
integrating women's 
access and fostering 
women leadership role 
in 
project 
implementation 

 M&E Plan information 

 Sourcebook on Gender 
Considerations in Climate 
Change Adaptation Projects 

 Adaptation project proposals 
supported by USAID Adapt 
Asia-Pacific 

 Key informant interviews with 
project team, project 
beneficiaries (including 
government partners) 

 Quantitative analysis of gender-disaggregated data on participation in 
USAID Adapt Asia-Pacific capacity building and technical assistance 
events and fora.  

 Desk review of USAID Adapt Asia-Pacific meeting proceedings and 
knowledge products for assessment of gender-sensitivity (e.g., 
proportion of sessions that address gender issues, extent of 
consideration). 

 Desk review of project proposals supported by USAID Adapt Asia-
Pacific for assessment of the quality of gender components and 
mainstreaming.  

 Qualitative analysis of stakeholder input related to gender 
mainstreaming, and the usefulness of the sourcebook on gender 
considerations during project preparation. 

 High-level comparison of approach and results relative to other 
initiatives (e.g., IUCN gender office, UNDP, Global Environment 
Facility) 

 Desk review  

 Interview 
protocols 

 

Rationale and cost 
effectiveness in 
resources allocation by 
country and between 
Asia 
and the Pacific 

 Project financial accounting 
information 

 Key informant interviews with 
USAID, Department of State, 
and project team 

 Qualitative and quantitative analysis of project resource allocation by 
country and region; comparison to quantitative analysis of M&E Plan 
results for an assessment of cost-effectiveness by unit of results (e.g., 
cost per project proposal supported, knowledge product prepared, 
etc.), to the extent feasible.  

 Quantitative assessment of other adaptation donor resources directed 
in each country supported by USAID Adapt Asia-Pacific, to illustrate 
concentration/paucity of existing resources. 

 Qualitative assessment of project efficacy by country and region; 
interviews focused on the rationale for resource allocation and the 
efficacy of a demand-driven approach. 

 Interview 
protocols 

 Desk review 



 November 2014 

 II-4 

Evaluation 
Question 

Data Sources Design Strategy for Question 
Data 

Collection 
Instrument 

Role of USAID Adapt 
Asia-Pacific in 
coordinating with 
other donors to cover 
gaps in the 
region 

 Key informant interviews with 
USAID officials, project team, 
and other multilateral and 
bilateral donors in the region 

 Qualitative assessment of the project’s efficacy in coordination and 
partnership efforts. 

 Desk review of the complementarity/overlap of USAID Adapt Asia-
Pacific’s efforts/approach at the national and regional levels, vis-à-vis 
other donors working on the same objectives. Qualitative assessment 
of the extent to which these complementarities and overlaps help or 
hinder in the achievement of results, through targeted interviews. 

 Interview 
protocols 

 Desk review 
protocol 

 

2: What specific factors help or hinder in the achievement of the expected results? 

Validity of underlying 
assumptions 

 Results framework, M&E Plan 

 Key informant interviews with 
USAID/RDMA, project team, 
project beneficiaries 

 Critical assessment of the project’s results framework and theory of 
change 

 Qualitative assessment through targeted interviews 

 Interview 
protocols 

 Desk review 
protocol 

Other donors working 
on the same objectives 
including their 
approaches and gaps 
relative to the 
activities they support 

See above on role of USAID Adapt Asia-Pacific in coordinating with other donors 

Existing national/sub-
national climate change 
systems and 
mechanisms for the 
national/sub-national 
governments to access 
to climate change 
adaptation fund 

 Key informant interviews with 
USAID officials, project team, 
project beneficiaries, and 
representatives of existing 
mechanisms for accessing funds 

 Targeted interviews to identify the contribution of those systems and 
mechanisms to the achievement of USAID Adapt Asia-Pacific results, 
and the extent to which the project’s initiatives have been tailored to 
reflect these mechanisms. 

 Interview 
protocols 

3: What adjustments, corrective actions, and/or areas for improvement are needed to ensure effectiveness in achieving expected results 
during the duration of the Project? 
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Evaluation 
Question 

Data Sources Design Strategy for Question 
Data 

Collection 
Instrument 

This question will be answered through the analysis of information gathered for evaluation questions 1 and 2, as described above. Recommendations may 
address: 
 opportunities to add, change, and/or remove activities to meet or surpass the project targets/objectives; 

 opportunities to improve project effectiveness through a different geographic scope, different emphasis on individual countries or different activities; 

 opportunities to improve project effectiveness through different emphasis on multilateral intermediaries vs. direct bilateral government partners; 

 opportunities to enhance project effectiveness, impact, and sustainability at the regional level; 

 exit strategy in case there is/are recommendation(s) to remove activities or change the geographic scope. 
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Organization Name Title/Position Gender 
USAID Adapt Asia-Pacific / 
AECOM 
 

Lee Baker COP M 
Bikram Ghosh  Deputy COP M 
Sarvat Maharramov Former Deputy COP M 
Chris Manu  Regional Project Preparation Specialist M 
Brianna Ficcadenti Senior Technical Specialist for Climate 

Change Adaptation, Gender and 
Communications 

F 

Robert Dobias Senior Capacity Building Advisor, 
Adaptation Funds and Capacity 
Building 

M 

Richard C. Worden Team Leader, Adaptation Funds and 
Capacity Building 

M 

Peter King Adaptation Project Preparation and 
Finance Team Leader  

M 

Asian Development Bank 
(ADB) 

Ancha Srinavansan  M 
Kob Math  M 
Mike White  Urban Development Specialist M 
Maria Paniagua 
 

Unit Head, Project Administration, 
South Pacific Subregional Office  

F 

Jude Kohlhase Infrastructure Specialist, Pacific 
Subregional Office  

M 

Nessim Ahmad 
 

Director, Environment and Safeguards 
Division  

M 

Cinzia Losenno Senior Environment Specialist  F 
Loreta Rufo Environment Officer F 

CANSA Sanjay Vashist Director M 
Cities Development Initiative 
for Asia (CDIA)/GIZ 
 

Joris van Etten 
 

Deputy Program Coordinator M 

Sasank Vemuri 
 

Climate Change Specialist M 

Cities Development Initiative 
for Asia (CDIA)/GIZ 

Massimo Petrone Senior Urban Environmental Engineer M 

Climate Change Department, 
Ministry of Environment 

Chan Thou CHEA  M 

Consultant to Adapt Asia 
Pacific 
 

Colleen Peacock-Taylor Consultant F 
Amitabha Ray Consultant M 
Bruce Carrad Consultant M 
John Sousson Consultant M 
Lisa Lumbao  Former Adapt Staff Member F 

Consultant to AFB Ravinder Singh Consultant M 
DAI Paul Hartman CoP, Mekong Adaptation and 

Resilience to Climate Change (Mekong 
ARCC) 

M 

Department of Disaster 
Management and Climate 
Change, Ministry of Natural 
Resources & Environment 

Mr. Vanxay 
Bouttanavong  

Dept. Director of Climate Change 
Adaptation Division 

M 

Department of Finance, 
Republic of Philippines 

John Narag Chief, Bilateral Assistance Division, 
International Finance Group 

M 

DFID UK Climate Change 
Unit 

Ida Suriani Deputy Programme Manager F 

IGES Bangkok Regional 
Center  

Dr. Daisuke Sano  Director M 
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dTS Nancy Diamond Consultant F 
East-West Institute Kem Lowry Professor, Department of Urban and 

Regional Planning 
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Formerly World Bank Sam Wedderburn Program/Project Coordinator, East 
Asia Social, Environment and Rural 
Sustainable Development Unit (EASER) 

M 

GGGI, Former COR of Adapt Bradford Philips Head of the Organization and Delivery 
Unit 

M 

GIZ/India Unnikrishnan Divakaran 
Nair 

 M 

ICCCD, APAN Steering 
Committee 

Dr. Saleemul Huq Co-Chair, Steer Committee, Asia 
Pacific Adaptation Network (APAN); 
and Director 
International Centre for Climate 
Change 
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ICLEI Emani Kumar Deputy Secretary General & Executive 
Director 

M 

Soumya Chaturvedula  M 
Indian Ministry of Finance Rajasree Ray  F 

Jyodsna Mehta  F 
Kanika Grover  F 

Indonesia Climate Change 
Trust Fund (ICCTF) 

P. Raja Siregar Resilience and Adaptation Window 
Expert 

F 

Tifa Asrianti  Communication Assistant F 
Rudy Hartono Sabri  Planning, Monitoring & Evaluation 

Manager 
M 

Kathmandu University Dr. Ramesh Kumar 
Maskey 

Professor of Civil Engineering, Co-
ordinator, Centre for Excellence in 
Production & Transportation of 
Electrical Energy, Head, Department of 
Civil & Geomatics Engineering, School 
of Engineering 

M 

Keio University / APAN 
Steering Committee 

Dr. Masataka 
Watanabe 

Co-Chair, Steer Committee, Asia 
Pacific Adaptation Network (APAN); 
and Professor, Graduate School of 
Media and Governance 
Keio University 

M 

Ministry of Economy and 
Finance, Cambodia 

Tauch Chan Kresna   M 

Ministry of Environment, 
Indonesia 

Gustami Zainuddin Head of Incentive and Environmental 
Fund Division 

M 

Ministry Of Finance 
Investment Coordination 
Unit, Samoa 

Litara Taulealo Assistant CEO, Climate Resilience 
Investment Coordination Unit 

F 

Ministry of Natural Resources 
and Environment, Samoa 

Kirisimasi Seumanutafa Principal Strategic Planning Officer, 
Planning and Urban Management 
Agency 

M 

Ministry of Rural 
Development, Cambodia 

Dr. Saray Mao Director of Department of Rural 
Water Supply 

M 

Ministry of Women’s Affairs, 
Cambodia 

Chuthleang Vanny Deputy Director General, Gender 
Equality and Economic Development 

F 

NABARD 
 

Sachin Vishu Kamble  M 
V. Mashar Deputy General Manager, Farm Sector 

Policy Dept.  
M 

Sanjay Kumar Dora Deputy General Manager, Farm Sector 
Policy Dept. 

M 

Dr. R.M. Kummur Chief General Manager, Farm Sector M 
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Policy Department 
National Research Council of 
Thailand (NRCT) 

Dr. Monthip Sriratana Director of Climate Change Research 
Centre 

F 

Office of National Economic 
and Social Development 
Board (NESDB), Thailand 

Dr. Channakod 
"Anupit" 
Supnithadnaporn 

 F 

Office of Natural Resources 
and Environmental Policy and 
Planning (ONEP), Thailand 

Prasert Sirinapaporn Head, Climate Change Coordination 
Office 

M 

Anuporn Wanwisade  F 
Pacific Islands Forum 
Secretariat (PIFS) 
 

Exsley Taloiburi Climate Change Coordinator Officer M 
Scott Hook Economic Infrastructure Adviser M 

Samoa Tourism Authority Amiaifolau Afamasaga Tourism Climate Change Project 
Coordinator 

F 

Lagi Reupena  F 
SPREP 
 
 
 

David Sheppard Director General M 
Kosi Latu Deputy Director General  M 
Audrey Brown-Pereira Executive Officer F 
Dr. Netatua Pelesikoti Director, Climate Change Division F 
Espen Ronneberg Climate Change Advisor M 
Carlo Iacovino  
 

Climate Change Communications 
Officer 

M 

Makelesi Gonelevu Knowledge Management Officer F 
Peniamina “Peni” Leavai Adaptation Planning Officer M 
Billy Chan-Ting  M 

U.S. Department of State/OES Shereen L D'Souza Foreign Affairs Officer, Office of Global 
Change 

F 

TERI University Arabinda Mishra Dean, Faculty of Policy & Planning M 
United Nations Development 
Programme (UNDP) 
 

Gabor Vereczi   M 
Kevin Petrini Regional Climate Policy Specialist, 

UNDP Pacific Centre 
M 

Esther Lake Communications Officer, Advancing 
National Adaptation Plans (NAP-GSP) 

F 

Dr. Pradeep 
Kurukulasuriya 

Senior Technical Advisor - Adaptation 
Programming (Global) Energy & 
Environment/Env. Finance 

M 

Dr. Jose Padilla Regional Technical Advisor, Marine, 
Coastal & Island Ecosystems 

M 

Yusuke Taishi  Regional Technical Specialist Climate 
Change Adaptation 

M 

UNDP/Nepal Vijaya Singh Assistant Country Director M 
United Nations Development 
Programme (UNDP) 
 – Timor Leste 

Noura Hamladji Deputy Country Director, Programme 
and Operations 

F 

United Nations Development 
Programme (UNDP) 
/ Ministry of Agriculture, 
Forestry, and Fisheries 

Dara Rat Moni Ung  M 

United Nations Environment 
Programme (UNEP) 

Mozaharul Alam Regional Climate Change Coordinator M 

University of the South Pacific 
 

Dr. Elisabeth A. 
Holland 

Director, Pacific Centre for 
Environment and Sustainable 
Development ( PACE-SD) 

F 

Dr. John Bythell Deputy Vice Chancellor, Research and 
International 

M 

US Department of State Ellen Connorton Science Advisor F 
US Embassy/Fiji Doug Sonnek Deputy Charge of Mission M 
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Jason Brenden Regional Environmental Officer M 
Sandeep Singh Regional Environmental and Climate 

Change Policy Specialist 
F 

US Embassy/RMI Norman Barth  M 
USAID Global Climate 
Change Office 

Rolf Anderson Director M 
Jonathan Cook  Climate Change Adaptation Specialist M 
John Furlow  M 
Jenny Frankel-Reed  F 

USAID/Cambodia 
 

Menglim Kim Project Management Specialist 
Environment/Forestry 

M 

Peoulida Ros  F 
Liz Davnie-Easton  F 

USAID/India 
 

Srivalli Krishnan Project Management Specialist 
(Climate Adaptation) 

F 

Chandan K. Samal  M 
USAID/Indonesia Amin Budiarjo  

 
Specialist, Adaptation Program M 

Milen Vollen Senior Environment Specialist M 
Jenna Jadin AAAS Science & Technology Policy 

Fellow  
F 

Ashley King Natural Resources Officer F 
Jon Lindborg 
 

Special Advisor M 

John Hansen Director, Environment Office; Mission 
Disaster Relief Officer (MDRO) 

M 

USAID/Philippines Joanne Dulce Climate Change Adaptation Specialist F 
Winston H. Bowman Global Climate Change Advisor M 

USAID/RDMA 
 

Alfred Nakatsuma  Director, Regional Environment Office M 
Dan Whyner  Deputy Director, Regional 

Environment Office 
M 

Saengroaj 
Srisawaskraisorn  

Climate Change Adaptation Specialist M 

Supattira “Ke” 
Rodboontham  

Strategic Information Specialist F 
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ANNEX IV. DATA COLLECTION INSTRUMENTS 

Key Informant Interview Protocols 

These instruments provide the basis for semi-structured interviews tailored to the experience and 
knowledge of each group of key informant.  
 
At the outset of each interview, the Evaluation Team will provide a brief introduction that describes:  
 
 The aims of the interview and the evaluation; 

 The expected length of the interview (e.g., from 30 minutes for training participants to an hour 
for stakeholders with more expansive engagement with the USAID Adapt Asia-Pacific program); 
and  

 How interview information will be used—i.e., that comments made by the interviewee will not 
be attributable. 

 
In each protocol, the list of questions is intended to provide guidance for interviewers. Please note that 
these are over-arching research questions; interviewers will ask ones that are shorter, more 
straightforward, and conversational in style, with probes (e.g., “That’s interesting. Can you tell me a 
specific example about that?”) to elicit more detailed answers. The interview protocols are a starting 
point; the semi-structured format employed by the Evaluation Team is a flexible approach that ensures 
that specific topics are addressed per the evaluation objectives while remaining open to capturing 
unanticipated data. More specific lines of questioning will follow on to the questions provided in each 
interview protocol, based on the individual informants’ experience and knowledge of topics. 
 
Not all interviewees are familiar with USAID Adapt Asia-Pacific as a whole, and they will not be 
expected to comment on components of the program that they are unfamiliar with. Interviewers are 
thus expected to cover the key themes outlined in each protocol below, but each interview will be 
selected and tailored appropriately. 
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PROTOCOL FOR KEY INFORMANT INTERVIEWS: USG AND USAID STAFF, AND THE USAID 

ADAPT ASIA-PACIFIC PROJECT TEAM 
 
Mid-term Performance Evaluation of USAID Adapt Asia-Pacific 
 
Date:______________________ Name:_______________________________________ 

Country:___________________ Title:__________________________________ ______   

Sex:  ☐ Male    ☐Female  Organization:_________________________________ 

Interviewer(s):________________________________________________________________ 

 
Introduction 
 

 Inform the interviewee of the overall aim of the interview, the time allotted, and that their 

comments will not be attributed. 

 If appropriate, ask the interviewee to begin with a brief description of their engagement with 

USAID Adapt Asia‐Pacific. 

 
Guiding Research Questions for Interviews 
 

4. To what extent is USAID Adapt Asia-Pacific on track to meet its overall objective 
(i.e., to establish a fully functional and self-sustaining adaptation project preparation 
facility that will not only support preparation of specific projects, but also build the 
capacity of the region’s governments to independently access climate adaptation 
funds)? 
a. What have been the specific contributions of each of the four areas of concentration to 

meeting USAID Adapt Asia-Pacific’s overall objective, i.e., the (1) regional knowledge-sharing 
platform; (2) annual forum; (3) the capacity building program; and (4) technical assistance for 
project preparation? 

b. How effective has the program’s approach been with respect to working through 
multilateral intermediaries versus direct bilateral government contacts? How effective has 
working with multilateral intermediaries been in gaining entry with bilateral government 
contacts? Why or why not?  

c. How effective has USAID Adapt Asia-Pacific been in coordinating and maintaining good 
relations with USAID Bilateral Missions and other US Government-related projects? How 
so? 

d. To what extent is USAID Adapt Asia-Pacific coordinating with non-USG donors to identify 
and cover gaps in the region? 

e. How effectively has USAID Adapt Asia-Pacific reduced gaps regarding gender equity and 
women’s leadership role in climate adaptation projects? 

f. How effective has the program been in Asia versus the Pacific? Is the program getting more 
“bang for the buck” in certain regions or countries? [This question will not be asked during 
interviews with USAID bilateral missions.] 
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g. How effective has the program been in ensuring the sustainability of its results? What 
additional efforts are needed? 

h. Which other donors or organizations would be potential partners for Adapt? 
 

5. What factors (both internal and external to the project) help or hinder in the 
achievement of the program’s expected results? 
a. How has the project learned adaptively, i.e., reacted to changing conditions by adjusting 

implementation to ensure achievement of results? 
b. How have certain national or sub-national climate change systems or mechanisms for 

accessing climate change funds helped or hindered the achievement of results in individual 
countries? 

c. How has the regional/bilateral dynamic helped or hindered the achievement of program 
results? 

 
6. What adjustments, corrective actions, and/or areas for improvement are needed to 

ensure effectiveness in achieving expected results during the duration of the 
program? 
a. What specific opportunities exist to enhance programmatic effectiveness, impact, and 

sustainability? Prompts: 
i. What program activities would you like to add, change, or remove? What do 

you think are the opportunities to bring about these changes?  
ii. How well do you think the geographic scope of the program is working? Would 

you recommend a different emphasis on individual countries, sectors, and/or 
different activities? 

iii. How effective has the program been in balancing multilateral intermediaries vs. 
direct bilateral government partners? 

iv. How effective do you think the regional structure of the program is? Why or 
why not? Do you see opportunities to change or improve that?  

b. If the program were to select among its activities to focus its efforts to best achieve results, 
what do you think the basis for that selection should be? (Prompts: e.g., high potential 
opportunities, countries displaying strong interest in working with the program)  

i. What activities would you have the program concentrate on? 
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PROTOCOL FOR KEY INFORMANT INTERVIEWS: BILATERAL, REGIONAL, AND 

INTERNATIONAL PROJECT IMPLEMENTING AND COLLABORATING PARTNERS 
 
Mid-term Performance Evaluation of USAID Adapt Asia-Pacific 
 
Date:______________________ Name:_______________________________________ 

Country:___________________ Title:__________________________________ ______   

Sex:  ☐ Male    ☐Female  Organization:_________________________________ 

Interviewer(s):________________________________________________________________ 

 
Introduction 
 

 Inform the interviewee of the overall aim of the interview, the time allotted, and that their 

comments will not be attributed. 

 If appropriate, ask the interviewee to begin with a brief description of their engagement with 

USAID Adapt Asia‐Pacific. 

Guiding Research Questions for Interviews 
 

1. To what extent is USAID Adapt Asia-Pacific on track to meet its overall objective 
(i.e., to establish a fully functional and self-sustaining adaptation project preparation 
facility that will not only support preparation of specific projects, but also build the 
capacity of the region’s governments to independently access climate adaptation 
funds)? 
a. What have been the specific contributions of each of the four areas of concentration to 

meeting USAID Adapt Asia-Pacific’s overall objective, i.e., the (1) regional knowledge-sharing 
platform; (2) annual forum; (3) the capacity building program; and (4) technical assistance for 
project preparation?  

b. How has the capacity of the region’s governments improved through the program? Please 
describe. 

c. How effective has the program’s approach been with respect to working through 
multilateral intermediaries versus direct bilateral government contacts? How effective has 
working with multilateral intermediaries been in gaining entry with bilateral government 
contacts? Why or why not?  

d. How well is USAID Adapt Asia-Pacific coordinating with non-USG donors to identify and 
cover gaps in the region? Has the program been successful in its objective to not “reinvent 
the wheel”? How so? 

e. How effectively has USAID Adapt Asia-Pacific reduced gaps regarding gender equity and 
women’s leadership role in climate adaptation projects? 

f. How effective have the program’s efforts been in ensuring the sustainability of its results? 
What additional efforts are needed? 

g. Which other donors or organizations would be potential partners for Adapt? 
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2. What factors (both internal and external to the project) help or hinder in the 
achievement of the program’s expected results? 
a. How has the project learned adaptively, i.e., reacted to changing conditions by adjusting 

implementation to ensure achievement of results? Why or why not? 
b. How have certain national or sub-national climate change systems or mechanisms for 

accessing climate change funds helped or hindered the achievement of results in individual 
countries?  

 
3. What adjustments, corrective actions, and/or areas for improvement are needed to 

ensure effectiveness in achieving expected results during the duration of the 
program? 
a. What specific opportunities exist to enhance programmatic effectiveness, impact, and 

sustainability? Prompts: 
i. What activities would you recommend that the program add, change, or 

remove activities? Are there opportunities for doing so? 
ii. Would you recommend a different geographic scope, or different emphasis on 

individual countries, or different activities? What are they and why? 
iii. What are the opportunities to improve project effectiveness through different 

emphasis on multilateral intermediaries vs. direct bilateral government partners? 
iv. What are the needs and opportunities to strengthen the regional cohesiveness 

of the program? 
b. In your opinion, which components of the program are most effective and why? (Prompts: 

e.g., high potential opportunities, countries displaying strong interest in working with the program)  
i. In the future, what activities would you recommend that the program 

concentrate on? 
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PROTOCOL FOR KEY INFORMANT INTERVIEWS: ASIA AND PACIFIC GOVERNMENT 

PARTNERS 
 
Mid-term Performance Evaluation of USAID Adapt Asia-Pacific 
 
Date:______________________ Name:_______________________________________ 

Country:___________________ Title:__________________________________ ______   

Sex:  ☐ Male    ☐Female  Organization:_________________________________ 

Interviewer(s):________________________________________________________________ 

 
Introduction 
 

 Inform the interviewee of the overall aim of the interview, the time allotted, and that their 

comments will not be attributed. 

 If appropriate, ask the interviewee to begin with a brief description of their engagement with 

USAID Adapt Asia‐Pacific. 

Guiding Research Questions for Interviews 
 

1. To what extent is USAID Adapt Asia-Pacific on track to meet its overall objective 
(i.e., to establish a fully functional and self-sustaining adaptation project preparation 
facility that will not only support preparation of specific projects, but also build the 
capacity of the region’s governments to independently access climate adaptation 
funds)? 
a. How effective was the support your government received through USAID Adapt Asia-

Pacific? What results have you experienced as a result of that support? 
b. How has the capacity of your government improved through the program? Please describe. 
c. How effective has the program’s approach been with respect to working through 

multilateral intermediaries versus direct bilateral government contacts? Why or why not? 
d. How effectively is USAID Adapt Asia-Pacific coordinating with non-USG donors to identify 

and cover gaps in the region? 
e. How effectively has USAID Adapt Asia-Pacific reduced gaps regarding gender equity and 

women’s leadership role in climate adaptation projects? 
f. How effective have the program’s efforts been in ensuring the sustainability of its results? 

What additional efforts are needed? Prompts: 
i. What skills or abilities does your ministry/country now possess that you 

acquired from the USAID Adapt Asia-Pacific project? 
ii. How confident do you feel in your ministry’s or country’s ability to develop 

projects independently in order to access climate change adaptation funding? 
 

2. What factors (both internal and external to the project) help or hinder in the 
achievement of the program’s expected results? 
a. How has the project learned adaptively, i.e., reacted to changing conditions by adjusting 

implementation to ensure achievement of results? 
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b. How have your national or sub-national climate change systems or mechanisms for accessing 
climate change funds helped or hindered the achievement of results in your country? 

 
3. What adjustments, corrective actions, and/or areas for improvement are needed to 

ensure effectiveness in achieving expected results during the duration of the 
program? 
a. What specific opportunities exist to enhance programmatic effectiveness, impact, and 

sustainability? Prompts: 
i. What activities would you recommend that the program add, change, or 

remove?  
ii. What do you think are the opportunities to improve project effectiveness?  
iii. How effective has the program been in balancing emphasis on multilateral 

intermediaries vs. direct bilateral government partners? Why? 
iv. Are there opportunities to strengthen the regional cohesiveness of the 

program? 
b. If the program were to select among its activities to focus its efforts to best achieve results, 

what would your recommendations be? (Prompts: e.g., high potential opportunities, countries 
displaying strong interest in working with the program)  

i. What activities would you have the program concentrate on? 
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PROTOCOL FOR KEY INFORMANT INTERVIEWS: TRAINING PARTICIPANTS 
 
Mid-term Performance Evaluation of USAID Adapt Asia-Pacific 
 
Date:______________________ Name:_______________________________________ 

Country:___________________ Title:__________________________________ ______   

Sex:  ☐ Male    ☐Female  Organization:_________________________________ 

Interviewer(s):________________________________________________________________ 

 
Introduction 
 

 Inform the interviewee of the overall aim of the interview, the time allotted, and that their 

comments will not be attributed. 

 If appropriate, ask the interviewee to begin with a brief description of their engagement with 

USAID Adapt Asia‐Pacific. 

Guiding Research Questions for Interviews 
 

1. How effective has USAID Adapt Asia-Pacific been in terms of meeting its overall 
objective (i.e., to establish a fully functional and self-sustaining adaptation project 
preparation facility that will not only support preparation of specific projects, but 
also build the capacity of the region’s governments to independently access climate 
adaptation funds)? 
a. How has your capacity improved through the USAID Adapt Asia-Pacific event you 

participated in? 
b. How have you applied the skills and knowledge that you learned?  
c. Have you transferred the skills/knowledge you learned to other country stakeholders, or 

developed institutional arrangements to ensure sustainability? Please describe, 
d. How well did Adapt team arrange the logistics and participant selection for trainings and 

other activities? Are the participants the right targets? 
 

2. What factors (both internal and external to the project) help or hinder in the 
achievement of the program’s expected results? 
a. What factors have helped or hindered you in applying the skills and knowledge that you 

learned through the USAID Adapt Asia-Pacific event in your job? 
 

3. What adjustments, corrective actions, and/or areas for improvement are needed to 
ensure effectiveness in achieving expected results during the duration of the 
program? 
a. What improvements would you suggest for future program events? 
b. If it were up to you, what activities would you have the program concentrate on? 
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Questionnaire 

This survey was inputted into and administered online via Survey Monkey. 
 
Introduction to the Survey 
 
You are invited to answer a short survey about your opinions about the ‘’Development Marketplace” 
event which was held at the USAID Adapt Asia-Pacific 2nd Annual Meeting in Fiji in June 2013. Your 
feedback is important to us. 
 
This survey will take about five minutes to complete.  
 
All survey responses are anonymous. The closing date for the survey is [TBD]. 
. 
If you have any questions about the survey, please confidentially contact Colleen McGinn at 
colleenmcginn@hotmail.com. 
 

1. What country are you from? 
[List provided] 

 
2. Which of the following options most closely matches the mandate of your ministry or 

department? 
 

a. Environment / Natural Resource Management 
b. Regional Planning 
c. Economy / Finance 
d. Energy 
e. Agriculture 
f. Forestry 
g. Fisheries 
h. Coastal/Marine Affairs 
i. Women’s Affairs 
j. Disaster Management 
k. Public Works 
l. Other (specify) 

3. How useful was the ‘Development Marketplace’ event in helping you make progress toward 
accessing climate change adaptation funding? 

 
a. Very useful  
b. Useful 
c. Somewhat useful 
d. Not so useful 
e. I attended the event for a different reason (specify) 

 
 

4. How many people from the Development Marketplace were you in touch with during the three 
months immediately following the event (i.e., June through August 2013)? 
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a. Zero 
b. One 
c. Two 
d. Three 
e. Four or more 

 
5. How many people from the Development Marketplace have you been in touch with during the 

past three months (i.e., June through August 2014)? 
 

a. Zero 
b. One 
c. Two 
d. Three 
e. Four or more 

 
 

6. Has your involvement in the Development Marketplace led to any specific actions?  
 

a. No specific actions 
b. Follow-up communications regarding a specific project or idea 
c. Developing a joint project concept or proposal 
d. Submitting a proposal or application for funding 
e. Identification of technical assistance or capacity building opportunities 
f. Implementation of technical assistance or capacity building opportunities 
g. Other (specify) 
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ANNEX V. FIELDWORK SCHEDULE 
The Evaluation Team visited the following seven countries: Cambodia, Fiji, India, Indonesia, Philippines, 
Samoa, and Thailand. Table 6 through Table 12 below presents the detailed schedules for fieldwork in 
each country. In some cases, individual informants were not available during the Evaluation Team’s visit 
and were interviewed via telephone or Skype at a later date. The full list of informants is provided above 
in Annex III. 

Table 6. Thailand Fieldwork Schedule 

Evaluation Team 
Members 

Attending: 

 Greg Michaels (Team Leader) 

 Jessica Kyle (Assistant Team Leader) 

 Colleen McGinn (Asia Regional Evaluation Specialist) 

 Geoffrey Peterson (Pacific Regional Evaluation Specialist) 

 Supattira Rodboontham (USAID/RDMA/REO) 

 Pornpun Pinweha (USAID/RDMA/REO)  

Date Name of Informant Organization 

Tues. 26 Aug. Alfred Nakatsuma 
Supattira Rodboontham 
Saengroaj Srisawaskraisorn 
Daniel Whyner 

USAID/RDMA 

Wed. 27 Aug. Lee Baker  
Bikram Ghosh 
Sarvat Maharramov 
Brianna Ficcadenti 
Robert Dobias 
Richard Worden 
Daisuke Sano 
Peter King 

AECOM 

Thu. 28 Aug. Paul Hartman DAI 

Mozaharul Alam UNEP 

Pradeep Kurukulasuriya 
Jose Padilla 
Yusuke Taishi 
Esther Lake 

UNDP 

Monthip Sriratana National Research Council of Thailand 

Fri. 29 Aug. Bruce Carrad Consultant to Adapt (India) 

Prasert Srininaporn ONEP 

Anupit Supnithadnaporn NESDB 

John Sousson Consultant to USAID Adapt Asia-Pacific 
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Table 7. India Fieldwork Schedule 

Evaluation Team Members 
Attending: 

 Jessica Kyle (Assistant Team Leader) 

 Colleen McGinn (Asia Regional Evaluation Specialist) 

Date Name of Informant Organization 

Mon. 1 Sep. Arabinda Mishra TERI University 

Tue. 2 Sep. Srivalli Krishnam 
Chandan Samal 

USAID 

Amitabha Ray Country Coordinator for India for USAID Adapt 
Asia-Pacific 

Rajasree Ray 
Jyodsna Mehta 
Kanika Grover 

Ministry of Finance 

Wed. 3 Sep. R.M. Kummur  
Sachin Vishu Kamble 
V. Mashar 
Sanjay Kumar Dora 

NABARD 

Thu. 4 Sep. Ravinder Singh Consultant 

Emani Kumar 
Soumya Chaturvedula 

ICLEI 

 

Table 8. Indonesia Fieldwork Schedule 

Evaluation Team Members 
Attending: 

 Greg Michaels (Team Leader) 

 Geoffrey Peterson (Pacific Regional Evaluation Specialist) 

 Pornpun Pinweha (USAID/RDMA/REO) 

Date Name of Informant Organization 

Mon. 1 Sep. Raja Siregar 
Rudy Hartono Sabri 
Tifa Asrianti 

ICCTF 

Tue 2 Sep.  Amin Budjiaro 
Jena Jadin 
Milla Vollen 

USAID Indonesia 

 John Hansen 
John Lindborg 

USAID Front Office 

 Gustani Zainuddin Ministry of Environment 

Thur 4. Sep. Ida Suriani DFID UK Climate Change Unit 
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Table 9. Philippines Fieldwork Schedule 

Evaluation Team Members 
Attending: 

 Greg Michaels (Team Leader) 

Geoffrey Peterson (Pacific Regional Evaluation Specialist) 

 Supattira Rodboontham (USAID/RDMA/REO) 

Date Name of Informant Organization 

Fri. 5 Sep. Nessin Ahmed 
Cinzia Losenno 

ADB 

Winston Bowman 
Joanna Dulce 

USAID/Philippines Office of Environment, Energy, and 
Climate Change 

Mon. 8 Sep. Joris van Etten 
Sansak Vemuri 

CDIA 

Chris Manu USAID Adapt Asia-Pacific 

Lisa Lumbao Consultant to USAID Adapt Asia-Pacific 

Massimo Petrone CDIA 

Tue. 9 Sep. John Narag Department of Finance/International Finance Group 

 
Table 10. Cambodia Fieldwork Schedule 

Evaluation Team Members 
Attending: 

 Jessica Kyle (Assistant Team Leader) 

 Colleen McGinn (Asia Regional Evaluation Specialist) 

Date Name of Informant Organization 

Wed. 17 Sep. Menglim Kim 
Liz Davnie-Easton 
Sothira Seng 

USAID 

Ancha Srinavasan ADB 

Thu. 18 Sep. Chutleang Vanny Ministry of Women’s Affairs 

Dara Rat Moni Ung UNDP 

Chan Thou Chea 
 

Ministry of Environment 

Fri. 19 Sep. Chanthou Hem and Math Kob ADB 

Saray Mao Ministry of Rural Development 

Tauch Chan Tresna Ministry of Economy and Finance 

 

Table 11. Fiji Fieldwork Schedule 

Evaluation Team Members 
Attending: 

 Greg Michaels (Team Leader) 

 Geoffrey Peterson (Pacific Regional Evaluation Specialist) 

 Supattira Rodboontham (USAID/RDMA/REO) 

Date Name of Informant Organization 

Thu. 11 Sep. Jason Brendan 
Sandeep Singh 

Embassy/Fiji 

Exsley Taloiburi 
Scott Hook  

Pacific Islands Forum Secretariat 

Fri. 12 Sep. John Blythell University of the South Pacific 



 November 2014 

 V-4 

Evaluation Team Members 
Attending: 

 Greg Michaels (Team Leader) 

 Geoffrey Peterson (Pacific Regional Evaluation Specialist) 

 Supattira Rodboontham (USAID/RDMA/REO) 

 Jude Kohlhase 
Maria Paniagna 

ADB 

Colleen Peacock-Taylor Gender consultant to USAID Adapt Asia-Pacific  

Beth Holland University of the South Pacific 

Mon. 15 Sep. Kevin Petrini UNDP 

Sandeep Singh US State Department 

 

Table 12. Samoa Fieldwork Schedule 

Evaluation Team Members 
Attending: 

 Greg Michaels (Team Leader) 

 Geoffrey Peterson (Pacific Regional Evaluation Specialist) 

 Pornpun Pinweha (USAID/RDMA/REO) 

Date Name of Informant Organization 

Wed. 17 Sep. Litara Tauleleo Ministry of Finance 

Kirisimasi Seumanutafa Ministry of Natural Resources and the Environment 

Thu. 18 Sep. Amiaifolau Afamasaga 
Lagi Reupena 

Samoa Tourism Authority 

David Sheppard 
Kosi Latu 

SPREP 

Dr. Netatua Pelesikoti 
Audrey Brown-Pereira 
Espen Ronneberg 
Carlo Iacovino 
Makelesi Gonelevu 
Penjamina Leavai 
Billy Chan-Ting 

SPREP 

Gabor Vereczi UNDP 
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ANNEX VI. AVAILABILITY OF USAID ADAPT ASIA-PACIFIC 
KNOWLEDGE PRODUCTS 

USAID Adapt Asia-Pacific 
Knowledge Product Type 

Available on 
Adapt 
website? 

Available on 
APAN 
website? 

The 4th Exchange Series on Climate 
Financing: E-Discussion Report Event Proceedings Y Y 

The 2nd Exchange Series on Climate 
Financing: E-Discussion Report Event Proceedings 

Y N 

Summary Report: ECCA 2nd Live Chat 
Session on Preparation for the 
Upcoming Workshop Event Proceedings 

Y Y 

Briefing Note: Supporting National 
Climate Funds and Climate Public 
Expenditure and Institutional Review in 
Asia-Pacific Factsheet/Brochure 

Y N 

Briefing Note: Support to 
ONEP/Thailand as Chair of the ASEAN 
Working Group on Climate Change Factsheet/Brochure 

Y N 

Briefing Note: Building a Foundation 
for Evidence-based Climate Research 
Action in Thailand Factsheet/Brochure 

Y N 

Briefing Note: Capacity Building 
Program on Economics of Climate 
Change Adaptation Factsheet/Brochure 

Y N 

Second Annual Meeting Proceedings Event Proceedings Y N 
Summary Report: First Live Chat 
Session on Agriculture Survey 
Instrument Event Proceedings 

Y Y 

Climate Change Research Strategy for 
Thailand: Program Brochure Factsheet/Brochure Y N 

Understanding the Green Climate 
Fund: Implications for the Evolving 
Architecture of Direct Access to 
Climate Finance Paper/Report 

Y N 

Project Preparation Approach Paper Paper/Report Y N 
An Assessment of Specialized 
International Funds with Available 
Resources for Climate Change 
Adaptation Projects in Asia and the 
Pacific Paper/Report 

Y N 

First Annual Forum Proceedings Event Proceedings Y N 

USAID Adapt Asia-Pacific Fact Sheet Factsheet/Brochure Y N 

Gender Sourcebook Toolkit/Guidelines/Method N Y 

Community Ponds Guidelines Toolkit/Guidelines/Method N N 
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(Cambodia) 
Methodology on Community 
Involvement in Local Climate Change 
Adaptation Planning: An example from 
Lao PDR Toolkit/Guidelines/Method 

N N 

Economics of Adaptation Toolkit Toolkit/Guidelines/Method N N 
The 1st Exchange Series on Climate 
Financing: E-Discussion Report Event Proceedings Y Y 

Adaptation Funds Compendium Toolkit/Guidelines/Method Y N 
The 3rd Exchange Series on Climate 
Financing: E-Discussion Report Event Proceedings Y N 

ECCA Hydro-Economic Model 
Webinar Webinar Y N 
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ANNEX VII. CONFLICT OF INTEREST FORMS 

Disclosure of Real or Potential Conflict of Interest for USAID 
Evaluations 
 
Instructions:  
Evaluations of USAID projects will be undertaken so that they are not subject to the perception or reality of 
biased measurement or reporting due to conflict of interest.26 For external evaluations, all evaluation team 
members will provide a signed statement attesting to a lack of conflict of interest or describing an existing conflict 
of interest relative to the project being evaluated.27 
 
Evaluators of USAID projects have a responsibility to maintain independence so that opinions, 
conclusions, judgments, and recommendations will be impartial and will be viewed as impartial by third 
parties. Evaluators and evaluation team members are to disclose all relevant facts regarding real or 
potential conflicts of interest that could lead reasonable third parties with knowledge of the relevant 
facts and circumstances to conclude that the evaluator or evaluation team member is not able to 
maintain independence and, thus, is not capable of exercising objective and impartial judgment on all 
issues associated with conducting and reporting the work.  Operating Unit leadership, in close 
consultation with the Contracting Officer, will determine whether the real or potential conflict of 
interest is one that should disqualify an individual from the evaluation team or require recusal by that 
individual from evaluating certain aspects of the project(s). 
 
In addition, if evaluation team members gain access to proprietary information of other companies in the 
process of conducting the evaluation, then they must agree with the other companies to protect their 
information from unauthorized use or disclosure for as long as it remains proprietary and refrain from 
using the information for any purpose other than that for which it was furnished. 28 
 
Real or potential conflicts of interest may include, but are not limited to: 
 

1. Immediate family or close family member who is an employee of the USAID operating unit 
managing the project(s) being evaluated or the implementing organization(s) whose project(s) 
are being evaluated. 

2. Financial interest that is direct, or is significant/material though indirect, in the implementing 
organization(s) whose projects are being evaluated or in the outcome of the evaluation. 

3. Current or previous direct or significant/material though indirect experience with the project(s) 
being evaluated, including involvement in the project design or previous iterations of the project. 

4. Current or previous work experience or seeking employment with the USAID operating unit 
managing the evaluation or the implementing organization(s) whose project(s) are being 
evaluated. 

                                                 
 
 
26 USAID Evaluation Policy (p. 8);  USAID Contract Information Bulletin 99-17;  and Federal Acquisition Regulations (FAR) 
Part 9.5, Organizational Conflicts of Interest, and Subpart 3.10, Contractor Code of Business Ethics and Conduct. 
27 USAID Evaluation Policy (p. 11) 
28 FAR 9.505-4(b) 
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5. Current or previous work experience with an organization that may be seen as an industry 
competitor with the implementing organization(s) whose project(s) are being evaluated. 

6. Preconceived ideas toward individuals, groups, organizations, or objectives of the particular 
projects and organizations being evaluated that could bias the evaluation.  
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