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EXECUTIVE SUMMARY 

MID-TERM PERFORMANCE EVALUATION PURPOSE AND QUESTIONS 

The purpose of the mid-term performance evaluation was: (1) to evaluate the USAID Senegal Collaborative 
Management for a Sustainable Fisheries Future in Senegal (COMFISH) program’s progress in achieving its 
objectives, (2) to identify opportunities for improvement to strengthen the sustainability of the program 
gains, and (3) to identify lessons learned and provide recommendations to guide future programming by 
USAID/Senegal and the Government of Senegal, Department of Maritime Fisheries (DPM) programming. 
 
The Evaluation Team was tasked with assessing the following four cross-cutting questions: 

1) To what extent has the project been implemented in terms of timely completion of project activities, 
effective use of project resources, of target groups/beneficiaries, quality of partnerships and 
collaboration, and contribution to overall USAID/Senegal Economic Growth Office (EGO) goals? 

2) What outcomes has the project achieved so far to address climate change, gender, environmental 
compliance, and governance issues? 

3) What is the likelihood that project approaches/practices and results will be sustained? 
4) Have capacity-building and increased leadership/management opportunities for women led to 

increased participation of women in leadership roles in the community? 

In addition, the Evaluation Team was asked to address four intermediate result (IR) questions: 

1) Has the project demonstrated effective, efficient and sustainable vehicles/approaches for sustaining 
biodiversity, improving resource management, implementing sustainable fisheries and preventing 
over fishing? 

2) What are the most binding constraints in application of strategies, policies, and best practices and 
how could these constraints be overcome? 

3) What interventions best improve the ability of vulnerable coastal communities to adapt and become 
resilient to the impacts of climate vulnerability and change? 

4) What are approaches that successfully address long-term biodiversity conservation objectives while 
effectively increasing social and economic benefits to artisanal fishing communities? 

The intended users of this report include staff from USAID/Senegal, USAID/COMFISH and their 
implementing partners (IPs), the Government of Senegal, and other relevant stakeholders.  

PROJECT BACKGROUND 

COMFISH is a five year initiative (February 14, 2011 – September 30, 2016) being implemented by the 
University of Rhode Island (URI) in collaboration with the Government of Senegal and other local partners 
to help reform the country’s fisheries sector to sustain productivity and enhance the participation of artisanal 
fisherman and women in fishery value chains. Specifically, the project aims to support the Government of 
Senegal DPM in implementing the Fisheries and Aquaculture Sector Policy Letter (LPS) which serves as a 
national framework for sustainable management of fisheries resources. 
 
While the original focus of the project was exclusively the implementation of the Feed the Future (FtF) 
strategy, as program funds for climate change adaptation, resiliency and variability increased, COMFISH 
began to focus more on this critical issue. The geographic reach of project interventions also expanded over 
time. COMFISH project activities in Phase I (FY 2011-2013) initially focused on locations along the Grand 
Cote (Cayar) and the Petit Cote (Joal, Mbour, Sindia). During Phase II (FY 2014-2016) the geographic scope 
expanded into Casamance, Saint Louis and the Saloum Delta, to cover the majority of the Senegalese coast 
and to take into account regional economic and ecological interests. 
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EVALUATION METHODS AND LIMITATIONS 

Data for this evaluation were collected through a combination of document review, meetings with 
USAID/Senegal and USAID/COMFISH, interviews with key informants, and field consultations at project 
sites in key coastal fishing communities in Senegal. 
 
The Evaluation Team reviewed COMFISH annual reports, work plans and technical reports, as well as 
reports and documentation collected from partners during the field exercise. Meetings were held in-country 
with USAID/Senegal and USAID/COMFISH to determine the major successes, difficulties and the added 
value of the project, as well as to fill in data gaps in the analysis. The Evaluation Team conducted key 
informant interviews with a selection of 15 COMFISH partners to gather data, which was cross-checked 
during field consultations in each of the six intervention zones of the project. During these field visits, the 
team met with Local Councils of Artisanal Fishers (CLPAs) and Coordination Council (ICC) members, 
fishermen, women fish processors, Chef de Postes and representatives from Government of Senegal 
administrative and fisheries surveillance units. Following this data gathering process, preliminary results from 
the mid-term evaluation were presented to USAID/Senegal and COMFISH in a PowerPoint debriefing on 13 
February 2015. 
 
The Evaluation Team faced three limitations during the evaluation: sufficient but limited schedule, availability 
of baseline data, and cultural constraints in facilitating gender discussions in the field. A tight meeting 
schedule permitted the Evaluation Team to cross check a variety of data from numerous sources, but did not 
allow sufficient time to compare observations on a regular basis. Project baseline data were limited. The 
evaluation could have benefitted from additional scientific baseline studies, as well as studies related 
specifically to gender, in order to more fully assess project successes. The field team noted that the inclusion 
of a female evaluator to lead interviews with women could have made the women consulted feel more open 
and less inhibited while interviewing them about gender issues during the field portion of the evaluation. 

FINDINGS AND RECOMMENDATIONS 

The Evaluation Team was able to obtain sufficient information to answer each of the cross-cutting and IR 
questions. Based on data gathered through interviews, document review, and field visits to each of the areas 
included in the COMFISH program, the Evaluation Team developed the findings summarized below: 
 
Question 1: The project is being well implemented with most of the activities completed in a timely and 
effective manner. Project resources are being used efficiently and are reaching the intended beneficiaries. For 
the most part the partnerships developed through COMFISH are contributing to the achievement of project 
goals, although several could be strengthened to improve outcomes. Overall the COMFISH project is 
contributing to USAID Economic Growth Office (EGO) goals. 
 
Question 2: With regard to climate change, gender, environmental compliance, and governance issues, 
COMFISH has accomplished the following (by category). 

Climate Change: 

 Through outreach and capacity development there is increased awareness of climate change among 
stakeholders. 

 Climate change adaption plans have been developed and implemented in several coastal communities 
based on vulnerability assessments. 

 Scientific research has been undertaken to support climate change policy/decision making and 
preparation of action plans. 

 Climate change adaptation issues have been integrated into Senegal’s national fishery policy. 
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Gender: 

 Women’s incomes related to fish processing activities, which are typically performed by women, are 
growing as a function of improvements to local infrastructure (facilities) and protocols for fish 
processing (especially hygiene and sanitation). 

 Participatory training programs were developed and presented to help women to improve their skills 
related to bookkeeping and business management. 

  Women’s role in the fisheries sector has increased recognition through the revitalization of the 
Network of Women in Artisanal Fisheries in Senegal (REFEPAS). 

 
Environmental Compliance: 
To promote the conservation of biodiversity and ecosystems and reduce practices related to overfishing 
COMFISH: 

 Developed consensus among key stakeholders to support the national Marine Protected Area (MPA) 
strategy. 

 Facilitated the use of buoy markers in Joal, and Cayar to help enforce MPA regulations. 

 Conducted training in operations, participatory surveillance and monitoring. 
 
Governance: 
Governance structures are improving through: 

 The strengthening of CLPAs and their steering committees (ICC); and 

 Promulgation and adoption of Local Agreements (CL), there has been an increase in the issuance of 
fishing licenses; boat registrations; and wholesalers’ identification cards. 

 
Question 3: COMFISH has helped ensure the sustainability of project results and successes by building 
capacity at the institutional and local levels; completing outreach to various stakeholders to raise awareness 
about issues and interventions in the fisheries sector; providing training to stakeholders and institutions; and 
by using a “learning by doing” approach to strengthen partner organizations and create synergies. 
 
Question 4: COMFISH interventions are building a foundation to increase the participation of women in 
leadership roles in the community. The project is establishing the foundation by raising awareness of gender 
issues and inequalities in the sector; strengthening economic opportunities for women by increasing their 
access to credit and improving the quality of their products; and by providing leadership training and 
supporting REFEPAS, an organization in the best position to lobby for women’s rights in decision-making at 
the highest level. 
 
IR1: The following represent the vehicles and approaches that COMFISH has implemented for sustaining 
biodiversity, improving resource management, implementing sustainable fisheries in Senegal and preventing 
further overfishing: 

 Initiating participatory development of rules and regulations, and participatory monitoring of fisheries by: facilitating 

the promulgation and implementation of CLs using the CLPA network; establishing joint systems for 

collaborative fisheries surveillance amongst the CLPAs, research institutions and the DPM; and 

supporting the MPAs in Cayar and Joal by demarcating MPA boundaries with buoys. 

 Catalyzing relationships between governmental and fishery organizations by: setting up a national committee on 

the management of fishing capacity in Senegal to enable the validation and approval of the National 

Strategy on MPAs by the Ministry of Environment and Sustainable Development; and leveraging the 

existing institutional network of CLPAs to establish collaborative management plans for priority fish 

stocks. 

 Fostering collaboration by: supporting the National Management Committee on Small Pelagics; 

establishing the national steering committee on the integration of climate change into fishery policy; 

facilitating discussions with the National Committee on Climate Change (COMNACC); catalyzing 
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the development the implementation of the action plan on climate change for the fisheries sector; 

and developing a revolving fund for women’s Economic Interest Groups (GIEs) in Cayar. 

 Engaging in capacity development, by conducting training sessions on improved fish processing techniques 

for sanitation and hygiene in numerous coastal communities (including Pointe Sarene, Saly, Cayar, 

Joal-Fadiouth, Rufisque/Bargny, and Sindia North/South). 

 
IR2: The most binding constraints in the application of strategies, policies, and best practices include the 
following: 

 Lack of formalized frameworks with key collaborating organizations (e.g., National Agency for Civil 
Aviation and Meteorology [ANACIM], Association for Sanitation, Fisheries Tourism and 
Environment [APTE], Alliance for Sustainable Fisheries [Alliance], Ecological Monitoring Center 
[CSE], COMNACC, Directorate of Environment and Classified Establishments [DEEC], National 
Federation of Fisheries Economic Interest Groups [FENAGIE]).  

 Lack of access to credit resulting in both fishers and processors becoming indebted to predatory 
buyers and lenders. 

 Control of fish markets, especially regional ones, by wealthy merchants, which prevents women from 
profitably selling their fish directly to consumers. 

 Lack of a participatory communication and reporting system as critical lessons learned appear in 
reports but are not necessarily being shared with local coastal communities. 

 
To address these issues, the Evaluation Team recommends four actions: 

1. Establish Memorandum of Understanding (MOUs) among the collaborating institutions which will 

provide the framework for contractual implementation. 

2. Establish credit funds for men and women to support growth of the artisanal fisheries sector. 

3. Investigate the possibility of establishing trade links and a market observatory1 with the large markets 

of Kaolak or Diaobé (near the Guinean border) to help foster the opening of regional markets. 

4. Institute a participatory communication and reporting system to share lessons learned with 

beneficiary stakeholders in the fisheries sector. 

IR3: The results from the COMFISH project suggest that the strategies that best assist vulnerable coastal 
communities to improve their ability of to adapt and become resilient to the impacts of climate variability and 
change are the following: 

 Conducting outreach and capacity building on climate change adaptation measures, weather forecast 
for marine safety, best fishing practices and sustainable fisheries management. 

 Development of and implementation of climate change adaption plans in several coastal 
communities based on assessment and vulnerability analyses. 

 Establishing or re-establishing collaborative surveillance groups to monitor physical changes along 

the coastline and the introduction of the early warning program for catastrophic storm events. 

 Engaging in collaborative scientific research to analyze the effects of environmental factors (e.g., sea 

water temperature and upwelling) on the distribution and seasonality of the fishery stocks and 

gathering data for Geographic Information System (GIS) mapping of land use, infrastructure, and 

land cover to facilitate climate change vulnerability assessment and adaptation planning. 

IR4: The approaches that best address long-term biodiversity conservation objectives and effectively help 
increase social and economic benefits to artisanal fishing communities include: 

 Continued focus on improving the implementation of the National MPA strategy at the national, 

regional, and local levels. 

                                                      
1 The market observatory is a platform whereby data on prices, products, market trends and supply are collected and 
shared with major fisheries trade associations.  
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 Monitoring the demarcation of MPAs and initiating corrective actions to ensure these areas are 

managed to preserve the resiliency and integrity of the eco-systems. 

 Continuation of the collaborative practices for collecting, sharing and communicating scientific 

information on fisheries. These data were used to support the development of evidence-based 

collaborative fisheries management plans. 

 Continuation of the program of co-surveillance or collaborative surveillance and monitoring of 

artisanal fisheries. 

 Continuing to support women fish processors in increasing the value of fish products through 

improved processing facilities in order to increase their revenue and their resilience to climate 

change. 

The Evaluation Team identified a number of observations/improvement opportunities regarding project 
implementation. For each item, the Evaluation Team provided a recommendation for improving project 
design or implementation. A full prioritized list of the Evaluation Team’s recommendations is in Annex 4.  
 
Overall, the COMFISH project, with fundamental support from its partners, has laid a solid foundation for 
ensuring the long term viability of its results and contributing to the sustainable management of fisheries 
resources. However, if the project were to end in the near future, this foundation would be at risk. An exit 
strategy should be developed that outlines how partner institutions will work together to maintain project 
results over the long term. Further, if the project were to be extended, the major focus should be on 
collecting baseline data, supporting local agreements, promoting aquaculture and providing better access to 
credit and markets for stakeholders. 
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1.0 INTRODUCTION 

1.1 MID-TERM EVALUATION PURPOSE AND QUESTIONS 

USAID/Senegal facilitated the conduct of the mid-term performance evaluation of the COMFISH project so 
as to: 

1) Review progress made towards achieving COMFISH objectives; 
2) Identify critical mid-course program modifications to promote sustainability of the program’s 

accomplishments beyond September 2016; and 
3) Identify lessons learned and recommendations to guide future USAID and DPM programming.  

 
To achieve the objectives outlined above, the Evaluation Team was tasked with reviewing and assessing the 
following four cross-cutting questions within the context of USAID/Senegal FtF strategy and biodiversity 
conservation objectives: 
 

1) To what extent has the project been implemented in terms of timely completion of project activities, 
effective use of project resources, reach of target groups/beneficiaries, quality of partnerships and 
collaboration, and contribution to overall USAID/Senegal EGO goals? 

2) What outcomes has the project achieved so far to address climate change, gender, environmental 
compliance, and governance issues? 

3) What is the likelihood that project approaches/practices and results will be sustained? 
4) Have capacity-building and increased leadership/management opportunities for women led to 

increased participation of women in leadership roles in the community? 

The Evaluation Team also addressed the following four IR questions: 

 IR 1: Has the project demonstrated effective, efficient and sustainable vehicles/approaches for 
sustaining biodiversity, improving resource management, implementing sustainable fisheries and 
preventing over fishing? 

 IR 2: What are the most binding constraints in application of strategies, policies, and best practices 
and how could these constraints be overcome? 

 IR 3: What interventions best improve the ability of vulnerable coastal communities to adapt and 
become resilient to the impacts of climate vulnerability and change? 

 IR4: What are approaches that successfully address long-term biodiversity conservation objectives 
while effectively increasing social and economic benefits to artisanal fishing communities? 

Intended users of this report include USAID/Senegal staff and IPs, USAID/COMFISH staff and IPs, 
Government of Senegal, and other relevant stakeholders.   

1.2 PROJECT BACKGROUND 

Senegal’s fisheries play a critical role in food security, livelihoods, and local and national economic growth. 
Fisheries products constitute 12.3 % of export earnings and 1.3 percent of Senegal’s Gross Domestic Product 
(GDP) (not including post-harvest activities such as marketing, artisanal and industrial processing and inland 
captures). Further, about 600,000 people are directly or indirectly employed in the fisheries sector. Senegal is 
also one of the biggest fish consuming countries in the world, with annual per capita fish consumption of 26 
kilograms (Kg). The fisheries sector has experienced declining productivity in recent years due to degradation 
and depletion of resources, misguided investments, overfishing, and overinvestment in onshore processing of 
fisheries products.2  

                                                      
2 Purchase Order No. AID-685-O-15-00005; COMFISH Mid-Term Performance Evaluation RFQ 
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COMFISH is a five year initiative (February 14, 2011 – September 30, 2016) being implemented by URI in 
collaboration with the Government of Senegal and other local partners to reform the country’s fisheries 
sector to sustain productivity and enhance the participation of artisanal fisherman and women in the artisanal 
fishery value chains. Specifically, the project aims to support DPM in implementing the Fisheries and 
Aquaculture Sector Policy Letter (LPS) which serves as a national framework for sustainable management of 
fisheries resources. COMFISH works with a diverse groups of partners to reach its objectives, including the 
Government of Senegal, private entities, academic institutions, research institutions and Non-Governmental 
Organizations (NGOs) for women and artisanal fishing. Recently, partnerships are also beginning to form 
between COMFISH and other USAID/Senegal projects. 
 
While the original focus of the project 
was related to the FtF strategy, 
COMFISH began to focus more on 
Climate Change as program funds for this 
area increased (See Figure 1). 

Senegal’s marine fisheries are part of the 
West Africa Marine Ecoregion 
(WAMER), one of the world’s most 
biologically diverse areas which is 
sustained by oceanic upwelling and 
enhanced by additional nutrient influxes 
from several major river/estuary/delta 
complexes. Maintaining this rich 
biodiversity and the health and quality of 
this highly productive marine ecosystem 
is critical to maintaining a sustainable 
supply of goods (e.g., food) and services 
(e.g., employment) for Senegal’s citizens.  

As noted in Figure 2, COMFISH project 
activities in Phase I (FY 2011-2013) 
originally focused on locations at Cayar 
and along the Petit Cote (Joal, Mbour, 
Sindia). During Phase II (FY 2014-2016) 
the focus expanded into Casamance, Saint 
Louis and the Saloum Delta, to cover the 
entire Senegalese coast and to take into 
account regional economic and ecological 
interests.  

Figure 1: COMFISH Climate Change Funding Patterns 
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As stated in the 2014 COMFISH Annual Report, the project’s long-term objective is “to end overfishing in 
Senegal and provide the nation with a sustainable source of high quality protein that contributes to the quality 
of life in artisanal fishing communities, and maintains the capacity of coastal and marine ecosystems to 
produce goods and services that are useful to, and desired by the people in Senegal.”  

The important strategies and concepts that COMFISH has included in the project design and implemented in 
order to meet this long term objective include: 

 Ecosystem based management; 

 Establishment of specific critical enabling conditions for sustainable fisheries at all levels; 

 Inclusive and participatory fisheries management planning; and, 

 Learning by doing. 

The COMFISH project’s emphasis on ecosystem based management (using sustainable management units) 
and participatory fisheries management is the core element in the project’s theory of change and life of 
project outcomes. 

Figure 2: Geographic Coverage Phase 1 and Phase 2 
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1.3 EVALUATION METHODS AND LIMITATIONS 

Data for this evaluation was collected through a combination of document review, meetings with 
USAID/Senegal and USAID/COMFISH, and interviews with key informants and field consultations at 
project sites along the coast of Senegal. 
 
1.3.1 EVALUATION METHODS 

A. DOCUMENT REVIEW 

Prior to undertaking key informant interviews and field visits, the Evaluation Team reviewed a variety of 
documents to better understand project activities, to inform meetings and interviews to be conducted in the 
field, and to assist in answering the cross-cutting questions.  
 
The Evaluation Team also collected additional documents in the field from COMFISH partners, including 
contracts, informational PowerPoints and pamphlets, government communications, annual reports and action 
plans, among others. These documents were also reviewed to inform responses to the evaluation cross-
cutting questions.  
 
A listing of the documents reviewed can be found in Annex 1. 

B. USAID/SENEGAL AND USAID/COMFISH MEETINGS 

USAID/Senegal Meeting 

The Evaluation Team met with USAID/Senegal on 28 January 2015 to review the Work Plan, but also to 
understand USAID’s perspective on the COMFISH project. The Evaluation Team learned that 
USAID/Senegal is satisfied with the value the project has added to the fisheries sector, especially in regards 
to the improved functioning of CLPAs in managing fish stocks, the research completed, integration of 
climate change data, as well as COMFISH’s overall participatory, ground-up approach to building a 
foundation for a sustainable fisheries future. According to USAID/Senegal, CLPAs and women in particular 
have benefitted from the project. USAID/Senegal also noted several difficulties that still need to be 
addressed in the sector, namely, that the government’s legal framework is not consistently enforced, sanctions 
are not strict enough to prevent problems, monitoring and surveying of illegal fishing is not done on a routine 
basis, and lack of payment for pirogues is creating a substantial open access problem.  

The approved evaluation Work Plan is in Annex 2. 

USAID/COMFISH Meetings 

In addition to an official meeting held on 27 January 2015, the Evaluation Team had numerous conversations 
with USAID/COMFISH staff throughout their time in Dakar and in the field. COMFISH provided 
additional documentation and detailed information regarding project interventions in the target zones. 
COMFISH staff were always available to clarify information or answer any questions that the Evaluation 
Team posed.  

C. KEY INFORMANT INTERVIEWS 

Key informant interviews with COMFISH partners and stakeholders were organized, with help from 
USAID/COMFISH, from 26-30 January 2015 and from 9-10 February 2015. These interviews were guided 
by the questionnaire submitted in Cadmus’ USAID-approved Work Plan. Table 1 below shows a complete 
list of key informant interviews held. 
 



5 
 

Table 1: Key Informant Interviews3 

DATE ORGANIZATION 

26 January 2015 

 

DPM 

CRODT 

27 January 2015 

 

FENAGIE 

USAID/ Education and Research in Agriculture (ERA) 

USAID/COMFISH 

28 January 2015 

 

DEEC 

Sub-Regional Fishing Commission (CSRP) 

USAID/Senegal 

29 January 2015 

 

APTE 

Unversity Institute of Fisheries and Aquaculture - Cheikh Anta Diop 

University (IUPA-UCAD) 

ANACIM 

USAID/Yaajeende 

30 January 2015 

 

Accelerated Growth Strategy (SCA) 

Institute for Research for Development/ Fundamental Institute for 

Black Africa (IRD/IFAN) 

West African Association for the Development of Artisanal Fishing 

(ADEPA) 

Ibraihima Niamadio- (past) Coordinator of Worldwide Fund for 

Nature (WWF)/ COMFISH activities  

 9 February 2015 Alliance  

10 February 2015 Seynabou Camara Ndiaye- DPM Gender Bureau Coordinator and 

REFEPAS member  

 
Annex 3 contains the interview guide for both the key information interviews and field discussions. 

D. FIELD VISITS 

During the period of 1 February to 11 February 2015, the Evaluation Team split into two groups to visit 
project sites in the six intervention zones along the cost of Senegal. Overall, the teams met with 
representatives from a total of 144 CLPAs. The Evaluation Team members conducted interviews and focus 
groups with various individuals in the fisheries sector including fishermen, women transformers, ICC and 
CLPA members, Chef de Postes, and representatives from administrative and surveillance units.  

Annex 1 contains information on the meetings conducted and range of interviews completed in the field. 

1.3.2 PRELIMINARY POWERPOINT PRESENTATION 

Upon returning from the field, both groups integrated their respective data and observations into coherent 
preliminary results arranged around the four cross-cutting and IR evaluation questions that were presented to 
USAID/Senegal and URI on 13 February 2015. 

1.4 LIMITATIONS 

The schedule for conducting the evaluation was sufficient but tight. While the ambitious meeting schedule 
allowed the Evaluation Team to cross check a variety of data from many sources, visiting a more focused 

                                                      
3 The Evaluation Team attempted to consult with representatives from CSE, FEFEPAS, and GO-MAMER; however, 
these stakeholders were not available or did not respond to requests for interviews. 
4 Cayar, Djirnda, Fatick, Joal Fadiouth, Kafountine, Mbour, Missirah, Rufisque/Bargny, Saint Louis, Sindia 
North, Sindia South, Warang, Yenn Dialaw, Ziguinchor,  
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sample of key partners from different sectors (e.g., government, NGOs, research institutions) would have 
provided the evaluators more time to transcribe and compare notes on a regular basis. However, the 
Evaluation Team managed to compare notes and get supplemental information from project staff to 
complete the assessment process. 
 
COMFISH completed the studies listed below and relied on previous research to establish a baseline and to 
justify its intervention areas, approaches and tools:  

1) Baseline survey on stakeholder’s perception of socio-economic well-being; conducted in 2012 with 
plans to repeat the survey at the end of FY 2015; 

2) Baseline study at the Cayar processing site to see how interventions have improved site functions and 
the quality of products; conducted in 2012; 

3) Baseline study on CLPA effectiveness and operationalization at project sites; conducted in 2012; 
4) Baseline study on fishery sector stakeholders and equipment use; conducted in 2012;  
5) Baseline data collected from 1954, 1978, 2003 and 2011 (high-resolution aerial photographs and 

satellite images) to assess coastal communities’ vulnerability to climate change; and, 
6) Baseline reports on women in fisheries in Senegal by Hall-Arbor in 2012,5 by Dia et al.6, and by 

Ndiaye et al.7  

Although a number of studies had been used to establish the COMFISH project strategy, limited baseline 

data made it difficult for the team to conduct a more quantitative analysis of change. The evaluation process 

could have benefitted from additional scientific baseline studies, as well as studies related specifically to 

gender, in order to better monitor project successes.  

The Evaluation Team included a gender specialist, to provide assistance with the preparation of the field 
questionnaire, to provide the Team Leader with advice regarding the administration of the questionnaire, and 
to respond remotely to gender-related questions that the Evaluation Team had during the field effort. The 
field team noted that cultural constraints appeared to prevent the women participating in gender discussions 
from feeling sufficiently comfortable to share information openly about economic and social matters related 
to gender during field consultations. However, the Evaluation Team was able to collect sufficient data to 
inform the fourth cross-cutting question related to women’s leadership and capacity building by making 
substantive observations in the field, as well as by gathering supplemental information from partners, 
COMFISH staff, and the head of the DPM’s gender office, Madame Seynabou Camara Ndiaye. Further, the 
team had the support of three COMFISH staff, Ms. Diouf, Ms. Thiaw and Ms. Kama to assist in facilitating 
gender discussions during field visits to the fishing communities along the coast from Joal to Cayar. 

1.5 EVALUATION TEAM 

For this important evaluation, Cadmus carefully selected professionals who have: 

 In-depth knowledge of global and Africa specific fisheries. 

 Specialized functional and technical evaluation skills and experience.  

 Greater than 10 years of experience in their respective fields and have an external perspective and 
knowledge of best practices.  

 

                                                      
5 Madeleine Hall-Arber (2012), An Evaluation of the Roles of Women in Fishing Communities of Dakar, the Petite 
Cote, and Sine Saloum. Coastal Resources Center, University of Rhode Island, Narragansett, RI, 26 pp. 
6 Minata Dia, Aminata Mbengue, Khady Sané Diouf, Atelier préparatoire Genre et CLPA pour la Gestion Durable des 
Stocks. USAID/COMFISH project, Senegal, and Coastal Resources Center, University of Rhode Island, Narragansett, 
RI 12 pp. 
7 Ndiaye, D., I. Niamadio, K. S. Diouf et P. S. Diouf. Stratégie de renforcement des capacités et du pouvoir social et 
économique des femmes actives dans la pêche. September 2012. USAID/COMFISH project. 
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In addition, several of our team members are native Wolof speakers, which facilitated focus group discussions 
and interviews. 
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2.0 FINDINGS, CONCLUSIONS AND RECOMMENDATIONS FOR 

CROSS-CUTTING QUESTIONS 

The Evaluation Team’s findings relative to each of the four cross-cutting question and IR questions are 
described below. The findings are presented in a narrative summary followed by a table of observations 
(improvement opportunities) and recommendations. The descriptions of the findings for the first two 
questions on project implementation and project outcomes are brief and concise as they provide a high level 
perspective on project performance. The descriptions of the findings for the second two questions on gender 
and sustainability are more detailed with extensive examples as they warrant a deeper analysis of project 
performance in these critical areas. By their nature, the evaluation findings for the cross-cutting questions 
somewhat overlap with one another. 
 
In order to provide a single summary of the recommendations, we have included the prioritized list of the 
Evaluation Team recommendations with assignment of responsibility to appropriate individuals and groups, 
in Annex 4. 

2.1 CROSS-CUTTING QUESTION 1 

To what extent has the project been implemented in terms of timely completion of project activities, 
effective use of project resources, reach of target groups/beneficiaries, quality of partnerships and 
collaboration, and contribution to overall USAID/Senegal EGO goals? 
 
2.1.1 FINDINGS 
 
The COMFISH project has been effectively implemented based on the set of criteria outlined in Question 1 
including:  

 Timely completion of project activities; 

 Effective use of project resources;  

 Reach of target groups/beneficiaries;  

 Quality of partnerships and collaboration; and 

 Contribution to overall USAID/Senegal EGO goals.  
 
The Evaluation Team based its assessment on the information presented below. 

A. OVERALL PROJECT ACTIVITIES BEING COMPLETED IN A TIMELY MANNER 

In order to assess the effective completion of COMFISH activities and milestones, the Evaluation Team 
completed a detailed comparison of targets and actual results of the COMFISH program based on the 26 
indicators outlined in Table 5-1, in Annex 5 (from the Project Monitoring and Assessment Plan Results 
Framework). (For ease of reference purposes Table 2 describes each of the indicators.) The team compared 
the end-of-project (EOP) targets (including those revised in 2013) with the cumulative values as of FY 2014. 
As noted in the summary, Table 5-1, in general the average percentage completion rate is 66%, which is 
slightly less than, but within the normal range of completion, of the completion rate of 70% that one would 
expect at this stage of the project, with 18 months left in the program.  
 
As would be expected for such a large program, the more nuanced evaluation of the indicators shows that the 
success rate varied from one indicator to another. For example, the EOP targets have already been achieved 
for Indicator #9, the number of policies/regulations and administrative procedures developed and presented 
to the public/stakeholders for consultation, and for Indicator #23, the number of households that are 
benefiting directly from the assistance. The activities represented by thirteen indicators have attained a 
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completion rate of more than 50% (#2,4,7,10,11,13,14, 15,16,18,20,21 and #22). Only three indicators, #5, 6 
and 12 have a completion rate between 44 and 50%. 
 
The completion rate for the activities represented by two indicators, #3 and #17, are below the rates for the 
other 24 indicators, at this phase of the project. The completion rate of 10% for communication program as 
represented by Indicator #3, the number of written and audiovisual materials produced to strengthen the 
capacities of collaborative management institutions and fisheries actors, appears low for such a critical 
activity. Similarly, the completion rate of 24% for Indicator #17, the number of hectares in areas of biological 
significance under enhanced management, seems low in comparison to Indicator #16, which is relatively high 
at 85%. The low completion rates indicate either that the performance of that activity is delayed, which is not 
consistent with the other indicators, or that the indicators are calculated incorrectly. These indicators are 
essential elements of monitoring and evaluation which should be validated to ensure that they are correctly 
measuring program progress. 
 
In addition, the Evaluation Team’s review of the expected outcomes over the project timeline, based on our 
review of work plans and annual reports, confirm that the project is being implemented in a timely and 
effective way. Field visits confirmed this conclusion. For example during focus group sessions in Cayar and 
Saint Louis, it was noted that the CLPA found the project activities were implemented in a timely manner. 
 
Table 2: USAID/COMFISH Project Indicators 

 
 
 
 

 

No. Description of USAID/COMFISH Monitoring and Evaluation Indicator. 

1. The synthetic index for CLPA management effectiveness. 

2. Number of persons who received short training courses on food security and productivity with the assistance of the USG. 

3. Number of written and audiovisual materials produced to strengthen the capacities of collaborative management institutions and fisheries actors. 

4. Number of research institutes and academic institutions, government departments, consultation frameworks and NGOs which have strengthened their 

capacities with the assistance of the USAID/COMFISH project. 

5. Number of action plans and/or projects developed to support the fisheries management process. 

6. Number of technical studies that contribute to enhance the management plans of sustainable management units. 

7. Number of synergy areas created in the process of establishing sustainable management units. 

8. Number of policies/regulations and administrative procedures analyzed. 

9. Number of policies/regulations and administrative procedures developed and presented to the public/stakeholders for consultation. 

10. Number of policies/ regulations and administrative procedures submitted officially for adoption (legislation/decree). 

11. Number of policies/ regulations and administrative procedures instituted with the assistance of the USG, and that have been approved. 

12 Number of policies/ regulations and administrative procedures approved, and which are implemented. 

13. Number of new technologies for fisheries resources put in place. 

14. Number of actors who have adopted new rules for collaborative fisheries resources management. 

15. Number of producers and others who have applied new technologies or management practices with the assistance of the USG (indicator 4.5.2-5 of the FTF). 

16. Number of hectares in areas of biological significance and/or containing natural resources under enhanced management with the assistance of the USG. 

17. Number of hectares in areas of biological significance under enhanced management with the assistance of the USG. 

18. Number of individuals who have received training on climate change with the assistance of the USG. 

19. Number of vulnerability assessments conducted with the assistance of the USG. 

20. Number of laws, policies, agreements, MoUs or regulations on climate change proposed, adopted or implemented with the assistance of the USG. 

21. Number of persons who have strengthened their capacity to adapt to the impacts of climate variability and change with the assistance of the USG. 

22. Number of private food security companies (for profit), producer organizations, water users associations, women’s groups, associations of men and women 

entrepreneurs, and CBOs who have received assistance from the USG. 

23. Number of households that are benefitting directly from the assistance of the USG (indicator 4.5.2-13 from FTF). 

24. The number of fisheries stakeholders on the project sites who have perceived an improvement in their well-being from the assistance of the USG. 
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B. PROJECT RESOURCES ARE BEING USED EFFECTIVELY 

Based on the Evaluation Team’s observations collected during interviews with the stakeholders at the local 
level, interviews with COMFISH finance staff, and the review of the finance tables included in COMFISH 
annual reports, project resources are being used effectively. Our observations during interviews and focus 
group meetings with the CLPAs and local stakeholders indicate that the number of staff employed by the 
COMFISH project is appropriate for the scope of work. Similarly the resources dedicated to salaries and 
benefits were appropriate to the level of effort required to execute the duties of each position. In addition, 
resources allocated to equipment and vehicles appeared appropriate to the requirements for management and 
transportation for the COMFISH project.  
 
According to the most recent financial results included in the COMFISH annual report of FY14, a total of 
$7.78M of the original budget of $11.49M has been expended (at the end of FY14), which at 67.73%, is 
appropriate for the total level of effort completed at this phase of the project. 
 
Based on the Evaluation Team’s interview with the COMFISH Director of Administration and Finance, the 
total funds expended by the project by the end of FY15 are expected to attain approximately $10M. Given 
the original budget of approximately $11.5M, it appears that there will be approximately $1.5M to complete 
the activities planned in FY16. This total may not be sufficient for completion of the activities planned for 
that year. During the Evaluation Team debriefing, USAID/Senegal staff questioned the accuracy of these 
forecasts. Follow up discussions are planned to resolve the potential issue. 

C. RESOURCES ARE REACHING BENEFICIARIES 

Based on our review of relevant documents, our analysis of relevant indicators, and our meetings with 
stakeholders, the resources provided to the COMFISH project appear to be reaching the intended 
beneficiaries. 
 
According to our analysis of the relevant indicators shown in annual reports as shown in Annex 5, the 
resources allocated to COMFISH appear to be reaching the intended beneficiaries. For example, the number 
of beneficiaries receiving short training courses on food security and productivity (Indicator # 2) has attained 
7,574 people, which is 63% of the EOP target of 12,050. (See the disaggregation of this indicator by gender, 
as described in Findings on Gender Outcomes.) In addition to fisher beneficiaries, the project has reached 
108 organizations, as measured by the number of research institutes and academic institutions, government 
departments, consultation frameworks, and NGOs which have strengthened their capacities (Indicator #4), 
which is 55% of the EOP target of 196. Similar results, as measured by Indicators #18 and #21, show that 
the intended beneficiaries are being reached via training on climate change in general, and on adaptation to 
the impacts of climate variability and change, specifically. 
 
The project has had the most success in reaching beneficiaries via the adaptation of new rules for resources 
management, and the application of new management practices as reflected in Indicators #14 and #15, for 
which COMFISH has achieved completion rates of 90% or higher. The number of individuals who have 
adopted new rules for collaborative fisheries resources management (Indicator #14) has reached 43,854 
people, which is 94% of the EOP target of 46,646 people. Similarly, the number of producers and others who 
have applied new technologies or management practices (Indicator #15) has attained 40,045 people, which is 
93% of the EOP project target of 42,837. 
 
Our meetings with institutional partners and stakeholders in Dakar as well as our focus group meetings in the 
coastal communities confirm that the resources are reaching the beneficiaries. For example, members of the 
CLPAs in Sindia South and in Mbour noted during interviews and focus groups that the CLPA offices had 
been renovated, refurbished and equipped by the COMFISH program. In addition, members of the CLPAs 
in Cayar, Sindia South, and Mbour noted that COMFISH provided funds for two collaborative surveillance 
trips per month. 
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Though the data indicate that project resources are reaching beneficiaries, it is not clear that the lessons 
learned from project execution are being communicated to the stakeholders at all levels. For example, the 
lessons learned as described in COMFISH annual reports are not being communicated to the beneficiary 
coastal communities in accordance with a system of participatory reporting. 

D. PARTNERSHIPS ARE EFFECTIVE BUT COULD BE STRENGTHENED 

One of the key objectives of the COMFISH project is to enhance and strengthen the quality of the 
collaboration and partnerships between national, regional and local governments. The Evaluation Team’s 
interviews with stakeholders at each level of governance indicated that collaboration had increased in the 
fisheries management sector. At the national level, for example, partnerships between the organizations and 
ministries across sectors of responsibility have been enhanced by COMFISH support of the consultation 
framework for the implementation of climate change adaptation policy via COMNACC. The steering 
committee for development of policy to integrate climate change into fishery policy includes the DPM, 
DEEC, COMNACC, FENAGIE, the CSE, REPAO, and Oceanographic Research Center of Dakar-
Thiaroye (CRODT). In addition, the process to review and approve the proposed fisheries climate change 
adaptation policy developed by the steering committee has engendered consultation across levels of 
governance from the national to local levels within government organizations like the DPM, and across 
sectors with administration officials from the local prefecture and sub-prefecture offices. 
 
Similarly institutional capacity development (as described below in the Sustainability Findings, Question 3), 
has strengthened these partnerships by providing venues for discussion and dialogue between representatives 
from each level of government in the fisheries management sector. 
 
One of the weaknesses encountered early in the collaboration between COMFISH and the national 
government was the delay to approve or engage in the overall institutional steering committee for the 
COMFISH project. The primary roadblock appeared to be the Government of Senegal’s slowness to validate 
the composition (including SCA, DEEC, USAID, DPM, and COMFISH) of the steering committee 
proposed by the DPM. To address the lack of an institutional steering committee, COMFISH worked with 
local institutions to develop official agreements to validate its cooperation with the government officials in 
the field. For example, the DPM wrote a “note de service” to document its cooperative work with 
COMFISH (i.e. work schedule, expected results, and validation of results). Similarly, the CLs were approved 
by local Prefects8 for the coordination and validation of the field work. 
 
High quality collaboration based on informal arrangements in place with partner institutions have been 
developed during the COMFISH project. For example, COMFISH funded a Sea Grant Training Program in 
the United States for representatives from DPM, CRODT, IUPA, FENAGIE and APTE to empower them 
to apply techniques learned in Senegal’s fisheries.  
 
However, the Evaluation Team found that relationships among many of these partners are not strong nor 
formalized. These relationships will need to be strengthened and formalized in order for these associations to 
take responsibility for viability of the project. For example, APTE, FENAGIE and ADEPA have 
complimentary work plans and the organizations could benefit from supporting each other. Further, 
COMFISH support to these institutions is mainly for projects and activities that coincide with COMFISH’s 
annual Work Plan, and do not necessarily support the specific objectives or work plans of the partner 
institutions. For example, FENAGIE and COMFISH have an MOU in place for specific activities and some 
operational support, but FENAGIE could use additional support in developing a strategic business plan to 
improve fundraising, and could also benefit from additional climate change training, which they can in turn 
disseminate to their members (in local languages), many of whom are in CLPAs. 
 

                                                      
8 The Prefect is the local authority representing the Minister of the Home Affairs 
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E. PROJECT CONTRIBUTES CONCRETELY TO USAID/EGO GOALS 

As outlined in the Results Framework for the COMFISH project, the USAID EGO development objective 
to increase inclusive economic growth and the USAID FtF goal to sustainably reduce global poverty and 
hunger are supported by the four USAID/COMFISH IRs. These IRs support the USAID EGO sub goals of: 

 Inclusive agriculture sector growth 

 Increased private sector trade 

 Improved management of natural resources 

 Improved nutritional status especially for women and children 
 
According to the performance indicators included in in Annex 5, the COMFISH project contributes to these 
goals. Though these indicators do not necessarily show direct evidence of concrete contributions to each goal, 
they do provide indirect evidence of progress towards the goals. The project completion rates for Indicators 
#2, (63%) #15 (93%), #16 (85%), #22 (71%) and #23 (100%) show that activities in support of the EGO 
will support the completion of the EOP targets by the end of the COMFISH program. Indicator #2, the 
number of persons who received short training courses on food security and productivity, addresses 
agricultural sector growth and improved nutritional status. Indicators #15 and #16 address the goal of 
improved management of natural resources. Indicator #22, the number of private food security companies 
(for profit), producer organizations, water users associations, women’s groups, associations of men and 
women entrepreneurs, and Community Based Organizations (CBOs) who have received assistance, addresses 
the goal of increased private sector trade. Finally, Indicator #23, the number of households that are 
benefitting directly from the assistance of the United States Government (USG), addresses the goal of 
improved nutritional status especially for women and children. 
 
2.1.2 OBSERVATIONS AND RECOMMENDATIONS  
Based on the Evaluation Team’s findings above, Table 3 summarizes the observations (improvement 
opportunities) and recommendations for Cross-cutting Question 1.  
 
Table 3: Observations and Recommendations for Cross-Cutting Question 1 

PRIORITY OBSERVATION RECOMMENDATION 

1  Need to strengthen coordination among 

high-level partners and project 

monitoring 

 Establish a Steering Committee including SCA, DEEC, 

USAID, DPM, COMFISH 

2  Budget may not be sufficient for final 

year of project implementation which 

could lead to destabilization of 

important COMFISH achievements 

 Review and discuss accuracy of FY 2016 budget 

concerns  

 Request budget supplement for FY 2016, if necessary 

3  Exit strategy lacking  Develop an exit strategy that features partner support 

as project activities decrease 

4  Lack of formalized frameworks with key 

collaborating institutions (e.g. FENAGIE, 

APTE, DEEC, ANACIM, Alliance, CSE) 

 Establish MOUs which provide framework for 

contractual implementation 

5  Lessons learned are included in reports 

but not necessarily being shared with to 

communities 

 Ensure regular presentation and review of quarterly 

reports to local stakeholders with focus on lessons 

learned 
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PRIORITY OBSERVATION RECOMMENDATION 

6  Project monitoring indicates a few weak 

spots (e.g., Indicator #3, for 

communication and outreach materials; 

Indicator #17 for areas of biological 

significance under enhanced 

management) 

 Ensure that annual work plan specifically addresses 

those areas that appear to be lagging; Check the quality 

of certain indicators to ensure that they are adequately 

measuring progress 

7  Difficult to link activities in annual work 

plan to annual report 

 Ensure that summary tables included in each report are 

easy to read and that activities are listed in a manner 

consistent between the reports 

 

2.2 CROSS-CUTTING QUESTION 2 

What outcomes has the project achieved so far to address climate change, gender, environmental 
compliance, and governance issues? 
 
2.2.1 FINDINGS 
 
The COMFISH program has achieved, for the most part, the outcomes expected at this stage of the project 
for the four themes under Question 2 related to climate change resilience, gender, environmental compliance, 
and governance. The findings for each of these themes are described in detail below. 

A. CLIMATE CHANGE OUTCOMES  

The major outcomes achieved by COMFISH to address climate change resilience include: 

 Increased awareness of climate change among stakeholders through outreach and capacity 
development. 

 Development of and implementation of climate change adaption plans in several coastal 
communities based on an assessment and vulnerability analysis. 

 Enhancement of the scientific database to support policy/decision making and action plans. 

 Integration of climate change adaptation into national fishery policy. 
 
Analysis of Results using Logical Framework Indicators: According to our review of the COMFISH 
program’s success within the logical framework of representative indicators and our comparison of EOP 
targets and actual results, the incorporation of climate change adaptation into fisheries management has been 
successful so far. The relevant indicators, #18, 19, 20, 21, show completion rates of 65%, 50%, 82%, and 
65% respectively. 
 
Outreach and Capacity Development: Through outreach and capacity development, 3,017 of the targeted 
4,673 beneficiaries (approximately 65%) have received training on climate change (Indicator #18). In FY14 
almost 40% of the recipients of climate change training were women. Similarly, through climate change 
resilience training during the evaluation phase of vulnerability studies, and most recently, initiation of the first 
steps of implementation of the climate change adaptation plans in the three CLPAs noted above, 65% of the 
targeted beneficiaries (8,229 out of 12,705) have increased their capacity to adapt to climate variability and 
climate change (Indicator #21).  
 
According to our discussions with stakeholders, climate change awareness is attained at all levels: national, 
regional, and local. The major outreach and capacity building activities on climate change have included: 
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 Outreach and capacity building on the basic concepts of climate change and adaptation measures for 
stakeholders at the local level; 

 Capacity building on new environmentally friendly fish processing technologies for women; 

 Strengthened capacities of stakeholders to use weather forecast information for marine safety; and 

 Radio outreach programs on climate change, best fishing practices and sustainable management of 
fisheries. 

 
Assessment of Vulnerability and Adaptation to Climate Change: Three climate vulnerability studies (out 
of the EOP target of six per Indicator #18) have been completed in the coastal communities represented by 
the CLPAs of Joal/Fadiouth, Sindia and Rufisque/Bargny. In FY13, the climate change adaptation plans for 
these communities were developed and validated. These plans include discrete actions such as the restoration 
and conservation of degraded ecosystems. At these locations, in the second quarter of FY14, the first steps in 
the implementation of climate change adaptation plans were completed. Implementation of climate 
adaptation plans is one of the fourteen policies on climate change (out of the 17 planned) that have been 
completed by COMFISH (as measured by Indicator 20 for an 82% completion rate). These initial steps 
included the dissemination of the rules from the CLs, support to establish or re-establish the collaborative 
surveillance groups, introduction of the early warning strategy for catastrophic storm events, and the 
provision of weather information.  
 
Enhancing the Scientific Database to Support Policy/Decision Making and Action Plans: In order to 
provide a scientific basis for decision making and the development of climate 
change adaptation plans and strategies, studies were performed by COMFISH 
partners to further understand the potential impacts of climate change on 
fisheries and coastal communities. Examples of outcomes from four of these 
research studies9 include: 
 

 Research completed by the CRODT on Sardinella stocks indicates that 
fish populations have moved north, away from historical fishing areas, 
as shown in Figure 3, and will continue to do so over the next 
decades, based on the analysis of the effects of environmental factors 
(i.e., sea water temperature and upwelling) on the distribution and 
seasonality of the stocks.  

 GIS mapping of land use, infrastructure, and land cover have been 
produced to facilitate climate change vulnerability assessment and 
adaptation planning. 

 GIS mapping studies have integrated scientific data collection and 
local knowledge to provide a scientific basis for fisheries management 
plans. 

 
Integration of Climate Change Adaptation into Fishery Policy: In order 
to integrate climate change adaptation strategies into policies across 
governmental agencies, research institutions and other stakeholders, 
COMFISH worked with the DPM, DEEC, COMNACC, FENAGIE, CSE, 
REPAO, CRODT in FY13 to establish a steering committee on climate 

                                                      
9 Other completed research studies included: (1) North- West African Sardinella Population dynamics: environmental, 
biological and socio-economics constraints; (2) Bio-ecological and socio-economic study of Ethmalosa stocks in Senegal; 
(3) Contribution to the role of the artisanal fisheries socio-economic in the economy of coastal communities : Case study 
Cayar; (4) Diagnosis of the weaknesses and obstacles of the Governance concerning MPAs in Joal, Cayar and 
Bamboung; (5) Increasing the knowledge on climate change and fishing practices in the Senegalese ZEE and in other 

Figure 3: Historical Migration of Sardinella 
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change adaptation strategy. The steering committee developed an action plan to integrate climate change into 
fisheries polices and adopted a consultative framework to ensure dialogue on climate change between the 
fisheries sector and the other major sectors as represented by COMNACC. In FY14, a national workshop 
brought together representatives from 45 institutions to review and approve the action plan. In the 
subsequent series of workshops in three regions, Dakar, Louga and Fatick, the action plan was presented to 
and reviewed by 224 local representatives from the technical services for fisheries and environment, the 
administrative authorities as well as stakeholders. 

B. GENDER OUTCOMES  

The critical outcomes achieved by the program to increase the leadership and participation of women in 
fisheries management include: 

 Improved infrastructure and protocols for fish processing (especially hygiene and sanitation). 

 Training in bookkeeping and business management. 

 Revitalization of REFEPAS. 
 
Analysis of Results using Logical Framework Indicators: According to our review of the COMFISH 
program’s success within the framework of representative indicators and our comparison of EOP targets and 
actual results, the incorporation of women in fisheries management appears to be successful. For example, 
the disaggregation by gender of the data represented by Indicator #2, number of persons who received short 
training courses on food security and productivity, and Indicator #18, number of individuals who have 
received training on climate change, which show that the proportion of women participating in training 
ranged from 31 to 55% as shown in the Table 4.  

Table 4: Disaggregation of Participants in Training Courses by Gender 

INDICATOR TOTAL 

PARTICIPANTS 

TOTAL WOMEN FISCAL YEAR 

# 2: Individuals who received 

short training courses on food 

security and productivity 

169 Workshops 32.4% FY14 

2078 individuals 31.5% FY13 

986 individuals 55%10 FY12 

Not Available NA FY11 

#18: Individuals who have 

received training on climate 

change 

1841 individuals 39% FY14+ 

 
Improved infrastructure and protocols for fish processing (especially hygiene and sanitation): The 
COMFISH program has contributed to increasing women’s incomes by improving fish processing activities 
which are typically performed by women. Example outcomes include: 
 

 Construction of the pilot processing unit for the women’s association in Cayar; 

 Training in functional literacy for the women’s association in Cayar; 

 The provision of processors, cleaning material and equipment to women’s processing groups in 
Mbour; 

 Capacity building on improved fish processing techniques for sanitation and hygiene in numerous 
coastal communities including Pointe Sarene, Saly, Cayar, Joal-Fadiouth, Rufisque/Bargny, and 
Sindia North/South;  

                                                      
ZEE of the SRFC member countries; and, (6) Monitor and Evaluate the impacts of MPAs, using biological, socio-
economic indicators and governance 
10 Data from the COMFISH FY 2012 Annual Report, Annex A1, reported as “Indicator 4. Ratio of women who have 
received short term training on food security (in relation to the total number of people trained).”  
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 Development of hygiene charters for eight communities in the CLPAs in Joal-Fadiouth, 
Rufisque/Bargny, Sindia North and South; and 

 Participation by Cayar women’s groups in three trade fairs to exhibit their products in Thies, Matam 
and Pusan, South Korea.  

 
Training in bookkeeping and business management: Participatory training programs were developed 
and presented to provide women with the additional skills to manage their businesses. Example outcomes of 
these programs include the following: 
 

 Capacity building for women in the 20-member GIE in Joal Fadiouth on the organizational skills to 
manage their new micro-credit fund association; 

 Leadership training in cooperation with the DPM for 18 women; and  

 Development of a revolving fund for women groups in Cayar. 
 
Additional examples of outcomes that have been achieved to address gender issues are described below in 
Section 2.4.1, describing the findings for Question 4. 

C. ENVIRONMENTAL COMPLIANCE OUTCOMES 

Based on the results of the USAID 2005 biodiversity assessment and environmental threats and opportunity 
analysis, which indicated that overfishing and destructive fishing methods were direct threats to marine 
diversity in Senegal, COMFISH has facilitated the development of policies and strategies to reduce or 
eradicate bad fishing practices, and to promote the conservation of marine biodiversity and ecosystems. 
Environmental compliance, in the context of the COMFISH project, equates to compliance with the policies, 
rules and regulations to meet these objectives.  
 
The important outcomes achieved to ensure environmental compliance include: 

 Support for the national MPA strategy;  

 Physical demarcation of MPAs using buoy markers in Joal, and Cayar; and 

 Training (in operations, participatory surveillance and monitoring); and, 

 Implementation of the Environmental Management and Monitoring Plan. 
 
Analysis of Results using Logical Framework Indicators: According to our review of the COMFISH 
program’s success within the framework of representative indicators and our comparison of EOP targets and 
actual results, environmental compliance interventions appear to have been completed successfully up to this 
phase of the project. The key indicators for environmental compliance, #14, #15, and #16, show that, at this 
phase of the project, the completion rates exceed 85%. The completion rates for indicator #14, the number 
of actors who have adopted new rules for collaborative fisheries resources management, and indicator #15, 
the number of producers and others who have applied new technologies or management practices, both 
exceed 90%. The completion rate for the relevant indicators for biodiversity conservation, #16, the number 
of hectares in areas of biological significance and/or containing natural resources under enhanced 
management11 exceeds 85%. 
 
Biodiversity Conservation - Support for MPA Strategy: An important objective of COMFISH is the 
promotion of the conservation of marine biodiversity and ecosystems by improving the national MPA 
management program. The COMFISH project has achieved the following outcomes in support of this 
objective: 
 

                                                      
11 Indicator #17, the number of hectares in areas of biological significance under enhanced management has a 
completion rate of 24%; however, it is not clear that this metric is calculated correctly. 
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 Consensus development among stakeholders on the national MPA national strategy (SNAMP) by 
conducting workshops and obtaining approval in FY14 of the strategy by relevant experts from the 
Ministry of Environment and Sustainable Development. 

 Capacity development for the DAMCP, DPM, National Parks Directory (DPN) and CBOs on MPA 
management through two workshops to consider certification programs for MPA managers and to 
develop associated training programs. 

 Implementation of corrective measures/actions for poorly managed MPAs, through the 
development of action plans to address the weaknesses in the management of three MPAs in Joal 
Fadiouth, Bamboung and Cayar. 

 Ecotourism development, by operationalizing the Joal-Fadiouth ecotourism interpretation center, to 
support the management of the Joal-Fadiouth MPA.  

 
Physical demarcation of MPAs using buoy markers in Joal and Cayar: The proper maintenance of buoy 

markers is critical to enforcement of MPA regulations. COMFISH facilitated the following activities to 

demarcate MPAs: 

 Monitoring, improved management of buoys in the MPA in Joal-Fadiouth and implementation of 

lessons learned for the installation of marker buoys for the Cayar MPA. 

 Demarcation of the Cayar MPA using buoy markers based on GPS geolocation performed by the 

MPA management committee, in collaboration with the local Conservation Officer, the private 

company contracted to mark the boundary, the National Department of Lighthouses and Beacons, 

and WWF. 

Training in operations, participatory surveillance and monitoring: One of the COMFISH objectives is 

to initiate a program of co-surveillance or collaborative surveillance and monitoring of artisanal fisheries in 

Senegal as the existing fisheries surveillance system focuses on industrial fisheries and is severely constrained 

by lack of resources. The goal, as articulated in the 2012 Strategy for CLPA Capacity Building, is to involve 

fishers, through the CLPA network, in planning and implementing participatory surveillance and monitoring. 

COMFISH completed the following outcomes in this area: 

 Capacity development for the CLPAs, research institutions and the DPM to establish joint systems 

for collaborative fisheries surveillance. 

 Outreach to and capacity development for CLPA collaborative supervision committees on 

methodologies to eliminate or control illegal, unreported and unregulated (IUU) fishing. 

 Capacity development of the CLPAs from Cayar, Yene/Dialaw and Rufisque/Bargny on 

collaborative supervision and safety at sea by trainers from the DPM and DPSP. 

 Development of a guide on participatory monitoring for CLPA supervision committees. 

 Support for collaborative surveillance teams to conduct 50 surveillance trips (40 with the CLPAs in 

Joal Fadiouth, Sindia South, Mbour and Sindia North, and 10 with the village level teams in the 

Siedhiou region). 

 Outreach and capacity development via radio broadcasts from 43 radio stations across intervention 

areas on the organization, and management of collaborative surveillance crews. 

 Development of the collaborative mechanism for collecting, sharing and communicating scientific 

information on fisheries. These data were used to support the development of evidence-based 

collaborative fisheries management plans. 

 Establishment of collaboration with the Western Indian Ocean Certification of Marine Protected 

Area Professionals (WIO-COMPAS) program. 
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Implementation of the Environmental Management and Monitoring Plan: The project has developed 

its Environmental Management and Monitoring Plan (EMMP) which is approved by the mission and the 

Senegal Environment Directorate (DEEC). An environmental monitoring and management plan report is 

produced every quarter and submitted for approval to USAID/Senegal. 

D. GOVERNANCE OUTCOMES 

One of the key goals of the COMFISH program is to strengthen the enabling conditions required to enhance 
governance in the fisheries sector in Senegal at all levels. The important outcomes achieved to address 
governance issues include: 

 Strengthening CLPAs and their steering committees (ICC).  

 Promulgation and adoption of CLs. 

 Dramatic increases in the issuance of fishing licenses (see Figure 4).  

 Increases in boat registration.  

 Increases in the issuance of wholesaler’s identification cards. 
 

 
Figure 4: Increase in Fishing Licenses: Cumulative Data from Six CLPAs12 

 
Strengthening of the CLPAs and their ICCs: The COMFISH project has leveraged the existing 

institutional network of CLPAs to establish collaborative management plans for priority fish stocks. As a 

result, strengthening existing CLPAs and developing new CLPAs has been critical to the success of the 

program. Specific examples of achieving this outcome include: 

 Revitalization of CLPAs, and assistance, using a participatory and inclusive mechanism, to 

promulgate “local conventions” to implement the policy framework and the adopted fishery 

management strategy. (See promulgation of CLs below.) 

 Capacity development of CLPAs and their ICCs on administrative and financial management, fund 

raising mechanisms, community organization and dynamics, and resource management, collaborative 

surveillance, and monitoring, and climate change adaptation.  

 Organizing CLPAs into relevant technical committees (e.g., Rufisque/Bargny and Yene/Dialaw). 

 Establishing the new CLPA in Kafountine in the Casamance. 

                                                      
12 Joal, Mbour, Sindia North, Sindia Sud, Cayar, and Fass Boye. 
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 Facilitating the renovation and provision of equipment in CLPA offices in Rufisque/Bargny, Mbour, 

and Sindia South. 

Additional examples of key outcomes which have strengthened CLPAs are described in Cross-Cutting 

Question 3 below, under Findings on institutional capacity building at the local level. 

Promulgation and Adaptation of CLs: In order to provide the legal underpinning for CLPAs to negotiate 

fisheries management rules in each area of intervention, CLs have been promulgated by the CLPAs and 

approved by the local central government representative (i.e., the prefect or sub-prefect). The establishment 

and implementation of these CLs is also critical for stakeholders to participate actively in developing 

collaborative management plans. Specific examples of the outcomes achieved to support CLs include: 

 Establishment of six CLs, for the CLPAs in Sindia, Mbour and Joal Fadiouth, in FY 12, and in Cayar, 
Rufisque/Bargny, and Yenne/Diallao in FY13. 

 Development of new CLs in FY14 for the Ziguinchor, Kafountine, and Saint Louis CLPAs. 

 Conducting surveys of fishery stakeholders and their equipment in Ziguinchor, Kafountine, and Saint 
Louis. 

 Disseminating of CLs via awareness meetings (in Yenne/Dialaw, Rufisque/Bargny and Cayar), and 
radio programs (in Joal Fadiouth, Mbour, Ndayane, Cayar and in Rufisque). 

 Development of three fisheries management plans for three zones: (1) Petite Côte (CLPA Joal, 
Mbour, Sindia-North, Sindia- South and Palmarin); (2) Cape Vert (CLPA Yenn-Dialaw, Rufisque-
Bargny, Pikine and Hann) and (3) Grande Côte (CLPA Cayar, Dakar Yoff West and Fass Boye).  

 
Additional examples of key outcomes which have strengthened the promulgation and implementation of CLs 

are described below in Cross-Cutting Question 3 Findings on institutional capacity building at the local level. 

Dramatic increases in the issuance of fishing licenses, boat registrations and the issuance of fish 

seller cards: The management rules contained in each of the CLs require that members obtain boat 

registrations and fishing permits from the government. Similarly, each CL requires that fish processors obtain 

and display fish seller cards issued by the local CLPA. As a result of the promulgation and implementation of 

the CLs, significant increases in the number of fishing licenses have occurred, as indicated in Figure 4, at 

CLPAs where the CLs have been promulgated. Similar increases have occurred for boat registrations and fish 

seller cards. 

2.2.2 OBSERVATIONS AND RECOMMENDATIONS  
Based on the Evaluation Team’s findings above, Table 5 summarizes observations (improvement 
opportunities) and recommendations for Cross-cutting Question 2.  

Table 5: Observations and Recommendations for Cross-Cutting Question 2 

PRIORITY OBSERVATION RECOMMENDATION 

1  Numbers, roles and importance of 

women in the fishing sector unknown 

for entire coastline 

 Work with DPM Gender officer and REFEPAS to 

undertake national survey of women in Fishing 

2  Lack of access to credit results in both 

fishers and processors becoming 

indebted to predatory buyers 

 Establish revolving credit funds at the local level 

3  Lack of market access by Ethmalosa 

(Cobo) and Sardinella (Yaboy) fishers 

 Identify mechanism to broaden access (trade facilitation) 
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PRIORITY OBSERVATION RECOMMENDATION 

and processors enables predatory 

practices by buyers 
 Organize study tour for fishers and processors to 

central markets (e.g., Diaobé) 

4  Development of some partner 

institutions (e.g., FENAGIE) 

handicapped by lack of business and 

strategic plans 

 Provide training and support for the development of 

business and strategic plans 

5  Lessons learned by some communities 

not being accessible to others 

 Organize exchange visits and study tours; Participate in 

fish product exhibitions 

6  Mechanics of the Cobo (Ethmalosa) 

trade unclear  

 Support a Cobo (Ethmalosa) value chain analysis to 

identify opportunities to improve sales and increase 

revenues of fishers, processors, and sellers 

 

2.3 CROSS-CUTTING QUESTION 3 

What is the likelihood that project approaches/practices and results will be sustained? 
 
2.3.1 FINDINGS 

USAID/COMFISH’s long term objective, over a 20- to 30-year timeframe, is “to end overfishing in Senegal 
and provide the nation with a sustainable source of high quality protein that contributes to the quality of life 
in artisanal fishing communities, and maintains the capacity of coastal and marine ecosystems to produce 
goods and services that are useful to, and desired by the people in Senegal.” Cross-cutting Question 3 
addresses this objective, and asks whether or not project approaches, practice and results can be sustained 
when the project ends in 2016. The Evaluation Team found that the chances of sustainability are likely, based 
on project successes thus far: institutional capacity building, information dissemination and awareness raising, 
training (capacity building) and learning by doing. 

A. INSTITUTIONAL CAPACITY BUILDING 

The COMFISH project has strengthened institutions at both the national and local levels through capacity 
building activities; support for various committees, working groups and research studies; provision of 
resources and equipment for offices and processing sites, and technical support for management and climate 
change adaptation plans, among others. From FY11 through FY14 the project sites that 108 total 
research/academic institutions, government departments, consultation frameworks and NGOs have had their 
capacities strengthened with the assistance of the COMFISH project. Several important examples of capacity 
building at the institutional level are detailed in the narrative below.  

National Level 
At the national and governmental level, the DPM and COMFISH work together closely. Specifically, 
COMFISH enabled the validation and approval of the National Strategy on MPAs by the Ministry of 
Environment and Sustainable Development, and supported the MPAs in Cayar and Joal by marking MPA 
boundaries with buoys.  
 
COMFISH also helped set up a national committee on the management of fishing capacity in Senegal, and 
supports the National Management Committee on Small Pelagics. They also supported the creation of a 
Technical Working Group (TWG) in charge of developing and validating fisheries management plans on 
targeted fisheries for Sardinella and Ethmalosa, whereas two meetings were held in year four. Members in this 
TWG include the Deputy Director of Fisheries, DPM technicians, fisheries inspectors in project areas, and 
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COMFISH experts. The Evaluation Team found that due to the lack of an appropriate management plan or 
CL (Saloum Delta), the Ethmalosa fisheries are largely unregulated and susceptible to illegal fishing activities.  
 
COMFISH also revitalized the National Consultative Council for Marine Fisheries (CNCPM), and provided 
training to DPM staff on leadership, population, health and environment. In year three, the projected 
awarded a training grant to the Technical Inspector of Fisheries to attend a five month training at URI to 
review and study Senegal’s governance system, and to learn about fisheries management and how to adapt 
good practices and approaches to Senegal’s system.  
 
At the government level, COMFISH collaborated with and supported DEEC. COMFISH supported a study 
on climate change vulnerability and is currently supporting a national climate change adaptation plan which is 
an obligation under the Kyoto Protocol. Further, COMFISH helped set up COMNACC. COMFISH funded 
a regional training on website design and operation, which allowed COMNACC to develop a platform for 
disseminating climate change information (comnacc.org). COMFISH also partners with COMNACC to 
organize and deliver workshops on climate change.  
 
COMFISH has also supported research institutions, such as CRODT and IUPA/IFAN. CRODT and 
COMFISH have an MOU in place for scientific support to develop collaborative management plans on 
Sardinella and Ethmalosa. COMFISH supports their research for establishing management plans for small 
pelagics, and also supported focus group studies at landing sites to identify the bio-ecological and socio-
economic characteristics of Ethmalosa stocks (this report has been submitted for validation). Also of 
importance to note, is that COMFISH facilitated CRODT’s capacity to collect fisheries data in the 
Casamance and Saloum Delta, areas which were not previously covered by their research.  
 
For IUPA/IFAN, COMFISH funded the Master’s degrees for three students, as well as one PhD student 
from IUPA and one PhD student from IFAN. COMFISH also funded a study by IUPA on fishing gear 
selectivity for small pelagics in Casamance and the Saloum Delta. One area where CRODT requested 
additional assistance, is with recruiting young researchers in areas outside biology, where the majority of 
CRODT staffer are experts. CRODT staff believes they could benefit from research support in areas such as 
economics, sociology, politics, etc. 
 
COMFISH also facilitated a training workshop in year three on the use of the Electronic Length Frequency 
Analysis (ELEFAN) software at the University Cheikh Anta Diop (UCAD) in Dakar. Trainers were experts 
from the University of British Colombia. Thirty participants attended this training from various organizations, 
including DPM, CRODT, WWF, IUPA, IFAN and COMFISH. While research institutions have certainly 
been strengthened by COMFISH efforts, there is also a duplication of efforts occurring in some research 
studies between CRODT, IUPA, IRD/IFAN and DPM which can lead to redundancy and wasted resources.  
 
There are numerous other examples of institutional capacity building at the national level, including: 

 Supporting SCA with their action plan for managing fishing capacities and controlling IUU fishing.  

 Supporting CSE in mapping fishing sites and infrastructure to inform management plans. 

 Supporting APTE in the construction/implementation of a processing plant in Cayar. 

 Supporting ANACIM to collect and disseminate forecast information on weather and see conditions 
to fishermen. 

 
Further, COMFISH supports the collaboration between various institutional partners, which is an important 
foundation to build to allow project results to continue when the project has ended. For example, COMFISH 
funded a Sea Grant Training Program in the United States for representatives from DPM, CRODT, IUPA, 
FENAGIE and APTE to empower them to apply techniques learned in Senegal’s fisheries.  
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Local Level 
At the local level, CLPAs in COMFISH target zones have benefitted greatly from project support. As the 
main enforcers and implementers of the LPS at the local level and on the ground, this support is crucial for 
maintaining project successes and results once the project is finished. One of the main areas of support 
provided to CLPAs in the target zones is the development of CLs, which provide site-specific guidance and 
regulations to manage fisheries in support of the LPS. At the time of the evaluation, CLs have been 
established in all project sites besides the Saloum Delta, and COMFISH and CLPAs have signed MOUs to 
formalize their partnership for developing and implementing these CLs.  
 
As a component of implementing CLs, COMFISH supports collaborative surveillance teams at CLPAs. In 
2014, there were over 40 CLPA surveillance trips at sea in Cayar, Rufisque/Bargny, Joal Fadiouth, Sindia 
North and South and Mbour. The Evaluation Team found that further support for surveillance teams is 
needed, particularly in Cayar and Ngaparou, where patrol vehicles and funding for surveillance committees 
were insufficient to safeguard project results. For example, in Cayar, the patrol vehicle is less powerful than 
those used by illegal fishers (40 HP vs 60 HP).  
 
COMFISH has also helped CLPAs plan for and adapt to climate change by helping to implement the 
National Strategy for Adaptation to Climate Change in the fisheries sector and coastal areas at the local level. 
Climate change vulnerability assessments were conducted in Rufisque/Bargny, Joal Fadiouth and Sindia, and 
adaptation plans have been approved by the ICCs in these areas. As a result, implementation of adaptation 
strategies has started in the CLPAs of Rufisque/Bargny, Sindia North and South and Joal/Fadiouth. 
 
In addition to providing support for CLPAs, COMFISH also established the first CLPA in Kafountine (a 
phase II project zone) through a participatory approach. Local stakeholders such as regulatory authorities, the 
Ziguinchor fisheries service, and fisheries practitioners were all consulted in this process, exemplifying 
COMFISH’s ground-up approach to implementing activities. Following the establishment of the CLPA, 
representatives were trained in a three-day course on the role of CLPA council members.  
 
In some cases, CLPAs already existed in project areas, but were essentially inactive before COMFISH 
interventions (e.g., Rufisque/Bargny, Cayar). Other sites were active, but were in need of training in various 
areas. To address these needs, COMFISH provided trainings that including the following: financial and 
administrative management, participatory surveillance, climate change adaptation approaches, computer skills, 
hygiene and sanitation best practices for women transformers, and peace and conflict resolution.  
 
Further, COMFISH supports the internal operation of CLPAs by setting up technical committees. In 
Rufisque/Bargny and Yene/Dialaw, committees were set up on the following: awareness, information and 
communications; environmental and fishery resource management; conflict prevention and settlement; 
finance and social action; and surveillance and safety at sea. In addition to supporting the function and 
improvement of CLPAs, COMFISH has also provided funds and equipment in the shape of computers, 
printers, office furniture, chairs, etc. CLPAs in Rufisque/ Bargny, Mbour, Sindia South and Saint Louis were 
renovated as a result of the project. 
 
At project sites in the newer intervention zones (i.e., Casamance, Saloum Delta and Saint Louis) the 
Evaluation Team found that generally, the CLPAs had similar needs, and require additional project support in 
the following areas: 

 Assist CLPAs in finalizing the process of official recognition and preparing action plans. 

 Determine more efficient financing mechanisms to facilitate their work and enforcement of LCs. 

 Improve infrastructure at main landing sites (e.g., roads, electricity, running water, and equip the 
fisherman’s center (“maison du pecheur” in French) with computer, chairs, tables, internet, etc.). 

 Provide credit schemes or revolving funds for the communities. 

 Disseminate updated fishery maps. 
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 Improve material, equipment and techniques for proper handling and processing (hygiene). 

 Extend radio programs in communities where they do not exist. 

The Evaluation Team also found that CLPAs could be further strengthened if the LPS was updated to reflect 
the good governance aspects that COMFISH is promoting at CLPAs. For example, the LPS should include 
and define the roles of ICC officers, and should require a balance of genders in ICC offices. Further, 
conditions should be established that need to be met in order for CLPAs to open bank accounts so that the 
government can more easily transfer funds to CLPAs outside of Dakar. The Evaluation Team also found that 
surveillance officers on the ground are concerned about life insurance and their status for enforcing the law. 
These concerns should be addressed. Further, while ICC members do not need identity cards because they 
are designated via ministerial decree, it would be beneficial for each college to establish membership cards13 
to improve management in the sector. 

CLPAs were supposed to receive 60% of fishing licenses, wholesaler cards, and boat registration fees14, as 
well as a portion of penalty fees from surveillance efforts, but the system is not working because the CLPAs 
do not have bank accounts (there is no legal basis to open an account to have access to government funds). 
In order to rectify this, the government granted each CLPA with 3 million CFA this year. However, due to 
the issue of who should open accounts and sign on behalf of the CLPA, the funds have not been released. 
Meanwhile, the project, in conjunction with its partners, suggested the following mechanisms for mobilizing 
internal resources for operations: 

 Making and selling membership cards. 

 Collecting contributions from GIEs. 

 Collecting payments from impounded boats. 

 Reducing the amounts CLPAs pay for offences committed by their members. 

 Helping CLPAs organize one-day public events on fisheries to create purchase points for fishery 
products. 

 Soliciting contributions from gas stations, refrigeration facilities, banks and other fisheries sector 
stakeholders. 

 Organizing income-generating activities. 

Further, studies need to be completed to quantify the needs of each CLPA for activities and operation, in 
order to identify a fund-raising target. 

A major obstacle to establishing a foundation for sustainability of project results is ensuring that CLPAs 
communicate with each other and work together when the project is completed. As fishery stocks traverse 
multiple CLPA zones, it is crucial that they collaborate to ensure sustainable management of these stocks. For 
this reason, COMFISH is working on developing collaborative management plans for Sardinella in the six 
project zones that encompass multiple CLPAs. In turn, the project developed Stock Management Units 
(UGS) for each of the six project zones to coordinate this effort. Each UGS is composed of the CLPAs 
within the zone, with the exception of the Saloum Delta, which does not have a CLPA or CL. COMFISH is 
also in the process of establishing a CLPA network (the terms of reference still need approval by the DPM). 
COMFISH also provided training on co-management, facilitation techniques, organizing farmers, the mission 
of CLPAs and the objectives of the COMFISH project to ICC members, the facilitators, and the liaison 
officers (see Figure 5 below). At the end of the project, the liaison officers will absorb the responsibilities of 
the facilitators as the link between the community and fisheries administration.  

                                                      
13 All fisheries stakeholders are members of the CLPA even without holding membership cards. 
14 The World Bank-funded PRAO program supports the registration of artisanal fishing boats and fishing licenses. 
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Figure 5: CLPA Links to USAID/COMFISH 

In addition to supporting CLPAs, COMFISH also provides support to women’s groups at the local level. As 
discussed further under Question 4, COMFISH has provided training to women processors and members of 
GIEs on subjects including functional literacy, community organization, information technoloy, good 
processing practices, hygiene and sanitation, and climate change adaptation. Following these training sessions, 
the women in Pointe Sarene (6,000 processors) who are organized under the Association of Women in Point 
Sarene (AFET) adapted and implemented a charter on good hygienic practices. Women in Joal Fadiouth who 
were trained were then able to apply the financial management tools they learned to manage a newly 
established micro-credit fund, and they developed a plan of action for EIG members to apply lessons learned. 
COMFISH has also supplied equipment and materials for cleaning and processing. 
 
The Evaluation Team observed that women are generally satisfied with project interventions, but that there 
are also many ideas for improvement. The main requests for support from women in the field were in 
accessing credit and markets, and improving processing sites (where COMFISH has not already done so). For 
example, women in Djirnda tried taking their fish to Guinea to sell it, but the buyers found out and lobbied 
so that noone would buy their fish. The Evaluation Team also recognized that women are under-represented 
in CLPA leadership and ICCs. 

A. INFORMATION DISSEMINATION AND AWARENESS RAISING 

The COMFISH project uses various means to disseminate information and raise awareness about climate 
change, best practices, project successes, CLs and the MPA strategy, among others. Methods include using 
the facilitator, radio broadcasting, Short Message Service (SMS) alerts to spread weather forecast information, 
workshops, meetings, and various other media sources such as factsheets, billboards, and posters.  
 
The facilitator is a COMFISH employee, but lives in the community of the respective CLPAs. The role of the 
facilitator is to act as an intermediary between the fisheries administration and the community, disseminating 
news between the two. For example, in 2014, the project trained facilitators on climate change to permit 
replication of this training in local communities and facilitate the development of collaborative strategies on 
the coast. The facilitators also help choose radio program topics for the communities (see paragraph directly 
below). 
 
COMFISH works with ANACIM to disseminate meteorological safety information to fishermen along the 
coast. ANACIM uses a SMS alert system of colored flags to notify fishermen of high winds, swells, and 
dangerous weather that reaches around 1,000 people. In turn, these people communicate the message 
received to additional people. Certain Imams receive the message, and spread the message following prayers. 



25 
 

In order to help stakeholders understand the messages transmitted, ANACIM organized trainings for 224 
people from various CLPAs on receiving and interpreting the information. This system was found to be 
effective in Saint Louis and Cayar, but the Mbour interviewees noted that the information could be more 
accurate for the local CLPA fishing zones. In general, actors are really pleased with this project. Fishermen 
have understood the trainings, and some have said the information can save their lives. ANACIM would like 
to expand this project by establishing electronic billboards on the coast to warn actors of dangerous weather 
and sea conditions.  
 
To disseminate information about CLs, COMFISH uses awareness building meetings and radio programs. 
COMFISH organized nine meetings with various CLPA decision-making bodies in Yenne/Dialaw, 
Rufisque/Bargny and Cayar to explain the application of local conventions. COMFISH also has agreements 
with community radio stations which has led to the production of 160 radio programs on climate change and 
fishing. The main objectives of these programs are to share information about climate change (i.e., effects, 
maritime safety, impact on resources, stock management, indigenous knowledge sharing) and LCs (functions, 
roles and responsibilities of crews, good/bad fishing practices). Another important topic covered is how 
elderly individuals can share their experience with youth regarding adaptation to climate change. A 
collaborative approach was used to select these programs, and representatives from CLPAs and local fisheries 
services were involved in the process. The Evaluation Team found that representatives in Cayar were 
particularly content with the information shared, and they acknowledged that the information is 
communicated in a language they understand, and that the timing of the programs is convenient. COMFISH 
also organized a workshop in March, 2014 on preparing and presenting radio programs to improve 
communication between community extension workers, facilitators, representatives of community radios and 
the project’s communication officer. Twenty participants attended this training, including community 
extension workers, representatives of local fisheries services and radio presenters.  
 
The project also uses “reporting back” sessions as a means to confirm study results and to disseminate 
information found. For example, after validating the final report titled “Diagnostic Study of Existing 
Consultation Frameworks on Climate Change, Fishing and the Marine and Coastal Environment” by the 
Vulnerability and Adaptation group under COMNACC, COMFISH held a national reporting back session, as 
well as additional sessions in Dakar, Louga and Fatick. At the national session, 60 participants attended from 
45 institutions to discuss the results and recommendations of this study. Around 224 people were trained at 
the regional level including local stakeholders, local technical services for fisheries and environment and the 
administrative and local authorities. In addition to serving as way to share information, these “reporting back” 
sessions are also useful for encouraging and improving relationships among COMFISH partners. The study 
itself was co-chaired by DPM, DEEC and COMNACC, but CSE, CRODT and ANACIM were also involved 
in related consultative meetings. 
 
Another example of information dissemination it through COMFISH partner, Alliance, which convenes 
“coffee talks”, or discussions, on IUU fishing and inland fisheries, aquaculture and food security in Senegal. 
In turn, the alliance also disseminates the results of the project, and of the project’s partners. In 2014, the 
Alliance held two coffee talks. 
 
COMFISH works to improve project visibility by communicating project information and successes. They 
have done this using factsheets, billboards, greeting cards, video and photo reports, etc. However, the 
Evaluation Team found that project successes could be communicated better, even in reports submitted to 
USAID, which would benefit from a more direct linkage to the work plan and clearer organization.  

B. TRAINING (CAPACITY BUILDING)  

A major mechanism the project uses to capture and communicate lessons learned is through capacity building 
workshops. The project estimates that more than 10,000 actors have been trained in CLs and Climate Change 
Adaptation plans. The following recent examples demonstrate the diversity of COMFISH workshops, as well 
as the target groups and partners that have benefitted from these trainings: 
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 Two workshops were held (one in 2013 and one in 2014) for the DAMCP, DPM and DPN staff and 
other community stakeholders in MPA management. 

 In 2014, 919 people at the local level from various CLPAs were trained in basic concepts of climate 
change and adaptation measures at the local level.  

 In 2014, 40 participants from four different CLPAs in Yene/Dialaw, Rufisque/Bargny, Sindia North 
and South were trained on administrative and financial management. 

 In 2014, three workshops were held at the new activity sites in Ziguinchor, Saint Louis and the 
Mbour to train CLPA leaders on the management of shared resources (Sardinella and Ethmalosa) and 
on CLPA functions, communication and roles and duties.  

 In 2014, three workshops in Dakar, Rufisque and Mbour were held for CLPA consultation 
framework members to understand how collaborative management plans for Sardinella fisheries need 
to have harmonized management across CLPAs in Joal, Mbour, Sindia North, Sindia South, Yene-
Dialaw, Rufisque-Bargny, Cayar Dakar Ouest, Pikine and Hann. 

 In 2014, 214 stakeholders were reached in ICC trainings for CLPAs involved in Sardinella and 
Ethmalosa management. 

 The fisheries administration office in Saint Louis received training on climate change, administrative 
and financial management, preparation of a local convention, participatory surveillance, and 
management plans for Sardinella and Ethmalosa. CLPA members at this site praised the project for 
valuing indigenous knowledge, and for using this traditional knowledge to form management plans.  

 Another important training to acknowledge is the 2012 leadership training organized by URI’s 
“Fisheries Leadership Institute”. Participants included representatives from DPM (including the 
DPM Deputy Director), fisheries research institutes (including the director of CRODT), as well as 
local stakeholders groups and project staff. The course empowered participants to explore new 
partnerships, tools and principles they can apply to fisheries policies in order to achieve sustainable 
management of fisheries in Senegal. Trainings of this nature should be continued so that the project 
can ensure that national and local associations can take responsibility for short and long term viability 
of the project. 

C. LEARNING BY DOING 

COMFISH uses a “learning by doing” strategy to strengthen partner organizations, create synergy amongst 
stakeholder in the sector and build capacity. Rather than implementing interventions using the COMFISH 
project alone, the project supports its partners in implementing interventions so personnel at these 
organizations can apply their skills at a practical level. This allows the partner organizations to practice 
interventions first-hand that will need to continue once the project is finished, thus supporting sustainability 
of project results and practices. Several important examples are noted below. 
 
“PENCOO GEJ” 
The designation of a local project name “PENCOO GEJ”, which translates to “joint management for 
sustainable fishing” exemplifies the collaborative consultation process COMFISH uses for effective 
implementation and acceptance of interventions at all levels. For example, when COMFISH designs its work 
plan, all of the partners provide ideas, COMFISH has a retreat to discuss these ideas, and then the partners 
and COMFISH staff reunite to strategize and develop the work plan. These consultations allow the project to 
understand how to avoid institutional and stakeholder blockages or reluctance to accept interventions.  
 
APTE 
The COMFISH project supported APTE in improving fish product processing and conservation techniques 
in Cayar. This included construction of the modern processing unit, setting up a technical committee to 
monitor fieldwork, supporting Income Generating Activities (IGA) and providing technical support and 
training. 
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ANACIM 
As mentioned above, COMFISH supports ANACIM in its efforts to disseminate meteorological data to 
fishermen to warn them of high winds or bad sea conditions for fishing. In particular, COMFISH provides 
resources and supports training sessions to actors on interpreting the data received through SMS alerts from 
ANACIM. COMFISH helped with outreach to fishermen and to show actors and potential funders the added 
value of this intervention.  
 
IUPA/IFAN 
As mentioned above, COMFISH funded three Master’s degrees as well as one PhD student from IUPA and 
one PhD student from IFAN. The IRD/IFAN students presented their research to the Evaluation Team, 
who found the data on size at first capture, juvenile concentration areas, and breeding trends to be extremely 
important in developing management plans for fishery stocks.  
 
CLPA Collaborative Supervision Committees  
COMFISH supports CLPA collaborative supervision committees in support of LCs and to fight IUU fishing. 
The project trained CLPAs in Cayar, Yene/Dialaw and Rufisque/Bargny on collaborative supervision and 
safety at sea in order to better implement and monitor LCs. Twenty-three participants attended this training, 
which included three days of theory and two days of practical work. COMFISH also provides field training 
for DPM staff using participatory surveillance trips. 
 
CLPA Liaison Officers and CLs 
Liaison Officers are elected to the CLPA in a democratic and transparent manner by ICC members. These 
officers are always chosen from among fisheries stakeholders in the area. Because they are local actors, they 
are respected more than if they were outsiders, and are accepted by the community.  
 
CLs are established through a participative process that involves local actors. The fishermen are involved in 
the process of defining management rules, and are therefore more likely to comply. The Evaluation Team 
found that in Cayar in particular, before the CL was in place, few people complied with national fishery laws. 
Following CL implementation and training of CLPA members, the CL is followed by many more actors. 
COMFISH is the first project to establish LCs approved by the state.  
 
2.3.2 OBSERVATIONS AND RECOMMENDATIONS  
Based on the Evaluation Team’s findings above, Table 6 summarizes observations (improvement 
opportunities) and recommendations for Cross-Cutting Question 3.  
 
Table 6: Observations and Recommendations for Cross-Cutting Question 3 

PRIORITY OBSERVATION RECOMMENDATION 

1  The Project has helped establish CLs 

in all most project sites except for 

the Saloum Delta  

 Establish and support implementation of CLs in all 

sites, especially the Saloum Delta 

 
The largest constraint to developing a CL in the delta 

is the widely separated islands. There are 9 CLPAs in 

the Saloum with populations spread out across 

dozens of islands. The project needs to choose the 

most suitable site and develop a CL with the 

participation of the coordinators of each CLPA 

2  Women’s voices in national politics 

are not regularly acknowledged or 

listened to 

 Reinforce women’s lobbying and empowerment 

by conducting a diagnostic study on the roles they 

play in the fisheries sector with REFEPAS and 

DPM/Gender Office 
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PRIORITY OBSERVATION RECOMMENDATION 

3  The Ethmalosa Fishery is largely 

unregulated and susceptible to 

considerable illegal and unreported 

exploitation 

 Work with DPM and partners to develop an 

Ethmalosa Management Plan 

4  Women have trouble buying, storing 

and/or transporting product to 

market making them particularly 

vulnerable 

 Help establish mechanism to provide short term 

loans (revolving credit), build storage facilities and 

gain market access  

5  Markets, especially regional ones, 

often tightly controlled by the 

wealthy merchants which keeps 

women from selling their fish directly 

 Help establish trade links through regional 

markets 

 
Investigate the possibility of establishing trade links 

with Kaolak or Diaobé (the large fish market near the 

Guinean border). Use USAID/Yajeende to establish 

market connections in other areas of Senegal 

6  Project efforts to facilitate CLPA 

networking could go further to help 

create opportunities to exercise 

political pressure  

 Strengthen National CLPA network (survey, 

workshops, etc.) 

 
Organize exchange visits with successful CLPAs 

7  Project has had many impressive 

successes but could capitalize on 

them better  

 

 Strengthen communications about successes; 

brochures; fact sheets, etc. 

 

2.4 CROSS-CUTTING QUESTION 4  

Have capacity-building and increased leadership/management opportunities for women led to 
increased participation of women in leadership roles in the community? 
 
2.4.1 FINDINGS 

While baseline data on gender is insufficient and the effects of leadership training were not closely monitored, 
the Evaluation Team found solid evidence that the COMFISH project has contributed to building capacity 
and increasing leadership opportunities for women by raising awareness of gender issues and strengthening 
economic opportunities. These interventions have led to positive impacts on women in the target 
communities.  

A. AWARENESS OF GENDER ISSUES 

The project has contributed to raising awareness of gender issues through outreach, and through supporting 
REFEPAS. 
 
Following project consultations with women involved in the fisheries sector, the “Capacity Building Strategy 
for Women Active in the Fisheries Sector” was developed to better take into account their interests in the 
process of decision-making at the local and national level. Also developed along with this strategy was an 
“Action Plan for Capacity Building of Women Active in the Fisheries Sector”. COMFISH did not have 
sufficient funds to implement the strategy, but began by raising awareness of the need to involve women in 
decision-making processes. As a result, a “Declaration of Women Active in the Fisheries Sector in Senegal” 
was created and signed by women representing various women’s organizations in Senegal, and also by the 
director of DPM. The declaration calls for:  

1) Including women in all instances of government related to the artisanal fishing sector. 
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2) Abiding by the Constitution of 2001 and the Senegalese Equality laws that call for the equity of 
genders in all partially or completely elected assemblies in the fishing sector. 

3) Using political news to enforce concerns that the women find important, including family health, 
girls’ literacy, reduction of domestic violence, family planning, and the tough working conditions for 
women. 

4) Including a women’s axis in all local and national management plans for fisheries to take into account 
their interests, concerns, and values. 

 
This declaration was also disseminated at the local level by the liaison officers so that women at project sites 
could sign it. The coordinator of the Gender Bureau at the DPM took part in this process.  
 
The project also supported awareness raising of gender issues among women themselves. COMFISH 
included women in the process of elaborating CLs and management plans for CLPAs through focus group 
sessions. This was the first time women had been included in the process, which has previously only 
concerned fishermen and the administration of CLPAs. As a result of this process, women are more 
conscious of their power and responsibilities in the sector, and they are dynamically claiming their role in this 
process, as demonstrated through their revitalization of the women’s network, discussed below.  
 
This enthusiasm, coupled with support from the DPM Gender Office and the COMFISH project, led to the 
revitalization of REFEPAS, which has existed since 2000, but was not functional. REFEPAS then used the 
existing women’s strategy and action plan as guidance to elaborate their own action plan. The REFEPAS 
action plan was then validated by COMFISH and its partners. COMFISH equipped the new REFEPAS 
office within the premises of the Regional Department of Fisheries in Dakar in fulfillment of one of the 
activities listed in this action plan. While COMFISH focuses on strengthening REFEPAS as the main catalyst 
for lobbying at the national level for the women’s capacity building strategy, the project also creates synergies 
with partners such as DPM, Environmental Development Action in the Third World (ENDA), and Alliance.  
 
REFEPAS is currently conducting a national tour to raise awareness among women of the need to develop 
business cards to professionalize their role in the industry. While in the field, the Evaluation Team found 
evidence of the results of this tour, as women in both Cayar and Saint Louis have been trying to develop 
business cards. One area where REFEPAS could use further support, is in conducting a study on the socio-
economic contribution from women to the fisheries sector. This will show the value of the women in the 
sector, and assist with lobbying efforts. While REFEPAS represents a network of women at a higher level, 
women on the ground-level at CLPAs are still organized. If women across different CLPAs were better 
connected and able to share lessons learned, a more powerful network would emerge.  
 
COMFISH also uses radio programs to disseminate information about women in the artisanal fisheries 
sector. The Evaluation Team found that these radio programs have contributed to a better understanding of 
the rights and obligations of women. For example, in Cayar, the men involved in the ICC acknowledged the 
responsibility and roles of women in the sector. However, there is a need for women to play a more active 
role in these programs, including presenting the programs themselves. Programs broadcast information on 
hygiene and sanitation at fish processing sites, and on the Women’s Declaration in the fisheries sector.  

B. STRENGTHENING OF ECONOMIC OPPORTUNITIES FOR WOMEN 

The project’s strategy for strengthening economic opportunities for women is through providing the tools 
they need to succeed via capacity building, credit, and the provision of modern equipment. This combination 
allows the women to improve their processing practices, thus improving their product at the market, while 
also contributing to the sustainability of the industry by introducing best practices and raising awareness of 
climate change issues. Further, by supporting REFEPAS, the project is helping to strengthen women’s voices 
in the political arena. Conducting a national survey of the socio-economic contributions from women to the 
sector will be extremely important in reaching this goal. 
 



30 
 

Hygiene and Sanitation Interventions 
COMFISH and APTE partnered to 
strengthen the capacity of women processors 
to cope with climate change. This 
intervention consisted of building awareness, 
establishing collaborative hygiene 
committees, and developing codes of 
conduct for good hygiene. As a result of 
these efforts, eight hygiene charters were 
established at sites covering CLPAs in Joal-
Fadiouth, Rufisque/Bargny and Sindia North 
and South. The women at these sites now 
value delivering finished products, and have 
reported successful outcomes as a result of 
this training. They are also better organized 
to improve working conditions and address 
the adverse effects of climate change.  
 
Women in Saly also received training on best 
practices for hygiene and cleaning. Following 
this training, the women set up a committee 
in charge of organizing weekly cleaning 
sessions of the site, and also initiated 
contributions for the maintenance of 
materials (a charter on hygiene was 
elaborated and followed). However, the 
Evaluation Team found that women in this 
community would like the project’s support 
in organizing themselves into an association. They would also benefit from training in financial and 
administrative management. 
 
In Point Sarene, 6,000 women processers are organized under the AFET and in 30 GIE. These women 
received training on surveillance, weather forecasting and climate change, radio programs, and best practices 
for hygiene and sanitation at processing sites. Following this training, the women also adapted and 
implemented a charter on good hygienic practices. 
 
In Joal-Fadiouth, Rufisque/Bargny, Sindia North and South and Mbour, the project donated cleaning 
equipment and processors, and improved hygiene and sanitation practices. However, the Evaluation Team 
found that the communities of Kafountine, Missirah and Fatick and do not have access to appropriate 
processing sites or materials. 
 
Economic Interventions 
Women processors in Joal Fadiouth requested the support of the project in managing their new micro credit 
fund. The nature of the request alone implies that awareness has been raised about the services the project 
can provide to support women. A training session was provided for 20 members of the GIE to give them a 
better understanding of their roles and responsibilities, as well as using financial management tools. The 
trainers prepared a plan of action for use by GIE members to apply lessons learned. However, the Evaluation 
Team found that women in the following CLPAs are still struggling due to a lack of access to credit: 
Ziguinchor, Kafountine, Missirah, Djirnda, Fatick, Joal Fadiouth, Sindia South, Mbour, Sindia North and 
Yenn Dialaw. 

THE CAYAR CASE 

 
The new processing plant at Cayar is a huge success for the 

project and for the beneficiaries in the community, but it needs 

to be considered a Pilot due to its novelty. The plant needs to 

be monitored over the next few years to evaluate the true 

impact and success of the project.  

 

However, women processors in Cayar have benefitted greatly 

from training, technical support and the improved processing 

facilities at the plant. The first two years of the project focused 

on capacity building for women to ensure that they could take 

on the responsibilities of the plant and revolving credit fund, 

including functional literacy, bookkeeping, information 

technology, hygiene and sanitation during processing, 

standardization of units, labeling, and renewable energy. All of 

the equipment in the processing facility was approved by the 

women themselves. COMFISH provided technical support to 

ensure that the microbiological quality of products from the 

processing site are satisfactory. These results will be used to 

obtain FRA trade authorization from the Ministry of Trade. 

 

APTE and COMFISH both contributed to the revolving credit 

fund for two GIEs in Cayar, which has proven extremely 

successful. The women were originally given 1,000,000 CFA 

(about USD 2,000) and have increased the fund to 3,024,300 

CFA. The women do all of their own bookkeeping to manage 

the revolving fund. 
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In Cayar, APTE and COMFISH partnered to deliver training sessions in Wolof to women involved in 
processing using pedagogic tools. In order to transmit messages in a way the women would understand, they 
used storytelling, dancing, and even presented information inside a shape resembling a mosque, so women 
could chant lessons as if they were chanting prayers. APTE also developed photos showing best practices 
with labels in Wolof to improve comprehension. 
 
The project has found success in its interventions targeting women, but less than 50% of interventions 
actually target women. Further, women are still hampered by traditional gender roles. Men are considered the 
money managers in the household. They buy some food, but mostly the women purchase food, soap, water 
and other household needs, as well as pay for school. Some women the Evaluation Team met said they give 
their husbands about half of their earnings. Since Men can have up to four wives, they can capitalize on their 
wives’ earnings. And, after all, women process fish that the men catch, which gives the men a certain level of 
power. However, some women processors are refusing to process juvenile fish, and are therefore also using 
their leverage. 

C. STRENGTHENING LEADERSHIP OPPORTUNTIIES FOR WOMEN (NATIONALLY AND 

LOCALLY) 

In 2013, COMFISH, in coordination with the DPM gender office, provided leadership training to 18 women 
working in artisanal fisheries. The courses were taught in Wolof, and covered the following subjects: how to 
be an effective leader, advantages and disadvantages of leadership, how to appreciate leaders for what they are 
worth, how to strengthen leadership, and major lessons learned from the training. Women who attended this 
training then trained women locally, using a “training of trainers” approach. 
 
While the outcomes of the leadership training were not tracked over time, the COMFISH director informed 
the Evaluation Team that some women who received leadership training from COMFISH are now members 
of REFEPAS. REFEPAS is advocating for appropriate credit schemes to face the imbalanced competition 
from foreign buyers of raw material, as well as a more balanced representation of women at ICCs and CLPAs 
(see Table 7). Only two people from each CLPA college are represented in CLPA leadership, and since 
women are, for the most part, only involved in transformation, their leadership opportunities are limited. 
REFEPAS’ action plan includes changing the law on CLPAs so that the transformation college is split into 
multiple colleges (i.e., drying, smoking, etc.) to more accurately represent the proportion of women involved 
in the process.  

  

Figure 6: Photos from APTE Training Sessions in Cayar 
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Table 7: CLPA Composition by Role and Gender 

 

D. SUMMARY OF IMPACTS ON WOMEN 

The interventions above have led to positive impacts on women in the targeted areas. In communities 
targeted by trainings, women have gained capacity to improve their trades and sell a more valuable product at 
the market, as well as the ability to manage credit, where available. Certain women have also benefitted from 
the equipment and materials provided by the project.  
 
REFEPAS is one of the main areas of project intervention that should prove to have positive impacts on 
women at the highest level. If the CLPA law can be changed so that women are better represented at CLPAs 
and ICCs, women will have the opportunity to seize more leadership roles and contribute to decision making 
to improve the livelihoods of women in the sector. However, at the time of the evaluation, women are still 
underrepresented at CLPAs and ICCs, and do not have many opportunities for leadership positions at these 
institutions. 
 
Women at the Cayar processing site have seen the most positive impacts from the project. Although 
additional project implementation time is needed to assess the sustainability and replicability of this 
intervention, women are already perceiving improvements. Their revolving credit fund has multiplied due to 
the success of women paying back their loans, the sale price for their fish is double the market price, and 
further, they are experiencing fewer losses of fish. Since the opening of the processing facility, they were even 
invited to participate in three trade fairs to exhibit their products. APTE supported the women in attending 
fairs in Thies, Matam and even in South Korea.  
 
It is important to note that women in the project sites did not say anything negative about the project (which 
does not necessarily mean they did not have complaints, only that they did not voice them), they only made 
requests for additional support. Further, in most project sites, men were positive towards women’s 
interventions. In Foundiougne, the Evaluation Team found that some men would be troubled by having a 
women facilitator, but most men would not. Despite these successes, women in the artisanal fisheries sector 
still need support. The project has established a solid foundation for improving conditions for women, but it 
needs to continue and expand its efforts to continue making an impact.  

2.4.2 OBSERVATIONS AND RECOMMENDATIONS 

Based on the Evaluation Team’s findings above, Table 8 summarizes observations (improvement 
opportunities) and recommendations for Cross-Cutting Question 4.  

Acteurs Homme Femme Effectif Homme Femme Effectif Homme Femme Effectif Homme Femme Effectif Homme Femme Effectif

Pêcheurs 7624 0 7624 6145 0 6145 645 0 645 636 0 636 4136 0 4136

Mareyage 596 324 920 283 136 90 564

Transformations artsanales 780 381 1161 65 133 198 0 317 317 0 317 317 205

Prestataires de service 1658 425 111 137 1133

ostreiculture et coque 72 65 137 0 0 0 0 0 0 0 0 0 0 0 0

Acteurs Homme Femme Effectif Homme Femme Effectif Homme Femme Effectif Homme Femme Effectif Homme Femme Effectif

Pêcheurs 2201 0 2201 1492 0 1492 3847 0 3847 405 0 405 538 0 538

Mareyage 120 185 161 299 460 163 108 271 185 104 289

Transformations artsanales 722 668 0 668 47 412 459 19 22 41 290 264 554

Prestataires de service 243 53 817 4 821 174 8 182 467 4 471

ostreiculture et coque

Kafountine

Mbour Joal Fadiouth Sindia NordSindia Sud

Rufisque/Bargny Yene/Dialaw Saint Louis Ziguinchor

Cayar
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Table 8: Observations and Recommendations for Cross-Cutting Question 4 

PRIORITY OBSERVATION RECOMMENDATION 

1  Women are less represented in ICCs 

than men 

 Expand representation in CLPAs/ICCs by electing 

representatives reflecting job specificities as with 

men (i.e., cleaners, sellers, salters, dryers, 

smokers, etc.) 

2  The roles of women are understood 

in their communities, but their 

importance is not reflected in 

national policies 

 Reinforce women’s lobbying and empowerment 

by supporting women’s network (REFEPAS) 

 Continue (or expand in more locations) women’s 

knowledge of bookkeeping and access to micro 

credit/revolving funds  

 

3  Many people want to copy the 

successful model of Cayar without 

understanding how it came to be and 

its specificities 

 Ensure that efforts to improve profitability and 

sustainability consider the differences between 

species of fish, local economics, etc.  

 Conduct a feasibility study of replicating the 

Cayar Site in other target zones. Conduct a 

feasibility study of wind/solar/biogas potential to 

reduce overhead and enable stakeholders at the 

processing plant to be more competitive in 

markets. Solar tents/dryers speed up drying time 

and allow women to process more and generate 

more revenue in periods of glut  

4  Women active in the artisanal fishing 

sector are not sufficiently organized 

 Improve communication between CLPAs to 

promote and strengthen coordination with 

REFEPAS 

5  Women have received leadership 

training but the impact of this 

training is not tracked 

 Track and assess long-term impact of leadership 

training 

 

 

3.0 INTERMEDIATE RESULT QUESTIONS 

IR 1: Has the project demonstrated effective, efficient and sustainable vehicles/approaches for 
sustaining biodiversity, improving resource management, implementing sustainable fisheries and 
preventing over fishing? 
 
The following represent the vehicles and approaches that COMFISH has implemented for sustaining 
biodiversity, improving resource management, implementing sustainable fisheries in Senegal and preventing 
further overfishing: 

 Initiating participatory development of rules and regulations, and participatory monitoring of fisheries by:  

o Facilitating the promulgation and implementation of CLs using the CLPA network,  

o Establishing joint systems for collaborative fisheries surveillance amongst the CLPAs, 

research institutions and the DPM; and  

o Supporting the MPAs in Cayar and Joal in demarcating MPA boundaries with buoys. 

 Catalyzing relationships between governmental and fishery organizations by: 

o Setting up a national committee on the management of fishing capacity in Senegal, to enable 

the validation and approval of the National Strategy on MPAs by the Ministry of 

Environment and Sustainable Development; and 

o  Leveraging the existing institutional network of CLPAs to establish collaborative 

management plans for priority fish stocks. 
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 Fostering collaboration by:  

o Supporting the National Management Committee on Small Pelagics;  

o Establishing the national steering committee on the integration of climate change into 

fishery policy;  

o Facilitating discussions with COMNACC, and catalyzing the development and 

implementation of the action plan on climate change for the fisheries sector; and  

o Developing a revolving fund for women groups in Cayar. 

 Engaging in capacity development, by conducting training sessions on improved fish processing techniques 

for sanitation and hygiene in numerous coastal communities (including Pointe Sarene, Saly, Cayar, 

Joal-Fadiouth, Rufisque/Bargny, and Sindia North/South). 

IR2: What are the most binding constraints in application of strategies, policies, and best practices 
and how could these constraints be overcome? 
 
The most binding constraints in the application of strategies, policies, and best practices include the 
following: 

 Lack of formalized frameworks with key collaborating organizations (e.g., FENAGIE, APTE, 
DECC, ANACIM, Alliance, CSE). 

 Lack of access to credit resulting in both fishers and processors becoming indebted to predatory 
buyers and lenders. 

 Control of fish markets, especially regional ones, by wealthy merchants, which prevents women from 
profitably selling their fish directly to consumers. 

 Lack of a participatory communication and reporting system as critical lessons learned appear in 
reports but are not necessarily being shared with local coastal communities. 

 
To address these issues, the Evaluation Team recommends four actions: 

1. Establish MOUs among the collaborating institutions which will provide the framework for 

contractual implementation. 

2. Establish credit funds for men and women to support growth of the artisanal fishery. 

3. Investigate the possibility of establishing trade links and a market observatory15 with the large 

markets of Kaolak or Diaobé (near the Guinean border) to help foster the opening of regional 

markets. 

4. Institute a participatory communication and reporting system to share lessons learned with 

beneficiary stakeholders in the fisheries sector. 

IR3: What interventions best improve the ability of vulnerable coastal communities to adapt and 
become resilient to the impacts of climate vulnerability and change? 
 
The results from the COMFISH project suggest that the strategies that best assist vulnerable coastal 
communities to improve their ability of to adapt and become resilient to the impacts of climate variability and 
change are the following: 

 Conducting outreach and capacity building on climate change adaptation measures, weather forecast 
for marine safety, best fishing practices and sustainable fisheries management. 

 Development of and implementation of climate change adaption plans in several coastal 
communities based on assessment and vulnerability analyses. 

 Establishing or re-establishing collaborative surveillance groups to monitor physical changes along 

the coastline and the introduction of the early warning program for catastrophic storm events. 

                                                      
15 The market observatory is a platform whereby data on prices, products, market trends and supply are collected and 
shared with major fisheries trade associations.  
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 Engaging in collaborative scientific research to analyze the effects of environmental factors (e.g., sea 

water temperature and upwelling) on the distribution and seasonality of the fishery stocks and 

gathering data for GIS mapping of land use, infrastructure, and land cover to facilitate climate change 

vulnerability assessment and adaptation planning. 

IR4: What are approaches that successfully address long-term biodiversity conservation objectives 
while effectively increasing social and economic benefits to artisanal fishing communities? 
 
The approaches that best address long-term biodiversity conservation objectives and effectively help increase 
social and economic benefits to artisanal fishing communities include: 

 Continued focus on improving the implementation of the National MPA strategy at the national, 

regional, and local levels. 

 Monitoring the demarcation of MPAs and initiating corrective actions to ensure these areas are 

managed to preserve the resiliency and integrity of the eco-systems. 

 Continuation of the collaborative practices for collecting, sharing and communicating scientific 

information on fisheries. These data were used to support the development of evidence-based 

collaborative fisheries management plans. 

 Continuing program of co-surveillance or collaborative surveillance and monitoring of artisanal 

fisheries. 

 Continued support to women fish processors in increasing the value of fish products by improved 

processing facilities, in order to increase their revenue and their resilience to climate change. 
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ANNEX 1: INFORMATION SOURCES 

1.1 KEY INFORMANT MEETINGS HELD 

Date & Time Name Position Phone number Mobile Phone Email 

DPM 

26 January 2015, 10:00 
AM 

Camille Jean Pierre 
MANEL 

Director    

CRODT 

26 January 2015, 1:00 
PM 

Dr. Massal FALL Director    

Ahmet DIADHIOU Researcher    

Moustapaha DEME Fish Economist    

FENAGIE 

27 January 2015, 10:00 
AM 

Mr. Samba Gueye President    

Mr. Abdoulaye Samba Technical Coordinator    

Mrs. Fatou Kine Diop Vice-President    

Mrs. Awa Djigall     

ERA 

27 January 2015, 12:00 
PM 

Mr. Larry Vaughan Monitoring and Evaluation 
Special Director for Dev. 
Program list 

   

USAID/COMFISH 

27 January 2015, 1:45 
PM 

Mrs. Khady Sané DIOUF COP    

Mr. Vaque NDIAYE Fish Expert    

DEEC 

28 January 2015, 9:30 
AM 

Mr. Gabriel NDiaye Representative of the 
Director 

   

Mr. Cheikh Fofana Technical Advisor of the 
Director 

   

Mr. Aliou Ba Coordinator COMNACC    

CSRP 

28 January, 2015, 1:00 
PM 

Marième Diagne TALLA Acting Permanent Secretary    

USAID/SENEGAL 
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Date & Time Name Position Phone number Mobile Phone Email 

28 January 2015, 2:30 
PM 

Mrs. Anne Williams Economic Growth Office 
Director 

   

Mrs. Oumou LY Environmental Specialist / 
COMFISH AOR 

   

Mr. Papa Nouhine 
Dieye 

Senior Agriculture Specialist    

Mrs. Agathe Sector Natural Resources Officer    

Mr. Abdoulaye Boly Water and Sanitation 
Specialist 

   

Mr. Alioune Mody 
Ndiaye 

Acquisition and Assistance 
Specialist 

   

Mrs. Fatou THIAM Monitoring and Evaluation 
Specialist, USAID/COMFISH 
Midterm Evaluation COR 

   

APTE 

29 January, 2015, 10:15 
AM 

Dr. Aminata MBengue 
Diop 

Chief, Fisheries and Gender 
Program  

   

IUPA-UCAD 

29 January 2015, 12:30 
PM 

Dr. Malick Diouf Director of IUPA    

Dr. Alassane Sarr Professor    

ANACIM 

 29 January 2015, 2:30 
PM 

Mr. Sadhbou BA Head of Department    

Mrs.Adji Awa TOURE Ingenieur Networks and tele-
coms services  

   

Mr. Mouhamadou 
KAMARA 

Ingenieur Metéo    

Mr. Papa Ngor NDIAYE Service Chief    

USAID/YAAJEENDE 

29 January, 2015, 4:00 
PM 

Todd CROSBY     

SCA 

30 January 2015, 9:00 
AM 

Khalil Rakhmane 
NDIAYE 

Grappe Coordinator    

IRD/IFAN 

30 January 2015, 11:00 
AM 

Dr. Didier JOUFFRE Marine Biology, Fishery 
Sciences 
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Date & Time Name Position Phone number Mobile Phone Email 

Dr. Khady Diouf 
GOUDIABY 

    

Mr. Waly NDIAYE PHD-Student, COMFISH    

Dr. Papa NDIAYE Director, LABEP-AO    

Mr. Ousseynou SAMBA PHD-Studant, COMFISH    

Mr. Moustapaha 
BENGUE 

Technician    

Mrs. Khady DIOP Researcher, IRD    

ADEPA 

30 January 2015, 3:00 
PM 

Moussa MBENGUE Executive Secretary    

Samba SECK Administration and Finance    

Coumba DIOP Student in Project 
Management 

   

WWF 

30 January 2015, 4:00 
PM 

Ibrahima Niamadio Past Coordinator of 
WWF/COMFISH Activities 

    

DPM Gender Office 

10 February, 2015 Seynabou Camara 
Ndiaye 

Coordinator of DPM Gender 
Bureau and REFEPAS 
Member 

   

 

1.2 INFORMANTS FROM FIELD CONSULTATIONS16 

Date & Time Name Position Phone number Mobile Phone Email 

Regional Fisheries Office Joal 

1 February, 2015 Mr. Ibragima Lo Head of the office    

Office 

1 February, 2015 M. Saloum Cissoko Charge of Governance 
locales 

   

                                                      
16 Note that this is not a complete list, as in certain sites, the circumstances did not allow the Evaluation Team to collect contact information from all 
informants. 
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Date & Time Name Position Phone number Mobile Phone Email 

IBOU Coordinator, office 
USAID/COMFISH 

   

Rural Radio 

1 February, 2015 Mr. Lamine Diakhate Head of the rural radio 
Côtiere FM 88.0 

  d 

 

      

CLPA Joal 

2 February, 2015 Mr. MBaye Seck Coordinator    

Mr. Souleye Sabaly Chef de Poste Joal et 
secretaire CLPA 

   

Mrs. NDeye Souane Tresoriere, Women 
Association Yann 

   

Mr; Mamadou Sathie Adjoint secretaire CLPA    

Mr. Mamadou Thiam Tresorier CLPA    

Mr. Pape Ganna Gueye V CLPA Joalice Coordinator    

Mr. NDeye Demba Seck Poste Peche    

Mr. Amadou kande Poste Peche    

Mr. NDatte Diagne Poste Peche    

Mrs. Bintou Traore Poste Peche    

CLPA Sindia-Sud Pointe de Sarrene 

3 February, 2015 Mr. Mbaye Sow Coordinator CLPA Sindia Sud    

Mr. Rafael NDour Vice coordinator Sindia Sud    

Mrs. Fatou Sarr Membre CLPA    

Mr. Idrissa Diémé Facilitateur USAID/COMFISH    

Mr. Saloum Cissoko USAID/COMFISH    

Mr. Cheikh Bâ SG CLPA pointe Sarrère    

Mr. Ousseynou Faye R Mareyeur    

Mr. El hadji MBodji Relais CLPA    

Mr. NDiaga NDiaye Dir Pêche pointe Serrère    

Mrs. NDeye Arame 
Diène 

Presidente femmes AFET    

Mbour Fisheries Office, CLPAs of Mbour 

4 February, 2015 Mr. N’Diaye Cisse Liaison Officer/CLPA MBour    
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Date & Time Name Position Phone number Mobile Phone Email 

Mr. Moustapha 
Senghor 

CLPA MBour    

El Hadji Daouda NDiaye member    

Mr. Daouda Gueye member    

Mrs. Khady NDoye member    

Mrs. Bayatte Fall member    

Mrs. Anta Diouf member    

Mr. Aliou NDiaye member    

Mrs. Coumba Diakhate member    

Mr; Aliou di Badou 
NDoye 

member    

Mrs. Awa Gueye member    

Mr. Assane San member    

Mr. Aliou WAde member    

Mr. Bacary Diop member    

Baba NDiaye USAID/COMFISH, Facilitator    

Saloum Cissoko USAID/COMFISH Governance 
officer 

   

Monitoring Brigade of Ngaparou 

5 February, 2015 Maître Moussa Camara Brigade de Surveillance, 
NGaparou 

   

Mr. Ibrahima faye  Chef de Poste de contrôle    

CLPA Sindia Nord 

5 February, 2015 Mr. Adoulaye NDiaye member    

Mr. Moussa Faye member    

Mr. Daouda NDiaye member    

Mr. MBaye Faye member    

Mr. Gorgui Dieng member    

Mr. Ibrahima Niang member    

Mr. MBaye Niang Diop member    

Mme. Aby Diouf tresoriere    

Mr. Ibrahima Ciss member    

Mme. Halice Diom member    

Mr. Saloum Cissoko Governance    
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Date & Time Name Position Phone number Mobile Phone Email 

Mr. Bira yambe NDiaye  Chef Poste de contrôle 
Popenguine 

   

Fatick 

5 February, 2015 M. Ly Inspecteur Regional     

Kafountine 

6 February, 2015 M. Abasse Badiane Chef de Poste de Contrôle 
des pêches et de la 
Surveillance  

   

Saly Women Processor Ad Hoc Committee 

6 February, 2015 Mr. Babou Dioum processor    

Mr. Rokhaya NDiaye processor    

Mrs. Aby Thiandom processor    

Mrs. Yama Tiandom processor    

Mrs. NDeye Sene processor    

Mrs. Rokhaya Thiaw processor    

Mrs. Nogoye Lo processor    

Mrs. Khardiatta Gueye processor    

 processor    

 processor    

 processor    

 processor    

Mrs. Marieme Mané processor    

Mrs. Seynabou Faye processor    

Mrs. MBaye Gaye processor    

Mrs. Maty Sylla processor    

Mrs. Sally Diouf processor    

Mr. khary Seck processor    

Mrs. Fatou Seck processor    

Mrs. Khaliss Diom processor    

Dienaba NDione processor    

Mrs. Fatou Diouf faye processor    

Mrs. Marietou 
Thiandoum 

processor    

Mr. Baba Diom processor    

Fisheries Administration Unit and CLPA Rufisque/Bargny 
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Date & Time Name Position Phone number Mobile Phone Email 

7 February, 2015 
 
 
 
 
 
 
 
 
 
 
 

Mrs. Maguette Diabong Service Chief a.i./SDPS/RF    

Mr.Cheikh Balla NDiaye Chef Post of Bargny    

Mr. Ibrahima Mar     

Mr. Alassane Wade Coordinator    

Mrs. Fatou Kiné Diop tresoriere    

Mrs. Assaitou Faye Member    

Mr. Laty Seck Member    

Mr. Medoune Fall Member    

Mr.Daouda MBodji
  

Member    

Mr. Abdoulaye Diouf Member    

Mr. Modou NDoye
  

Vice coordinator    

Mr. Saliou Bâ Liaison officer    

Mr. Latyr Seck Member    

Mr. Abiboulaye Diouf Sage/Wise    

Mme. Assaitou Faye tresorieire    

Missirah 

7 February, 2015 Djene Diouf     

Fisheries Administration Unit/Women Processors GIE/CLPA Cayar/Radio Cayar 

9 February, 2015 
 
 
 
 
 
 
 
 
 
 
 

Mr. Khalle Niang Service Peche    

Mr. Ibrahima Sall SPSP    

Mr. Mor MBengue     

Mr. NDongo Niang CLPA Cayar    

Mr. Aly Seck CLPA Cayar     

Mr. Pathé Niang CLPA Cayar    

El Hadji Moussa Kane CLPA Cayar    

Mr. Pape Jean NDiaye USAID/COMFISH    

Mrs.Aminata MBengue APTE    

Mrs. Sayi MBaye Niang GIE processors    

Mrs. Maty NDaw GIE Processors, REFEPAS 
secretary/representative 

   

Mr. Babacar Baldé Radio Cayar    

Mr. Diassé Kâ Cayar City Hall    

Mrs. Mariama Diallo GIE Processor    
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Date & Time Name Position Phone number Mobile Phone Email 

Mrs. Binta NDoye GIE Processor    

Mrs. Binta Camara.  GIE Processor    

Mrs. Madiouf Dème GIE Processor    

Mrs. Binta Diop GIE Processor    

Mrs. Codou Diop GIE Processor    

Mrs. NDeye Khady Diop GIE Processor    

Mrs. Absatou Djité GIE Processor    

Mrs. NDeye Coumba 
NDiaye 

GIE Processor    

Fisheries Administration Unit/CLPA Saint Louis 

11 February, 2015 
 
 
 
 
 

Mr. Ibrahima Lo Reg. Inspector, Fisheries 
Administration 

   

Mr. Moussa Cissoko Facilitator/COMFISH    

Mr. Amadou Hady 
Diallo 

Liaison officer    

Mr. Cheikh Sidaty Dieye College MAREYEUR/ 
CONIPAS 

   

Mrs. NDeye Penda 
Dieye 

Presidente Diambar Sine    

Mr. Abdoulaye M. Diaw Coordinator College pêche à 
la ligne 

   

Mr. Moulaye MBaye Coordinator College filet 
dormant 

   

Mrs. Anta Sall President, GIE Tak L 
Processors 

   

Mr. Abdoulaye B. Sene Coordinator Senne 
tournante 
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1.3 DOCUMENTS REVIEWED 

2014 Results and 2015 Work Plan, Power Point Presentation, USAID/COMFISH, Khady Sane Diouf, 2015 
 
Analyse de la Vulnerabilite des Communautes Côtières et Stratégies d’Adaptation au Changement Climatique 
dans les CLPA de Rufisque/Bargny, Sindia et Joal/Fadiouth, USAID/COMFISH  
 
Annual Report 2013, LABEP-AO, USAID/COMFISH, K. Dioug Goudiaby (IFAN-CAD), K. Diop & J. 
Panfili (IRD) 
 
Arrêté approbation CL, Joal-Fadiouth, 2012 
 
Arrêté approbation CL, Mbour, 2012 
 
Arrêté approbation CL, Rufisque, 2012 
 
Arrêté approbation CL, Sindia, 2012 
 
Atelier Préparatoire Genre Et CLPA Pour La Gestion Durable Des Stocks 23 Février 2012, Minata Dia, 
Aminata Mbengue, Khady Sané Diouf, 2012 
 
Charte de Salubrité pour une Meilleure Adaptation aux Changements Climatiques, Joal-Fadiouth-Khelcom, 
USAID/COMFISH, APTE, 2014 
 
Charte de Salubrité pour une Meilleure Adaptation aux Changements Climatiques, Nianing, 
USAID/COMFISH, APTE, 2014 
 
Charte de Salubrité pour une Meilleure Adaptation aux Changements Climatiques, Rufisque/Bargny-
Domaine Bi, USAID/COMFISH, APTE, 2014 
 
Charte de Salubrité pour une Meilleure Adaptation aux Changements Climatiques, Rufisque/Bargny-Ndeppé, 
USAID/COMFISH, APTE, 2014 
 
Charte de Salubrité pour une Meilleure Adaptation aux Changements Climatiques, Sindia Nord-Guereo, 
USAID/COMFISH, APTE, 2014 
 
Charte de Salubrité pour une Meilleure Adaptation aux Changements Climatiques, Sindia Nord-Saly, 
USAID/COMFISH, APTE, 2014 
 
Charte de Salubrité pour une Meilleure Adaptation aux Changements Climatiques, Sindia Sud-Mballing 
USAID/COMFISH, APTE, 2014 
 
Charte de Salubrité pour une Meilleure Adaptation aux Changements Climatiques, Tann-Joal 
USAID/COMFISH, APTE, 2014 
 
COMNACC.org (website) 
 
Contribution de la Direction de la Protection et de la Surveillance des Pêches, Adama Faye, PowerPoint 
Presentation, Chef de la Division Sécurité Pêche Artisanale  
 
Convention Locale, CLPA, USAID/COMFISH, Cayar, 2013 
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Convention Locale, CLPA, USAID/COMFISH, Joal, 2012 
 
Convention Locale, CLPA, USAID/COMFISH, Rufisque/ Bargny, 2013 
 
Convention Locale, Mbour, CLPA, USAID/COMFISH, 2012 
 
Convention Locale, Saint Louis, CLPA, USAID/COMFISH, 2014 
 
Convention Locale, Sindia, CLPA, USAID/COMFISH, 2012 
 
Convention Locale, Yene, CLPA, USAID/COMFISH, 2013 
 
Déclaration des Femmes Actives dans le Secteur de la Pêche, 2012 2012 
 
Etude Diagnostique des Cadres de Concertation Deja Mis en Place sur les Changements Climatiques, La 
Pêche et l’Environnement Marin et Côtier  
 
Evaluation of the Roles of Women in Fishing Communities of Dakar, the Petite Cote, and Sine Saloum, 
USAID/COMFISH, Madeleine Hall-Arber, 2012  
 
Fact Sheet on Community and Institutional Resilience to Climate Change, USAID/COMFISH, 2015 
 
Formation itinérante des CLPA sur l’Utilisation de l’Information Météo pour la Sécurité des Biens et des 
Pecheurs en Mer, ANACIM, USAID/COMFISH, 2014 
 
Governance Needs Assessment: The Marine Fisheries Sector of Senegal, USAID/COMFISH, 2011 
 
Guide Méthodologique Pour L’évaluation De La Vulnérabilité Au Changement Climatique Au Niveau 
Communautaire (Zones Côtières)  
 
Improving Fish Product Processing and Conservation Techniques in Cayar, APTE PowerPoint Presentation, 
Dr. Aminata Mbengue, 2015 
 
Le Reseau Des Femmes de la Pèche Artisanale du Senegal, PowerPoint Presentation  
 
Leadership dans les organisations communautaires Formation organisée par APTE au profit des femmes 
leaders de Cayar, Rufisque, Bargny et Yenn/Dialw  
 
Lettre de Politique Sectorielle des Pêches et de l’Aquaculture, Ministère de l’Économie Maritime, des 
Transports Maritimes, et de la Pêche et de la Pisciculture, 2007 
 
Manuel De Gestion Administrative Et Financière À L’usage Des CLPA Des CLPA Rufisque/Bargny Dans 
Le Cadre De La Gestion Des Ressources Halieutiques 
 
Organizational Map of Fish and Climate Change Links, DEEC, 2015 
 
Pamphlet on the Convention Locale Pour La Gestion Des Pêcheries de Cayar, ADEPA, USAID/COMFISH, 
2013  
 
Plan D’action Pour Le Renforcement Des Capacités Des Femmes Actives Dans le Secteur de la Pêche, 2012  
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Plan d’Adaptation CLPA, USAID/COMFISH, Joal-Fadiouth, 2013 
 
Plan d’Adaptation CLPA, USAID/COMFISH, Rufisque/Bargny, 2013 
 
Plan d’Adaptation CLPA, USAID/COMFISH, Sindia, 2013 
 
PowerPoint Presentation on IRD/IFAN Master’s Student and PhD Students Studies 
 
Présentation of FENAGIE 
 
Rapport De L’étude Sur La Mobilisation Interne Et Externe De Fonds Pour Les Conseils Locaux De Pêche 
Artisanale (CLPA)  
Rapport Technique De L’atelier D’identification Des Stratégies Pour Les Conseils Locaux De Pêche 
Artisanale (CLPA) Dans La Mise En Place Des Unités De Gestion Durable Des Ressources (UGD) 
 
Senegal FY 2011-2015 Multi-Year Feed the Future Strategy, 2011 
 
Situation de Référence Sur La Perception des Acteurs de L’état de Leur Bien-Être Social Au Niveau Des Sites 
D’intervention Du Programme COMFISH 
 
Stratégie de Renforcement des Capacités des CLPA Dans La Zone D’intervention du Programme COMFISH 
 
Stratégie de Renforcement des Capacités des CLPA Dans Le Cadre De La Mise En Œuvre Des Unités De 
Gestion Durable Des Ressources  
 
Stratégie de Renforcement des Capacités et du Pouvoir Social et Economique des Femmes Actives dans la 
Pêche, Ndiaye, D., I. Niamadio, K. S. Diouf et P. S. Diouf, September 2012 
 
Stratégie Nationale Pour Les Aires Marines Protégées Du Sénégal 
 
Timeline of Major Changes, USAID/COMFISH, Dr. Khady Sane Diouf, 2015 
 
Year 1 Annual Report, URI, USAID/COMFISH, Chris Mathews, Khady Sane Diouf, 2011 
 
Year 1 Work Plan, URI, USAID/COMFISH, Chris Mathews, Khady Sane Diouf, 2011 
 
Year 1: First Quarterly Report, URI, USAID/COMFISH, Chris Mathews, Khady Sane Diouf, 2011 
 
Year 1: Third Quarterly Report, URI, USAID/COMFISH, Chris Mathews, Khady Sane Diouf, 2011 
 
Year 2 Annual Report, URI, USAID/COMFISH, Chris Mathews, Khady Sane Diouf, 2012 
 
Year 2 Work Plan, URI, USAID/COMFISH, Chris Mathews, Khady Sane Diouf, 2012 
 
Year 2: First Quarterly Report, URI, USAID/COMFISH, Chris Mathews, Khady Sane Diouf, 2012 
 
Year 2: Second Quarterly Report, URI, USAID/COMFISH, Chris Mathews, Khady Sane Diouf, 2012 
 
Year 2: Third Quarterly Report, URI, USAID/COMFISH, Chris Mathews, Khady Sane Diouf, 2012 
 
Year 3 Annual Report, URI, USAID/COMFISH, Chris Mathews, Khady Sane Diouf, 2013 
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Year 3 Second Quarterly Report, URI, USAID/COMFISH, Chris Mathews, Khady Sane Diouf, 2013 
 
Year 3 Work Plan, URI, USAID/COMFISH, Chris Mathews, Khady Sane Diouf, 2013 
 
Year 3: First Quarterly Report, URI, USAID/COMFISH, Chris Mathews, Khady Sane Diouf, 2013 
 
Year 3: Third Quarterly Report, URI, USAID/COMFISH, Chris Mathews, Khady Sane Diouf, 2013 
 
Year 4 Annual Report, URI, USAID/COMFISH, Chris Mathews, Khady Sane Diouf, 2014 
 
Year 4 First Quarterly Report, URI, USAID/COMFISH, Chris Mathews, Khady Sane Diouf, 2014 
 
Year 4 Work Plan, URI, USAID/COMFISH, Chris Mathews, Khady Sane Diouf, 2014 
 
Year 4: Second Quarterly Report, URI, USAID/COMFISH, Chris Mathews, Khady Sane Diouf, 2014 
 
Year 4: Third Quarterly Report, URI, USAID/COMFISH, Chris Mathews, Khady Sane Diouf, 2014
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1.0 INTRODUCTION 

The Collaborative Management for a Sustainable Fisheries Future in Senegal (COMFISH) is a five year 
initiative (February 14, 2011 – September 30, 2016) being implemented by the University of Rhode Island 
(URI) in collaboration with the Government of Senegal and other local partners to reform the country’s 
fisheries sector. In particular, COMFISH aims to sustain productivity and enhance the participation of 
artisanal fisherman and women in the artisanal fishery value chains. Senegal’s fisheries play a critical role in 
food security, livelihoods, and local and national economic growth. The country’s fisheries sector has 
experienced declining productivity in recent years due to degradation and depletion of resources, misguided 
investments, overfishing, and overinvestment in onshore processing of fisheries products.  
 
COMFISH is designed to promote biodiversity conservation and support climate change adaptation. 
Senegal’s marine fisheries are part of the West Africa Marine Ecoregion (WAMER), one of the world’s most 
biologically diverse areas, which is sustained by oceanic upwelling and enhanced by additional nutrient 
influxes from several major river/estuary/delta complexes. Maintaining this rich biodiversity and the health 
and quality of this highly productive marine ecosystem is critical to maintaining a sustainable supply of goods 
(e.g., food) and services (e.g., employment) for Senegal’s citizens. After almost 4 years of implementation of 
COMFISH, USAID/Senegal has awarded the Cadmus Group, Inc. (Cadmus) the contract to perform a mid-
term evaluation to assess the program’s progress in achieving its goals, and to obtain recommendations and 
insights regarding good practices and lessons learned.  

1.1 PURPOSE AND SCOPE OF MID-TERM EVALUATION 

The purpose of the mid-term evaluation of USAID/Senegal’s COMFISH project is “to assess progress to 

date and identify improvements that will facilitate the attainment of planned results of the 

USAID/COMFISH Project.” Specifically, USAID Senegal established a series of cross-cutting and 

intermediate result questions to be address during the mid-term evaluation. These are listed below: 

Cross-Cutting Questions:  

 To what extent has the project been implemented in terms of timely completion of project activities, 

effective use of project resources, reach of target groups/beneficiaries, quality of partnerships and 

collaboration, and contribution to overall USAID/Senegal Economic Growth Office (EGO) goals?  

 What outcomes has the project achieved so far to address climate change, gender, environmental 

compliance, and governance issues?  

 What is the likelihood that project approaches/practices and results will be sustained?  

 Have capacity-building and increased leadership/management opportunities for women led to 

increased participation of women in leadership roles in the community?  

Intermediate Result 1:  

 Has the project demonstrated effective, efficient and sustainable vehicles/approaches for sustaining 

biodiversity, improving resource management, implementing sustainable fisheries and preventing 

over-fishing?  

Intermediate Result 2:  

 What are the most binding constraints in application of strategies, policies, and best practices, and 

how could these constraints be overcome?  

Intermediate Result 3:  
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 What interventions best improve the ability of vulnerable coastal communities to adapt and become 

resilient to the impacts of climate vulnerability and change?  

Intermediate Result 4:  

 What approaches successfully address long-term biodiversity conservation objectives while 

effectively increasing social and economic benefits to artisanal fishing communities?  

The intended audiences for this evaluation include USAID/Senegal, USAID/COMFISH, Government of 

Senegal, and other relevant stakeholders. 

1.2 ORGANIZATION OF WORK PLAN 

Section 2.0 provides a description of the activities the Evaluation Team has undertaken to prepare for the 

field work and to develop the Work Plan, and logistical arrangements. Section 3.0 details the approach the 

Evaluation Team will undertake to gather data to address the mid-term evaluation questions. Section 4.0 

outlines the timeline of activities. Section 5.0 describes team reporting activities. Section 6.0 contains the 

names and contact information for the Evaluation Team and USAID Senegal. 
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2.0 EVALUATION PRE-PLANNING ACTIVITIES 

To inform the mid-term evaluation design and methodology, the Evaluation Team engaged in several pre-

planning activities. These activities were intended to gather information to confirm the appropriateness of the 

proposed Evaluation Design and Methodology, and to establish a working rapport with USAID Senegal and 

the COMFISH Team to schedule field activities so that the mid-term evaluation can be accomplished 

efficiently and effectively.  

2.1 DISCUSSIONS WITH COMFISH STAFF AND USAID/SENEGAL 

To prepare for the field work and to develop the Work Plan, the Evaluation Team conducted a series of 

discussions, as summarized in Table 1: 

Table 1: Summary of Preliminary Discussions with Project Staff 

DATE PARTICIPANTS DISCUSSION 

TOPICS 

KEY OUTCOMES 

6 January 2015  USAID/Senegal: Fatou 

Thiam, Alioune Mody 

Ndiaye, Oumou Ly 

 Cadmus: Paul Siegel, 

Jim Jolley, Ashley Fox, 

Jane Obbagy 

 Introductions 

 Review of 

proposed schedule 

 Received contact information for 

COMFISH Chief of Party (COP) 

 Directed to COMFISH website for 

documentation 

 Revised proposed evaluation schedule 

 Understanding USAID staff roles  

8 January 2015  URI COMFISH Team: 

Karen Kent  

 Cadmus: Jim Jolley, 

Ashley Fox, Jane 

Obbagy, Paul Siegel 

 Introductions 

 Documents to be 

included in the 

evaluation review 

 Logistics for field 

travel 

 Better understanding of how COMFISH 

funding streams, and consequently, 

project description, has changed over 

time, as well as geographic scope 

 CRC’s assistance with logistics (through 

Khady, COMFISH COP) 

 Understanding URI staff roles 

12 January 2015  USAID/COMFISH: 

Khady Sané Diouf, 

Vaque Ndiaye 

 Cadmus: Jim Jolley, 

Ashley Fox, Paul 

Siegel 

 Geographic Scope 

 Key Informant 

Meetings 

 Field Work 

Logistics 

 Understanding geographic scope and 

confirming field site visits in Ziguinchor 

& Kafountine 

 Requested draft field schedule from 

COMFISH 

 Requested recent documentation using 

DropBox 

 Confirmed use of COMFISH escorts for 

field consultations 

 

During the conversations with USAID/COMFISH project staff, the COP offered to assist the Evaluation 

Team with logistics and scheduling interviews in the field. The Evaluation Team agreed that these activities 

would assist in the timely completion of field data gathering activities. As such, USAID/COMFISH assisted 

with travel arrangements (e.g., 4x4 vehicle hire, hotel bookings) for field consultations. USAID/COMFISH 

will also provide escorts, from either the Dakar office or field office, to accompany the Evaluation Team 

during field consultations. 
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2.2 REVIEW OF DOCUMENTS AND PROJECT ACTIVITIES  

As part of the pre-planning activities, the Evaluation Team is reviewing the following documents to 

understand the activities undertaken by the COMFISH Team in order to develop a context for undertaking 

current project activities and to inform the nature of the meetings and interviews to be conducted in the field. 

 USAID/Senegal FTF strategy; 

 Government of Senegal Agriculture Country Investment Plan; 

 The Fisheries and Aquaculture Sector Policy Letter of 2008 (LPS, for Lettre de 

Politique Sectorielle) and other relevant policy documents, including but not limited to the Fisheries 

Code and the SNDES; 

 USAID/COMFISH agreement; 

 USAID/COMFISH annual work plans, annual and quarterly reports; 

 Performance Management Plan prepared by USAID/COMFISH; 

 Sector action plans and reports (including but not limited to the White Paper for the 2013 Ministerial 

Conference on Fisheries); 

 Training manuals; 

 Field trip reports; and 

 Other documents, as appropriate and/or required.  

These documents were obtained from USAID/Senegal, USAID/COMFISH and the USAID/COMFISH 

website (http://www.crc.uri.edu/projects_page/collaborative-management-for-a-sustainable-fisheries-future-

in-senegal-usaidcomfish/).  

The principal points retained from these documents that will influence key informant meetings and field 

consultations include the following: 

 Changing geographic scope of COMFISH activities 

o Activities started in Petit Cote (Joal, Mbour, Cayar, Sindia) as the primary focus area, and 

expanded into Casamance, Saint Louis and Saloum Delta as secondary focus areas to take 

into account regional economic and ecological interests  

 Climate Change Focus 

o As global climate change and biodiversity funds were incorporated in the project, 

COMFISH has focused on improving climate change resilience for marine and coastal 

ecosystems and communities through implementing local climate change conventions and 

strategies for each project zone 

 Collaboration 

o COMFISH manages a variety of partnerships to implement project activities, including 

institutions, government, research facilities, non-governmental organizations (NGOs) and 

the private sector  

o Local Artisanal Fishing Committees (CLPAs) have a major role in collaborative management 

amongst institutional, administrative, socioeconomic and environmental stakeholders  

 Importance of Gender 

o  Completion of the Cayar women’s artisanal processing facility  

o Measuring the reach and efficiency of continued capacity building and training efforts 

http://www.crc.uri.edu/projects_page/collaborative-management-for-a-sustainable-fisheries-future-in-senegal-usaidcomfish/
http://www.crc.uri.edu/projects_page/collaborative-management-for-a-sustainable-fisheries-future-in-senegal-usaidcomfish/
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 Long Term Sustainability Goals: 

o As stated in 2014 Annual Report, “The USAID/COMFISH project’s long term objective, 

over a 20-to-30 year timeframe, is to end overfishing in Senegal and provide the nation with 

a sustainable source of high quality protein that contributes to the quality of life in artisanal 

fishing communities, and maintains the capacity of coastal and marine ecosystems to 

produce goods and services that are useful to, and desired by the people in Senegal.” 

In addition, the COMFISH COP provided a generalized timeline of project activities to assist the team to 

understand key project activities and mile stones related to the evaluation. The timeline will be used for 

general evaluation purposes and can be found as Attachment 2.  

2.3 REVIEW OF PROPOSED EVALUATION DESIGN 

Based on this information obtained and reviewed during the preplanning stage, the Evaluation Team 

confirmed that the proposed Evaluation Design summarized in Table 3 is appropriate. This design includes a 

mixture of interviews, document review and field observations focused on specific indicators to address the 

evaluation questions.  

As noted in Cadmus’ technical proposal, to minimize the potential limitations of conducting an evaluation 

and gathering data in a short period of time, findings and observations will be based on multiple sources of 

data to ensure that they represent actual conditions. That is, each finding and observation will need to reflect 

information gathered from at least two sources, such as interviews and records review. In addition, findings 

and observations will, as best as possible, represent the collective thinking and decision making among the 

team members to minimize any potential bias. 

Should language or other challenges limit the effectiveness of focus group discussions, the Evaluation Team 

will select appropriate methods to address these limitations, such as conducting additional one-on-one 

interviews, using participatory rural appraisal methods, or seeking the assistance of COMFISH staff to help 

explain the nature of the evaluation to local stakeholders. 

2.4 LOGISTICAL ARRANGEMENTS 

Based on the discussions undertaken during the pre-planning stage: 

 USAID/Senegal will provide office and meeting space, for the January 28 meeting and the February 

13 debriefing, at the USAID/Senegal Mission offices in Dakar, and will support in arranging 

meetings and interviews as needed. 

 USAID/COMFISH will be providing travel support and assistance in arranging meetings and 

interviews in Dakar as well as in the field. 

 Cadmus will arrange international and in-region flights, hotel bookings, in-country travel 

arrangements, and in-country meetings with key informants, with support from USAID/Senegal and 

USAID/COMFISH, as needed.  
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Table 2: Summary of COMFISH Mid-Term Evaluation Design 

USAID/SENEGAL 

EVALUATION 

QUESTIONS 

EVALUATION SUB 

QUESTIONS 

ILLUSTRATIVE 

INDICATORS  

DATA SOURCE/ 

COLLECTION METHODS 

SAMPLING / 

SELECTION 

CRITERIA 

DATA ANALYSIS 

METHOD 

Cross-Cutting Questions 

To what extent has 

the project been 

implemented 

effectively, including 

timely completion of 

project activities, 

effective use of project 

resources, reach of 

target 

groups/beneficiaries, 

quality of partnerships 

and collaboration, and 

contribution to overall 

USAID/Senegal EGO 

goals?  

 Timely-completion 

of the project 

milestones? 

 Effective use of 

resources? 

 Reach/capture of 

pool of 

beneficiaries? 

 Quality of 

collaboration / 

partnerships among 

national, regional 

and local 

governance 

structures? 

 How has project 

contributed to the 

EGO objectives and 

goals? 

 Meeting budget 

benchmarks and 

alignment with 

schedule. 

 Number of groups 

impacted. 

 Composition of 

training groups. 

 Satisfaction of 

stakeholders / 

beneficiaries. 

 Financial indicators 

and economic 

growth FTF 

indicators. 

 Project documents 

including schedule, 

work plan, field 

reports/file review and 

desk research. 

 Field reports/file 

review and desk 

research. 

 Surveys, interviews / 

questionnaire results 

and observation. 

 Project documents 

and national 

government 

reports/file review and 

desk research. 

 Select and review 

all available 

project reports. 

 Select 

stakeholders from 

each level for 

interviews (i.e., 

village, commune, 

government and 

regional). 

 Select and review 

relevant 

Senegalese 

government 

annual reports. 

Compile and 

compare data to 

project goals, 

project baseline 

and similar 

fisheries programs 

in West Africa. 

What outcomes has 

the project achieved 

so far to address 

climate change, gender, 

environmental 

compliance, and 

governance issues? 

 What types of 

institutional 

arrangements have 

been developed for 

participation and 

project 

sustainability? 

 Have any climate 

change adaption 

measures been 

implemented? 

 Are additional 

regulations or 

 Number of 

vulnerability 

assessments 

completed.  

 Women’s earnings 

from fisheries.  

 Number of women 

leaders in local 

organizations.  

 Number of 

cooperative 

agreements between 

key stakeholders.    

 Project documents 

including schedules, 

work plans, field 

reports, assessments. 

 Interviews and small 

group discussions with 

stakeholders such as 

government, partners 

and fishers. 

 Random selection 

of documents if > 

20 items. Review 

all available 

documents if < 20.  

 Select focus group 

members from 

fisher’s 

associations in 

each of the four 

geographic areas. 

 Compile and 

compare data 

to project 

goals, project 

baseline and 

similar 

fisheries 

programs in 

West Africa. 

 Disaggregate 

data by 

gender. 
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USAID/SENEGAL 

EVALUATION 

QUESTIONS 

EVALUATION SUB 

QUESTIONS 

ILLUSTRATIVE 

INDICATORS  

DATA SOURCE/ 

COLLECTION METHODS 

SAMPLING / 

SELECTION 

CRITERIA 

DATA ANALYSIS 

METHOD 

policies needed to 

achieve better 

outcomes? 

What is the likelihood 

that project 

approaches/practices 

and results will be 

sustained?  

 Have processes 

been established to 

ensure leaders in 

local artisanal 

associations can 

take responsibility 

for short and long 

term viability of the 

project? 

 Have procedures 

been established to 

transfer ownership 

to country level 

agencies to 

implement the 

project? 

 What types of 

mechanisms are 

being used to 

capture and 

communicate 

lessons learned? 

 Number of 

community elders 

supporting project 

activities.  

 Number of 

associations with 

leadership transition 

plans.  

 Satisfaction of 

beneficiaries (e.g., 

fishers) with the 

program. 

 Types of procedures 

to ensure transition 

between COMFISH 

and government 

agencies, civil society, 

professional 

organizations (e.g., 

FENAGIE pêche) and 

key stakeholders. 

 Project documents / 

file review and desk 

research. 

 Small group 

discussions or focal 

group discussions. 

 Random selection 

if > 20 items. 

Review all 

available 

documents if < 20.  

 Select focus group 

members from 

fishers and local 

associations. 

 Select 

representative 

supervisors, mid-

level, and 

extension agents / 

workers. 

 Compile and 

compare data 

to project 

goals, project 

baseline and 

similar 

fisheries 

programs in 

West Africa. 

 Disaggregate 

data by 

gender. 

Have capacity-building 

and increased 

leadership / 

management 

opportunities for 

women led to 

increased participation 

of women in 

leadership roles in the 

community? 

 How has capacity 

building increased 

leadership for 

women? 

 How is linkage made 

between capacity 

building and 

placement of 

women in 

leadership? 

 Number of women 

leading initiatives. 

 Number of women 

attending capacity 

building activities. 

 Number of 

mechanisms in place 

to hire / recruit / 

place women in 

leadership. 

 Project documents / 

file review and desk 

research. 

 Small group 

discussions or focal 

group sessions. 

 Random selection 

if > 20 documents. 

Review all 

available 

documents if < 20.  

 Select focus group 

members from 

local associations. 

 Select women 

leaders within 

 Compile and 

compare data 

to project 

goals, project 

baseline and 

similar 

fisheries 

programs in 

West Africa. 
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USAID/SENEGAL 

EVALUATION 

QUESTIONS 

EVALUATION SUB 

QUESTIONS 

ILLUSTRATIVE 

INDICATORS  

DATA SOURCE/ 

COLLECTION METHODS 

SAMPLING / 

SELECTION 

CRITERIA 

DATA ANALYSIS 

METHOD 

 What is the societal 

hierarchy at landing 

sites relative to 

reform measures? 

 Satisfaction of 

women in leadership 

roles. 

communities and 

artisanal fisheries 

within each of the 

four project areas. 

 

 Disaggregate 

data by 

gender. 

 

Intermediate Project Results 

Has the project 

demonstrated effective, 

efficient and sustainable 

vehicles/approaches for 

sustaining biodiversity, 

improving resource 

management, 

implementing sustainable 

fisheries and preventing 

over fishing?  

 What mechanisms 

/ programs are in 

place to 

synergistically 

address all these 

issues? 

 Are mechanisms / 

support in place 

for long term 

sustainability? 

 Are there data 

collection / 

research programs 

in place to track 

long term 

effectiveness? 

 Number and type of 

approaches 

addressing 

biodiversity, resource 

management, 

sustainable fisheries 

and overfishing.  

 Level of engagement 

of stakeholders / 

beneficiaries 

participating in 

programs.  

 Types of mechanisms 

(e.g., legal, financial 

and social) in place to 

ensure sustainability. 

 Satisfaction of 

beneficiaries with 

programs. 

 Project documents / 

file review and desk 

research. 

 Small group 

discussions or focal 

group sessions. 

 Project documents 

/ file review and 

desk research. 

 Small group 

discussions or 

focal group 

sessions. 

 Select focus group 

members from 

fishers and local 

associations in 

four geographic 

areas for 

discussion 

purposes. 

Compile and 

compare data to 

project goals, 

project baseline 

and similar 

fisheries programs 

in West Africa. 

What are the most 

binding constraints in 

application of strategies, 

policies, and best 

practices and how could 

these constraints be 

overcome? 

 What strategies, 

policies and best 

practices have 

been least 

effective and why? 

 How can the 

constraints to the 

 List of strategies, 

policies and best 

practices.   

 Ranking of strategies, 

policies and best 

practices by 

effectiveness. 

 Project documents/file 

review and desk 

research. 

 Small group 

discussions or focal 

group sessions. 

 Review available 

pertinent 

documents. 

 Select 

representatives 

from partner / 

 Compile and 

compare data 

to project 

goals, project 

baseline and 

similar 

fisheries 



Senegal COMFISH Mid-Term Evaluation – Work Plan 12 
 

success of these 

strategies be 

overcome? 

 Are there any 

communications 

that strain 

working 

relationships or 

delay program 

implementation? 

 List of ranked 

reasons for 

ineffectiveness (i.e., 

constraints). 

 Types of strategies 

identified to 

overcome 

constraints. 

 Satisfaction of 

beneficiaries with 

programs. 

government 

stakeholders.  

 Select focus group 

members from 

fishers and local 

associations. 

programs in 

West Africa. 

 Disaggregate 

data by 

gender. 

What interventions best 

improve the ability of 

vulnerable coastal 

communities to adapt 

and become resilient to 

the impacts of climate 

vulnerability and change? 

 What mechanisms 

are viewed as 

adequate to 

promote change? 

 Number of 

vulnerability 

assessments 

completed.  

 Number and type of 

interventions planned 

or attempted. 

 Awareness level of 

beneficiaries on 

climate vulnerability 

and change. 

 Review available 

documents. 

 Interviews with 

stakeholders.  

 Small group 

discussions or focal 

group discussions. 

 Random selection 

of documents if > 

20 items. Review 

all available docs if 

< 20. 

 Select 

representatives 

from partner / 

government 

stakeholders.  

 Select focus group 

members from 

fishers and local 

associations, 

including women’s 

groups. 

 Compile and 

compare data 

to project 

goals, project 

baseline and 

similar 

fisheries 

programs in 

West Africa. 

 Disaggregate 

data by 

gender. 

What are approaches 

that successfully address 

long-term biodiversity 

conservation objectives 

while effectively 

increasing social and 

economic benefits to 

artisanal fishing 

communities? 

 Social benefits: 

how and who 

defined benefits? 

 What approaches 

have been 

attempted? 

 Number and type of 

approaches 

attempted.  

 Number of 

approaches that 

address all three 

goals.  

 Number of 

participants/leaders 

engaged in each 

approach.  

 Review available 

documents. 

 Interviews with 

stakeholders.  

 Small group 

discussions or focal 

group discussions. 

 

 Random selection 

of documents if > 

20 items. Review 

all available docs if 

< 20. 

 Select focus group 

members from 

fishers and local 

associations. 

 Compile and 

compare data 

to project 

goals, project 

baseline and 

similar 

fisheries 

programs in 

West Africa. 
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 Written plans for 

long term 

implementation of 

approach.   

 Financial resources 

allocated to each 

approach. 

 Disaggregate 

data by 

gender. 
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3.0 DETAILED DISCUSSION ON EVALUATION 

METHOLODOLOGY 

Cadmus’ overall approach to completing the evaluation features: (1) an efficient data gathering methodology 

that includes records review, interviews/small group discussions, and direct observation; (2) applied 

teamwork drawing on the interdisciplinary strengths of all project team members; (3) articulating logical, 

relevant, and well-founded findings and observations that reference multiple sources of information to 

minimize sampling and methodological uncertainty; and (4) thorough preparation of actionable 

recommendations based on the expertise among the team members.  

The general approach to the methodology has been developed in accordance with the USAID Technical 

Note on “Conducting Mixed-Method Evaluations.” Cadmus’ mixed-methods approach, including 

observations, key informant interviews, document review, field consultations, and focus group discussions, 

will concentrate specific attention on gender, age, socio-economic status and location, so that data can be 

disaggregated appropriately for analysis. Key informant interviews and focus group discussions will be guided 

by the questionnaire (Attachment 1) and observations that address the indicators needed for evaluation. The 

overall approach is detailed in the sections that follow. 

3.1 DATA GATHERING THROUGH INTERVIEWS  

The Evaluation Team proposes to conduct a variety of interviews to gather primary data for evaluation 

purposes. The range of interviews to be conducted and the tools to be used are described below. These 

include one-on-one interviews, group discussions, focus groups, and the use of an interview questionnaire so 

that the data gathered will be consistent and can be combined for qualitative and quantitative analysis. 

3.1.1 KEY INFORMANTS INTERVIEWS 

Based on the pre-evaluation planning activities, the Evaluation Team will conduct in-depth interviews with 

key stakeholders and partners in Dakar. As mentioned above, the Evaluation Team developed a structured 

interview approach that will be used for the interviews. The interviews will follow an established approach 

consisting of general and specific questions to obtain representative information. USAID/ COMFISH has 

been instrumental in arranging meetings with key informants (detailed in Table 3 below).  

Table 3: Tentative Schedule for Key Informant Meetings 

INSTITUTIONS* DATE TIME 

DPM 26 Jan TBD 

CRODT 27 Jan 13h00 

IUPA 27 Jan 10h 30 

DPSP 27 Jan 12h00 

SCA 27 Jan 14h00 

DEEC (COMNACC) 28 Jan 9h30 

Alliance 28 Jan 11h00  

FENAGIE (need to reschedule to accommodate USAID 

meeting from 14:30-16:00) 

28 Jan  15h30  

APTE 29 Jan 09h30 

REFEPAS 29 Jan  11h30 

ANACIM 29 Jan 14h30 

USAID/Yaajendee 29 Jan 16h00 
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INSTITUTIONS* DATE TIME 

USAID/ERA 30 Jan 9h00 

IRD/IFAN 30 Jan 11h00 

ISE 30 Jan 14h00 

ADEPA 30 Jan  15h30 

*Additional meetings will be scheduled with CSE, Taib Dioug (coordinator of Go-MAMER) and Ibrahima Niamadio (coordinator 

of COMFISH-WWF activities) 

While the majority of meetings will be conducted by the entire Evaluation Team, certain meetings will take 

place before the entire team is in place in Dakar, on January 26. For the January 26 meetings, Mika Diop and 

Oumar Baldé will be present, as they reside in Dakar. In addition, some institutions have indicated that they 

will be unavailable from 26-30 January, so additional meetings will be scheduled from February 9-11. Team 

members Paul Siegel and Mika Diop, whereas Mika Diop and Oumar Baldé will attend the majority of these 

meetings, as they will return from field work on February 8, and Team 2 will return from field work on 

February 11.  

3.1.2 FOCUS GROUP DISCUSSIONS 

The Evaluation Team will conduct focus group discussions with key informants, as well as with local, regional 

and national stakeholders during field consultations. The interview questionnaire in Attachment 1 will be used 

for focus group discussions. The composition and attendance of focus groups will be reflect the availability of 

different groups or individuals during field consultations. USAID/COMFISH will be primarily responsible 

for organizing meetings and focus group discussions in the field. 

The Evaluation Team will do their best to ensure that a representative sample of regional/ community actors 

are present, including those of various ages and socioeconomic status. The team will also ensure that certain 

focus groups consist solely of women, and will plan to have a local woman (as available from COMFISH field 

staff) present at these meetings to facilitate gender discussions. Ideally, the Evaluation Team will meet with 

women-only focus groups in at least four diverse field sites. 

3.1.3 INTERVIEWS WITH USAID/SENEGAL 

During the kickoff meeting with the USAID/Senegal team, the Evaluation Team will ask questions to obtain 

feedback on the success and challenges that the COMFISH project has experienced to date. This information 

will serve as contextual information and will be used to supplement Evaluation Team findings as appropriate. 

The key questions to be asked will include the following: 

 In your opinion, has the COMFISH project been implemented in accordance with established plans?  

 Has the project experienced any specific barriers that the Evaluation Team should be aware of as it 

reviews data? 

 What have been the most interesting project accomplishments to date? 

 Has there been any particular group of beneficiaries or location in the region which appears to have 

benefited the most from this project?  

 What are the specific improvements in the project design and implementation that you would make, 

in hindsight, to improve the project outcomes? 

 Are there any other issues the Evaluation Team should be aware of in assessing project 

implementation activities? 

 Are there any other potential project stakeholders that should be interviewed to determine whether 
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the project objectives are consistent with their needs and expectations? 

3.1.4 MEETINGS WITH USAID/COMFISH 

In addition to our initial meetings with USAID/COMFISH via telephone during the pre-planning activities 

(as described in Section 2.1), we will have a formal meeting with USAID/COMFISH in Dakar. In addition, 

we will have informal discussions with USAID/COMFISH staff during the field visits. 

Our meeting in Dakar will be an opportunity to understand the USAID/COMFISH perspective on the 

successes and challenges of the implementation of the program. (The critical questions that we ask the 

USAID/COMFISH team will be similar to those asked of USAID/Senegal.) These questions will include the 

following: 

 Has the USAID/COMFISH team experienced any specific barriers to implementation of the project 

that the Evaluation Team should be aware of as it reviews data? 

 What have been the most interesting project accomplishments to date? 

 Has there been any particular group of beneficiaries or location in the region which appears to have 

benefited the most from this project?  

 What are the specific improvements in the project design and implementation that you would make, 

in hindsight, to improve the project outcomes? 

 Are there any other issues the Evaluation Team should be aware of in assessing project 

implementation activities? 

3.2 DATA GATHERING THROUGH FIELD VISITS 

After conducting these initial discussions in Dakar, the team will conduct a series of field visits to gather data 

by: (1) observing conditions; and (2) engaging in one-on-one and small group discussions.  

The overarching goal of the data gathering efforts will be to inform the Evaluation Team about the 

dissemination and adoption of information and best practices among local stakeholders associated with 

USAID/COMFISH.  

To this end, by observing field conditions and stakeholders, asking questions, and keeping detailed field 

notes, the Evaluation Team will gather data about: motivations and attitudes towards the project; behaviors 

that are influencing the adoption of improved practices; and the extent to which the beneficiaries participate 

in decisions and activities in the fishing sector. The interviews and small group discussions will be structured 

to focus on the issue at hand, but will allow for participants to introduce and discuss aspects they consider 

relevant. 

Based on the pre-evaluation planning activities, and the initial discussions with key stakeholders in Dakar, the 

Evaluation Team will conduct field discussions with local stakeholders. These discussions will be conducted 

in French. In order to efficiently gather data from the four focal areas the Evaluation Team will be divided 

into two groups during the field visits.  The groups will be configured as follows: 

 Team 1: Paul Siegel and Mika Diop 

 Team 2: Amadou Tall and Oumar Baldé 
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Based on discussions with USAID/COMFISH staff during the pre-planning activity, a schedule of field 

activities has been developed. Table 4 describes the fieldwork locations and duration of the site visit to each 

area. At each site, the field team will meet with 3-10 individuals involved in the project. These individuals may 

include fishermen, artisans, project managers, cooperative members, and cooperative project leaders, among 

others. Specific individuals to be interviewed will be identified with the input of USAID/Senegal, 

USAID/COMFISH, and the implementing partners in the communities.  

The field work schedules are detailed in Tables 4 and 5. Figures 1 and 2 provide a map of the regional scope 

of the field work.  

Table 4 Team 11 Field Work Schedule 

CLPA  ACTIVITIES LOCATION DATES AND TIMES 

Ziguinchor Depart Dakar (via plane) for Ziguinchor; Lodge in 

Ziguinchor 

 Sunday, 1 February 

Meet with Inspector and Secretary of CLPA  Ziguinchor  Monday, 2 February  

Courtesy visit to administrative authorities  Ziguinchor  Monday, 2 February 

Meet with actors Ziguinchor Monday, 2 February 

Lodge in Ziguinchor  Monday, 2 February 

Kafountine Meet with Head of Party  Kafountine Tuesday, 3 February 

Meet with actors Kafountine Tuesday, 3 February 

Lodge in Ziguinchor   Tuesday, 3 February 

Return to Dakar (via plane) ; Lodge in Dakar   Wednesday, 4 February 

Depart for Saloum Delta   Thursday, 5 February 

Fatick Meet with Fatick Regional Fishing Inspector  Fatick  Thursday, 5 February 

Foundiougne  Meet with head of departmental service  Foundiougne  Thursday, 5 February 

Lodge in Foundiougne  Foundiougne  Thursday, 5 February 

Djirnda  Meet with Actors Djirnda  Friday, 6 February  

Lodge in Foundiougne  Friday, 6 February 

Missirah  Meet with actors in Missirah   Missirah  Saturday, 7 February 

Lodge in Toubacouta  Toubacouta  Saturday, 7 February 

Return to Dakar    Sunday, 8 February 

Table 5: Team 22 Field Work Schedule 

CLPA  ACTIVITIES LOCATION DATES AND TIMES 

Joal Fadiouth Leave for Joal Fadiouth   Sunday, 1 February 

Lodge in Mbour   Sunday, 1 February 

Visit local COMFISH office in Joal  Joal  Monday, 2 February  

Meet with regional inspector of fisheries   Joal  Monday, 2 February 

Meet with actors  Joal  Monday, 2 February 

 Lodge in Mbour  Monday, 2 February 

Sindia Sud  Meet with Head of Party  Pointe Sarène 

 

Tuesday, 3 February  

Meet with Actors  Pointe Sarène 

Nianing 

Mballing 

Warang  

Tuesday, 3 February 

 Lodge in Mbour  Tuesday, 3 February 

                                                      
1 Paul Siegel and Mika Diop 
2 Amadou Tall and Oumar Baldé. 
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CLPA  ACTIVITIES LOCATION DATES AND TIMES 

Mbour Meet with head of departmental service  Mbour Wednesday, 4 February 

Meet with Actors Mbour  Wednesday, 4 February 

 Lodge in Mbour  Wednesday, 4 February 

Sindia Nord Meet with Head of Party  Ngaparou  Thursday, 5 February 

Meet with Actors Popeguine/ 

ndayane 

Guéréo 

Saly  

Somone  

Ngaparou 

Thursday, 5 February 

 Lodge in Mbour  Thursday, 5 February 

Yene/ Dialaw Meet with Head of Party Yene  Friday, 6 February 

Meet with Actors Yene  Friday, 6 February 

 Lodge in Dakar  Friday, 6 February 

Rufisque/ 

Bargny 

Meet with Head of Party  Rufisque  

Bargny 

Saturday, 7 February 

Meet with Actors Rufisque  

Bargny 

Saturday, 7 February 

 Lodge in Dakar  Saturday, 7 February 

 Day off  Sunday, 8 February 

Cayar  Meet with head of departmental service Cayar  Monday, 9 February 

Meet with Actors Cayar  Monday, 9 February 

 Lodge in Dakar  Monday, 9 February 

 Depart for Saint Louis   Tuesday, 10 February 

Saint Louis  Rencontre avec l’Inspecteur régional des pêches  Saint louis  Tuesday, 10 February 

Lodge in Saint Louis   

Meet with Actors Saint louis  Wednesday, 11 February 

 Return to Dakar  Wednesday, 11 February 
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Figure 1: Team 1 Field Work Map 
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Figure 2: Team 2 Field Work Map 

 

3.3 DATA GATHERING THROUGH REVIEW OF ADDITIONAL 

DOCUMENTS 

During field work, the Evaluation Team will seek to review additional documents, as available. These may 

include site specific case studies or reports. 

3.4 DATA ANALYSIS PROCEDURES 

During review of the primary data (interviews and focus groups) and secondary data (document review), and 

the development of conclusions, recommendations, and lessons learned, the Evaluation Team will consider 

issues such as:  

1) Are the interventions technically realistic, economically feasible, socially acceptable, and supported 

by existing/pending regulation?  

2) Have positive behaviors been adopted by key stakeholders?  

3) Do key stakeholders have access to and control over resources to help ensure ongoing project 

implementation and sustainability?  

Rufisque/ 
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4) Are there any stakeholder attitudes and values which influence whether development interventions 

are needed and wanted?  

5) Do stakeholders have the capacity to manage the process of change?  

6) Do the types of tools prepared support capacity strengthening and program execution?  

7) The nature of the biodiversity, climate change, and adaption issues related to fisheries 

management. 

In order to disaggregate data for analysis, the Evaluation Team will pay particular attention to location, 

gender, age, and socioeconomic status of actors during field consultations and interviews. 

3.5 SUMMARY OF DATA GATHERING ACTIVITIES RELATIVE TO 

EVALUATION QUESTIONS AND INDICATORS 

Table 6: Cadmus’ Summary of Data Gathering Activities Relative to Evaluation Questions 

INDICATIVE 

EVALUATION 

QUESTIONS 

AND SUB 

QUESTIONS 

PRIMARY DATA  SECONDARY 

DATA 

ILLUSTRATIVE 

INDICATORS 

INTERVIEWS/FOCUS 

GROUPS 

OBSERVATIONS  RECORDS REVIEW 

Question 1: To what extent has the project been implemented effectively, including timely completion of project 

activities, effective use of project resources, reach of target groups/beneficiaries, quality of partnerships and 

collaboration, and contribution to overall USAID/Senegal EGO goals?  

1.1 Timely-

completion of 

the project 

milestones? 

 

 USAID/COMFISH 

 USAID/Senegal 

 Stakeholders from 

each level (i.e., 

village, commune, 

government and 

regional) 

 Condition of 

equipment used 

on the project 

 Completion of 

associated 

infrastructure 

 

 USAID/ 

COMFISH 

Work Plans 

and Reports  

 

 Meeting budget 

benchmarks and 

alignment with 

schedule. 

 Number of groups 

impacted. 

 Composition of 

training groups. 

 Satisfaction of 

stakeholders / 

beneficiaries. 

Financial indicators 

and economic 

growth FTF 

indicators. 

1.2 Effective 

use of 

resources? 

 USAID/COMFISH 

 USAID/Senegal 

 Stakeholders from 

each level (i.e., 

village, commune, 

government and 

regional) 

 Condition of 

equipment used 

on the project 

 Completion of 

associated 

infrastructure 

 

 USAID/ 

COMFISH 

Work Plans 

and Reports  

 

1.3 Reach/ 

capture of 

pool of 

beneficiaries? 

 Stakeholders from 

each level (i.e., 

village, commune, 

government and 

regional) 

 Composition of 

Training Groups 

 Satisfaction of 

stakeholders/ 

beneficiaries 

 USAID/ 

COMFISH  

Work Plans 

and Reports  

1.4 Quality of 

collaboration/ 

partnerships 

among 

national, 

regional and 

local 

 Stakeholders from 

each level (i.e., 

village, commune, 

government and 

regional) 

Interactions between 

staff from various 

organizations at 

project locations. 

 Senegalese 

government 

annual 

reports  
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INDICATIVE 

EVALUATION 

QUESTIONS 

AND SUB 

QUESTIONS 

PRIMARY DATA  SECONDARY 

DATA 

ILLUSTRATIVE 

INDICATORS 

INTERVIEWS/FOCUS 

GROUPS 

OBSERVATIONS  RECORDS REVIEW 

governance 

structures? 

Question 2: What outcomes has the project achieved so far to address climate change, gender, environmental 

compliance, and governance issues? 

2.1. What 

types of 

institutional 

arrangements 

have been 

developed for 

participation 

and project 

sustainability? 

 Local 

stakeholders, 

fishermen, 

government 

leaders, partners 

 Women leaders 

in local fisheries 

organizations 

 USAID/ 

COMFISH  

Work Plans 

and Reports 

 Number of 

vulnerability 

assessments 

completed.  

 Women’s earnings 

from fisheries.  

 Number of women 

leaders in local 

organizations.  

 Number of 

cooperative 

agreements 

between key 

stakeholders.    

2.2. Have any 
climate 
change 
adaption 
measures 
been 
implemented? 

 USAID/COMFISH 

 Local 

stakeholders, 

fishermen, 

government 

leaders, partners 

 Climate change 

adaptation 

measures seen at 

project sites 

 USAID/ 

COMFISH  

Work Plans 

and Reports 

2.3. Are 

additional 

regulations or 

policies 

needed to 

achieve better 

outcomes? 

 Local 

stakeholders, 

fishermen, 

government 

leaders, partners 

 Existence of 

regulatory 

enforcement 

 Relationship 

between 

regulatory 

representatives 

and beneficiaries 

 USAID/ 

COMFISH  

Work Plans 

and Reports 

Question 3: What is the likelihood that project approaches/practices and results will be sustained?  

3.1 Have 
processes 
been 
established to 
ensure leaders 
in local 
artisanal 
associations 
can take 
responsibility 
for short and 
long term 
viability of 
project 
components? 

 Local 

stakeholders, 

fishermen, 

government 

leaders, partners 

 Satisfaction of 

beneficiaries 

with the 

program 

 Number of 

community 

elders 

supporting 

project activities 

 Number of 

associations with 

leadership 

transition plans.  

 Field trip 

reports 

 USAID/ 

COMFISH  

Work Plans 

and Reports 

 Number of 

community elders 

supporting project 

activities.  

 Number of 

associations with 

leadership 

transition plans.  

 Satisfaction of 

beneficiaries (e.g., 

fishers) with the 

program. 

 Types of 

procedures to 

ensure transition 

between 

COMFISH and 

government 

3.2. Have 
procedures 
been 

 Local 

stakeholders, 

fishermen, 

 Engagement of 

country level 

agency staff in 

 Formal 

corresponde

nce and 
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INDICATIVE 

EVALUATION 

QUESTIONS 

AND SUB 

QUESTIONS 

PRIMARY DATA  SECONDARY 

DATA 

ILLUSTRATIVE 

INDICATORS 

INTERVIEWS/FOCUS 

GROUPS 

OBSERVATIONS  RECORDS REVIEW 

established to 
transfer 
ownership to 
country level 
agencies to 
implement the 
project? 

government 

leaders, partners 

the project, at 

the local and 

regional level. 

agreements 

between the 

agency and 

COMFISH.  

 USAID/ 

COMFISH  

Work Plans 

and Reports 

agencies, civil 

society, 

professional 

organizations (e.g., 

FENAGIE pêche) 

and key 

stakeholders. 

3.3. What 

types of 

mechanisms 

are being used 

to capture and 

communicate 

lessons 

learned? 

 Local 

stakeholders, 

fishermen, 

government 

leaders, partners 

 Informal 

discussions on 

problems and 

lessons learned 

amongst 

stakeholders 

 Field trip 

reports 

 USAID/ 

COMFISH  

Work Plans 

and Reports 

Question 4: Have capacity-building and increased leadership / management opportunities for women led to 

increased participation of women in leadership roles in the community? 

4.1. How has 
capacity 
building 
increased 
leadership for 
women? 

 Women leaders 

within 

communities and 

artisanal fisheries 

within each of the 

four project areas 

 Number of 

women leading 

initiatives 

 Number of 

women 

attending 

capacity building 

activities. 

 

 USAID/ 

COMFISH  

Work Plans 

and Reports 

 Number of women 

leading initiatives. 

 Number of women 

attending capacity 

building activities. 

 Number of 

mechanisms in 

place to hire / 

recruit / place 

women in 

leadership. 

 Satisfaction of 

women in 

leadership roles. 

4.2. How is 
linkage made 
between 
capacity 
building and 
placement of 
women in 
leadership? 

 Women leaders 

within 

communities and 

artisanal fisheries 

within each of the 

four project areas 

 Women leaders 

with 

competencies to 

manage groups 

 USAID/ 

COMFISH  

Work Plans 

and Reports 

4.3. What is 

the societal 

hierarchy at 

landing sites 

relative to 

reform 

measures? 

 Women leaders 

within 

communities and 

artisanal fisheries 

within each of the 

four project areas 

 Satisfaction of 

women in 

leadership roles 

 Facilitation and 

composition of 

women’s focus 

groups 

 USAID/ 

COMFISH  

Work Plans 

and Reports 
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4.0 TEAM REPORTING ACTIVITIES AND DELIVERABLES 

4.1 TEAM REPORTING ACTIVITIES3 

Document review and initial stakeholder meetings informed Cadmus’ development of a draft Work Plan, 

which was submitted to USAID on January 23, 2015. USAID will have until January 28 to review and 

comment on the draft. Cadmus will incorporate comments and submit a revised, final work plan on January 

30. 

Following field consultations and key informant meetings in Senegal (January 27-February 10), the Evaluation 

Team will compile data and summarize key findings in a MS PowerPoint Presentation to USAID/Senegal 

and stakeholders on February 13. 

Cadmus will develop the draft evaluation report in English following the Evaluation Team’s field 

consultations in-country (February 14-March 1). The draft report will be submitted on March 2. USAID will 

have two weeks to provide feedback, at which point Cadmus will submit a final evaluation report in English 

on March 23. Upon receipt of USAID approval of the English version of the final evaluation report on 

March 30, Cadmus will finalize and submit the final report in French by April 6.  Cadmus will also provide an 

electronic copy to be uploaded to the Development Experience Clearinghouse at this time. 

Additional meetings, teleconferences, and progress reporting will be carried out at the request of 

USAID/Senegal throughout the evaluation period on an ad-hoc basis.  

4.2 DELIVERABLES 

The deliverables for this project include the following: 

4.2.1 WORK PLAN 

A detailed work plan will be submitted that includes evaluation design, evaluation timeline, the final report 

outline, and data collection methodology and tools (included herein). 

4.2.2 DRAFT EVALUATION REPORT   

A draft report will be prepared in English and submitted to USAID/Senegal for review.  

4.2.3 MS POWERPOINT PRESENTATION 

The MS PowerPoint Presentation will be delivered to USAID/Senegal following field consultations to 

summarize key findings.  

4.2.4 FINAL EVALUATION REPORT 

Based on the comments received on the draft evaluation report, a final report will be prepared in French and 

English in accordance with USAID Evaluation Policy guidelines. 

4.2.5 DEVELOPMENT EXPERIENCE CLEARINGHOUSE  

An electronic copy of the final evaluation report will be uploaded to the Development Experience 

                                                      
3 If any unforeseen delays occur, USAID/Senegal and Cadmus will agree upon a revised timeline. 
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Clearinghouse. 

At the conclusion of the assignment, Cadmus will schedule a conference call with USAID/Senegal to confirm 

receipt of the report and to resolve any issues that might have surfaced during the final preparation of the 

report. We have found that these concluding conference calls are very useful to: (1) complete the transfer of 

knowledge that the evaluation team gained during the assignment to USAID; and (2) ensure that the findings 

and recommendations are clearly communicated to USAID. 

4.3 EVALUATION REPORT OUTLINE  

In accordance with USAID’s Evaluation Policy and ADS 203, the final evaluation report will be a thoughtful, 

well-researched report which will evaluate the successes, and failures of the USAID/COMFISH activities, 

and explain the reasons for such successes or failures.  The following is the outline of the final evaluation 

report: 

1. Acknowledgement 

2. Acronyms list 

3. Executive Summary 

4. Table of contents 

5. Introduction 

6. Background  

7. Purpose (including presentation of evaluation questions) and Methodology of Evaluation 

8. Findings 

9. Conclusions 

10. Recommendations and strategic options 

11. Lessons learned 

12. Bibliography 

13. Annexes (Statement of work, detailed description of the methodology, organizations and people 

contacted; and data collection tools, etc.) 
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5.0 PROJECT TIMELINE4 

Table 7 describes a consolidated timeframe for the entire evaluation effort.  

Table 7: Schedule for Mid Term Evaluation of USAID/Senegal COMFISH Program 

 
TASKS 

DATES/ 

TIME FRAME 

Meeting with USAID to discuss the evaluation SOW and finalize evaluation 

questions. 

 
6 January 2015 

Document Review. 6 - 23 January 2015 

Draft work plan, methodology and tools submitted to USAID/Senegal. 23 January 2015 

Cadmus Evaluation Team Coordination Meeting in Dakar. 27 January 2015 

USAID review of work plan, including data collection methods/ tools. 26 - 28 January 2015 

Meeting with USAID/Senegal to (a) discuss the draft work plan; (b) review and 

confirm planned dates of submission of deliverables; and (c) brainstorm on key 

accomplishments, weaknesses, opportunities and threats. 

 
28 January 2015 

Meetings with USAID/COMFISH to (a) review the information sources and 

contact list; (b) discuss appointment dates and times; and (c) brainstorm on 

key accomplishments, weaknesses, opportunities and threats. 

 
29 January 2015 

Final Work Plan, methodology and tools submitted for approval.* 4 February 2015 

Meetings with key informants: GOS representatives (Ministry of Fisheries, 

Ministry of Environment and Protection of Nature), CRODT, IUPA/UCAD, 

FENAGIE, CSE, Oceanium Dakar, Private sector, fisheries organizations, other 

USAID implementing partners, etc. 

 
27 January – 30 January 2015 

Field team kickoff meeting. 30 January 2015 

Field travel and data collection. 31 January – 10 February 2015 

Drafting brief summary of key findings. 11 - 13 February 2015 

Debriefing for USAID/Senegal and Stakeholders (PowerPoint). 13 February 2015 

Draft report submitted to USAID/Senegal (in English).* 2 March 2015 

Feedback from USAID/Senegal and USAID/COMFISH. 16 March 2015 

Revisions to report and submission of English version of final report. 23 March 2015 

USAID review and approval of English version of final report. 30 March 2015 

Submission of French version of final report (including English version to 

Development Experience Clearinghouse (DEC)).* 

6 April 2015 

*Indicates project deliverable 

 

  

                                                      
4 Performance Start Date: 5 January 2015. Performance End Date: 30 April 2015 
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6.0 EVALUATION TEAM  

6.1 TEAM STRUCTURE  

 

6.2 ROLES AND RESPONSIBILITIES 

Dr. Paul Siegel- Evaluation Team leader 

Dr. Paul Siegel will serve as the Evaluation Team Leader. Dr. Siegel brings decades of award winning 

conservation and sustainable development innovation and leadership in Africa. His areas of expertise include 

the management of marine, freshwater, and forest ecosystems, community empowerment and development, 

wildlife conservation and management, conservation finance and international environmental policy. He has 

lived and worked in West, Central, and East Africa and Madagascar for over 30 years.   

Dr. Siegel has completed evaluations of marine fisheries and wildlife management programs at several levels 

and has served many roles. For example, most recently, he was team leader of the three-person evaluation 

team which evaluated the WWF Mozambique marine program (which led to strategic reformulation and 

much-improved targeting of the program). In addition, among other evaluation work, he has served as a 

critical member of the evaluation team which assessed the WWF East and Southern Africa programs. This 

evaluation was a technically challenging process which required travel to several countries, necessitated the 

integration of WWF, national and regional priorities, and led to the eventual merger of the programs. As head 

of WWF’s Debt for Nature program ($1.2 M USAID funded) in Madagascar (1990-1996) Dr. Siegel held 

periodic internal monitoring and evaluation exercises and consistently received the highest possible USAID 

Madagascar ranking among projects in the country. 

His career began as a Peace Corps Volunteer in DR Congo (then Zaire) in 1972 teaching secondary school 

science in a rural school two days’ drive from the nearest pavement. Following his Peace Corps service, he 

traveled independently through Central and Eastern Africa for 18 months before returning to the US to 

complete his Master’s and PhD studies in marine biology. After graduating in 1984, he returned to Africa as a 

Senior Lecturer at the University of Dar es Salaam in Tanzania. In 1988, he became Field Director of the 

School for Wildlife Conservation and Management in Kenya, and in 1990, he joined World Wildlife Fund 

(WWF). He served as WWF’s Representative in Tanzania during which time he and his colleagues built an 

extensive program of marine, forest, and freshwater conservation, environmental education, and natural 

resource policy advocacy. At the end of 2000, the program’s Tanzanian Conservation Director was promoted 

Evaluation Team Leader

Dr. Paul Siegel

Fisheries Management Expert

Evaluation Team Members

Dr. Amadou Tall, Fisheries

Oumar Balde, MS, Ecologist

Dr. Mika Diop, Marine Biologist

Technical Advisors

Dr. Gwendolyn Heaner – Gender Specialist

James Jolley – ESIA Specialist

Ashley Fox – ESIA Specialist

COMFISH Midterm Evaluation COR

Fatou Thiam, USAID
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to Representative and Paul took on continental responsibilities as WWF’s Marine Conservation Advisor for 

the Africa and Madagascar program. Most of his time was spent developing, implementing and supporting 

marine programs across the region (Mauritius to Cape Verde), catalyzing links among African natural 

resource professionals, liaising and advocating with governments and regional bodies, and mentoring. He also 

developed and ran and extensive offshore oil and gas awareness program. Dr. Siegel is fluent in French and 

English, and has worked in Senegal during his tenure with WWF. 

Dr. Amadou Tall- Fisheries Expert, Evaluation Team Member 
Dr. Amadou Tall, expert in industrial fisheries, will serve as one of our three local experts. Dr. Tall has more 

than 20 years of experience in fisheries in West Africa, including evaluation of projects. He has a doctorate in 

veterinary medicine and directed INFOPECHE for more than 13 years. Dr. Tall also was a program officer 

for 5 years in the United Nations FAO fisheries program. He has a proven record of experience evaluating 

artisanal and industrial fisheries programs for more than 10 years and speaks English and French fluently. Dr. 

Tall is a Senegalese citizen and currently resides in Abidjan, Cote D’Ivoire. 

Oumar Baldé- Ecologist and Environmental Assessment Expert, Evaluation Team Member 

Mr. Oumar Baldé, expert in ecology and environmental assessment, has an MS in forest ecology from 

Stephen F. Austin State University in the USA and has more than 25 years of experience in multidisciplinary 

environmental assessment in Senegal and elsewhere in West and Central Africa. He directed agricultural and 

agro-industrial research for more than 15 years for the Senegalese Ministry of Science and Technology. More 

recently, he was program officer at the New Partnership for Africa Development (NEPAD) for seven years. 

During his tenure at NEPAD, he managed over 70 environmental projects throughout Africa, working 

closely with sub regional organization such as ECOWAS, SADC, ECCAS, IGAD, and AMU. He has 

evaluated several projects related to water/wastewater infrastructure and fisheries management over his 

extensive career and speaks English and French fluently. Mr. Baldé is a Senegalese citizen currently residing in 

Dakar, Senegal. 

Dr. Mika Diop- Marine Biologist, Evaluation Team Member 

Dr. Mika Diop, expert in marine biology, has a PhD in biological oceanography with more than 25 years of 

experience conducting detailed research on the marine fisheries of Senegal and Mauritania. He currently 

serves as the Program Officer for the Commission Sous Régionale des Pêches (CSRP) where he has worked 

for more than 6 years. Previously, he worked for 15 years for IMROP/CNROP in Mauritania. He has 

evaluated several sustainable fishery programs over his career and speaks English (at a working level) and 

French fluently. Dr. Diop understands USAID policies and procedures as he recently completed a limited 

short-term assignment with USAID/COMFISH on the participatory management plan of Sardinella in the 

CLPA de Cayar, the Saloum Delta, Rufisque-Bargny and Dakar (December 2013) Dr. Diop is a Mauritanian 

citizen currently residing in Dakar, Senegal. 

Dr. Gwendolyn Heaner- Gender Specialist 

Dr. Gwendolyn Heaner will serve as the team’s gender specialist. Dr. Heaner received her PhD from the 

School of Oriental and African Studies (SOAS) in the social sciences with a focus on international 

development and cultural/social change. Her expertise is in research design and fieldwork. For the past 

several years Dr. Heaner has served as a consultant for various clients including corporations, NGOs, US-

based nonprofits and academic institutions; over ten years of academic and practical experience in social 

research in international development. Most recently she has completed gender and training assignments in 

Sierra Leone and Liberia. For this project, Dr. Heaner will assist in developing the field survey tools, provide 
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assistance to the team in gathering gender related data, and use her analytical skills to disaggregate the data to 

develop conclusions regarding the COMFISH gender components. Dr. Heaner also worked on a USAID 

project in Liberia. 

James Jolley- Technical Advisor 

Mr. Jolley worked in Garoua, Cameroon with Peace Corps as a water engineer in the Ministry of Agriculture 

in the 1980s. He has worked extensively for the USAID Africa Bureau, Office of Sustainable Development, 

developing and completing technical reviews of its environmental compliance documents, notably IEEs and 

PERSUAPs for FTF programs in West Africa.  Recently (July 2014), Mr. Jolley completed a field assessment 

of implementation of the USAID water quality assurance plan (WQAP) policy for the Transboundary Waters 

for Biodiversity and Human Health in the Mara River Basin (TWB-MRB) program in the Kirindon area of 

Western Kenya. Through a series of interviews and meetings with stakeholders (including ministry officials, 

local government agents, partner water engineers, and local beneficiaries) and on-site inspections, he 

evaluated the extent to which the development and implementation of WQAPs lead to safe drinking water.  

In February 2014, Mr. Jolley worked with USAID/Morocco conducting field reconnaissance in the Rabat-

Casablanca area for the USAID regional environmental management training program. Mr. Jolley will track 

the financial and scheduling metrics for the project and report progress and status on a regular basis to 

USAID/Senegal 

Ashley Fox- Technical Advisor 

Ms. Fox lived in Dakar, Senegal for a semester and most recently, successfully provided technical and 

logistical assistance to Cadmus as it worked with USAID/Senegal to conduct two successful environmental 

management training programs in Dakar and Toubacouta, Senegal. Ms. Fox also provides backstopping 

support for the USAID/DCHA and USAID/E3 Bureau Environmental Officers by reviewing and drafting 

IEEs and EMMPs and conducting policy brief and affirmative investigation research for Multilateral 

Development Bank (MDB) projects. In addition to providing technical expertise, Ms. Fox will provide 

logistical support, including organizing the travel arrangements for the team, engaging in pre-work with the 

Mission and the team members, and assisting in assembling and issuing the draft and final reports. 

6.3 CONTACT INFORMATION 

CADMUS 

Dr. Paul Siegel Evaluation Team Leader   

Dr. Amadou Tall Evaluation Team Member   

Oumar Baldé Evaluation Team Member   

Dr. Mika Diop Evaluation Team Member   

James Jolley 

Technical Advisor, 

Project Manager 

 

 

Ashley Fox 

Technical Advisor, 

Logistics 

 

 

USAID/SENEGAL  

Fatou Thiam 

Agreement Officer’s 

Representative (AOR) 
 

 
Alioune Mody 

Ndiaye 

Acquisition & Assistant 

Specialist 
 

 

USAID/COMFISH  



Senegal COMFISH Mid-Term Evaluation – Work Plan 30 
 

Dr. Khady Sané 

Diouf 

Deputy Chief of Party 

(DCOP) 
 

 

Vaque Ndiaye    

Karen Kent 

Sr. Coastal Resource 

Manager, Coastal 

Resources Center, URI 
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ATTACHMENT 1: INTERVIEW QUESTIONNAIRE 

(See attached excel file) 
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ATTACHMENT 2: TIMELINE OF PROJECT ACTIVITIES 

 



49 
 

ANNEX 3: INTERVIEW GUIDE 

 

 

 

 

 



No.

Artisanal 

Fishers

Women 

Processers

Government 

Staff

Partner 

Institutions

COMFISH 

Implementers

To what extent has the project been implemented effectively, including timely completion of project activities, 

effective use of project resources, reach of target groups/beneficiaries, quality of partnerships and collaboration, 

and contribution to overall USAID/Senegal EGO goals? 

A1  Are project activities generally implemented and completed on schedule? x x

A2  Have project resources been used effectively? Examples? x x

A3 project? x x x

A3a Are beneficiaries satisfied with the affects/results of the project? x x

A3b Are there any target groups that have not been reached, or that have been negatively impacted? x x x

A4 How is the relationship between the government, fishing associations, and the community? x x x x x

A4b Are there areas where communication and collaboration can be improved? x x x x x

A5 Are there any improvements you would like to see in regards to project implementation? x x x

A6 How has the program contributed to inclusive economic growth, the EGO development objective? x x x

The four sub goals include:

1) inclusive agriculture sector growth

2) increased private sector trade

3) improved management of natural resources
4) improved nutritional status especially for women and children

What outcomes has the project achieved so far to address climate change, gender, environmental compliance, 

and governance issues?

B1 What types of institutional arrangements have been developed for participation and project sustainability? x x x

B2 What are the most binding constraints in application of strategies, policies, and best practices and how could 

these constraints be overcome?
x x x

B2a What strategies, policies and best practices have been least effective and why? x x x

B2b How can the constraints to the success of these strategies be overcome? x x x

B2c Are there any communications that strain working relationships or delay program implementation? x x x x x

B3 What approaches successfully address long‐term biodiversity conservation objectives while also increasing social 

and economic benefits to artisanal fishing communities?
x x x

B3a How are social benefits defined ? x x x x x

B3b What approaches have been attempted? x x x x x

What is the likelihood that project approaches/practices and results will be sustained?

Introduction: Sustainability depends on 4 factors:  a strong legal footing, acquisition of appropriate technical 

skills, access to financial resources, motivation of the actors.  Each constituent group will have unique but 

(hopefully) overlapping perspectives.  The purpose of the "Sustainability" questions is to see if the 4 main factors 

are evolving positively to the point where project participants will be able to carry on after the end of the project. 

C1 How would you define "sustainability"? x x x x x

C2 How is the project addressing environmental sustainability and community resiliency issues? x x x

C3 How will climate change impact you (or your constituencies)?  x x x x x

C3a What elements of climate change will impact you? x x x x x

C4 How are climate change concerns integrated into project actvities? x x x

C4a Which climate change activities have been the most successful and why? x x x x x

C4b Which climate change activities have been the least successful and why? x x x x x

C4c Do you feel prepared to address climate change concerns? x x x x x

C4d Are additional regulations or policies needed to achieve better outcomes? x x x x x

C5 Have project approaches been effective for sustaining fisheries and preventing overfishing? x x x x x

C5a What approaches have worked, and what approaches haven't worked and why? x x x x x

C5b What could be improved? x x x x x

C6 How can gains be maintained beyond the end of the project? x x x

C6a How are lessons learned communicated? Have these methods proved effective? x x x

C6b What mechanisms are in place to track long‐term effectiveness and sustainability of the project? x x x

C6c What else could be done to ensure that gains are maintained? x x x

Person(s) / Groups InterviewedWhat do we want to know?

Evaluation Question 1‐ Effective & Efficicent Implementation

Evaluation Question 2‐ Project Outcomes

Question 3: Long Term Sustainability of the Project



D1 What is your understanding of 'gender issues', generally speaking? x x x x x

D1a How does [name of program] integrate gender issues?  x x x x x

D1b What are the positive and negative aspects of this? x x x x x

D1c What recommendations would you have for doing this better? x x x x x

D1d Have you seen the discussion / actions around gender changing in the last 5 years?  x x x x x

D2 Are there any differences between how men and women earn, save, and spend money? x x x

D2a Do women have more opportunities to earn money these days, compared to 5 years ago? [If so] What has 

contributed to this? Have men gained opportuntiies too? Is it equal? [If not] What is keeping women from earning

money here?

x x x

D2b  If a woman earns money, what does she tend to do with it? Save it? Spend it? Give it to family? x x x

D2c In a household, who decides how the money is spent? Does it depend on the item being purchased? Does it make 

a difference whether the husband or the wife earns the money, in deciding who can spend it?
x x x

D2d  Thinking about all these issues today, versus three to five years ago, what is different? [If different] Why is it 

different? 
x x x

D3 To what extent do females have leadership roles in the community? x x x

D3a Do women have more opportunities to hav eleadershpi positions these days, compared to 5 years ago? [If so] 

What has contributed to this? Have men gained opportuntiies too? Is it equal? [If not] What is keeping women 

from achieving more?

x x x

D3b What kinds of leadership roles do women have? Could men have these roles too? x x x

D3c What kinds of leadership roles are totally off‐limits to women? Why?  x x x

D3d Are there any leadership roles that women have today, which they didn't have 3‐5 years ago? [If yes], please 

explain an example, including the process in which she got this role; challenges she faced; what helped her? Also, 

is this a typical example these days? 

x x x

D4 To what extent do females from this area have leadership roles in the government, whether it is local, regional, 

national?
x x x x x

D4a Do women have more opportunities to have leadershpi positions these days, compared to 5 years ago? [If so] 

What has contributed to this? Have men gained opportuntiies too? Is it equal? [If not] What is keeping women 

from achieving more?

x x x x x

D4b What kinds of leadership roles do women have?  x x x x x

D4c What kinds of leadership roles are totally off‐limits to women? Why?  x x x x x

D4d  Are there any leadership roles that women have today, which they didn't have 3‐5 years ago? [If yes], please 

explain an example, including the process in which she got this role; challenges she faced; what helped her? Also, 

is this a typical example these days?

x x x x x

D5 Thinking about women and men, do they have similar skills / basic education to make a living?  x x x x

D5a What is the reason for the differences between men and women?  x x x x

D5b Have these differences become more significant, less significant, or the same, in the last 3‐5 years? [if a change] 

What led to these changes? 
x x x x

D5c Are you aware of any programmes or groups working to help enhance skills and basic education for people here? 

Do any focus on a particular group, including women?
x x x x

D5d What more could be done to improve basic education and skills for people here?  x x x x

D5e What specific kinds of skills would be most useful here? Are these different depending on the person / depending 

on gender?
x x x x

D6 What are some of the livelihood strategies and challenges here? x x x

D6a

What is the major form of livelihood here? Is this a desirable job, or just what people know how to do / can do?
x x x

D6b  If given the option, what would people here do for a livelihood? Say they had an opportunity to work in the city in

wage employment, versus having assistance in their current livelihood? What would they do?
x x x

D6c Are there any major differences between the constraints people have in trying to make a living? Are these 

differences gender‐specific? 
x x x

D6d What programmes / activiites have been going on to try to enhacne people's livelihoods? Do these target a 

particular group? What is the result? What could be done to improve their impact?
x x x

D7 In general, what do you think about the COMFISH [give relevant name] programme here? x x x x x

D7a What is the most successful aspect of this project? The least successful? x x x x x

D7b Is there a particular group who benefits more or less from this program? Who?  x x x x x

D7c What more could be done to help the more disadvantaged groups? Women and other minorities?  x x x x x

D7d  How often do people from the programme seek the input of community members and other beneficiaries? What 

is done with the feedback they receive?
x x x x x

D7e Please provide an example of how the project was modified based on what was observed on‐the‐ground? x x x x x

D8 Has this programme impacted men and women differently? x x x

D8a You mentioned that there are some projects that target women specifically. Do you think this is necessary? 

Why/why not? 
x x x

D8b Can you explain some of the reasons that it may be important to target women with some projects? x x x

D8c Are you aware of any situations where people are not happy with the program, and who it reaches? x x x

D9  To what extent does the programe take into account gender‐sensitive management and practice, including 

various social protections for vulnerable groups?
x x x

D9a What are the policies in place for dealing with these situations? x x x

D9b  Are you aware of any action being taken ? [If so] What was the outcome? x x x

D9c Are people aware of these policies? What is done to make them aware?  x x x

Question 4‐ Capacity Building and leadership of Women



50 
 

ANNEX 4: COMPLETE LIST OF PRIORITIZED RECOMMENDATIONS 

PRIORITY (1 

to 25) 

CONCLUSION/OBSERVATION RECOMMENDATION RESPONSIBLE PARTY 

1 Need to strengthen coordination among 

high-level partners and project monitoring 

Critical to establish a Steering Committee (SCA, 

DEEC, USAID, DPM, COMFISH) 

DPM/ Project Manager 

2 Budget may not be sufficient for final year of 

project implementation which could lead to 

destabilization of important COMFISH 

achievements 

Review and discuss accuracy of FY 2016 budget 

concerns; Request budget supplement for FY 

2016, if necessary 

USAID/Senegal 

 3 Exit strategy lacking Develop an exit strategy to gradually tail off 

project inputs while supporting partners  

Project Manager/ URI/ USAID/Senegal 

4 Lack of formalized frameworks with key 

collaborating institutions (e.g. FENAGIE, 

APTE, DEEC, ANACIM, Alliance, CSE) 

Establish MOUs which provide framework for 

contractual implementation 

Project/ Partners  

5 The project has helped establish 

Conventions Locales most sites except in 

the Saloum Delta 

Establish Convention Locales especially in the 

Saloum Delta; Support implementation 

Project Field Office/Prefect/ Fisheries 

Regional Offices/ Liaison Officers/ 

CLPAs/ DPM 

6 Numbers, roles and importance of women in 

the fishing sector unknown for entire 

coastline 

Work with DPM Gender officer and REFEPAS to 

undertake national survey of Women in Fishing 

Project Manager 

7 Women’s voices in national politics are not 

regularly acknowledged or listened to 

Reinforce women’s lobbying and empowerment 

by conducting a diagnostic study on the roles they 

play in the fisheries sector with REFEPAS and 

DPM/Gender office 

Project/ DPM Gender Office/ 

REFEPAS 

 8 Lessons learned are included in reports but 

not necessarily being fed back to 

communities 

Ensure regular restitution of quarterly reports 

with focus on lessons learned 

Project Communication Department 
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PRIORITY (1 

to 25) 

CONCLUSION/OBSERVATION RECOMMENDATION RESPONSIBLE PARTY 

9 Project monitoring indicates a few weak 

spots (e.g. Communications, areas effectively 

managed) 

Ensure that annual work plan specifically 

addresses those areas that appear to be lagging; 

Check quality of indicator 

Project M&E Officer 

10 Cobo fishery is largely unregulated and 

susceptible to considerable illegal and 

unreported exploitation 

Work with DPM and partners to develop a Cobo 

management plan 

Project/ DPM/ CRODT 

11 Lack of access to credit results in both 

fishers and processors becoming indebted to 

predatory buyers 

Establish revolving credit funds Project/ REFEPAS/ DPM 

12 Lack of market access by Ethmalosa (Cobo) 

and Sardinella (Yaboy) fishers and 

processors enables predatory practices by 

buyers 

Identify mechanism to broaden access (Trade 

facilitation); 

Organize study tour for fishers and processors to 

central markets (e.g. Diaobé) 

Project/ CRODT 

13 Women have trouble buying fish and/or 

transporting product to market making them 

particular vulnerable 

Help establish mechanism to provide short term 

loans (Revolving credit) and gain market access 

Project/ DPM/ Existing Microcredit 

Agencies 

14 Markets, especially regional ones, often 

tightly controlled by the wealthy merchants 

keeping women from selling their fish 

directly 

Help establish trade links through regional 

markets 

Project/ Department of Commerce/ 

DPM/ REFEPAS 

15 Development of some partner institutions 

(e.g. FENAGIE) handicapped by lack of 

business and strategic plans 

Provide training and support for the development 

of business and strategic plans 

Project/ Partners 

16 Women are less well represented in ICC 

than men 

Expand representation in CLPA/ ICC by electing 

representatives reflecting job specificities as with 

men (i.e., cleaners, sellers, salters, dryers, 

smokers, etc.) 

Project/DPM/ Prefect/ SCA 

17 The roles of women are understood in 

communities, but their importance is not 

reflected in national policies  

Reinforce women’s lobbying and empowerment 

by supporting women’s network (REFEPAS); 

Continue (or expand in more locations) women’s 

Project/ DPM Gender Office/ 

REFEPAS 
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PRIORITY (1 

to 25) 

CONCLUSION/OBSERVATION RECOMMENDATION RESPONSIBLE PARTY 

knowledge of bookkeeping and access to micro 

credit/revolving funds  

 

18 Many people want to copy the successful 

model of Cayar without understanding how 

it came to be and its specificities  

Ensure that efforts to improve profitability and 

sustainability consider the differences between 

species of fish, local economics, etc.; Conduct a 

feasibility study of replicating the Cayar Site in 

other target zones. Conduct a feasibility study of 

wind/solar/biogas potential to reduce overhead 

and enable stakeholders at the processing plant to 

be more competitive in markets. Solar 

tents/dryers speed up drying time and allow 

women to process more and generate more 

revenue in periods of glut 

Project/ DPM 

19 Lessons learned by some communities not 

being accessible to others 

Organize exchange visits and study tours; 

Participate in fish product exhibitions 

Project Communications Department 

20 Women active in the artisanal fishing sector 

are not sufficiently organized 

Improve communication between CLPAs to 

promote strengthen coordination (REFEPAS) 

Project/ DPM Gender Office/ 

REFEPAS 

21 Mechanics of the Cobo (Ethmalosa) trade 

unclear  

Support a Cobo (Ethmalosa) value chain analysis 

to identify opportunities to improve sales and 

increase revenues of fishers, processors, and 

sellers 

Project/ CRODT/ DPM 

22 Project efforts to facilitate CLPA networking 

could go further and help create 

opportunities to exercise political pressure 

Strengthen national CLPA network (survey, 

workshops, etc.) 

Project/ DPM/ Prefect/ SCA 

23 Women have received leadership training 

but the impact of this training is not tracked 

Track and assess long term impact of leadership 

training 

Project/ DPM Gender Office/ 

REFEPAS 

24 The project has had many impressive 

successes but could capitalize on them 

better 

Strengthen communications about successes; 

brochures, fact sheets, etc.  

Project Communications Department 
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PRIORITY (1 

to 25) 

CONCLUSION/OBSERVATION RECOMMENDATION RESPONSIBLE PARTY 

25 Difficult to link activities in annual work plan 

to annual report 

Ensure coherent tables with numbered activities 

in annual report annex 

Project/ USAID/Senegal/ URI 

 

 

 

 

 

 

 

 



54 
 

ANNEX 5: RESULTS FRAMEWORK – FY 2011 THROUGH FY 2014 
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Indicator 

 
 

End-of-

project 

targets 

Revised 

End-of-

Project 

Targets 

FY11 FY12 FY13 FY14 

End of 

FY14 

Results 

FY15 

Target 

Completion 

rate (%) 

IR 1: Institutional and stakeholder capacity strengthened at all levels of governance to implement an ecosystem-based, collaborative 

management approach to sustainable fisheries, to prevent overfishing, and to increase climate change resilience 

1. The synthetic index for CLPA management 

effectiveness on USAID/COMFISH project sites 

increases by 75% in 2016 

 

Index score 

increases by 

75% 

(0.07) 

 

Index score 

increases by 

40% 

(0.056) 

0.04 0.048 0.057 0.04 0.068 Na 

2. Number of persons who received short training 

courses on food security and productivity with the 

assistance of the USG 

4 790 12050 45 986 2078 4465 7574 
 

3581 
63 

3. Number of written and audiovisual materials 

produced to strengthen the capacities of collaborative 

management institutions and fisheries actors. 

23 261 0 2 9 14 25 136 10 

4. Number of research institutes and academic 

institutions, government departments, consultation 

frameworks and NGOs which have strengthened their 

capacities with the assistance of the USAID/COMFISH 

project 

20 196 0 15 22 71 108 58 55 

IR 2: Strategies, policies and best practices identified, tested and applied to strengthen resilience to climate change and address 

destructive and unsustainable marine resource uses that threaten biodiversity conservation in the West Africa ecoregion 

5. Number of action plans and/or projects developed to 

support the fisheries management process 
13 27   2 6 4 12 12 44 

6. Number of technical studies that contribute to 

enhance the management plans of sustainable 

management units 
16 45   2 11 9 22 18 49 

7. Number of synergy areas created in the process of 

establishing sustainable management units 
9 21 0 1 4 6 11 6 52 
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8. Number of policies/regulations and administrative 

procedures analyzed 
44 68 13 10 21 16 60 6 88 

9. Number of policies/regulations and administrative 

procedures developed and presented to the 

public/stakeholders for consultation 

21 12 0 3 7 2 12 0 100 

10. Number of policies/ regulations and administrative 

procedures submitted officially for adoption 

(legislation/decree) 

20 16 1 3 8 0 12 3 75 

11. Number of policies/ regulations and administrative 

procedures instituted with the assistance of the USG, 

and that have been approved 

18 24 0 2 9 7 18 4 75 

12. Number of policies/ regulations and administrative 

procedures approved, and which are implemented 
12 32 0 0 3 11 14 12 44 

13. Number of new technologies for fisheries resources 

put in place 
12 17 0 4 3 4 11 5 65 

14. Number of actors who have adopted new rules for 

collaborative fisheries resources management 
47,940 46646 0 20940 10056 12858 43854 2792 94 

15. Number of producers and others who have applied 

new technologies or management practices with the 

assistance of the USG (indicator 4.5.2-5 of the FTF) 

40,000 42837 0 0 7685 32360 40045 2792 93 

16. Number of hectares in areas of biological 

significance and/or containing natural resources under 

enhanced management with the assistance of the USG 

1,070,156 1109661 0 0 334104 603714 937818 171843 85 

17. Number of hectares in areas of biological 

significance under enhanced management with the 

assistance of the USG 

413,655 450656 0 0 41500 66496 107996 342660 24 

IR 3: Vulnerability assessed and capacity of vulnerable coastal communities strengthened to adapt to the impacts of climate variability 

and change. 

 

18. Number of individuals who have received training 

on climate change with the assistance of the USG 
2,400 4673 0 394 782 1841 3017 1325 65 
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19. Number of vulnerability assessments conducted with 

the assistance of the USG 
6 6 0 0 3 0 3 3 50 

20. Number of laws, policies, agreements, MOUs or 

regulations on climate change proposed, adopted or 

implemented with the assistance of the USG 

6 17 0 0 3 11 14 3 82 

21. Number of persons who have strengthened their 

capacity to adapt to the impacts of climate variability 

and change with the assistance of the USG 

17,990 12705 700 986 2078 4465 8229 3581 65 

IR 4: Increased social and economic benefits to artisanal fishing communities provide incentives to a continued sustainable fisheries 

agenda and increased climate change resilience 

 

22. Number of private food security companies (for 

profit), producer organizations, water users associations, 

women’s groups, associations of men and women 

entrepreneurs, and CBOs who have received assistance 

from the USG 

52 166 0 20 41 56 117 39 71 

23. Number of households that are benefitting directly 

from the assistance of the USG (indicator 4.5.2-13 from 

FTF) 

10,331 16533 0  9131 7402 16533 0 100 

24. The number of fisheries stakeholders on the project 

sites who have perceived an improvement in their well-

being from the assistance of the USG 

 

Na   Na  NA NA    NA 
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ANNEX 6: RESPONSE TO COMMENTS FROM COASTAL 

RESOURCES CENTER/UNIVERSITY OF RHODE ISLAND ON 

EVALUATION REPORT 
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USAID/COMFISH Mid-Term Evaluation 

Response to Comments from the Coastal Resources Center/University 

of Rhode Island on Evaluation Report 

Prepared by The Cadmus Group, Inc. 

March 26, 2015 

Introduction 

This memorandum responds briefly to comments submitted by the Coastal Resources 

Center/University of Rhode Island (CRC/URI) team on March 20 regarding the draft Evaluation 

Report for the Mid-Term Evaluation of the USAID/COMFISH project. 

This memo includes a brief summary of the CRC/URI comment, or an excerpt in italics, followed by 

a brief response or clarification, in bold, provided by Cadmus. Please note that these are the 13 

comments, which, in the opinion of the Evaluation Team leader, warranted a specific response. 

Other comments were noted but did not warrant a specific response. The complete set of 

comments from CRC/URI are provided in Annex 7. 

Response to Key Comments 

1) B.1., page 1, “The report highlights the concept of “learning-by-doing,” but other important 

strategies embedded in project design (Project Description) and implementation are:  

- Ecosystem based management (critical to the ‘Sustainable Management Unit’ idea, 

and the inclusive and participatory approach) 

- Establishment of specific critical enabling conditions for sustainable fisheries at all 

levels 

- Inclusive and participatory fisheries management planning” 

The Evaluation Team agrees that these are important and has included them in the “Project 

Background” description on page 3 of the Final Evaluation Report. 

2) B.1., page 2, “Due to tight schedule, we also note that due to time constraints some of the 

project’s strategic partners such as CSE, FEFEPAS, and the Coordinator of the project GO-

MAMER were not consulted.” 

Given the limited time available, the Evaluation Team notes that an appropriate level of 

consultation was performed with strategic partners during the interviews with stakeholders in 

Dakar.  According to our notes, the representatives of these organizations either did not respond 



 

60 
 

or were not available for the scheduled meetings. We have included an explanatory footnote to 

“Table 1: Key Informant Interviews,” on page 5 of the Final Report to address this issue. 

3) B.2., page 2, “The evaluation report finds that a constraint to the evaluation was a lack of 

adequate baseline data (p. 9 and p. 17). While this is highlighted as a limitation, a specific 

recommendation is not offered.” 

The Evaluation Team acknowledges that (1) a quantitative, quasi-experimental evaluation 

strategy was not part of the approved Project Description and Evaluation Monitoring and 

Management Plan for COMFISH, and (2) creating a comprehensive baseline with extensive 

information was not viewed as cost effective by the COMFISH team.    The Evaluation Team noted 

that the success of many of the COMFISH projects was not necessarily represented by the 

standard M&E indicators. For example, the positive engagement of the project beneficiaries in 

the process of participatory fisheries management, though obvious during discussions with focus 

groups, could not be tracked with the selected M&E indicators.  In addition, the Evaluation Team 

found that the metrics in the baseline studies developed by COMFISH were not readily accessible. 

As a result, the Evaluation Team observed that additional baseline data using appropriate M&E 

indicators, compiled in a summary document, would improve the ability of project staff and 

stakeholders to monitor project success.  

4) B.2., page 2, “[A] key baseline study not mentioned in the list on  p. 17 of the evaluation 

report concerns women in fisheries. This was the basis for the preparation of a ‘Gender 

Strategy for Women in fisheries in Senegal’ with a 3 year action plan. All project activities 

implemented on gender followed the Strategy.” 

The Evaluation Team notes that this baseline study was reviewed by the team and was 

inadvertently left off the list. It has been added to the list in the “Limitations” description on 

pages 5 and 6 of the Final Evaluation Report. 

5) B.3., page 3, “The evaluation team noted cultural constraints in facilitating gender 

discussion in the field (p. 9).” 

Based on the experience of our gender specialist, women are often not comfortable discussing 

gender issues in groups with men.  As a result, the Evaluation Team noted that women may have 

been more open to discussing gender if the Evaluation Team had included a woman evaluator. 

The text has been clarified in the executive summary. 

6) C., page 3, “With respect to climate change, gender, environmental, and governance 

outcomes, we note some items that were not highlighted, but worth noting:” 

a. “Training of women in new fish processing technologies that are environmentally 

friendly, which strengthened their adaptive capacity to climate change.”  
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A bulleted phrase has been added under the description of “Outreach and Capacity 

Development for Climate Change Adaptation” on page 14 of the Final Evaluation Report. 

b. “Climate change plans with concrete actions such as restoration and conservation of 

degraded ecosystems.”  

This item has been addressed by adding a sentence in the paragraph entitled “Assessment 

of Vulnerability and Adaptation to Climate Change” on page 14 of the Final Evaluation 

Report. 

c. “In terms of climate change integration in national fishery policy, it is important to 

recognize that USAID/COMFISH put in place a national level multi-disciplinary group 

for consultations on climate change and fisheries. An outcome of the process is to 

put in place a National Adaptation Plan for fisheries. Such a plan will allow the 

fisheries sector to integrate climate change in fisheries policies.”  

This important outcome has previously been described in the paragraph entitled 

“Integration of Climate Change Adaptation into Fishery Policy,” on page 14 of the Final 

Report. 

d. “The USAID/COMFISH Environmental Management and Monitoring Plan (EMMP) 

approved by the mission and the Senegal Environment Directorate (DEEC) -- this plan 

covers the suite of project activities including implementing partner activities. An 

environmental monitoring and management plan report is produced every quarter 

and submitted for approval to the mission.” 

This item has been included as a paragraph describing the EMMP at the end of Section C 

Environmental Compliance Outcomes on page 18 of the Final Evaluation Report. 

e. “The preparation and implementation of a ‘Strategy for CLPA Capacity Building’ 

dating from 2012. Items mentioned in the evaluation report fall under the umbrella 

of the implementation of the Strategy.” 

This item is duly noted and has been Inserted as a phrase referring to the 2012 Strategy in 

the first paragraph under “Training in operations, participatory surveillance and 

monitoring,” on page 17 of the Final Evaluation Report. 

7) C., IR2, page 4, “COMFISH has formal contracts with each of the listed organizations (being 

put in place with respect to ANACIM). The contracts are legal documents, signed, and with 

specific contractual implementation obligations. Establishment of MOUs is recommended in 

the evaluation report, but MOUs represent a more general partnering vehicle and do not 

carry the weight of a signed contract. The signed contracts with implementing partners 

allow for monitoring of successful completion of contract obligations.” 
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Both MOUs and contracts are necessary to provide a framework for partner relationships.  The 

MOU provides the vehicle for cooperation between partners at the conceptual and strategic level.  

The contract, as noted, provides the framework for a more detailed task by task partnership. 

8) C., IR2, page 4,”The most binding constraints include ‘lack of participatory communication 

and reporting systems to share lessons learned with local coastal communities,” and 

“USAID/COMFISH does not predominately rely on project documents to communicate with 

communities and stakeholders. Instead, a comprehensive intervention area-wide system of 

coordination meetings with all partners and stakeholders is used.” 

The Evaluation Team observed, based on interviews with COMFISH staff, that the lessons learned 

at certain focus areas and reported in the quarterly and annual reports, were not shared with all 

the beneficiaries across all the focus areas. This is considered a binding constraint because 

stakeholders are not benefiting from these lessons to make improvements at their own locations. 

9) Other comments/clarifications, page 5, “The report makes reference (p. 33) to the fact that 

COMFISH has suggested the selling of membership cards as a mechanism for mobilizing 

internal CLPA resources for operations. It is important to note that the sale of membership 

cards is planned, but at the level of specific “CLPA colleges” concerned. It should also be 

noted that all fisheries stakeholders are members of the CLPA (even without holding 

membership cards).” 

On page 23, the Evaluation Report notes that membership cards are sold at the CLPA college 

level.  The phrase includes “… it would be beneficial for each college to establish membership 

cards to improve management in the sector.” An explanatory note has been added as a footnote 

on this page to explain that stakeholders are members of the CLPA without holding membership 

cards. 

10) Other comments/clarifications, page 5, “It is true that the USAID/COMFISH project has made 

many efforts through the mechanism of Local Conventions to make the system of 

registration and license payments effective. However, the registration and licensing efforts 

fall under the World Bank supported PRAO program.” 

An explanatory note has been added as a footnote on this page to explain that the PRAO program 

to support the registration of artisanal fishing boats and fishing licenses is funded by the World 

Bank. 

11) C, page 5, “The evaluation report recommends cobo management planning in the Sine 

Saloum.  We note that cobo was from the project start identified as a ‘key’ species for 

management planning and is a project activity.  The process of cobo management planning 

is described in the FY15 Work Plan and has been implemented by COMFISH and its 

implementing partners in Sine Saloum and Casamance.” 
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Based on the observations of the Evaluation Team, some actions, as described in the Work Plan, 

and inspired by the Wola Nafaa project, have been successfully implemented; however, a 

coherent and comprehensive cobo management plan has not yet been developed.   

12) D., Exit Strategy, page 5, “An exit strategy and sustainability strategy are inter-related. In 

this context, all along, to the present point, the project has developed strategies that permit 

improved governance and management of the fisheries at all levels.” 

The Evaluation Team agrees with this point, however, recommends that a formal, systematic exit 

strategy be articulated.   

13) E., Steering Committee, page 6, “The project has indeed tried to establish a Steering 

Committee and a list of institutions was developed. Unfortunately, the process never took off 

despite numerous efforts by USAID/COMFISH leadership with DPM.” 

The Evaluation Team recommends that the Steering Committee be created as conditions have 

evolved since initial attempts at its development.  The Director at DPM is new, the administration 

has changed, and the COMFISH project now has n demonstrable track record and credibility with 

the government. These new conditions will aid in the creation of such a committee. 
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Mid-term Project Evaluation Comments: USAID/COMFISH 

Coastal Resources Center, University of Rhode Island 

 

Date: March 16, 2015 

 

A. Introduction 

 

The preparation, field work, and reporting of The Cadmus Group evaluation team are appreciated by the 

CRC/URI team. The report overall is well written, clear, and concise. The findings are very positive. It 

validates the USAID/COMFISH project effectiveness and impacts. It is also useful in focusing attention 

on end of project exit strategies, and in considering priorities for possible phase II follow-on interventions 

by USAID.  

 

B.  General comments related to evaluation constraints noted by the evaluation team 

 

2. The evaluation team indicated the constraint of a tight schedule. Given the large amount of 

project technical reports, progress reports, work plans, other project documents, as well as large 

number of project implementing and strategic partners, this no doubt made it challenging for the 

team to review and digest it all. With the large amount of information to digest, the COMFISH 

team feels that the evaluation report misses some of the big picture items in terms of project 

strategy and concepts, and the different phases of the project over time. The report highlights the 

concept of “learning-by-doing,” but other important strategies embedded in project design 

(Project Description) and implementation are:  

 

- Ecosystem based management (critical to the ‘Sustainable Management Unit’ idea, and 

the inclusive and participatory approach) 

- Establishment of specific critical enabling conditions for sustainable fisheries at all levels 

- Inclusive and participatory fisheries management planning 

 

The project’s emphasis on Participatory Management Plans and the importance of these for 

working towards demonstrated impact on improved biodiversity (core to the project's theory of 

change and Life of Project outcomes) do not seem to be central in the evaluation team’s findings. 

In reading the report, surveillance and enforcement seems to take more of a center stage than the 

voluntary compliance aspect of the theory of change. 

 

The USAID/COMFISH project introduced a new concept of co-management based on Local 

Conventions where stakeholders and government came together and signed a contract to work 

together toward long-term sustainability of fish stocks. This process was implemented through 

government established CLPAs. It was very successful in the first phase of implementation in the 

“Petite Cote” and then was expanded to other CLPAs in the country. In total, 11 CLPAs were 

strengthened and made functional through a rigorous process of support and education. In 

addition, continuous education and stakeholder empowerment were supported by a network of 

extension agents (facilitators and relays) who played a pivotal role in maintaining good 

communication with the Department of Fisheries, local authorities, and the CLPA. The extension 

agents coordinated management activities between other CLPAs that shared resources and had 

common livelihood interests.  
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The diagram on Figure 5 of the evaluation report outlines the structure of the CLPAs under the 

Local Conventions (CL) and links to DPM and the project. This structure is founded on 

empowerment of stakeholders to take decisions and self-enforce fisheries management rules. 

Since the Fisheries Sectoral Policy Letter was adopted in 2007, no action has been successful in 

implementing the 2007 vision until 2012 when USAID/COMFISH first established the Local 

Conventions in Mbour and Joal.  

 

It is also important to point out that in in the participatory management strategy, the first two 

years were dedicated to the strategic definition of priority species, institutional capacity building, 

and collecting/analyzing scientific information for management. The 3rd and 4th years of the 

project produced formal management policies and plans.  

 

Due to tight schedule, we also note that due to time constraints some of the project’s strategic 

partners such as CSE, FEFEPAS, and the Coordinator of the project GO-MAMER were not 

consulted.  

 

3. The evaluation report finds that a constraint to the evaluation was a lack of adequate baseline data 

(p. 9 and p. 17). While this is highlighted as a limitation, a specific recommendation is not 

offered. A quantitative, quasi-experimental evaluation strategy was not part of the approved 

Project Description and Evaluation Monitoring and Management Plan. However, significant 

efforts were placed in baseline studies and in baseline/mid-term/end of project quantitative 

surveys. Some of these are listed on p. 17 of the evaluation report. They all serve as a basis for 

comparing and evaluating the effectiveness of project interventions. The Project Description 

clearly states that in the timeframe of the project (5 years), targets and expectations of impacts on 

fish stocks and ecosystem health cannot be made and attributed to the project. Enabling 

conditions first need to be put in place or strengthened.  

 

COMFISH put in place baselines using synthetic quantitative indexes. These include institutional 

capacity of selected CLPAs (complementary to the PRAO indicators on CLPA capacity) and the 

well-being of fisheries stakeholders. These baselines were followed by mid-term evaluations. 

Reports on the methodology and findings were part of the documentation provided to the 

evaluation team. It was on the basis of these two baseline studies that the project’s strategy for 

reinforcement of institutional capacity of CLPAs was developed and implemented by COMFISH.  

 

Another key baseline study not mentioned in the list on p. 17 of the evaluation report concerns 

women in fisheries. This was the basis for the preparation of a ‘Gender Strategy for Women in 

fisheries in Senegal’ with a 3 year action plan. All project activities implemented on gender 

followed the Strategy. 

 

In addition, a large amount of studies and research on fisheries and fish stocks already exist and 

were used to direct COMFISH actions. Creating a comprehensive baseline with extensive (but not 

always easily accessible) information was not viewed as cost effective. Instead, strategic (issue-

based) and selective application of science for management in fisheries was, and continues to be 

supported by the project. The effective application of science for management in fisheries is (in 

our opinion) one of the defining strengths of the COMFISH project. Significant effort and value 

added for defining information gaps and understanding of key fisheries in Senegal was part of the 

COMFISH focus, particularly in the first years. This includes bio-physical, socio-economic, and 

IUU studies over extended periods of time and fishing sites in partnership with CRODT, IUPA, 

CSE and other local research institutions.  
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4. The evaluation team noted cultural constraints in facilitating gender discussion in the field (p. 9). 

Specific examples would have been helpful to better understand this comment. However, in this 

context it is important to recognize that COMFISH interventions have tested and demonstrated 

effective practices to increase women in fisheries empowerment and sense of cultural ease and 

effectiveness in group meetings. This is another defining characteristic and success story of the 

COMFISH project. The evaluation report does recognize that the COMFISH project has 

effectively applied the ‘‘Gender Strategy for Women in Fisheries,” and integrated empowerment 

of women in fisheries in the Local Conventions. The COMFISH team members present at 

Cadmus field evaluation meetings felt that women responded to interview questions with ease, 

self-control, and objectivity (often more coherent than the men). Women understand the problems 

they face and have proposed solutions to remedy them.  

 

5. The COMFISH team members present at field evaluation meetings had specific feed-back 

concerning a perception of inappropriate and damaging evaluation and questioning approaches. 

The concern was so significant that the COMFISH Chief of Party informed the evaluation Team 

Leader that the COMFISH team was not comfortable accompanying the team to Cayar and Saint-

Louis (where fishing issues are sensitive). The COMFISH team’s concerns were consequently 

addressed by the evaluation Team Leader.  

 

C. Comments and clarifications: 

 

With respect to climate change, gender, environmental, and governance outcomes, we note some 

items that were not highlighted, but worth noting:  

 

 Training of women in new fish processing technologies that are environmentally friendly, which 

strengthened their adaptive capacity to climate change.  

 Climate change plans with concrete actions such as restoration and conservation of degraded 

ecosystems.  

 In terms of climate change integration in national fishery policy, it is important to recognize that 

USAID/COMFISH put in place a national level multi-disciplinary group for consultations on 

climate change and fisheries. An outcome of the process is to put in place a National Adaptation 

Plan for fisheries. Such a plan will allow the fisheries sector to integrate climate change in 

fisheries policies.  

 The USAID/COMFISH Environmental Management and Monitoring Plan (EMMP) approved by 

the mission and the Senegal Environment Directorate (DEEC) -- this plan covers the suite of 

project activities including implementing partner activities. An environmental monitoring and 

management plan report is produced every quarter and submitted for approval to the mission. 

 The preparation and implementation of a ‘Strategy for CLPA Capacity Building’ dating from 

2012. Items mentioned in the evaluation report fall under the umbrella of the implementation of 

the Strategy. 

 

In terms of questions about IR1, a couple of clarifications: 

 

 Activities with COMNACC have the purpose of creating a dialogue and sharing on issues 

relevant to climate change among officers of DEEC, DPM, local stakeholders, and other relevant 

agencies. A COMNACC sub-committee (Regional Climate Change Committee) was created to 

specifically address fisheries and climate change in national policy. 
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 The National Committee on the Management of Small Pelagics was supported by COMFISH 

specifically with respect to the introduction and validation of local participatory management 

plans for sardinella. 

 

In terms of the evaluation team’s question concerning IR2, we would like to comment on two 

observations: 

 

 The most binding constraints include ‘the lack of formalized frameworks with key collaborating 

organizations (e.g., FENAGIE, APTE, DECC, ANACIM, Alliance, CSE).’  

 

COMFISH has formal contracts with each of the listed organizations (being put in place with respect to 

ANACIM). The contracts are legal documents, signed, and with specific contractual implementation 

obligations. Establishment of MOUs is recommended in the evaluation report, but MOUs represent a 

more general partnering vehicle and do not carry the weight of a signed contract. The signed contracts 

with implementing partners allow for monitoring of successful completion of contract obligations.  

 

By contrast, the formulation of MOUs with state institutions (for example, with DEEC, DSPS, 

COMNACC, and DAMPC) is a good recommendation. 

 

Perhaps the evaluation team is making another point here: that the COMFISH project articulates 

agreements with partners as implementers of activities or service providers for COMFISH rather than 

COMFISH supporting the partners as institutions to achieve their own institutional objectives in the 

sector. The relationship of institutional capacity building could, perhaps, be better articulated in some of 

the contract agreements.  

 

Also, the way this is presented in COMFISH reports and other documents could be more carefully 

articulated to make the reader understand that COMFISH is in fact aiming to strengthen the capacity of 

organizations (like APTE) to carry on the activities and outcomes of COMFISH after COMFISH ends 

because that is part of APTE's strategic involvement in the sector. Strong Senegalese stakeholders of all 

types and at all levels that have appropriated and will carry on the initiatives supported by COMFISH is 

the goal.  

 

As the project goes into the final stage, we should take more care to articulate along these lines in our 

documents and communications. Whatever a permanent Senegalese institution does or has that is initiated 

and owned and managed by them with the support of or as a result of COMFISH is more important to 

highlight at this stage than what COMFISH has done, initiated, owned or managed. 

 

 The most binding constraints include ‘lack of participatory communication and reporting systems 

to share lessons learned with local coastal communities.’ 

 

This observation may be based on an incomplete understanding of the real needs at the local level and the 

USAID/COMFISH inclusive and participatory approach. USAID/COMFISH does not predominately rely 

on project documents to communicate with communities and stakeholders. Instead, a comprehensive 

intervention area-wide system of coordination meetings with all partners and stakeholders is used. It is at 

local coordination meetings that project results are presented and plans are made in a participatory way.  

 

In terms of the evaluation team’s question concerning IR3 (What interventions best improve the ability of 

vulnerable coastal communities to adapt and become resilient to the impacts of climate vulnerability and 

change?), we would like to comment that in addition to the strategies listed, the following items should be 

noted: 1) Support to the creation of fish spawning protected areas (e.g. in Ngaparou) with the restoration 

of degraded ecosystems and augmentation of coastal community resilience to climate change, and 2) 
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Support to the process of formulation and implementation of the National Climate Change Adaptation 

Plan in the fisheries sector. 

 

Other comments/clarifications: 

 

The report makes reference (p. 33) to the fact that COMFISH has suggested the selling of membership 

cards as a mechanism for mobilizing internal CLPA resources for operations. It is important to note that 

the sale of membership cards is planned, but at the level of specific “CLPA colleges” concerned. It should 

also be noted that all fisheries stakeholders are members of the CLPA (even without holding membership 

cards).  

 

Another clarification concerns registration of artisanal fishing boats (pirogues) and payment for fishing 

licenses. It is true that the USAID/COMFISH project has made many efforts through the mechanism of 

Local Conventions to make the system of registration and license payments effective. However, the 

registration and licensing efforts fall under the World Bank supported PRAO program. 

USAID/COMFISH’s role is to support outreach on the system and integration into Local Conventions. 

USAID/COMFISH provides synergy to the registration/licensing strategy of the PRAO program (that has 

faced serious challenges in implementation) with the intent of improving effective and sustainable 

management of marine resources.  

 

The evaluation report recommends cobo management planning in the Sine Saloum. We note that cobo 

was from the project start identified as a ‘key’ species for management planning and is a project activity. 

The process of cobo management planning is described in the FY15 Work Plan and has been 

implemented by COMFISH and its implementing partners in Sine Saloum and Casamance. Actions in the 

Work Plan include: 

 

 Organize validation meetings in Sine Saloum on the status of sardinella and cobo fisheries and 

collect recommended management actions from stakeholder groups 

 Organize a technical workshop and validation on cobo and sardinella management actions 

 Initiate the review of participatory management plans of cobo and sardinella in the zondes of Saint 

Louis, Casamance and Sine Saloum. 

 

D. Exit strategy 

 

The evaluation report states (p. 12) that “An exit strategy should be developed that outlines how partner 

institutions will work together to maintain project results over the long term. Exit strategy development is 

also the number 3 prioritized recommendation (p. 60). 

 

A successful exit strategy is always a critical element of CRC/URI international field projects. This 

reflects the CRC core mission of building outcomes that are sustained beyond the life of the project (a 

measure of success historically not often achieved in development projects around the world). Thus, we 

take this comment by the evaluation team very seriously.  

 

An exit strategy and sustainability strategy are inter-related. In this context, all along, to the present point, 

the project has developed strategies that permit improved governance and management of the fisheries at 

all levels. The formulation and implementation of strategies and policies gives value added to the 

USAID/COMFISH effort. Strategies and policies adopted and implemented through USAID/COMFISH 

have involved collaboration and partnership with institutional partners and stakeholders. A strong and 

supportive constituency is one of the key enabling conditions for sustainable fisheries management. Also, 

throughout the process, the project has strengthened capacity at all levels (in terms of strategic planning, 
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management, applied research, and stakeholder empowerment in decision making) in order to improve 

sustainable fisheries practice and behavior in the sector.  

 

The project is characterized by extensive and inclusive consultation processes and outreach and validation 

of plans and findings. Another characteristic has been to actively create synergies with institutions that 

promote more effective and efficient actions with sustainable impacts to the benefit of the communities 

and stakeholders that depend on fisheries for their livelihood and survival. All of these strategies have the 

intention of putting in place the enabling conditions for sustainable management of marine resources in 

Senegal. Despite an extension in the geographic coverage of the project, it has been possible to achieve 

the outcomes that nourish a successful exit strategy in little time. Some of these key outcomes include the 

successful model of small-scale, modern fish processing in Cayar, the Local Conventions, and 

participatory management plans of priority stocks (5 for sardinella and 1 for cobo). Two management 

plans were targeted in the USAID/COMFISH Project Description.  

 

E. Priority recommendations and project follow-up: Annex 4 

 

The #1 priority recommendation is the ‘need to strengthen coordination among high-level partners and 

project monitoring’ with a recommendation of creating a Steering Committee composed of SCA, DEEC, 

USAID, DPM and USAID/COMFISH.’  

 

The project has indeed tried to establish a Steering Committee and a list of institutions was developed. 

Unfortunately, the process never took off despite numerous efforts by USAID/COMFISH leadership with 

DPM. No official reason was given, but the main reasons can be induced. DPM would have liked the 

project to be located in DPM such that the Department can have greater control over the project and 

budget. This is the World Bank project model. This was not an option, and USAID/COMFISH could not 

have accomplished what it has if it was located directly within the DPM management structure. A key 

reason is the slowness of action within government. In addition, it would not have been possible to 

involve the local authorities and CLPA stakeholders in the comprehensive manner that 

USAID/COMFISH was able to. When DPM understood that control of the budget would not be possible 

they made the judgment that it was not necessary to put in place a project Steering Committee. 

 

The failed effort to install a Steering Committee did not have a negative impact on the results of the 

project. Rather than a Steering Committee, USAID/COMFISH succeeded throughout the project to put in 

place mechanisms that allowed the review and validation of all strategies at the highest level across a 

wide institutional landscape. In addition, DPM officers and other government officers actively participate 

in the array of inclusive project processes. 

 

Overall, the Annex 4 project recommendations are extremely important but most of the recommendations 

require additional time and funds given that the project is now in its last 18 months (and the last 12 

months will be significantly down-sized). To consolidate project outcomes there is a need for continued 

support to mentor local stakeholders in the implementation of management strategies and the consultative 

mechanisms put in place by the project. This includes: 

 

1. Continuing support to the formulation and implementation of all fisheries management plans 

(sardinella and cobo). The bottom-up participatory process of fisheries management planning is 

necessary, but time-consuming and costly. Additional funding and time are required to ensure 

that the management plans, implementation, surveillance, and enforcement are functional and 

sustainable. 

2. Follow up on the implementation, monitoring and evaluation of adopted Local Conventions. This 

includes all the elements relative to their effective functioning, organization of CLPA committees 



 

7 
 

and consultative mechanisms, gender empowerment, participatory surveillance, and sustainable 

finance. 

3. The implementation of the Local Convention in the Saloum that support the cobo fisheries 

management plan. Without the Local Conventions, implementation of the fisheries management 

plan for cobo will not be effective at the local level. 

4. Follow up on the implementation of the Women in Fisheries Gender Strategy that combines 

capacity building of REFEPAS at the national policy level and reinforcement of activities at the 

local level.  
5. Follow up support on improved fisheries value added practices. Value added of artisanal fish 

processing has become a priority of the government (thanks to USAID/COMFISH) and follow-up 

support in other strategic sites is important for follow-up. The value-added impact has also had a 

significant conservation benefit. Women processors in Cayar engaged with USAID/COMFISH 

were able to stop fishing for juvenile fish by refusing to buy from fishermen who target juveniles. 

This decision by women was instrumental in the protection of incoming year classes of small 

pelagics. The protection of juveniles is a fundamental practice to increase yield and assure long-

term sustainability of fish stocks. The practice in Cayar, spread quickly to neighboring 

communities and had a huge effect on the conservation of juveniles and improvement of yield. It 

seems that landings have increased as the result of the protection of new recruits. This model 

must be highlighted and spread throughout the country through an extension program. 

6. Support to the process (that has begun) of the review, modification, and implementation of an 

updated Fisheries Sectoral Policy Letter. A follow-on effort of USAID could positively influence 

the process in a strategic and productive way, and support successful testing and implementation.  

7. COMFISH is today a national leader in Climate Change adaptation in fisheries as a result of local 

level outreach and work with COMNACC at the national strategic level. These actions have 

continued great potential for national impact as a USAID follow-up intervention.  

8. Follow up support is recommended on concrete IUU actions at the level of CLPAs and local 

authorities to strengthen local surveillance and to sign an MOU with DPSP supporting their 

improved role and capacity to effectively carry out their institutional mandate. This support 

would integrate with and complement U.S. efforts on IUU (President Obama’s memorandum of 

June 14, 2014 to combat IUU).  

9. CLPA operational finance. The CLPAs were supposed to receive 60% of fishing license fees, 

boat registration fees, and a portion of surveillance penalties and wholesale taxes but 

unfortunately the system has not worked despite efforts by the CLPAs. The USAID/COMFISH 

project through its established Local Conventions was able to introduce and test mechanisms for 

self-finance in several CLPAs. This model is ultimately the solution to long-term sustainability of 

fisheries co-management in Senegal. This process takes time and needs to be scaled up to all 

CLPAs.  

 

If a second phase of the USAID/COMFISH effort is contemplated, it needs to involve an approach to 

maintain the bottom up structure established by USAID/COMFISH, or support graduation of the bottom 

up structure from CLPAs to the Ministry (i.e., phase out of facilitators and relying only on liaisons). The 

Local Conventions are currently supported by a network of field coordinators (facilitators and relays). 

Each CLPA or group of CLPAs is assigned a coordinator who manages their administrative and technical 

affairs. They carry messages between CLPAs and DPM and maintain through an organization of 

committees, the functions of an organization to take charge and hold responsibility to manage fisheries, 

including surveillance and enforcement, for themselves and for generations to come. This process is well 

established through an operational manual for CLPAs involving all aspects of management.  

  

This network of coordinators was established through a series of training, education, and learning by 

doing. The investment was significant but their returns are notable even in the world of small-scale 

fisheries management globally. This network is the foundation of the contract between stakeholders and 



 

8 
 

the DPM through the Local Conventions. If it goes, so does the entire co-management structure made 

functional by USAID/COMFISH. Means and avenues for supporting this network of coordinators of the 

CLPAs and a gradual phasing out program need to be identified. Option include a formula of shared costs 

among DPM and CLPAs (with transitional donor support), and a scenario under which local partners get 

direct awards for innovative and successful self-financing and operational procedures. 

 

In a follow-on effort, the process of competitive bidding will take at least a year if not more and the cost 

of letting the current agreement end before a new one would potentially be awarded is high (office shut 

down, loss of key staff, vehicles and other assets disposed of, etc.) If there is a way to engage the process 

in the immediate term on the USAID side, the potential to not have a gap would be a huge opportunity to 

capitalize on and to ensure the best use of USG resources as well as to maintain the momentum of 

progress being made.  

 

We also note that using a Cooperative Agreement mechanism rather than a contracting mechanism has 

proven effective for this type of work to date. It enables USAID implementing partners of the caliber of 

URI/CRC with the guiding principles, technical approaches and appropriate ways of working with both 

the donor and local stakeholder communities to engage fully and with the fewest barriers in delivering 

cost effective, sustainable, high quality and transformative results.  

 

Choosing the sole fishery as an additional Phase II fishery to focus on (in addition to carrying through 

with Sardinalla and Cobo) would reinforce the principle of ecosystem-based management of the shared 

stock with The Gambia and could demonstrate some significant lessons for doing that. Not to mention 

that it could protect Senegal from losing out in the sole value chain if The Gambia does end up getting 

MSC certification. 

 

The evaluation report states (p. 12) that “if the project were to be extended, the major focus should be on 

collecting baseline data, supporting local agreements, promoting aquaculture and providing better access 

to credit and markets for stakeholders.” Continued strengthening of the shared and collaborative system 

of fisheries science, reporting, and validation for measuring status and progress for management is an 

excellent recommendation. Providing better access to credit and markets for stakeholders is also a good 

recommendation. The USAID/COMFISH project did not include microfinance in the Project Description 

because at the time it was not considered by the mission a priority for COMFISH. 
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